== State of California ¢ State and Consumer Services Agency ¢ Gray Davis, Governor
@s DEPARTMENT OF GENERAL SERVICES

Executive Office ¢ 1325 J Street, Suite 1910 ¢ Sacramento, California 95814-2928

February 14, 2000

The Honorable Steve Peace, Chair
Joint Legislative Budget Committee
State Capitol, Room 3060
Sacramento, CA 95814

Dear Senator Peace:

Attached is the Department of General Services’' (DGS) Quarterly Status Report of Major Capital Outlay
Projects as of December 31, 1999. The report delineates capital outlay workload for the DGS. It includes
projects with consulting architects and/or engineers managed by the Project Management Branch (PMB) and
projects currently being accomplished by the Real Estate Services Division. The format of PMB’s report
includes original and current schedule data, funding history, and a comment section.

If you need further information or assistance on this issue, you may wish to have your staff contact Margaret
K. Hudson, Chief, Project Management Branch, Real Estate Services Division, Department of General
Services, at (916) 445-0781.

Sincerely,

CLIFF ALLENBY, Interim Director
Department of General Services

CA:MKH:ec:quarrept
Attachment

cc: See attached distribution list
Mike Courtney, Acting Deputy Director, Real Estate Services Division, Department of
General Services
Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division, Department of
General Services
Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,
Department of General Services
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State of California
Department of General Services
Real Estate Services Division

QUARTERLY STATUS REPORT
OF
MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division. Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project. The Project Management
Branch manages the majority of the projects. The Professional Services Branch
manages some capital outlay projects. This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch. Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:
Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division

Project Management Branch

1102 Q Street, Suite 5100

Sacramento, CA 95814

(916) 327-7482
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects. This required a change in the
definition of the start date for preliminary plans. The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant. This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration. The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature. This always occurs after certification of construction funds. There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment. The project will be dropped from this report at that time. Warranty work
and claims can occur after this phase.

LEGEND
Phase Start Definition Finish Definition
S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow
P =Preliminary Plans Consultant Selection PWB Approval

Following Funds Transfer

W  =Working Drawings | Funds Transfer Approval 14D Approval To Bid

B =Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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Page # Project Name

JUDICIAL COUNCIL OF CALIFORNIA

1.0 FRESNO COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY
2.0 SANTA ANA COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY

OFFICE OF EMERGENCY SERVICES

3.0 OES - STATE OPERATIONS CENTER

JUSTICE

4.0 CENTRAL VALLEY REPLACEMENT LAB

5.0 FRESNO REPLACEMENT LABORATORY

6.0 REDDING REPLACEMENT LABORATORY

7.0 RIVERSIDE REPLACEMENT LABORATORY

8.0 SANTA BARBARA REPLACEMENT LABORATORY
9.0 SANTA ROSA REPLACEMENT LABORATORY

10.0 UPGRADE COMPUTER EMERGENCY POWER
CALIFORNIA SCIENCE CENTER

11.0 AEROSPACE MUSEUM REMODELING

12.0 EXPOSITION PARK, PHASE TWO SITEWORK

13.0 PARKING FACILITY - CAL SCIENCE CENTER

14.0 RENOVATION OF CALIFORNIA AFRICAN-AMERICAN MUSEUM (NON FEMA)
15.0 TECH/HEALTH REMODEL

FRANCHISE TAX BOARD

16.0 FTB - EMERGENCY BACKUP POWER SUPPLY STUDY
17.0 SECURITY ENHANCEMENTS

GENERAL SERVICES

18.0 BOILER #2-LOW NOX BURNER RETROFIT

19.0 BUTTERFIELD STATE OFFICE BUILDING

20.0 CAL EPA CONSOLIDATION LEASE

21.0 CAPITAL EAST END BACKFILL

22.0 CAPITOL EXTERIOR PAINTING

23.0 CAPITOL PARK MASTER PLAN

24.0 CAPITOL PARK SERVICE AREA REPAIRS

25.0 CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING
26.0 EAST END COMPLEX

27.0 FDC WARDS D1516, E3014, & F1112

28.0 FLS BLUE ANCHOR BLDG SACTO

29.0 FOOD & AGRICULTURE BUILDING RENOVATION

30.0 HEATING COILS REPLACEMENT

31.0 LOB ANNEX DEMOLITION

32.0 PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD
33.0 REAGAN BUILDING MODIFICATIONS

Work Order

00813
00814

00676

00687
00911
106146
00688
00912
00895
00845

00902
00903
00858
00904
00941

00918
00924

00582
106617
00649
106145
00906
00909
00910
106346
00785
00791
106134
00917
00905
00789
00894
00660
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34.0 REPLACE R&T AND ADMINISTRATION BLDGS 00599
35.0 SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS 106347
36.0 SEISMIC RENOVATION 00600
37.0 STRUCTURAL RETROFIT - McGRATH SCHOOL 00795
38.0 STRUCTURAL RETROFIT CT-WEST A-E 00597
39.0 STRUCTURAL RETROFIT-CT EAST 00598
40.0 STRUCTURAL RETROFIT-RECREATION BUILDING 00794
TRANSPORTATION

41.0 CALTRANS - ECONOMIC FEASIBILITY STUDY 00926
42.0 CALTRANS DISTRICT 7 - ECONOMIC ANALYSIS 00934
43.0 CALTRANS DISTRICT OFFICE, SAN DIEGO 103561
44.0 DISTRICT 3 ECONOMIC FEASIBILITY STUDY 00900
45.0 DISTRICT 6 ECONOMIC FEASIBILITY STUDY 00901
46.0 DISTRICT 7 TRANS. MANAGEMENT CENTER 00701
47.0 TRANSPORTATION MGMT. CENTER 00713
48.0 TRANSPORTATION MGMT. CENTER DISTRICT 3 00645

HIGHWAY PATROL

49.0 CAPITOL SECURITY IMPROVEMENTS 00685

50.0 EL CAJON AREA OFFICE - ALTERATIONS 106121
51.0 MONTEREY AREA OFFICE - NEW CONSTRUCTION 106122
52.0 SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION 106120
53.0 SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS 106119
54.0 WILLOWS AREA OFFICE - ALTERATIONS 106150

MOTOR VEHICLES

55.0 4th FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL 00824
56.0 DMV 7TH FLR. ASBESTOS REMOVAL & FIRE PRO 00708
57.0 FIELD OFFICE REPLACEMENT 00695
58.0 FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT 106304
59.0 LOWER LEVEL ASBESTOS ABATEMENT 00825

CALIFORNIA TAHOE CONSERVANCY

60.0 CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE Il 00806
61.0 SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT 00815

CALIFORNIA CONSERVATION CORPS

62.0 SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION 00898
FORESTRY

63.0 ANTELOPE FFS REPLACE BARRACKS MESSHALL 106167
64.0 AWHAHNEE FFS REPLACE FACILITY 106168
65.0 BASELINE CONSERVATION CAMP REMODEL FACILITY 106089

66.0 BATTERSON FFS: RELOCATE FACILITY 00666
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67.0 BAUTISTA CONSERVATION CAMP REMODEL FACILITY 106180
68.0 BLASINGGAME FFS REPLACE FACILITY 106076
69.0 BRIDGEVILLE FFS RELOCATE FACILITY 106090
70.0 BUTTE FIRE CENTER REPLACE MESSHALL 106102
71.0 CAMPO FFS REPLACE FACILITY 106165
72.0 CHINO HILLS FFS CONSTRUCT FACILITY 106163
73.0 COALINGA FOREST FIRE STATION 00672
74.0 COMMUNICATIONS TOWERS & VAULTS PHASE li 00655
75.0 COMMUNICATIONS TOWERS & VAULTS SIERRA AREA 00656
76.0 DEW DROP FFS REPLACE FACILITY 106162
77.0 ELK CAMP FFS REPLACE FACILITY 106069
78.0 ELSINORE FFS RELOCATE FACILITY 106075
79.0 FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD. 106098
80.0 FORT JONES FFS RELOCATE FACILITY 106092
81.0 FORTUNA FFS RELOCATE FACILITY 106070
82.0 HAMMOND FFS: RELOCATE FACILITY 00665
83.0 HARTS MILL FFS RELOCATE FACILITY 106091
84.0 HESPERIA FFS: RELOCATE FACILITY 00667
85.0 HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY 106077
86.0 INDEPENDENCE FFS RELOCATE FACILITY 106103
87.0 LASSEN-MODOC RANGER UNIT HEADQUARTERS 00830
88.0 MANTON FFS RELOCATE FACILITY 106093
89.0 MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP 106160
90.0 NIPOMO FFS REPLACE FACILITY 106164
91.0 OGO FFS: RELOCATE FACILITY 00669
92.0 PACHECO FOREST FIRE STATION 00829
93.0 PASO ROBLES AIR ATTACK BASE REPLACE FACILITY 106074
94.0 RAMONA AIR ATTACK BASE & REPLACEMENT FAC 00673
95.0 RANCHERIA FFS REPLACE FACILITY 106169
96.0 RAYMOND FFS RELOCATE FACILITY 106081
97.0 RELOCATE FACILITY - AVIATION M.U. 00799
98.0 REPLACE UTILITIES/APARATUS BLDG VALLECITO 106110
99.0 RIVERSIDE RUH ECC 00671
100.0 ROHNERVILLE AIR ATTACK BASE 00675
101.0 SAN BERNARDINO RHU ECC 00670
102.0 SAN MARCOS FFS. RELOCATE FACILITY 106095
103.0 SAN MARCOS FOREST FIRE STATION 00838
104.0 SAN MATEO SANTA CRUZ RANGER HQ REPLACE AUTO SHOP 106083
105.0 SAND CREEK RELOCATE FACILITY 106106
106.0 SANTA CLARA RUH AUTO SHOP 106082
107.0 SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY 106161
108.0 SONOMA AIR ATTACK BASE 00674
109.0 SONORA FFS RELOCATE FACILITY 106105
110.0 SPRINGVILLE FFS RELOCATE FACILITY 106079
111.0 STEVENS CREEK FFS 00736
112.0 SWEETWATER FFS RELOCATE FACILITY 106068
113.0 TWAIN HARTE RELOCATE FACILITY 106078
114.0 UKIAH AIR ATTACK BASE RELOCATE FACILITY 106066
115.0 UKIAH FFS REPLACE FACILITY 106067
116.0 USONA FFS REPLACE FACILITY 106166

117.0 VALLEY CENTER FFS RELOCATE FACILITY 106096
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VALLEY CENTER FOREST FIRE STATION

VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE
WARNER SPRINGS FFS REPLACE FACILITY
WEAVERVILLE FFS RELOCATE FACILITY

DEPT OF BOATING AND WATERWAYS

122.0

BOAT LAUNCHING FACILITY -

HEALTH SERVICES

123.0
124.0
125.0
126.0

LABORATORY AND OFFICE FACILITIES

PHASE Il REPLACEMENT LABORATORY FAC.
RICHMOND PHASE Il OFFICE COMPLEX
SOUTHERN CALIF OFFICE & LAB RENOVATION

DEVELOPMENTAL SERVICES

127.0
128.0
129.0
130.0
131.0
132.0
133.0
134.0
135.0

AIR CONDITION MAIN KITCHEN

BOILER #4 REPLACE

EMERGENCY SECURITY IMPROVEMENTS
EMERGENCY SECURITY IMPROVEMENTS PHASE I
FLS UPGRADES AGNEWS DEV CTR

FORENSIC CLIENT TRAINING BUILDING

MASTER PLAN, BLDG UTILIZATION

SECURITY IMPROVEMENTS

SECURITY IMPROVEMENTS PH IlI

MENTAL HEALTH

136.0
137.0
138.0
139.0
140.0
141.0
142.0
143.0
144.0
145.0
146.0

250 BED ADDITION ATASCADERO STATE HOSPITAL
ADA PHASE | - INSTALL ELEVATOR

EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS
FIRE PROTECTION SYSTEM PHASE lII

FLSEI, 70 BUILDING

IMPROVE PERIMETER SECURITY

LIBRARY RETROFIT/REPLACEMENT STUDY
METRO SH - EMERGENCY GENERATOR

NEW MENTAL HEALTH TREATMENT FACILITY
SECURITY IMPROVEMENTS

STATEWIDE HOSPITAL SECURITY STUDY

EMPLOYMENT DEVELOPMENT DEPARTMENT

147.0
148.0
149.0
150.0

JS/UI/DI OFFICE RENOVATION

RENOVATION AND ASBESTOS ABATEMENT

TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT
VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT

CALIFORNIA DEPARTMENT OF REHABILITATION

151.0

VENDING MACHINE STRUCTURES - PRIORITY 2

Work Order

00837

106104
106073
106094

00887

00248
00677
106501
106135

00893
00788
00775
00828
106111
00852
00552
00787
106184

00726
00940
00742
00565
00145
106305
00796
00797
00856
00721
00916

00557
00827
106138
106137

00569
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152.0 VENDING MACHINE STRUCTURES - PRIORITY 3
CORRECTIONS

153.0 BRINE POND SITE CONT. CLEANUP - CIM
154.0 270 SHOWER REPAIR

155.0 AVENAL ASP CCCMS

156.0 BOILER REPLACEMENT

157.0 BOILER RETROFIT - DVI

158.0 CALIFORNIA REHABILITATION CENTER - NORCO / PERIMETER FENCE
159.0 CELL WINDOW MODIFICATION, CENTRAL MEDICAL FACILITY
160.0 CENTRAL KITCHEN REPLACEMENT

161.0 CHINO CIM CENTRAL RCSE

162.0 CHINO CIM MINIMUM CCCMS

163.0 CHOWCHILLA CCWF CCCMS

164.0 CHOWCHILLA CCWF RCSE & EOP

165.0 COGENERATION STUDY

166.0 CORCORAN COR CCCMS & EOP

167.0 CORRECTIONAL TREATMENT CENTER, PHASE I
168.0 CTC - PHASE 1l

169.0 CTC - PHASE 1l

170.0 CTC - PHASE 1l

171.0 CTC - PHASE 1l

172.0 CTC - PHASE 1l

173.0 CTC - PHASE 1l

174.0 DELANO NKSP CCCMS

175.0 DELANO NKSP RCSE

176.0 DENTAL CLINIC

177.0 EFFLUENT DISPOSAL PIPELINE

178.0 EFFLUENT STORAGE RESERVOIR

179.0 ENERGY RETROFIT CIM CHINO

180.0 EROSION CONTROL AND STORM WATER RUN OFF REPAIR
181.0 FOLSOM REPRESA FSP CCCMS & COP

182.0 FRONTERA CIW CCCMS & EOP

183.0 FRONTERA CIW RCSE

184.0 GANG SHOWER #1

185.0 GAS DELIVERY PIPE AGGREGATION

186.0 HOSPITAL SECURITY PERIMETER FENCE
187.0 INFRASTRUCTURE IMPROVEMENTS ADMIN
188.0 IONE MCSP CCCMS & EOP

189.0 LANCASTER LAC CCCMS & EOP

190.0 NEW ELECTRICAL SUBSTATION

191.0 NEW POTABLE WATER SOURCE PH I

192.0 NEW POTABLE WATER SOURCE, PHASE |
193.0 NORCO CRC CCCMS

194.0 PCE CONTAMINATION CLEAN-UP - CIM

195.0 RENOVATE BRANCH CIRCUIT #1

196.0 RENOVATE BRANCH CIRCUIT #2

197.0 RENOVATE BRANCH CIRCUIT #3

198.0 RENOVATE H&V

199.0

REPAIR FIRE ALARM & SPRINKLER SYSTEM

Work Order

00629

00213
00896
00764
00804
00651
106426
106115
00874
00772
00770
00758
00759
00819
00760
00857
00873
00876
00872
00871
00870
00868
00754
00755
00883
00875
00938
00936
00817
00773
00767
00766
00879
00923
00878
106157
00763
00762
00809
106118
00840
00765
00428
00880
00881
00882
00884
00897
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REPLACE EVAPORATIVE COOLING AND AIR HANDLING UNITS
REPLACE LOCKING DEVICES CIM

REPLACEMENT MEN'S DORM

RICHARD J. DONOVAN REVERSE OSMOSIS PURIFICATION
ROAD REPAIR MULE CREEK STATE PRISON

ROOFING STUDY

SAN DIEGO RJD RCSE

SLO CAL MENS COLONY WASTWATER UPGRADE

SOIL & GROUNDWATER CONTAMINATION - DVI

SOLANO VACAVILLE SOL CCCMS

STORM DRAINAGE

STUDY - FIRE ALARM CSP SACTO

TB/HIV CONTROLS CHINO

TB/HIV CONTROLS VACAVILLE

TRACY DVI RCSE

UNDERGROUND UTILITIES STUDY

WASCO WSP CCCMS

WASCO WSP RCSE

WASTEWATER TREATMENT RENOVATION

YOUTH AUTHORITY

219.0 50 BED INTENSIVE TREATMENT LIVING UNIT

220.0 FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER
221.0 HEMAN G. STARK FIRE ALARM SYSTEM

222.0 HEMAN G. STARK WARD ROOM SECURITY LIGHTING
223.0 HEMAN G. STARK WARD ROOM SECURITY WINDOWS
224.0 INTEGRATED PERSONAL ALARM

225.0 MASTER KEY SYSTEM

226.0 NELLES VISITORS SECURITY ENTRANCE & HALL

227.0 NEW MENTAL HEALTH BUILDING AND CTC UPGRADE
228.0 NORWALK YCF VISITORS FACILITY

229.0 PERSONAL ALARM SYSTEM

230.0 PERSONAL ALARM SYSTEM

231.0 PERSONAL ALARM SYSTEM

232.0 PERSONAL ALARM SYSTEM

233.0 PERSONAL ALARM SYSTEM

234.0 PERSONAL ALARM SYSTEM

235.0 PERSONAL ALARM SYSTEM

236.0 PERSONAL ALARM SYSTEM

237.0 PRESTON CYF REMODEL VISITING HALL

238.0 S.W. PERSONAL ALARM SYSTEM

239.0 SEWER REPLACEMENT LINE

240.0 SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS
241.0 SPECIAL EDUCATION ASSESSMENT CENTER VENTURA
242.0 UPGRADE CORRECTIONAL TREATMENT FACILITY

243.0 VISITOR'S SECURITY ENTRANCE/HALL DEWITT

244.0 VISITOR'S SECURITY ENTRANCE/VISITING HALL VENTURA
245.0 WARD SEPARATION PLAN - VENTURA

246.0 WATER LINE REPLACEMENT

EDUCATION

247.0

CALIFORNIA SCHOOL FOR THE BLIND - FREMONT

Work Order

00733
00514
00877
106116
00777
00886
00768
106153
00305
00769
00783
00724
106113
106114
00761
00939
00756
00757
00839

00705
106129
106127
106159
106126
00583
00748
00846
00844
00847
00865
00862
00866
00863
00864
00861
00860
00859
106128
00751
00855
106125
00849
00843
00848
00850
00851
00826

106131
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248.0 CALIFORNIA SCHOOL FOR THE DEAF - RIVERSIDE
249.0 FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF

250.0 REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM

HASTINGS COLLEGE OF THE LAW
251.0 HASTINGS COLLEGE OF LAW
FOOD AND AGRICULTURE

252.0 MEADOWVIEW MASTER PLAN
253.0 RELOCATE TRUCKEE AGRICULTURE INSPECTION

MILITARY

254.0 ARMORY

255.0 CONSOLIDATED DINING FACILITY

256.0 OMS INGLEWOOD

257.0 OMS ONTARIO

258.0 ORGANIZATIONAL MAINT. SHOP MODS. & ADD.
259.0 ORGANIZATIONAL MAINTENANCE SHOP MODS.

VETERANS AFFAIRS

260.0 LINCOLN THEATER RENOVATION

261.0 NORTHERN CALIFORNIA VETERANS CEMETERY

262.0 VETERANS HOME OF CALIF.- CHULA VISTA

263.0 YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

VETERANS HOME YOUNTVILLE
264.0 JEFFERSON HALL REHAB (SECTION L)

265.0 LAUNDRY BUILDING RENOVATION
266.0 RECTOR RESERVOIR

Work Order

106132
106292
00784

00564

00929
00853

00618
00642
00921
00922
00641
00643

00805
106744
00711
106149

106148
106183
00891
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FRESNO COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY
Project Location: 2525 CAPITOL STREET, FRESNO
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MARK COYNE
Work Order Number: 00813
Estimated Project Cost: $50,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282 0250-001-0001 $50,000.00 98093A $50,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $50,000.00 $50,000.00 $17,440.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $50,000.00 $50,000.00 $17,440.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 06/02/1998 01/01/1999 06/02/1998 12/31/1999 90.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: DOF reviewed draft economic analysis completed February 1999 and
requested changes to the space program. DGS has provided new programmatic and cost data
based on DOF comments and AOC staffing requirements. These changes are being
incorporated into the revised analysis as of 12/99. PROJECT SCHEDULE: Economic analysis
will be finalized approximately mid January 2000. BUDGET : Project is on budget. OTHER
INFO: None
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SANTA ANA COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY

Project Location: 925 NORTH SPURGEON STREET, SANTA ANA
Department: JUDICIAL COUNCIL OF CALIFORNIA

Project Director: MARK COYNE

Work Order Number: 00814

Estimated Project Cost: $50,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 0250-001-0001 $50,000.00 98094A $50,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $50,000.00 $50,000.00 $8,960.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $50,000.00 $50,000.00 $8,960.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 06/02/1998 01/01/1999 06/02/1998 12/31/1999 90.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS:Economic Analysis(draft) was forwarded to AOC and DOF for review last
March. DOF review required space program changes to be made. Upon receipt of the
requested changes from the DOF, the new cost, scope and programmatic revisions have been
made based upon the staffing for this court. These changes were completed in December
1999. SCHEDULE: Final econ. analysis to be completed approx. in mid January. BUDGET:
Project is on budget. OTHER INFO: None
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OES - STATE OPERATIONS CENTER

Project Location: SACRAMENTO

Department: OFFICE OF EMERGENCY SERVICES
Project Director: SEAN FREITAS

Work Order Number: 00676

Estimated Project Cost: $35,639,003.06
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- - $0.00
P 162/96 ITEM 0690-301-0001 $4,227,000.00 96142A $4,227,000.00
w 324/98 0690-301-0660 $1,168,000.00 98258B $1,168,000.00
C 324/98 0690-301-0660 $24,162,000.00 992718 $23,550,000.00
C 50/99 0690-301-0660 $6,720,000.00 99272B $6,720,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $4,227,000.00 $4,227,000.00 $3,772,600.30

w $1,168,000.00 $1,168,000.00 $1,136,378.00

c $30,882,000.00 $30,270,000.00 $975,675.83

PROJECT $36,277,000.00 $35,665,000.00 $5,884,654.13

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/15/1996 11/19/1997 02/01/1998 06/20/1998 100.00%
PWB 12/01/1997 12/01/1997 07/10/1998 07/10/1998 100.00%
WORKING DRAWINGS 11/20/1997 04/15/1998 07/10/1998 06/30/1999 100.00%
BID OPEN 07/01/1999 07/15/1999 07/01/1999 09/30/1999 100.00%
CONSTRUCTION 08/01/1999 11/30/2000 10/11/1999 03/03/2001 10.00%

Current Comments

PROJECT STATUS: This project bid under budget; therefore the PWB reverted $611,800 from
the project budget on 10/8/99 and not transferred for Construction Phase. A Notice to

Proceed was issued to McCarthy on 10/11/99. Construction continues and is approximately

10% complete. Site grading is complete and below ground utility and structural work
continue. SCHEDULE: This project remains five months behind schedule due to the late
98/99 budget act delaying the start of WD phase and WD constructability corrections to
bid documents necessary to avoid construction claims. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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CENTRAL VALLEY REPLACEMENT LAB

Project Location: NORTHERN SAN JOAQUIN VALLEY (Ripon, CA)
Department: JUSTICE

Project Director: JAMES KEELING

Work Order Number: 00687

Estimated Project Cost: $10,865,600.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 0820-301-001 (1) $398,000.00 96132A $398,000.00
w 282/97 0820-301-0001 (1) $429,000.00 97081A $429,000.00
w 282/97 0820-301-0001 (1) $42,000.00 99211A $42,000.00
C 50/99 0820-301-0660 (1) $10,669,000.00 99283B $9,996,600.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $80.00

P $398,000.00 $398,000.00 $314,020.21

w $471,000.00 $471,000.00 $380,774.00

c $10,669,000.00 $9,996,600.00 $3,749.00

PROJECT $11,538,000.00 $10,865,600.00 $698,623.21

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/05/1996 05/16/1997 02/28/1997 06/30/1997 100.00%
PWB 06/13/1997 06/13/1997 07/11/1997 07/14/1997 100.00%
WORKING DRAWINGS 07/01/1997 11/07/1997 08/29/1997 06/30/1999 100.00%
BID OPEN 12/18/1997 12/18/1997 07/19/1999 11/15/1999 100.00%
CONSTRUCTION 03/01/1998 07/31/1999 11/22/1999 11/24/2000 5.00%

Current Comments

PROJECT STATUS: The successful low bidder, The McDonald Glenn Company of Manteca,
started construction on November 22, 1999, slightly ahead of the revised forecast.

SCHEDULE: The original schedule was not met due to 2 bids being over budget. The result
was to completely redo the numbers for approval in FY 1999/2000. We now have a good

start and construction completion should be in the November/December 2000 range, which

is right on the revised schedule. BUDGET: Within budget. OTHER PERTINENT INFORMATION:
None at this time.
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FRESNO REPLACEMENT LABORATORY

Project Location: FRESNO
Department: JUSTICE

Project Director: JAMES KEELING
Work Order Number: 00911

Estimated Project Cost: $12,682,000.00
Current Phase: PWB

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 0820-301-0001 (3) $397,000.00 98253A $397,000.00
w - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $397,000.00 $397,000.00 $53,086.50

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $397,000.00 $397,000.00 $53,086.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/01/1998 12/11/1998 10/16/1998 12/10/1999 100.00%
PWB 11/12/1999 11/12/1999 01/14/2000 01/14/2000 0.00%
WORKING DRAWINGS 11/13/1999 05/05/2000 01/24/2000 05/14/2000 0.00%
BID OPEN 06/15/2000 07/24/2000 07/06/2000 09/25/2000 0.00%
CONSTRUCTION 07/31/2000 08/03/2001 10/02/2000 10/05/2001 0.00%

Current Comments

PROJECT STATUS: We are finalizing the layout, size, configuration, and orientation of the
Replacement Laboratory and associated site with CSU Fresno. A final layout is expected

from CSU Fresno by 1-11-2000. The site will be leased from CSU Fresno, on State-owned
property. SCHEDULE: The lease negotiations and agreement with CSU Fresno is taking much
longer than expected. BUDGET: Within Budget. OTHER PERTINENT INFORMATION: Every effort
will be made to be able to issue the DF14D in FY 1999/2000.
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REDDING REPLACEMENT LABORATORY

Project Location: REDDING
Department: JUSTICE

Project Director: LEIGH GEHRIG
Work Order Number: 106146

Estimated Project Cost: $0.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 0820-301-0001(4) $391,000.00 99235A $710,000.00
P 50/1999 0820-301-0001(4) $319,000.00 99235A $319,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $391,000.00 $710,000.00 $0.00

P $319,000.00 $319,000.00 $0.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $710,000.00 $1,029,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/02/1999 02/18/2000 07/02/1999 03/10/2000 60.00%
PRELIMINARY 08/03/1999 05/12/2000 08/03/1999 05/12/2000 10.00%
PWB 05/12/2000 05/12/2000 - - 0.00%
WORKING DRAWINGS 07/15/2000 01/14/2001 - - 0.00%
BID OPEN 01/15/2001 05/15/2001 - - 0.00%
CONSTRUCTION 05/16/2001 11/06/2002 - - 0.00%

Current Comments

-PROJECT STATUS: The AE Team, ER/HDR, Inc of Sacramento, was selected in November 1999,
and contract negotiations are underway. Site selection is delayed by one month to
complete the lot split. SCHEDULE: PWB approval for the Study (Site Selection) phase is

delayed by one month. BUDGET: On budget. OTHER: The estimated cost of construction is

$5.5 million.
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RIVERSIDE REPLACEMENT LABORATORY

Project Location: RIVERSIDE
Department: JUSTICE

Project Director: JAMES KEELING
Work Order Number: 00688

Estimated Project Cost: $14,447,800.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S PWB Augmentation $149,800.00 99002A $149,800.00
S 324/98 0820-301-0001 {05) $314,000.00 99002A $314,000.00
S 282/97 0820-301-0001 (2) $435,000.00 PSB 3768 $435,000.00
P 162/96 0820-301-001 (2) $479,000.00 96133A $479,000.00
w 282/97 0820-301-0001 (2) $527,000.00 97117A $527,000.00
C 50/99 0820-301-0660 (2) $12,573,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $898,800.00 $898,800.00 $898,800.00

P $479,000.00 $479,000.00 $402,235.81

w $527,000.00 $527,000.00 $363,929.50

c $12,573,000.00 $0.00 $0.00

PROJECT $14,477,800.00 $1,904,800.00 $1,664,965.31

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - 04/30/1999 100.00%
PRELIMINARY 08/05/1996 05/16/1997 02/28/1997 06/30/1997 100.00%
PWB 06/13/1997 06/13/1997 09/12/1997 09/12/1997 100.00%
WORKING DRAWINGS 07/01/1997 11/07/1997 09/29/1997 10/18/1999 100.00%
BID OPEN 12/18/1997 12/18/1997 12/21/1999 03/06/2000 50.00%
CONSTRUCTION 12/15/1999 12/15/2000 03/13/2000 03/16/2001 0.00%

Current Comments

PROJECT STATUS: Bids were opened on December 21, 1999, and we are within budget.
Contract paperwork is being done. SCHEDULE: The original schedule was not met because
of overbids on the Central Valley project. The Riverside budget was redone for FY

1999/2000, similar to Ripon. We are now on schedule as indicated by current start and
current complete. BUDGET: Within budget. OTHER PERTINENT INFORMATION: None at this
time.
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SANTA BARBARA REPLACEMENT LABORATORY

Project Location: SANTA BARBARA

Department: JUSTICE

Project Director: LEIGH GEHRIG

Work Order Number: 00912

Estimated Project Cost: $6,218,000.00
Current Phase: PRELIMINARY

PHASE CHAPTER

324/1998
324/1998
324/1998
324/1998
50/1999
50/1999

OSTUOTO®

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

PROJECT STATUS: Public Works Board approved site selection on October 8, 1999. A site

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
0820-301-0001(1) $418,000.00 98254A $418,000.00
0820-301-001(1) $41,799.00
0820-301-0001(1) $228,000.00 98254A $228,000.00
0820-301-001(1) $44,600.00
0820-301-0001(1) $263,000.00
0820-301-0001(1) $5,057,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$459,799.00 $418,000.00 $18,000.00
$272,600.00 $228,000.00 $31,066.00
$263,000.00 $0.00 $0.00
$5,057,000.00 $0.00 $0.00
$6,052,399.00 $646,000.00 $49,066.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
10/20/1998 08/24/1999 10/20/1998 12/31/1999 85.00%
03/01/1999 01/14/2000 03/01/1999 02/18/2000 80.00%
01/14/2000 01/14/2000 - 02/18/2000 0.00%
01/15/2000 06/25/2000 02/28/2000 07/25/2000 0.00%
06/26/2000 10/31/2000 - - 0.00%
11/01/2000 04/01/2002 - - 0.00%

Current Comments

augmentation for $41,799 was also approved for a total site budget of $459,800. A
long-term lease with the City of Santa Barbara is being approved and Preliminary Plans
are being completed. SCHEDULE: Preliminary Plans approval is delayed by one month to

February 18. Due to unforeseen site conditions involving Indian remains, an

archeologicall study is being conducted. BUDGET: On budget: estimated cost of
construction is $4.4 million. OTHER: Due to the environmental study required, the start



of Working Drawings is delayed to February 2000 and Construction funds may be
reappropriated to FY 2000-2001.



Project Location: SANTA ROSA, CALIFORNIA
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SANTA ROSA REPLACEMENT LABORATORY

Project Director: LEIGH GEHRIG

Work Order Number: 00895

Estimated Project Cost: $6,419,000.00
Current Phase: PRELIMINARY

PHASE CHAPTER

50/1999
324/1998
324/1998
50/1999

sTO®

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
0820-301-0001(2) $198,000.00
0820-301-0001(2) $327,000.00 98232A $215,000.00
0820-301-0001(2) $215,000.00 98232A $215,000.00
0820-301-0001(2) $262,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$525,000.00 $215,000.00 $25,000.00
$215,000.00 $215,000.00 $17,535.50
$262,000.00 $0.00 $0.00
$0.00 $0.00 $0.00
$1,002,000.00 $430,000.00 $42,535.50
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
10/20/1998 08/24/1999 10/20/1998 12/31/1999 80000.00%
03/01/1999 06/01/2000 03/01/1999 03/10/2000 80.00%
05/12/2000 05/12/2000 - - 0.00%
07/02/2000 01/04/2001 - - 0.00%
01/05/2001 05/01/2001 - - 0.00%
05/02/2001 01/30/2002 - - 0.00%

Current Comments

PROJECT STATUS: Public Works Board approved site selection on October 8, 1999. A site
augmentation for $198,000 was also approved for a total site budget of $525,000. The

purchase agreement with the County of Santa Rosa is being approved and Preliminary Plans

are being completed. SCHEDULE: On schedule. BUDGET: On budget: estimated cost of
construction is $4.75 million. OTHER: None
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UPGRADE COMPUTER EMERGENCY POWER

Project Location: 4949 BROADWAY, HAWKINS DATA CENTER
Department: JUSTICE

Project Director: RICHARD LANG

Work Order Number: 00845

Estimated Project Cost: $1,767,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 0820-301-0001(5) $52,000.00 98174A $52,000.00
P - - $10,000.00 99264A $10,000.00
w 324/98 0820-301-0001(5) $76,000.00
C 324/98 0820-301-0001(5) $1,639,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $62,000.00 $62,000.00 $25,522.00

w $76,000.00 $0.00 $0.00

c $1,639,000.00 $0.00 $0.00

PROJECT $1,777,000.00 $62,000.00 $25,522.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/01/1998 01/20/1999 09/14/1998 12/29/1999 100.00%
PWB 01/21/1999 - 01/14/2000 - 0.00%
WORKING DRAWINGS 01/22/1999 06/18/1999 01/15/2000 04/21/2000 0.00%
BID OPEN 06/19/1999 12/06/1999 06/29/2000 - 0.00%
CONSTRUCTION 12/07/1999 12/08/2000 09/01/2000 05/02/2001 0.00%

PROJECT STATUS: PP completed and being presented at the December screening meeting for

Current Comments

approval at the January 14, 2000, PWB meeting. SCHEDULE: The original start date did
not allow for the transfer of funds. Schematic design phase identified requirements
for project scope change and additional A&E funding. PWB approved scope change and

additional funding 9/10/99. PP "plans review meeting" held with DOF December 15, 1999.

BUDGET: PP funding transferred 9/14/98. Additional PP funding transferred 10/6/99.
OTHER PERTINENT INFORMATION: None.
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AEROSPACE MUSEUM REMODELING

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER

Project Director: STEVE SUNDMAN

Work Order Number: 00902

Estimated Project Cost: $1,092,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324 - 98 1100-001-0001 $175,000.00 99060A $175,000.00
w 324 - 98 1100-001-0001 $110,000.00 99060A $110,000.00
C 324 - 98 1100-001-0001 $807,000.00 99060A $807,000.00
C 324 - 98 1100-001-0001 $0.00 99262A ($200,000.00)
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $175,000.00 $175,000.00 $15,261.32

w $110,000.00 $110,000.00 $0.00

c $807,000.00 $607,000.00 $0.00

PROJECT $1,092,000.00 $892,000.00 $15,261.32

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/02/1999 12/30/1999 08/02/1999 04/30/2000 5.00%
PWB - - - - 0.00%
WORKING DRAWINGS 01/04/2000 04/19/2000 05/01/2000 08/30/2000 0.00%
BID OPEN 04/20/2000 07/02/2000 09/01/2000 11/20/2000 0.00%
CONSTRUCTION 07/03/2000 12/29/2000 11/21/2000 05/01/2001 0.00%

Current Comments

PROJECT STATUS: Support/Emergency Repair. A/E was asked to perform additional
scoping/destructive testing phase to investigate extent of building leaks, due 1/2000.

ADA survey completed. SCHEDULE: Completion of PP extended due to investigative work.

Target for re-opening of facility is May 2001. BUDGET: Project is within budget.

OTHER PERTINENT INFORMATION: $200K temporarily transferred back to Science Center but

will be returned prior to Construction Phase.
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EXPOSITION PARK, PHASE TWO SITEWORK

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER

Project Director: STEVE SUNDMAN

Work Order Number: 00903

Estimated Project Cost: $9,000,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - 1100-001-0267 $0.00 99295A $40,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $40,000.00 $14,298.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $0.00 $40,000.00 $14,298.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 09/01/1999 02/01/2000 11/01/1999 05/30/2000 20.00%
PRELIMINARY 02/02/2000 05/01/2000 06/15/2000 10/30/2000 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 05/02/2000 11/23/2000 11/01/2000 04/30/2001 0.00%
BID OPEN 11/24/2000 01/20/2001 05/01/2001 07/30/2001 0.00%
CONSTRUCTION 02/01/2001 11/26/2001 08/01/2001 06/01/2002 0.00%

Current Comments

PROJECT STATUS: Science Center authorized PMB to manage the full project. Was delayed

in starting while owner set up funding agreement with County. Will undergo a lengthy

study phase to decide which portions of the Exposition Park Master Plan will be done

within this project, and to respond to any outside changes to the Master Plan (if NFL is

at Coliseum, possible new Natural History Museum, etc.). SCHEDULE: beginning Study
Phase. BUDGET: Project is within Budget. OTHER PERTINENT INFORMATION: Funding: $9M
in L.A. County bond funding for the project on a reimbursable basis - ARF will be used

for interim funding.
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PARKING FACILITY - CAL SCIENCE CENTER

Project Location: LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN

Work Order Number: 00858

Estimated Project Cost: $27,550,000.00
Current Phase: PRELIMINARY

PHASE CHAPTER

Funds Transferred

S 324/98
S 50/99-00
P 50/99-00

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
1100-301-0001 $30,000.00 98237A $30,000.00
1100-301-0001(2) $5,000.00 99232A $5,000.00
1100-490-401(1) $299,955.00 99303A $299,955.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$35,000.00 $35,000.00 $32,883.53
$299,955.00 $299,955.00 $93,826.78
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$334,955.00 $334,955.00 $126,710.31
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
11/16/1998 12/18/1998 11/16/1998 08/30/1999 100.00%
09/01/1999 12/04/1999 12/01/1999 03/01/2000 10.00%
12/05/1999 01/14/2000 03/01/2000 04/10/2000 0.00%
01/17/2000 07/14/2000 04/11/2000 10/03/2000 0.00%
07/15/2000 09/29/2000 10/04/2000 12/11/2000 0.00%
10/02/2000 11/30/2001 12/12/2000 03/06/2002 0.00%

Current Comments

PROJECT STATUS: $10M in State Cap Outlay, $17.55M in federal TEA-21 funds (reduced from
$19.5M). Beginning PP. SCHEDULE: Project delayed - Scope Change package was required
prior to starting PP due to reduction of funding and client request to add Security

Offices to project; approved by PWB Nov. 12. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: All state monies have been appropriated; federal monies for PP

and WD are also available.
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RENOVATION OF CALIFORNIA AFRICAN-AMERICAN MUSEUM (NON FEMA)

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER

Project Director: STEVE SUNDMAN

Work Order Number: 00904

Estimated Project Cost: $1,440,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98-99 1100-301-0001(1) $25,000.00 98272A $25,000.00
w - - $87,000.00 99304A $87,000.00
w 50/99-00 1100-301-0001(1) $38,000.00 99305A $38,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $25,000.00 $25,000.00 $18,123.05

w $125,000.00 $125,000.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $150,000.00 $150,000.00 $18,123.05

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/03/1999 12/31/1999 01/10/2000 05/01/2000 15.00%
PWB 01/02/2000 02/17/2000 05/02/2000 06/10/2000 0.00%
WORKING DRAWINGS 02/18/2000 06/20/2000 06/11/2000 10/15/2000 0.00%
BID OPEN 06/21/2000 09/03/2000 10/16/2000 02/28/2001 0.00%
CONSTRUCTION 09/04/2000 05/05/2001 03/01/2001 10/30/2001 0.00%

Current Comments

PROJECT STATUS: A/E selected but client delayed in formalizing funding from County and
preparing some programming. SCHEDULE: Expect to have County funding resolved and
proceed in 1/2000. BUDGET: Project is within Budget. OTHER PERTINENT INFORMATION:

Funding is on a reimbursable basis, so ARF will be used for interim funding.




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

TECH/HEALTH REMODEL

Project Location: LOS ANGELES

Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN

Work Order Number: 00941

Estimated Project Cost: $2,500,000.00
Current Phase: PRELIMINARY

Funds Transferred

Page: 15.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98-99 1100-001-0001 $30,000.00 99074A $30,000.00
S 50/99-00 1100-301-0001(2) $30,000.00 99208A $30,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $60,000.00 $60,000.00 $37,588.27

P $0.00 $0.00 $4,172.64

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $60,000.00 $60,000.00 $41,760.91

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - 08/15/1999 10/15/1999 100.00%
PRELIMINARY 10/01/1999 11/20/1999 01/15/2000 02/28/2000 0.00%
PWB 11/21/1999 12/30/1999 03/01/2000 04/10/2000 0.00%
WORKING DRAWINGS 01/03/2000 01/30/2000 04/11/2000 05/30/2000 0.00%
BID OPEN 02/01/2000 04/02/2000 06/01/2000 07/30/2000 0.00%
CONSTRUCTION 04/03/2000 08/30/2000 08/01/2000 02/01/2001 0.00%

Current Comments

PROJECT STATUS: PP delayed; DOF currently reviewing scoping document (sim. to Budget
Package) confirming scope and budget. SCHEDULE: Delayed pending resolution of
scope/budget with DOF. BUDGET: Project is within Budget. OTHER PERTINENT INFORMATION:
Project is time-sensitive because it must be completed so the armory can be vacated,

prior to commencement of adjacent LAUSD elementary school and the Science Education
Resource Center.
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PROJECT INFORMATION

FTB - EMERGENCY BACKUP POWER SUPPLY STUDY
Project Location: SACRAMENTO
Department: FRANCHISE TAX BOARD
Project Director: ROBERT OATES
Work Order Number: 00918

Estimated Project Cost: $25,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1730-001-0001(1) $0.00 98271A $25,000.00
P 324/98 1730-001-0001(1) $0.00 99094A $140,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $25,000.00 $24,940.00

P $0.00 $140,000.00 $1,426.25

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $0.00 $165,000.00 $26,366.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 10/05/1998 12/31/1998 10/29/1998 01/15/1998 5.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Preliminary meeting held at site January 6, 2000 to discuss scope of
project. SCHEDULE: Project schedule has yet to be developed. BUDGET: This project is on
budget



REAL ESTATE SERVICES DIVISION Page: 17.0
PROJECT INFORMATION
SECURITY ENHANCEMENTS
Project Location: SACRAMENTO
Department: FRANCHISE TAX BOARD
Project Director: CHRISTAL WATERS
Work Order Number: 00924
Estimated Project Cost: $1,089,000.00
Current Phase: BID OPEN
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 1730-301-0001(1) $44,000.00 98275A $44,000.00
W 324/98 1730-301-0001(1) $71,000.00 99086A $71,000.00
C 324/98 1730-301-0001(1) $974,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $44,000.00 $44,000.00 $43,448.66

w $71,000.00 $71,000.00 $34,846.50

C $974,000.00 $0.00 $0.00

PROJECT $1,089,000.00 $115,000.00 $78,295.16

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/13/1998 02/26/1999 10/13/1998 05/13/1999 100.00%
PWB - 05/14/1999 - 05/14/1999 100.00%
WORKING DRAWINGS 05/17/1999 10/15/1999 05/15/1999 01/10/2000 95.00%
BID OPEN - 12/20/1999 01/11/2000 05/17/2000 0.00%
CONSTRUCTION 03/14/2000 11/13/2000 05/18/2000 12/28/2000 0.00%

Working Drawings in review.

Current Comments
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PROJECT INFORMATION

BOILER #2-LOW NOX BURNER RETROFIT

Project Location: STATE CENTRAL PLANT
Department: GENERAL SERVICES

Project Director: JACK RICHARDSON
Work Order Number: 00582

Estimated Project Cost: $1,131,862.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w - TRANSFER OBG-095-94-002
$92,000.00 MO950808 $92,000.00
C 303/95 16-00-095-7559 $453,862.00 95-925 $453,862.00
C 162/96 1760/001/666 $400,000.00 96143A $400,000.00
C - TRANSFER OBG-095-94-002
$186,000.00 MO950808 $186,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $92,000.00 $92,000.00 $84,632.40

c $1,039,862.00 $1,039,862.00 $11,047.63

PROJECT $1,131,862.00 $1,131,862.00 $95,680.03

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 08/01/1995 09/30/1996 07/15/1999 05/20/2000 0.00%
BID OPEN - - 05/21/2000 09/21/2000 0.00%
CONSTRUCTION 01/23/1996 09/12/1996 09/22/2000 05/30/2001 0.00%

Current Comments

PROJECT STATUS: Project was on hold. Project could not be funded at last bid. Project
will be redesigned to increased boiler size to accommodate the Capitol Area East End

Complex Project. Negotiations are under way with A/E. SCHEDULE: On schedule. BUDGET:

Existing funding will be extended. Funds from the Capitol Area East End Complex will
be added. OTHER PERTINENT INFORMATION: Project costs will be adjusted to reflect

current project requirements.
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PROJECT INFORMATION

BUTTERFIELD STATE OFFICE BUILDING

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 106617

Estimated Project Cost: $211,000,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 328/1589 bond-funded $211,000,000.00 99292B $10,040,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $211,000,000.00 $10,040,000.00 $421,987.05

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $211,000,000.00 $10,040,000.00 $421,987.05

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/01/1999 - 11/01/1999 - 5.00%
PWB 07/15/2000 - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

New project (old FTB 11l #00700). Bond Funded; PMIB loan approved 10/20. PROJECT STATUS:
Design work has been initiated. SCHEDULE: Master Schedule being updated. Information

to be provided in next report. BUDGET: Projectis on budget. OTHER PERTINENT
INFORMATION: No significant project issues at this time.
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PROJECT INFORMATION
CAL EPA CONSOLIDATION LEASE
Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: JOHN HENRIKSON
Work Order Number: 00649
Estimated Project Cost: $196,000,000.00
Current Phase: CONSTRUCTION
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $0.00
C - - $196,615,000.00 98100B $3,018,000.00
C - - $55,000.00 98230A $15,000.00
C - - $35,000.00 98239A $35,000.00
C - - $1,160,000.00 99006B $1,160,000.00
C - - $40,000.00 99081A $40,000.00
C - - $60,000.00 99082A $60,000.00
C - - $12,000.00 99085A $12,000.00
C - - $473,000.00 99107B $473,000.00
C - - $100,000.00 99110A $100,000.00
C - - $192,143.00 99136B $192,143.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $33,047.00

P $0.00 $0.00 $142.00

w $0.00 $0.00 $240.00

C $198,742,143.00 $5,105,143.00 $475,321.97

PROJECT $198,742,143.00 $5,105,143.00 $508,750.97

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 100.00%
PRELIMINARY 04/22/1997 09/01/1997 04/22/1997 09/01/1997 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS 09/01/1997 06/01/1998 09/01/1997 06/01/1998 100.00%
BID OPEN - - - - 0.00%
CONSTRUCTION 07/07/1998 08/01/2000 09/01/1998 11/30/2000 65.00%

Current Comments

PROJECT STATUS: This project is being constructed as the result of a lease between DGS
and the City of Sacramento, dated April 23, 1997. Construction of the building shell



continues. Interior improvement construction is to start in January 2000. SCHEDULE:
Phased occupancy of the building is currently scheduled for July through November 2000
per the contractor's latest schedule. The schedule was changed due to a time extension
given by change order to the City of Sacramento. The time extension was requested due
to reprogramming the building plans at Cal-EPA's request. BUDGET: City states the
project is within available funding. Other: None
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PROJECT INFORMATION

CAPITAL EAST END BACKFILL

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: TERESA HEAD
Work Order Number: 106145

Estimated Project Cost: $275,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 1760-301-0766 $275,000.00 99268A $275,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $275,000.00 $275,000.00 $5,623.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $275,000.00 $275,000.00 $5,623.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 09/01/1999 06/30/2000 2.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Consultant selection completed 10/15/1999. Negotiating consultant
contract. SCHEDULE: The project remains on schedule. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: None.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

CAPITOL EXTERIOR PAINTING

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE

Work Order Number: 00906

Estimated Project Cost: $600,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

Page: 22.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 282/97 1760-001-0666 $100,000.00 LETTER $100,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $100,000.00 $100,000.00 $18,448.50

c $0.00 $0.00 $0.00

PROJECT $100,000.00 $100,000.00 $18,448.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/13/1998 10/15/1999 02/26/1999 06/01/2000 10.00%
BID OPEN 10/16/1999 04/06/2000 - - 0.00%
CONSTRUCTION 04/07/2000 04/02/2001 - - 0.00%

Current Comments

PROJECT STATUS: Consultant Selection has been delayed due to a legal conflict of interest
question regarding pending award of the contract to consultant. Architect selection

should be made by mid-January 2000. SCHEDULE: The project is behind schedule due to
legal contract issue. BUDGET: Although the project is currently within budget, pending
water intrusion studies in schematic plans, may require a change in scope and additional

funding. OTHER PERTINENT INFORMATION: This is a Special Capitol Complex funded project.
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PROJECT INFORMATION

CAPITOL PARK MASTER PLAN
Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: ANNE CAVANAGH
Work Order Number: 00909
Estimated Project Cost: $500,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $500,000.00 98246A $500,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $500,000.00 $500,000.00 $16,335.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $500,000.00 $500,000.00 $16,335.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 11/01/1998 11/01/2000 03/20/1999 01/01/2002 15.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Landscape Architect consultant has been selected. PMB is currently
awarding contract with consultant. SCHEDULE: Project was delayed due to legal,

conflict of interest issue with consultant selection process. BUDGET: The projectis

on budget. OTHER PERTINENT INFORMATION: Project will produce a Master Plan for Capitol
Park. Master Plan will discuss Park maintenance, treatment of historic landscaping,

plant inventory, infrastructure, use of park by the community and the State of

California, placement of memorials, renovation of historic Insectary building, security

issues, lighting, signage, etc. Once the master plan is completed project will also

included preparation of EIR documents and process related to master plan.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 24.0

CAPITOL PARK SERVICE AREA REPAIRS

Project Location: CAPTIOL PARK SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE

Work Order Number: 00910

Estimated Project Cost: $187,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 0324/98 1760-001-0666 $47,000.00 98250A $47,000.00
C 0324/98 1760-001-0666 $140,000.00 98250A $140,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $47,000.00 $47,000.00 $17,856.18

c $140,000.00 $140,000.00 $2,708.65

PROJECT $187,000.00 $187,000.00 $20,564.83

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/13/1998 12/26/1998 10/13/1998 02/15/2000 40.00%
BID OPEN 12/27/1998 02/25/1999 02/16/2000 06/15/2000 0.00%
CONSTRUCTION 02/26/1999 12/30/1999 06/16/2000 10/15/2000 0.00%

PROJECT STATUS: Preliminary plans and specifications are currently being reviewed by the

Current Comments

client. The Office of Historic Preservation has provided input into the methods utilized

for structural rehabilitation. SCHEDULE: Obtaining structural, historic, and seismic
reports has delayed completion of the remaining project by roughly 10 months. BUDGET:
Project is on budget to rehabilitate the skylight structure only. OTHER PERTINENT
INFORMATION: Scope of work and additional requirements from OHP are still being
identified and may require that the project be phased, and that additional funds be
secured to complete structural rehabilitation. This is a Special Capitol Complex funded

project.
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PROJECT INFORMATION

CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: ROBERT UVALLE
Work Order Number: 106346

Estimated Project Cost: $1,000,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 84/49 176-490 $100,000.00 992498 $100,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $100,000.00 $100,000.00 $32,746.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $100,000.00 $32,746.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 01/15/2000 03/19/2000 01/10/2000 03/19/2000 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 03/20/2000 06/20/2000 - - 0.00%
BID OPEN 06/23/2000 09/22/2000 - - 0.00%
CONSTRUCTION 09/23/2000 05/23/2001 - - 0.00%

Current Comments

PROJECT STATUS: A/E selected contract negotiations in progress. SCHEDULE: Project on
schedule BUDGET: Project on budget. OTHER PERTINENT INFORMATION: There are no other
project issues at this time.
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PROJECT INFORMATION

EAST END COMPLEX
Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: RICHARD TERAMOTO
Work Order Number: 00785
Estimated Project Cost: $392,000,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 761/97 Sect 81695 $16,357,000.00 98013B $16,357,000.00
W 761/97 Sect 81695 $34,728,500.00 98295B $34,728,500.00
C 761/97 Sect 81695 $340,914,500.00 99330B $77,914,500.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $16,357,000.00 $16,357,000.00 $11,094,919.33

w $34,728,500.00 $34,728,500.00 $2,780,827.25

C $340,914,500.00 $77,914,500.00 $9,447,461.78

PROJECT $392,000,000.00 $129,000,000.00 $23,323,208.36

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 02/01/1998 12/01/1998 02/01/1998 12/01/1998 100.00%
PWB 04/15/1999 04/15/1999 04/15/1999 04/15/1999 100.00%
WORKING DRAWINGS 12/01/1998 12/01/1998 12/01/1998 06/14/1999 100.00%
BID OPEN 06/28/1999 08/27/1999 06/15/1999 11/10/1999 100.00%
CONSTRUCTION 12/02/1999 03/01/2003 01/14/2000 03/01/2003 0.00%

Current Comments

BACKGROUND: 1,470,000 gsf consolidating CDE, DHS, and DGS. Over 1,500 parking spaces on
the site. 720+ space garage on Block 224. Project delivery by modified
design-build.
PARKING GARAGE PROJECT STATUS: Block 224 Garage is under construction on
schedule for 01/27/00 completion. Currently 98%+ complete. SCHEDULE/BUDGET: Project
is on time and in budget.
OFFICE COMPLEX PROJECT STATUS: Final proposals received
11/8/99 and 11/10/99. Technical Evaluation Committee evaluated and reported to
Selection Committee. Selection Committee conducted interviews on 11/29/99 and 11/30/99.
Clark/Gruen team selected for 171-174 Project. Hensel Phelps team selected for 225



project. Anticipate executing contracts January 2000. SCHEDULE/BUDGET: Proposal
review period was extended approximately 1 month due clarifications and an addition
addenda to the RFP. All activities are within budget and final completion date is being
maintained.
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PROJECT INFORMATION
FDC WARDS D1516, E3014, & F1112
Project Location: 2501 HARBOR BLVD., COSTA MESA, CA.
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 00791
Estimated Project Cost: $4,568,000.00
Current Phase: BID OPEN
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287/97 1760-301-0768(15) $199,000.00 98035B $199,000.00
W 324/98 1760-301-768(9) $323,000.00 *11006 $323,000.00
C 324/98 1760-301-768(9) $4,046,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $199,000.00 $199,000.00 $147,299.00

w $323,000.00 $323,000.00 $126,372.28

C $4,046,000.00 $0.00 $0.00

PROJECT $4,568,000.00 $522,000.00 $273,671.28

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 02/16/1998 06/23/1998 10/15/1998 01/15/1999 100.00%
PWB - - 01/15/1999 01/15/1999 100.00%
WORKING DRAWINGS 03/22/1999 10/30/1999 03/22/1999 10/30/1999 100.00%
BID OPEN 10/30/1999 03/01/2000 10/30/1999 03/01/2000 10.00%
CONSTRUCTION 03/02/2000 12/30/2000 03/02/2000 12/30/2000 0.00%

Current Comments

PROJECT STATUS: Working Drawings completed. Prepare documents for bidding. SCHEDULE:
Project is on schedule. BUDGET: Project is on budget.



Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 106134

Estimated Project Cost: $1,062,000.00
Current Phase: PRELIMINARY

REAL ESTATE SERVICES DIVISION  Page: 28.
PROJECT INFORMATION

FLS BLUE ANCHOR BLDG SACTO

Funds Transferred

0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001 $65,000.00 99316A $65,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $65,000.00 $65,000.00 $0.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $65,000.00 $65,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 05/12/2000 11/02/1999 05/12/2000 5.00%
PWB 05/12/2000 05/12/2000 05/12/2000 05/12/2000 0.00%
WORKING DRAWINGS 08/03/2000 04/30/2001 - - 0.00%
BID OPEN 05/01/2001 09/15/2001 - - 0.00%
CONSTRUCTION 09/16/2001 07/16/2001 - - 0.00%

PROJECT STATUS: Architectural firm has been selected, and negotions for a contract have

Current Comments

commenced. SCHEDULE: Project remains on schedule. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.



REAL ESTATE SERVICES DIVISION  Page: 29.0
PROJECT INFORMATION

FOOD & AGRICULTURE BUILDING RENOVATION

Project Location: 1220 N STREET, SACRAMENTO
Department: GENERAL SERVICES

Project Director: TERESA HEAD

Work Order Number: 00917

Estimated Project Cost: $22,548,000.00
Current Phase: PWB

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 1760-301-0001(2) $658,000.00 98265A $658,000.00
W 324/1998 1760-301-0001(2) $792,000.00 99123A $792,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $658,000.00 $658,000.00 $162,180.00

w $792,000.00 $792,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,450,000.00 $1,450,000.00 $162,180.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/01/1998 12/01/1998 03/01/1999 05/19/1999 100.00%
PWB 12/30/1998 01/15/1999 05/26/1999 06/11/1999 100.00%
WORKING DRAWINGS 01/01/1998 06/01/1999 - - 0.00%
BID OPEN 07/01/1999 07/01/1999 - - 0.00%
CONSTRUCTION 08/01/1999 07/01/1999 - - 0.00%

Current Comments

PROJECT STATUS: Project on hold since 07/01/1999 pending legislation SB1091. PWB
approval 06/11/1999. SCHEDULE: WD's to take 6 months upon resolution of legislation.
BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: None.
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HEATING COILS REPLACEMENT

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE

Work Order Number: 00905

Estimated Project Cost: $398,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 0324/98 1760-001-0666 $88,000.00 98251A $88,000.00
C 0324/98 1760-001-0666 $310,000.00 98251A $310,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $88,000.00 $88,000.00 $17,140.71

c $310,000.00 $310,000.00 $0.00

PROJECT $398,000.00 $398,000.00 $17,140.71

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/13/1998 12/02/1999 10/13/1998 04/15/2000 45.00%
BID OPEN 12/03/1999 04/03/2000 04/16/2000 08/15/2000 0.00%
CONSTRUCTION 04/07/2000 04/02/2002 08/16/2000 04/02/2002 0.00%

PROJECT STATUS: Preliminary Plans have been sent to client for review. SCHEDULE: The

Current Comments

project is slightly behind schedule for the working drawings phase; however, time can be
recovered in the construction phase (particularly if funds exist to accomplish work in
one phase). BUDGET: Scope of work (as presented in preliminary plans) will require

additional funding to complete all work in one phase. OTHER PERTINENT INFORMATION:

Project may be completed by the end of 2000, if fund augmentation is available. This is

a Special Capitol Complex funded project.
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LOB ANNEX DEMOLITION

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: LEIGH GEHRIG
Work Order Number: 00789

Estimated Project Cost: $2,003,390.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - ARF Transfer $23,500.00 letter $23,500.00

P - ARF Transfer $4,671.00 letter $4,671.00
w 162/96 1760-301-0768 $88,000.00 Form 220 $88,000.00

C - - $65,000.00

C - Augmentation $53,420.00 Form 220 $53,420.00

C - Augmentation $174,316.00 Form 220 $174,316.00
C 162/96 1760-301-0768 $1,799,650.00 Form 220 $1,799,650.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $28,171.00 $28,171.00 $24,886.00

w $88,000.00 $88,000.00 $71,546.00

C $2,092,386.00 $2,027,386.00 $2,018,860.50

PROJECT $2,208,557.00 $2,143,557.00 $2,115,292.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 03/03/1998 04/15/1998 03/03/1998 04/15/1998 100.00%
PWB 04/10/1998 04/10/1998 04/10/1998 04/10/1998 100.00%
WORKING DRAWINGS 04/15/1998 12/30/1998 04/15/1998 12/30/1998 100.00%
BID OPEN 01/01/1999 03/15/1998 01/01/1999 03/30/1999 100.00%
CONSTRUCTION 03/15/1999 12/15/1999 04/01/1999 05/01/2000 95.00%

Current Comments

PROJECT STATUS: Construction is 95 percent complete and plans are underway to redo the
parking lot. The Legislature requested improvements to the parking lot which has

delayed completion of the Work. SCHEDULE: Pending approval of the change order,
construction of the parking lot will start in January 2000 and finish in the Spring

2000. BUDGET: An augmentation in the amount of $54,420 (project costs) was approved in
November 1999 and an augmentation for $65,000 (Legislative delay) is in the process of



being approved. OTHER: None
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PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD
Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 00894
Estimated Project Cost: $6,852,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 1760-301-0001 $6,852,000.00 98240A $6,852,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $6,852,000.00 $6,852,000.00 $6,787,158.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $6,852,000.00 $6,852,000.00 $6,787,158.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1998 03/01/1999 09/28/1998 06/30/1999 98.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

1998 Budget Act contains funds to acquire property adjacent to Franchise Tax Board. The
PDM property and the A/M Family Trust property have been acquired. Two gates to secure
the PDM property from illegal dumping are being installed. Funds remaining will be

used to purchase the small (less than .25 acre) county-owned parcel that is land-locked
within the property that was the A/M Family Trust parcel.
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REAGAN BUILDING MODIFICATIONS
Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: ROBERT UVALLE
Work Order Number: 00660
Estimated Project Cost: $1,126,453.00
Current Phase: CONSTRUCTION
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 80/81 176-490 $83,900.00 96122B $83,900.00
P 80/81 176-490 $66,100.00 96122B $66,100.00
W 80/81 176-490 $65,000.00 98161B $65,000.00
C 80/81 176-490 $771,903.00 99141B $771,903.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $83,900.00 $83,900.00 $82,603.00

P $66,100.00 $66,100.00 $41,720.00

w $65,000.00 $65,000.00 $44,600.00

C $771,903.00 $771,903.00 $457,905.50

PROJECT $986,903.00 $986,903.00 $626,828.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/17/1996 10/17/1996 07/17/1996 10/17/1996 0.00%
PRELIMINARY 08/12/1997 12/15/1997 05/01/1998 07/10/1998 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS 12/16/1997 01/02/1998 08/01/1998 04/01/1999 100.00%
BID OPEN 01/15/1998 - 05/01/1999 - 0.00%
CONSTRUCTION 03/31/1998 08/24/1998 07/14/1999 01/31/2000 70.00%

Current Comments

PROJECT STATUS: Construction continues and in approximately 70% complete
SCHEDULE:Schedule delay from original start to current start reflects scope of work
changes requested by client. The project remains on current schedule. BUDGET: project is
on budget. OTHER PERTINENT INFORMATION: There are no other project issues at this time.
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REPLACE R&T AND ADMINISTRATION BLDGS

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES

Project Director: MARK BLUCHER

Work Order Number: 00599

Estimated Project Cost: $16,258,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- - $0.00
S From WO OPDM 0542 $0.00
S DOF auth Budget Study funds $40,500.00 - $40,500.00
P 303/95 1760-301-768 (21) $123,500.00 95049B $123,500.00
P 162/96 1760-301-768 (10) $66,000.00 96112B $66,000.00
P 324/98 4440-301-0001 $100,000.00 98270B $100,000.00
P 324/98 4440-301-0768 $496,000.00 98283B $496,000.00
W 324/98 4440-301-0001(3) $233,000.00 99069B $233,000.00
W 324/98 4440-301-0768(1) $757,000.00 99070A $757,000.00
W 324/98 4440-301-0001(3) $40,000.00 99084A $40,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $40,500.00 $40,500.00 $39,828.00

P $785,500.00 $785,500.00 $782,849.27

W $1,030,000.00 $1,030,000.00 $537,774.00

C $0.00 $0.00 $0.00

PROJECT $1,856,000.00 $1,856,000.00 $1,331,091.27

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - 12/19/1997 07/01/1998 100.00%
PRELIMINARY 08/31/1995 12/29/1995 11/23/1998 05/11/1999 100.00%
PWB - - - 04/09/1999 100.00%
WORKING DRAWINGS - - 05/09/1999 02/06/2000 90.00%
BID OPEN - - 02/07/2000 03/15/2000 0.00%
CONSTRUCTION - - 06/06/2000 08/21/2002 0.00%

Current Comments

December 1999: PROJECT STATUS: The Working Drawing Phase is currently 90% complete
and is undergoing a constructability review. The OSHPD code compliance review will
begin shortly. SCHEDULE: The project is currently experiencing a minor delay as



required regulatory reviews take place. BUDGET: The estimated construction cost is
currently under review in order to determine if the project is still within budget.

OTHER PERTINENT INFORMATION: There are no other significant project issues at this
time.
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SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: KATHRYN O'SHEA
Work Order Number: 106347

Estimated Project Cost: $3,000,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001(2) $68,000.00 - $68,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $68,000.00 $68,000.00 $489.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $68,000.00 $68,000.00 $489.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/02/1999 03/10/2000 09/02/1999 03/10/2000 10.00%
PWB 03/10/2000 03/10/2000 - - 0.00%
WORKING DRAWINGS 03/11/2000 09/22/2000 - - 0.00%
BID OPEN 09/23/2000 02/23/2001 - - 0.00%
CONSTRUCTION 02/24/2001 08/30/2001 - - 0.00%

Current Comments

PROJECT STATUS: Meeting at DWR building with client and consultant on 9/28/99. Contract
submitted 10/27/99. BUDGET: No expenditures. SCHEDULE: Project description submitted to
environmental unit 9/15/99 for Categorical Exemption PSA 1/1/00. COMMENTS: None.



REAL ESTATE SERVICES DIVISION  Page: 36.0
PROJECT INFORMATION

SEISMIC RENOVATION
Project Location: NORCO ADMINISTRATION
Department: GENERAL SERVICES
Project Director: CHRIS AMBROSINO
Work Order Number: 00600
Estimated Project Cost: $19,704,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (1) $581,000.00 95058B $581,000.00
W 282/97 1760-301-768 $1,202,000.00 97127B $1,202,000.00
W 282/97 1760-301-768 $240,000.00 98052B $240,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $581,000.00 $581,000.00 $580,999.80

w $1,442,000.00 $1,442,000.00 $1,083,785.57

C $0.00 $0.00 $0.00

PROJECT $2,023,000.00 $2,023,000.00 $1,665,442.37

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/28/1995 03/15/1996 08/28/1995 03/15/1996 100.00%
PWB - 09/13/1996 - 09/12/1997 100.00%
WORKING DRAWINGS 10/14/1997 07/06/1998 10/14/1997 07/06/1998 100.00%
BID OPEN 08/14/1998 08/14/1998 08/14/1998 08/18/1998 100.00%
CONSTRUCTION - - - - 0.00%

Current Comments

COBCP for Relocation Portion of Original Project Scope in Progress. Reversion of
Construction Appropriation for Original Project Scope and New Appropriation for Working
Drawings and Construction for Relocation to be requested for fiscal year 2000-2001. This
project will be deleted in the next report.
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STRUCTURAL RETROFIT - McGRATH SCHOOL
Project Location: NAPA STATE HOSPITAL, 2100 NAPA VALLEJO HIGHWAY, NAPA, CA
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 00795

Estimated Project Cost: $1,187,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768(15) $36,000.00 98033B $36,000.00
W 324/98 1760-301-0768(17) $69,000.00 *10961 $69,000.00
W 50/99 1760-301-0768(2) $56,000.00 992598 $56,000.00

C 50/99 1760-301-0768(2) $1,026,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $36,000.00 $36,000.00 $33,492.00

w $125,000.00 $125,000.00 $32,847.45

C $1,026,000.00 $0.00 $0.00

PROJECT $1,187,000.00 $161,000.00 $66,339.45

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - 12/26/1997 100.00%
PRELIMINARY 03/04/1998 06/23/1998 03/04/1998 10/05/1998 100.00%
PWB 07/07/1998 07/07/1998 11/13/1998 11/13/1998 100.00%
WORKING DRAWINGS 09/14/1998 12/04/1998 07/29/1999 12/10/1999 100.00%
BID OPEN 02/09/1999 02/09/1999 12/24/1999 03/31/2000 0.00%
CONSTRUCTION 04/12/1999 07/02/1999 04/03/2000 09/04/2000 0.00%

Current Comments

PROJECT STATUS: Working drawings completed. Preparing documents for bidding. SCHEDULE:
The project was delayed because requests for additional funds for the Working Drawings

and Construction Phase had to be submitted for budget approval. BUDGET: Project is on

budget.



Project Location: METRO STATE HOSPITAL NORWALK
Department: GENERAL SERVICES
Project Director: MARK BLUCHER

Work Order Number: 00597

Estimated Project Cost: $27,318,000.00
Current Phase: CONSTRUCTION

PHASE CHAPTER

BUDGET ITEM

303/95
162/96
162/96
282/97
282/97

0NO0sSTO

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

December 1999:

completed 12/22/99 with DMH taking beneficial occupancy on 12/29/99.

1760-301-768 (17)
1760-301-768 (8.5)
1760-301-768 (8.5)
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STRUCTURAL RETROFIT CT-WEST A-E
Funds Transferred
APPROPRIATIONS($) DOCUMENT TRANSFERRED($)

$208,000.00 95047B $208,000.00

$204,000.00 96111B $204,000.00

$1,292,000.00 97019B $1,292,000.00

$13,724,726.00 98264B $13,724,726.00

1760-302-0768
1760-302-0768

$3,819,274.00

By Phase Summary

APPROPRIATION($)

$0.00

$412,000.00
$1,292,000.00
$17,544,000.00

$19,248,000.00
ORIGINAL ORIGINAL
START COMPLETE
08/31/1995 12/29/1995
12/02/1996 09/30/1997
01/14/1998 01/14/1998
03/02/1998 03/02/2001

98264B $3,819,274.00
TRANSFERRED($) EXPENDED($)
$0.00 $0.00
$412,000.00 $366,788.25
$1,292,000.00 $991,865.50
$17,544,000.00 $6,724,243.82
$19,248,000.00 $8,106,337.57
CURRENT CURRENT PERCENTAGE
START COMPLETE COMPLETE
- - 0.00%
08/31/1995 10/31/1996 100.00%
03/14/1997 03/14/1997 100.00%
03/15/1997 04/23/1998 100.00%
06/04/1998 06/16/1998 100.00%
09/15/1998 10/05/2001 42.00%

Current Comments

PROJECT STATUS: Phase 3 (CT East Building, Units 407/415) was

Phase 4 (CT

East, Units 401/409) commenced on 12/06/99 and is expected to be complete in 3/00.
Phases 5-8 (CT West, various units) will commence thereafter. SCHEDULE: The project
is on schedule and is still scheduled to be completed by 10/02. BUDGET: The project

is still within budget. OTHER PERTINENT INFORMATION: Metropolitan State Hospital
continues to be very satisfied with the results of the project overall.
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STRUCTURAL RETROFIT-CT EAST
Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: 00598
Estimated Project Cost: $0.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (18) $187,000.00 95048B $187,000.00
P 162/96 1760-301-768 (9.5) $196,000.00 96110B $196,000.00
W 162/96 1760-301-768 (9.5) $1,292,000.00 97020B $1,292,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $383,000.00 $383,000.00 $351,864.33

w $1,292,000.00 $1,292,000.00 $1,045,710.10

C $0.00 $0.00 $0.00

PROJECT $1,675,000.00 $1,675,000.00 $1,374,134.43

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/31/1995 12/29/1995 08/31/1995 11/30/1996 100.00%
PWB - - 03/14/1997 03/14/1997 100.00%
WORKING DRAWINGS 12/02/1996 09/30/1997 03/15/1997 03/01/1998 100.00%
BID OPEN 01/14/1998 01/14/1998 06/04/1998 06/04/1998 100.00%
CONSTRUCTION 03/02/1998 11/13/1999 09/15/1998 10/05/2001 42.00%

Current Comments

December 1999: Please refer to Current Comments contained in Quarterly Report for
W.O. No. OPDM 0597. Both Work Order numbers were combined into one (currently OPDM
0597) starting with the Construction Phase. These 2 buildings are similar in design

and were awarded under one general contract for construction.
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STRUCTURAL RETROFIT-RECREATION BUILDING

Project Location: VETERANS HOME OF CA - YOUNTVILLE
Department: GENERAL SERVICES

Project Director: KATHRYN O'SHEA

Work Order Number: 00794

Estimated Project Cost: $3,000,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 (15) $0.00 - $76,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $76,000.00 $59,796.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $0.00 $76,000.00 $59,796.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 03/01/1998 05/01/1998 03/01/1998 04/09/1999 100.00%
PWB 04/15/1998 05/15/1998 - 04/09/1999 0.00%
WORKING DRAWINGS - - 11/01/1999 03/15/2000 0.00%
BID OPEN - - 08/15/2000 - 0.00%
CONSTRUCTION - - 10/15/2000 04/15/2001 0.00%

Current Comments

PROJECT STATUS: Seismic retrofit project funded under Seismic Program. This project is
to be coordinated with a proposed Theater (portion of the Recreation Bldg) renovation
OPDM 0805. Such coordination indicates it will be most prudent to design and construct

the two projects separately. Preliminary Plans were completed on OPDM 0794 by the end

of March 1999. Design changes were necessary to increase the strength requirement
satisfy the Seismic Review Board and the functional needs of the client. BUDGET: These
changes increased the cost over 20%. The Theater portion of the funds will be separated
estimated and those funds will be transferred to the Theater Project OPDM 0805. OTHER
PERTENENT INFORMATION: Current WD and construction funds are being reverted. A new
COBCP is being included in the 00/01 budget for new WD and construction appropriation.
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CALTRANS - ECONOMIC FEASIBILITY STUDY

Project Location: SAN DIEGO
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 00926

Estimated Project Cost: $60,500.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042 $60,500.00 *10372 $60,500.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $60,500.00 $60,500.00 $29,867.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $60,500.00 $60,500.00 $29,867.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1998 08/01/1999 07/01/1998 08/01/1999 100.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

-Have completed economic analysis and project has been approved for delivery under the
capital outlay method. Project is currently having budget package prepared. Shelley
Whitaker is Project Director, Chris Wicks is supervisor.
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CALTRANS DISTRICT 7 - ECONOMIC ANALYSIS

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 00934

Estimated Project Cost: $60,500.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $60,500.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $60,500.00 $0.00 $26,824.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $60,500.00 $0.00 $26,824.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 01/01/1999 12/31/1999 01/01/1999 12/31/1999 60.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: The draft economic analysis has been revised to incorporate additional
staffing and alternatives. No infrastructure study was required by the DOF to complete

the study. Analysis alternatives have been identified and revised economic evaluation is
almost complete. SCHEDULE: Draft econ. analysis is tentatively scheduled for completion
on 12/23/99.BUDGET: Project is on budget. OTHER INFO: None.
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CALTRANS DISTRICT OFFICE, SAN DIEGO

Project Location: SAN DIEGO
Department: TRANSPORTATION
Project Director: SHELLEY WHITAKER
Work Order Number: 103561

Estimated Project Cost: $71,000,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2660-311-0042 $1,667,000.00 99213A $30,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $1,667,000.00 $30,000.00 $10,356.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,667,000.00 $30,000.00 $10,356.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 06/03/1999 12/31/1999 09/27/1999 12/31/1999 90.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

STATUS - The project staffing scope increased 40% after approval of the 99/00 budget and
DOF consequently requested that a Budget Package be completed to finalize the project
costs. The economic analysis that had been prepared in 1998 prior to the approved
growth, indicated approximate project costs of $45,184,000. BUDGET - The preliminary
budget numbers forwarded from the budget package, to be finalized by December 31, 1999,
indicate a project budget of $81,812,000, an increased overall cost of 81% . SCHEDULE -
DOF has requested detailed information delineating the cost increase and has indicated
that a Finance letter will most likely be required in order for the project to proceed

for preliminary plans. The project will not commence beyond the Budget Package pending
DOF approval. OTHER - None at this time.



REAL ESTATE SERVICES DIVISION  Page: 44.0
PROJECT INFORMATION

DISTRICT 3 ECONOMIC FEASIBILITY STUDY
Project Location: MARYSVILLE
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 00900
Estimated Project Cost: $60,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 2660-001-042 $60,000.00 98242A $60,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $60,000.00 $60,000.00 $15,416.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $60,000.00 $60,000.00 $15,416.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 10/01/1998 06/30/1999 10/01/1998 12/31/1999 100.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS:Draft completed 10/14/99.Economic Analysis has been finalized and sent to
Caltrans. Caltrans is preparing COBCP. SCHEDULE: Project is on schedule. BUDGET:
Project is on budget. OTHER INFO: Project was delayed for approximately six months due

to program scope changes for the Marysville District.
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DISTRICT 6 ECONOMIC FEASIBILITY STUDY

Project Location: FRESNO
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 00901

Estimated Project Cost: $60,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 2660-001-0042 $60,000.00 98241A $60,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $60,000.00 $60,000.00 $27,252.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $60,000.00 $60,000.00 $27,252.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 11/01/1998 12/31/1998 11/01/1998 06/30/2000 60.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Draft economic analysis is complete and was sent to Cal-trans for review
and comment in January of 1999. The staff increased by 100 percent after the draft was
completed for this district warranting complete program, cost and analysis revision.
Additional staffing has been identified and analysis is currently being revised.

SCHEDULE: Estimated completion of draft is 1/31/00. BUDGET: Project is on budget. OTHER
INFO: None.
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DISTRICT 7 TRANS. MANAGEMENT CENTER

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: CHRISTIAN WICKS

Work Order Number: 00701

Estimated Project Cost: $46,280,000.00
Current Phase: WORKING DRAWINGS

PHASE CHAPTER

s 162/96
P 162/96
P 282/97
P -
P -
w 282/97
w 162/96
W -
W -
s
P
W
C
PHASE
STUDY
PRELIMINARY
PWB
WORKING DRAWINGS
BID OPEN
CONSTRUCTION

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
2660-325-042 $32,112.00 96175A $32,112.00
2660-325-042 $2,108,988.00 96175A $2,108,988.00
2660-001-042 $300,000.00 98032A $300,000.00
CT ->WD ($110,775.00) LTR 9/03/99 ($110,775.00)
MTA->WD ($905,361.00) LTR9/03/99 ($905,361.00)
2660-001-042 $622,825.00
2660-325-042 $1,012,387.00
CT fm PP $110,775.00 LTR9/03/99 $110,775.00
MTA fm PP $905,361.00 LTR9/03/99 $905,361.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$32,112.00 $32,112.00 $32,112.00
$1,392,852.00 $1,392,852.00 $1,303,663.22
$2,651,348.00 $1,016,136.00 $31,214.50
$0.00 $0.00 $0.00

$4,076,312.00

ORIGINAL
START

11/30/1996
02/16/1998

12/28/1998
09/22/1999
10/15/1999

ORIGINAL

COMPLETE

02/28/1997
12/25/1998

08/02/1999
09/22/1999
10/15/2001

$2,441,100.00

CURRENT
START

11/30/1996
10/12/1998

06/07/1999
08/16/2000
08/17/2000

Current Comments

STATUS: Preliminary Plans on alternate State-owned site at SR2/SR134 are complete and
signed-off by Client (CT & CHP). PMB issued NTP for A/E to proceed with Construction

Documents Phase. BUDGET: Capital Outlay Cost Estimate was revised to reconcile previous
‘allowance' items. PMB reviewing Value Engineering to reduce costs to fit current

$1,366,989.72

CURRENT PERCENTAGE
COMPLETE COMPLETE
02/28/1997 100.00%
05/06/1999 100.00%

- 0.00%
08/15/2000 75.00%
08/16/2000 0.00%
07/17/2002 0.00%



authorizations. SCHEDULE: PPs delayed due to change in site by Agency. WDs delayed as a
result of PP delays. Project proceeding on schedule per current schedule. OTHER:

Surplus funds from the Prelim Phase were carried over to CD Phase as a result of

Operational Systems being funded separately by Caltrans from other funding sources. PMB
revised Project Management Plan per PMB, CT and CHP comments. NOTE: Project goes before
California Transportation Commission (CTC) and not PWB.
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TRANSPORTATION MGMT. CENTER
Project Location: SANTA ANA - DIST. 12
Department: TRANSPORTATION
Project Director: REG EDEN
Work Order Number: 00713
Estimated Project Cost: $12,938,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042 $20,000.00 97014A $20,000.00
P 282/97 2070020 $510,000.00 97088A $510,000.00
W 282/97 Prog 20 10 000 $942,000.00 98001A $942,000.00
C 282/97 Prog 20 10 000 $9,328,000.00 98082A $9,328,000.00
C 282/97 2660-301-042 $1,205,000.00 98236A $1,205,000.00
C 282/98 2660-301-042 $933,000.00 99013A $933,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $20,000.00 $20,000.00 $19,004.00

P $510,000.00 $510,000.00 $472,817.00

w $942,000.00 $942,000.00 $859,258.26

C $11,466,000.00 $11,466,000.00 $1,441,098.69

PROJECT $12,938,000.00 $12,938,000.00 $2,792,177.95

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 06/01/1997 09/01/1997 06/01/1997 12/01/1997 100.00%
PRELIMINARY 09/01/1997 12/01/1997 11/01/1997 02/26/1998 100.00%
PWB 12/01/1997 12/01/1997 02/27/1998 02/27/1998 100.00%
WORKING DRAWINGS 01/01/1998 04/10/1998 02/26/1998 12/01/1998 100.00%
BID OPEN 06/10/1998 06/10/1998 01/14/1999 04/28/1999 100.00%
CONSTRUCTION 08/20/1998 10/27/1999 06/23/1999 08/21/2000 10.00%

Current Comments

PROJECT STATUS: Building foundations complete. Some Structural Steel has been received
and stockpiled on site until Base Isolators are installed. Base Isolation Systems will

be on the way from Japan on December 28, 1999 and should arrive in L.A. Harbor on
January 11, 2000. SCHEDULE: Advertisement For Bids delayed due to Funding delays.
Protest resulted in the rejection of all bids. Project rebid and funding again held up

the Notice to Proceed. Base Isolation Systems are (1) month late but we are still

projecting completion of all work as originally scheduled. BUDGET: The Project is on



Budget. OTHER PERTINENT INFORMATION: None
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TRANSPORTATION MGMT. CENTER DISTRICT 3

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: MARK ANDERSON
Work Order Number: 00645

Estimated Project Cost: $9,710,400.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 2660-001-042 $378,000.00 96056A $378,000.00
P 303/95 2660-001-042 $0.00 TO WD ($1,479.00)
P 303/95 2660-001-042 $0.00 TO WD ($9,500.00)
w 303/95 2660-001-042 $544,000.00 97042A $544,000.00
w 303/95 2660-001-042 $0.00 FROM PP $1,479.00
w 303/95 2660-001-042 $0.00 FROM PP $9,500.00
C 303/95 2660-001-042 $8,788,400.00 98021A $8,788,400.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $378,000.00 $367,021.00 $367,021.00

w $544,000.00 $554,979.00 $543,977.27

c $8,788,400.00 $8,788,400.00 $8,707,682.76

PROJECT $9,710,400.00 $9,710,400.00 $9,617,001.03

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS 06/05/1995 10/18/1995 11/07/1997 05/06/1998 100.00%
BID OPEN 05/15/1998 05/15/1998 05/06/1998 05/06/1998 100.00%
CONSTRUCTION 06/15/1998 10/31/1999 06/19/1998 12/31/1999 100.00%

Current Comments

PROJECT STATUS: Construction is substantiallycomplete. SCHEDULE: Construction was
completed two months behind schedule, due primarily to weather delays, owner-requested
changes, and delay in delivery of structural steel due to high market demand. BUDGET:
The project is on budget. OTHER PERTINENT INFORMATION: There are no issues at this
time.
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CAPITOL SECURITY IMPROVEMENTS

Project Location: STATE CAPITOL
Department: HIGHWAY PATROL
Project Director: ANNE CAVANAGH
Work Order Number: 00685

Estimated Project Cost: $6,491,436.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- - $0.00
- - $0.00
S 1996 CHAP 162 2720-031-0001 $34,000.00 96128A $34,000.00
P 1996 CHAP 162 $10,000.00 96128A $10,000.00
P 1996 CHAP 162 2720-031-0001 $198,100.00 96176A $198,100.00
P 1996 CHAP 162 2720-031-0001 $32,900.00 97061A $32,900.00
W 1966 CHAP 162 $307,000.00 97061A $307,000.00
W - - $400,000.00 98104A $400,000.00
C 1966 CHAP 162 $2,447,436.00 97061A $2,447,436.00
C - - $1,462,000.00 98045A $1,462,000.00
C - - $1,600,000.00 98107A $1,600,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $34,000.00 $34,000.00 $33,435.03

P $241,000.00 $241,000.00 $236,347.17

w $707,000.00 $707,000.00 $479,741.35

C $5,509,436.00 $5,509,436.00 $697,644.20

PROJECT $6,491,436.00 $6,491,436.00 $1,447,167.75

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 09/19/1996 08/30/1997 09/19/1996 08/30/1997 100.00%
PRELIMINARY 09/01/1997 12/01/1997 09/01/1997 12/01/1997 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS 01/01/1998 09/15/1998 01/01/1998 02/28/1999 100.00%
BID OPEN 01/12/1999 - 01/12/1999 - 100.00%
CONSTRUCTION 03/01/1999 09/29/2000 04/01/1999 09/29/2000 95.00%

Current Comments

PROJECT STATUS: Several small projects including Governor's Office security glass,
building window film, security cameras and equipment are completed. Driveway



renovation and card reader installation project is 95% complete. Driveways will be

completed in December 1999 and card readers and park lighting in January 1999.
SCHEDULE: Driveway/Card Reader project is a month behind schedule due to change orders
requested by RICS Committee. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: Project includes funds for security work not yet identified and/or approved

by RICS committee. Each item must be approved by RICS Executive Policy Committee (CHP,
DGS, Legislature, Gov. Office, Lt. Gov. Office) before proceeding with construction.

May do additional work in Spring 2000.
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EL CAJON AREA OFFICE - ALTERATIONS

Project Location: EL CAJON
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106121

Estimated Project Cost: $1,466,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0042(5) $313,000.00 99191A $313,000.00
P 50/99 2720-301-0042(5) $50,000.00 99191A $50,000.00
w 50/99 2720-301-0042(5) $83,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $313,000.00 $313,000.00 $11,585.50

P $50,000.00 $50,000.00 $0.00

w $83,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $446,000.00 $363,000.00 $11,585.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 04/03/2000 07/01/1999 04/03/2000 80.00%
PRELIMINARY 04/04/2000 11/15/2000 09/01/1999 05/13/2000 20.00%
PWB 05/13/2000 05/13/2000 05/13/2000 05/13/2000 0.00%
WORKING DRAWINGS 05/13/2000 02/14/2001 05/13/2000 02/14/2001 0.00%
BID OPEN 02/14/2000 07/07/2001 - - 0.00%
CONSTRUCTION 07/07/2001 07/02/2002 - - 0.00%

PROJECT STATUS: PSB Preliminary Plans work began 12/6. Kick-off meeting scheduled for

Current Comments

12/17. Purchase of adjacent parcel is scheduled for completion in mid Jan. PROJECT
SCHEDULE: Projectis on schedule. BUDGET: With in budget.
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MONTEREY AREA OFFICE - NEW CONSTRUCTION

Project Location: MONTERY
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106122

Estimated Project Cost: $6,008,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0044(6) $1,320,000.00 99193A $132,000.00
S - - $28,000.00 TL8/12/99 $28,000.00
P 50/99 2720-301-0044(6) $230,000.00 99276A $230,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,348,000.00 $160,000.00 $13,740.99

P $230,000.00 $230,000.00 $2,258.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $1,578,000.00 $390,000.00 $15,998.99

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/01/2000 07/01/1999 11/01/2000 10.00%
PRELIMINARY 06/01/2000 01/12/2001 07/15/2000 01/12/2001 0.00%
PWB 01/12/2001 01/12/2001 01/12/2001 01/12/2001 0.00%
WORKING DRAWINGS 01/19/2001 07/15/2001 - - 0.00%
BID OPEN 07/15/2001 11/02/2001 - - 0.00%
CONSTRUCTION 11/02/2001 11/14/2003 - - 0.00%

Current Comments

PROJECT STATUS: Having difficulty finding a site. Advertisements and preliminary site
searches have provided few viable sites for the project. PROJECT SCHEUDLE: Given the
difficulty finding sites for project, and anticipating some delay with CEQA process,

start of Preliminary Plans phase is likely to be delayed by approximately 3 months, to

September 2000. BUDGET: Within in budget.
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SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION

Project Location: SOUTH LAKE TAHOE
Department: HIGHWAY PATROL
Project Director: KIM PETERS

Work Order Number: 106120

Estimated Project Cost: $4,675,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 2720-301-0044(6) $16,000.00 *from105655 $16,000.00
S 50/99 2720-301-0044(4) $143,000.00 99200A $143,000.00
P 50/99 2720-301-0044 $98,000.00 99337A $98,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $159,000.00 $159,000.00 $26,733.23

P $98,000.00 $98,000.00 $0.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $257,000.00 $257,000.00 $26,733.23

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/01/2000 07/09/1999 06/01/2000 20.00%
PRELIMINARY 06/02/2000 01/12/2001 04/03/2000 08/18/2000 0.00%
PWB 01/12/2001 01/12/2001 09/08/2000 09/08/2000 0.00%
WORKING DRAWINGS 01/13/2001 07/15/2001 - - 0.00%
BID OPEN 07/16/2001 11/01/2001 - - 0.00%
CONSTRUCTION 11/02/2001 11/02/2002 - - 0.00%

Current Comments

PROJECT STATUS: Initial meetings with TRPA and Meyers Roundtable group are complete.
Current schematic design reflects TRPA/Meyers design comments. Current design layout is
for Department of Food & Agriculture site. Based on favorable preliminary TRPA comments
we are proceeding with acquisition of Food & Ag site. Appraisal of site and

environmental comments will begin in January/2000. SCHEDULE: Site acquisition is now
dependent upon timely completion of CEQA process. Attempting to accelerate WD's, Bid
Open, and Construction phases, this is due to South Lake Tahoe location and

impossibility to start construction during November of 2001. BUDGET: Due to accelerated
WD schedule, construction funding to remain in 00/01 budget.
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SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS

Project Location: SACRAMENTO
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106119

Estimated Project Cost: $1,638,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 3 $82,000.00 99199A $82,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $82,000.00 $82,000.00 $5,970.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $82,000.00 $82,000.00 $5,970.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 04/01/2000 - - 0.00%
PRELIMINARY 05/03/2000 11/10/2000 08/01/1999 03/10/2000 5.00%
PWB 11/10/2000 11/10/2000 04/14/2000 04/14/2000 0.00%
WORKING DRAWINGS 11/11/2000 03/15/2001 04/15/2000 10/13/2000 0.00%
BID OPEN 03/16/2001 07/15/2001 - - 0.00%
CONSTRUCTION 07/16/2001 07/16/2002 - - 0.00%

Current Comments

PROJECT STATUS: Completed initial meeting with CHP facilities and site staff.
Preliminary Plans are now in progress. Process to transfer adjacent site from California
Dept of Transportation to CHP is currently in process and will complete by March/2000.
SCHEDULE: Original schedule published 6/1/99 was in error due to to a mistaken
acquisition phase that was not required.
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WILLOWS AREA OFFICE - ALTERATIONS

Project Location: WILLOWS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106150

Estimated Project Cost: $1,452,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 2 $79,000.00 $79,000.00
w - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $79,000.00 $79,000.00 $18,031.50

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $79,000.00 $79,000.00 $18,031.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 04/14/2000 07/26/1999 01/07/2000 95.00%
PWB - 04/14/2000 02/11/2000 02/11/2000 0.00%
WORKING DRAWINGS 04/17/2000 10/01/2000 02/14/2000 09/15/2000 0.00%
BID OPEN 10/02/2000 02/02/2001 - - 0.00%
CONSTRUCTION 02/03/2001 03/06/2002 - - 0.00%

PROJECT STATUS: 100% Preliminary Plan Phase documents will be deliverd to PMB for review

by Dec/31/99. SCHEDULE: PP phase is on schedule.

Page: 54.0

Current Comments
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4th FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL

Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 00824

Estimated Project Cost: $6,956,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1391/98 2740-301-0044(3) $203,000.00 98118A $203,000.00
w 324/98 2740-301-0044(3) $302,000.00 99033A $302,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $203,000.00 $203,000.00 $177,636.25

w $302,000.00 $302,000.00 $219,684.00

c $0.00 $0.00 $0.00

PROJECT $505,000.00 $505,000.00 $397,320.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/09/1998 02/02/1999 11/30/1998 04/09/1999 100.00%
PWB 02/12/1999 02/12/1999 04/09/1999 04/09/1999 100.00%
WORKING DRAWINGS - - 04/12/1999 12/01/1999 100.00%
BID OPEN - - 12/02/1999 03/23/2000 25.00%
CONSTRUCTION - - 03/24/2000 02/24/2001 0.00%

Current Comments

STATUS: 12/14/99 - Working drawings are complete and ready to send to the printers.

SCHEDULE: DMV required completion of second floor before proceeding with Prelim Plans.
The bid date is set for Feb. 9, 2000. BUDGET: In budget. OTHER: none.
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DMV 7TH FLR. ASBESTOS REMOVAL & FIRE PRO

Project Location: SACRAMENTO
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 00708

Estimated Project Cost: $916,129.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 2740-301-0044 $39,000.00 TLO625 $39,000.00
w 162/96 2740-301-0044 $71,000.00 97041A $71,000.00
C 324/98 2740-301-0044 $1,318,000.00 98287A $806,129.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $39,000.00 $39,000.00 $39,358.00

w $71,000.00 $71,000.00 $59,798.39

c $1,318,000.00 $806,129.00 $729,340.00

PROJECT $1,428,000.00 $916,129.00 $828,496.39

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/01/1995 03/25/1996 08/01/1995 03/25/1996 100.00%
PWB 04/12/1996 - 11/14/1997 11/14/1997 100.00%
WORKING DRAWINGS 03/26/1996 09/15/1997 11/15/1997 06/24/1998 100.00%
BID OPEN 03/31/1998 - 06/25/1998 03/09/1999 100.00%
CONSTRUCTION 05/25/1998 09/23/1999 03/10/1999 08/27/1999 100.00%

Current Comments

12/15/99 - This project is complete.




REAL ESTATE SERVICES DIVISION  Page: 57.0
PROJECT INFORMATION

FIELD OFFICE REPLACEMENT
Project Location: OAKLAND
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 00695
Estimated Project Cost: $5,386,400.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 2740-301-044 $230,000.00 96125A $230,000.00
W 162/96 2740-301-0044 $252,000.00 97142B $252,000.00
C 324/98 2740-301-0444 (5) $5,210,000.00 98285A $4,904,400.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $230,000.00 $230,000.00 $229,988.99

w $252,000.00 $252,000.00 $242,826.99

C $5,210,000.00 $4,904,400.00 $4,342,971.97

PROJECT $5,692,000.00 $5,386,400.00 $4,815,787.95

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 04/24/2097 12/29/2097 04/24/2097 11/13/2097 100.00%
PWB 12/30/2097 12/30/2097 11/14/1997 11/14/1997 100.00%
WORKING DRAWINGS 12/31/2097 05/19/2098 11/15/1997 08/28/2098 100.00%
BID OPEN 05/20/2098 10/14/2098 08/29/2098 01/10/1999 100.00%
CONSTRUCTION 10/15/2098 10/13/2099 01/11/1999 02/14/2000 85.00%

Current Comments

STATUS: 12/14/99 - Currently there are three items that are impacting the schedule. They
are EBMUD fire service (new 6" service), DX roof top units, and carpet. EBMUD has
stated that the earliest they can provide a new line is the end of Jan./begin of Feb.

The DX units and carpet have been pushed back due to factory delays (large & lots of
orders have caused the factory to be too busy to deliver in a timely manner). SCHEDULE:
Issues with City and childcare facility delayed completion of WDs. Bid phase now

reflects period of advertising thru award of contract. Construction on schedule.

BUDGET: In budget. OTHER: None.
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FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

Project Location: SACRAMENTO
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 106304

Estimated Project Cost: $15,703,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2740-301-0044(b) $440,000.00 99230A $440,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $440,000.00 $440,000.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $440,000.00 $440,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/02/1999 08/11/2000 08/02/1999 06/08/2000 5.00%
PWB 08/11/2000 08/11/2000 06/09/2000 - 0.00%
WORKING DRAWINGS 08/12/2000 01/07/2001 - - 0.00%
BID OPEN 01/08/2001 05/08/2001 - - 0.00%
CONSTRUCTION 05/09/2001 07/01/2002 - - 0.00%

Current Comments

STATUS: 10/14/99 - Contract amendment sent to contracts at the end of November. SCHEDULE:
On schedule BUDGET: In budget OTHER: none.
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PROJECT INFORMATION
LOWER LEVEL ASBESTOS ABATEMENT
Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 00825

Estimated Project Cost: $703,400.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 1391/98 2740-301-0044(2) $46,600.00 98119A $46,600.00
C 324/98 2740-301-0044 (2) $656,800.00 99227A $642,157.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $46,600.00 $46,600.00 $37,812.48

c $656,800.00 $642,157.00 $11,760.00

PROJECT $703,400.00 $688,757.00 $49,572.48

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB 02/12/1999 02/12/1999 11/13/1998 11/13/1998 100.00%
WORKING DRAWINGS - - 12/15/1998 04/01/1999 100.00%
BID OPEN - - 04/02/1999 09/15/1999 100.00%
CONSTRUCTION - - 11/29/1999 05/26/2000 5.00%

Current Comments

STATUS:12/14/99 - NTP was issued on Nov. 29, 1999 and submittals are forthcoming.
SCHEDULE: Originally PSB project. PSB did Prelim Plans. PMB took to PWB. BUDGET: In
budget. OTHER: none
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CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE llI

Project Location: CARNELIAN BAY - CALIFORNIA
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN

Work Order Number: 00806

Estimated Project Cost: $1,904,543.00
Current Phase: CONSTRUCTION

PHASE CHAPTER

324/98
324/98
324/98
282/97

0D0OS T

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
3125-301-0001 (1) $34,000.00 98294A $34,000.00
3125-301-0001 (1) & (2) $126,000.00 99021A $126,000.00
3125-301-000(1) $969,543.00 99079A $969,543.00
3125-301-0443 $775,000.00 992108 $775,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$34,000.00 $34,000.00 $31,224.00
$126,000.00 $126,000.00 $84,449.42
$1,744,543.00 $1,744,543.00 $712,228.64
$1,904,543.00 $1,904,543.00 $827,902.06
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
01/01/1997 03/01/1997 11/01/1998 12/30/1998 100.00%
03/15/1997 03/15/1997 12/15/1998 03/12/1999 100.00%
03/15/1997 06/15/1997 03/12/1999 05/15/1999 100.00%
06/27/1999 06/27/1997 05/15/1999 09/01/1999 100.00%
08/01/1997 12/30/1997 09/01/1999 09/01/2000 40.00%

Current Comments

PROJECT STATUS: Have completed 40% of the work. Worked through November 15, 1999.Then
shut down the job down for the winter. Will restart the work on May 1, 2000. SCHEDULE:

This is the 3rd Phase of a project that was originally intended to be done in one (1)

Phase. Environmental concerns and Property Access concerns delayed completing the work
under one (1) Contract. With limited Construction Seasons at Lake Tahoe Phases 2 and 3

were pushed out (1) year each. Project is ahead of schedule. BUDGET: Project on Budget.
OTHER PERTINENT INFORMATION: None
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SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT

Project Location: TAHOE VISTA, CA.

Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN

Work Order Number: 00815

Estimated Project Cost: $1,200,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 3125-301-0001 (2) $35,000.00 98134A $35,000.00
C - - $1,165,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $35,000.00 $35,000.00 $7,740.00

C $1,165,000.00 $0.00 $0.00

PROJECT $1,200,000.00 $35,000.00 $7,740.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - 04/30/1998 06/30/1998 100.00%
PWB - - 06/12/1998 07/10/1998 100.00%
WORKING DRAWINGS - - 08/15/1998 04/15/1999 100.00%
BID OPEN - - 04/16/1999 03/15/2000 0.00%
CONSTRUCTION - - 05/15/2000 01/10/2001 0.00%

Current Comments

PROJECT STATUS:We are partners in this Placer County managed project. Funding for the
rebid of the project has been approved by the Department of Finance. Project to be Rebid
by Placer County on March 15, 2000. SCHEDULE: Project already delayed by the Rejection
of Bids (over budget) in May, 1999. BUDGET: New budget developed from Contractor Unit
Prices used in the original bid schedule of values. OTHER PERTINENT INFORMATION:
Environmental Services still need to bill for work in the Working Drawing Phase.
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SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION

Project Location: PORTERVILLE, CA

Department: CALIFORNIA CONSERVATION CORPS
Project Director: LEE ROBERTS

Work Order Number: 00898

Estimated Project Cost: $1,166,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3340-301-0001(1) $46,000.00 98235A $46,000.00
w 324/98 3340-301-0001(1) $85,000.00 99222A $85,000.00
C 324/98 3340-301-0001(1) $969,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $46,000.00 $46,000.00 $45,916.30

w $85,000.00 $85,000.00 $0.00

c $969,000.00 $0.00 $0.00

PROJECT $1,100,000.00 $131,000.00 $45,916.30

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/29/1998 01/15/1999 09/29/1998 07/22/1999 100.00%
PWB - 03/12/1999 - 08/13/1999 100.00%
WORKING DRAWINGS 03/22/1999 06/14/1999 09/01/1999 12/29/1999 95.00%
BID OPEN 08/31/1999 08/31/1999 12/30/1999 04/13/2000 0.00%
CONSTRUCTION 11/02/1999 04/14/2000 04/14/2000 12/21/2000 0.00%

Current Comments

PROJECT STATUS: Working drawings are almost complete. SCHEDULE: Projectis on the
current schedule. BUDGET. Project is currently projected to be within budget.
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ANTELOPE FFS REPLACE BARRACKS MESSHALL

Project Location: ANTELOPE
Department: FORESTRY

Project Director: JOHN OTTO
Work Order Number: 106167

Estimated Project Cost: $1,046,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(37) $84,000.00 99151A $84,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $84,000.00 $84,000.00 $7,416.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $84,000.00 $84,000.00 $7,416.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 04/14/2000 10/01/1999 04/14/2000 15.00%
PWB 04/14/2000 04/14/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 02/07/2001 - - 0.00%
BID OPEN 02/08/2001 06/08/2001 - - 0.00%
CONSTRUCTION 06/11/2001 06/11/2002 - - 0.00%

Current Comments

PROJECT STATUS: PSB Preliminary Plan Phase efforts continuing with site plan having been
reviewed by CDF. SCHEDULE: Projectis on schedule. BUDGET: Project is on budget.
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AWHAHNEE FFS REPLACE FACILITY
Project Location: AWHAHNEE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106168
Estimated Project Cost: $1,659,520.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(46) $50,000.00 99167A $50,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $50,000.00 $50,000.00 $9,827.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $50,000.00 $50,000.00 $9,827.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/02/1999 03/14/2000 08/02/1999 03/14/2000 12.00%
PWB 03/14/2000 03/14/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 05/16/2001 - - 0.00%
BID OPEN 06/16/2001 07/16/2001 - - 0.00%
CONSTRUCTION 08/16/2001 05/16/2002 - - 0.00%

Current Comments

PROJECT STATUS: Schematic site plan has been approved by CDF. SCHEDULE: Projectis on
schedule. BUDGET: No change. OTHER PERTINENT INFORMATION: None.
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BASELINE CONSERVATION CAMP REMODEL FACILITY
Project Location: BASELINE
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106089
Estimated Project Cost: $3,387,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(48) $174,000.00 99169A $174,000.00
W 50/1999 3540-301-0001(48) $232,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $12,877.00

w $232,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $406,000.00 $174,000.00 $12,877.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/02/1999 03/10/2000 08/02/1999 03/10/2000 5.00%
PWB 03/10/2000 03/10/2000 - - 0.00%
WORKING DRAWINGS 03/13/2000 09/02/2000 - - 0.00%
BID OPEN 09/03/2000 01/03/2001 - - 0.00%
CONSTRUCTION 01/04/2001 01/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: Standard Agreement with A/E has been executed and Preliminary Plan Phase
underway. SCHEDULE: Projectis on schedule. BUDGET: Project is on budget.
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PROJECT INFORMATION

BATTERSON FFS: RELOCATE FACILITY

Project Location: BATTERSON
Department: FORESTRY

Project Director: LARRY LBROWN
Work Order Number: 00666

Estimated Project Cost: $1,095,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-0001(13) $279,000.00 96098A $79,000.00
S 162/96 3540-301-0001(13) $32,000.00 98121A $32,000.00
P 324/98 3540-301-0001(27) $44,000.00 98131A $44,000.00
w 324/98 3540-301-0001(27) $59,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $311,000.00 $111,000.00 $76,065.22

P $44,000.00 $44,000.00 $29,464.00

w $59,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $414,000.00 $155,000.00 $105,529.22

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE

STUDY 07/03/1996 06/07/1997 07/15/1996 01/06/1998 100.00%
PRELIMINARY 07/01/1998 12/24/1998 08/21/1998 - 90.00%
PWB 02/19/1999 02/19/1999 - - 0.00%
WORKING DRAWINGS 03/01/1999 08/01/1999 - - 0.00%
BID OPEN 09/15/1999 09/15/1999 - - 0.00%
CONSTRUCTION 11/15/1999 11/15/2000 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary plans have not been approved by PWB. SCHEDULE: The project
remains behind schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION

BAUTISTA CONSERVATION CAMP REMODEL FACILITY

Project Location: BAUTISTA
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106180

Estimated Project Cost: $3,161,000.00
Current Phase: PRELIMINARY

Funds Transferred
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PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(47) $140,000.00 99168A $140,000.00
w 50/99 3540-301-0001(47) $186,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $140,000.00 $140,000.00 $2,608.00

w $186,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $326,000.00 $140,000.00 $2,608.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/03/1999 03/10/2000 08/03/1999 03/10/2000 25.00%
PWB 03/10/2000 - - 03/10/2000 0.00%
WORKING DRAWINGS 03/11/2000 08/01/2000 - - 0.00%
BID OPEN 08/02/2000 01/02/2001 - - 0.00%
CONSTRUCTION 01/08/2001 04/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: PSB is currently working on the preliminary designs for BOQ, Dorms, and
Messhall/Kitchen facility. PMB is currently preparing scope change to reduce dorms from

7 to 5 and provide ADA ramping. SCHEDULE: ADA issues could cause project to fall behind

schedule. BUDGET: Project is on budget, however scope change is being prepared for DOF.

OTHER INFO: None.
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BLASINGGAME FFS REPLACE FACILITY

Project Location: BLASINGGAME
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106076

Estimated Project Cost: $857,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(38) $100,000.00 99152A $70,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $100,000.00 $70,000.00 $1,630.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $70,000.00 $1,630.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 06/30/2000 2.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Site visit 10/26/99, inspected existing facility and area requested for
acquisition for new helipad and parking. SCHEDULE: The original start date did not
allow for the transfer of funds. The appraisal is scheduled for completion 5/1/00.

CEQA work started 12/15/99. Completion scheduled for 6/30/00. BUDGET: Acquisition
funds transferred 8/03/99. OTHER PERTINENT INFORMATION: Right-of-entry documents
underway. RESD/RESS is negotiating with owner with regard to price of existing leased
property and addition of one more acre in the transaction.
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PROJECT INFORMATION

BRIDGEVILLE FFS RELOCATE FACILITY

Project Location: BRIDGEVILLE
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106090

Estimated Project Cost: $1,589,000.00
Current Phase: PRELIMINARY

Funds Transferred

Page: 69.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(2) $57,000.00 99184A $57,000.00
w 1999/50 3540-301-0001(2) $92,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $57,000.00 $57,000.00 $6,520.00

w $92,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $149,000.00 $57,000.00 $6,520.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 03/09/2000 09/20/1999 05/11/2000 15.00%
PWB 03/10/2000 03/10/2000 05/12/2000 02/12/2000 0.00%
WORKING DRAWINGS 03/28/2000 10/01/2000 05/28/2000 12/01/2000 0.00%
BID OPEN 10/02/2000 01/02/2001 - - 0.00%
CONSTRUCTION 01/03/2001 01/02/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans are on hold. CDF is reviewing site configuration and
access/egress to the site. SCHEDULE: Cannot determine schedule until CDF advises on
site configuration. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: Site

acquisition is also delayed at this time.



REAL ESTATE SERVICES DIVISION  Page: 70.0
PROJECT INFORMATION

BUTTE FIRE CENTER REPLACE MESSHALL

Project Location: BUTTE
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: 106102

Estimated Project Cost: $1,390,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(18) $97,000.00 99254A $97,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $97,000.00 $97,000.00 $4,401.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $97,000.00 $97,000.00 $4,401.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 04/17/2000 11/02/1999 03/14/2000 10.00%
PWB 04/17/2000 04/17/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 05/17/2001 - - 0.00%
BID OPEN 06/18/2001 06/18/2001 - - 0.00%
CONSTRUCTION 05/18/2001 05/15/2002 - - 0.00%

Current Comments

PROJECT STATUS: Concept site plan and floor plan have been approved by CDF. SCHEDULE:
90% PP package is due on 1/3/2000. BUDGET: No change. OTHER PERTINENT INFORMATION:
None.
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PROJECT INFORMATION

CAMPO FFS REPLACE FACILITY
Project Location: CAMPO
Department: FORESTRY
Project Director: JUDY HAAVISTO
Work Order Number: 106165
Estimated Project Cost: $1,930,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(32) $128,000.00 99179A $128,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $128,000.00 $128,000.00 $89,484.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $128,000.00 $128,000.00 $89,484.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 04/14/2000 10/04/1999 04/14/2000 0.00%
PWB 04/14/2000 04/14/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 01/02/2001 - - 0.00%
BID OPEN 01/03/2001 05/21/2001 - - 0.00%
CONSTRUCTION 05/22/2001 05/23/2002 - - 0.00%

Current Comments

STATUS - Site plan finalized 12/15/99. A Catagorical Exemption will be issued, per
Environmental Section. SCHEDULE - Project is currently on schedule. BUDGET - Project
is currently within budget. OTHER - N/A
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PROJECT INFORMATION

CHINO HILLS FFS CONSTRUCT FACILITY

Project Location: CHINO HILLS
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106163

Estimated Project Cost: $1,257,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(29) $74,000.00 99176A $74,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $74,000.00 $74,000.00 $3,260.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $74,000.00 $74,000.00 $3,260.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/03/1999 04/14/2000 08/03/1999 04/14/2000 50.00%
PWB 04/14/2000 - 04/14/2000 - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: PSB is revising site plan per CDF comments: SCHEDULE: Project is
currently on schedule. BUDGET: Project is on budget. OTHER INFO: None.
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PROJECT INFORMATION

COALINGA FOREST FIRE STATION
Project Location: COALINGA, FRESNO COUNTY
Department: FORESTRY
Project Director: LAURIE STEFFEN
Work Order Number: 00672

Estimated Project Cost: $1,866,750.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (18) $94,000.00 96104A $94,000.00
W 162/96 3540-301-0001 $73,000.00 97125A $73,000.00
C 324/98 3540-301-001 $1,579,000.00 99318A $1,579,000.00
C - - $0.00 99331A $120,750.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $94,000.00 $94,000.00 $94,163.00

w $73,000.00 $73,000.00 $62,033.60

C $1,579,000.00 $1,699,750.00 $0.00

PROJECT $1,746,000.00 $1,866,750.00 $156,196.60

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/03/1996 01/15/1998 07/03/1996 01/15/1998 100.00%
PWB 01/16/1998 01/16/1998 01/16/1998 01/16/1998 100.00%
WORKING DRAWINGS 02/17/1998 05/24/1999 02/17/1998 05/24/1999 100.00%
BID OPEN 05/24/1999 12/13/1999 05/24/1999 12/29/1999 100.00%
CONSTRUCTION 12/14/1999 11/30/2000 01/06/2000 12/15/2000 0.00%

Current Comments

PROJECT STATUS: Project bid opening was November 4, 1999. SCHEDULE: Bid award delayed
for processing of augmentation. BUDGET: Project bid $120,000 over budget, anticipate

DOF approval for augmentation December 29, 1999 at PWB Screening Meeting. OTHER
PERTINENT INFORMATION: None
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PROJECT INFORMATION

COMMUNICATIONS TOWERS & VAULTS PHASE Il

Project Location: COASTAL MT. RANGE
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 00655

Estimated Project Cost: $5,264,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- - $0.00
C 303/95 3540-301-660(7) $5,264,000.00 97122B $5,264,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $5,264,000.00 $5,264,000.00 $4,671,797.33

PROJECT $5,264,000.00 $5,264,000.00 $4,671,797.33

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN 10/01/1996 11/30/1996 12/05/1996 02/06/1997 100.00%
CONSTRUCTION 12/18/1996 12/15/1998 10/21/1997 11/26/1999 100.00%

Current Comments

PROJECT STATUS: All sites accepted from contractor as complete as of Nov. 24, 1999.
Currently DGS/Telecom is tranferring radio equipment from old facilities to new

facilities. SCHEDULE: Project behind original schedule due to redesign and rebid (6

mo) and incliment weather to remote sites (6 mo). BUDGET: Project completed within
budget. OTHER PERTINENT INFORMATION: Note that all design work was done under Work
Order OPDM 0563 and has been completed on schedule and within budget.
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PROJECT INFORMATION

COMMUNICATIONS TOWERS & VAULTS SIERRA AREA

Project Location: SIERRA MT. RANGE
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 00656

Estimated Project Cost: $9,000,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(32) $194,000.00 98182A $194,000.00
W 324/98 3540-301-0001(32) $237,000.00 99029A $233,000.00
C 324/98 3540-301-0001(32) $8,716,000.00 99298A $5,893,717.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $194,000.00 $194,000.00 $139,144.96

w $237,000.00 $233,000.00 $114,210.97

C $8,716,000.00 $5,893,717.00 $0.00

PROJECT $9,147,000.00 $6,320,717.00 $253,355.93

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/01/1998 04/01/1999 07/01/1999 01/15/1999 100.00%
PWB 04/15/1999 04/15/1999 02/19/1999 02/19/1999 100.00%
WORKING DRAWINGS 05/15/1999 08/01/1999 03/25/1999 07/15/1999 100.00%
BID OPEN 08/15/1999 10/31/1999 07/16/1999 10/13/1999 100.00%
CONSTRUCTION 11/15/1999 11/15/2001 02/01/2000 02/01/2002 0.00%

Current Comments

PROJECT STATUS: All design completed. Project bid within budget on October 13, 1999.
Construction contract at DGS legal for review and approval to award. Project Notice to
Proceed projected for January 10, 2000. SCHEDULE: Construction projected to begin
ahead of current Feburary 1, 2000 date. BUDGET: All aspects of project within budget.
OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

DEW DROP FFS REPLACE FACILITY
Project Location: DEW DROP
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106162
Estimated Project Cost: $1,735,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(42) $124,000.00 99154A $124,000.00
w 1999/50 3540-301-0001 (42) $128,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $124,000.00 $124,000.00 $6,683.00

w $128,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $252,000.00 $124,000.00 $6,683.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/02/1999 03/09/2000 08/02/1999 04/13/2000 10.00%
PWB 03/10/2000 03/10/2000 04/14/2000 04/14/2000 0.00%
WORKING DRAWINGS 03/28/2000 10/03/2000 04/28/2000 11/03/2000 0.00%
BID OPEN 10/04/2000 01/03/2001 - - 0.00%
CONSTRUCTION 01/04/2001 01/03/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans are ongoing. Site plan submitted to CDF. SCHEDULE:
The project one month behind schedule due to late return of site plan by CDF. BUDGET:

Project is on budget. OTHER PERTINENT INFORMATION. CEQA document has not been started
and could further delay the project.
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PROJECT INFORMATION

ELK CAMP FFS REPLACE FACILITY

Project Location: ELK CAMP
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106069

Estimated Project Cost: $942,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(7) $150,000.00 99156A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $85,000.00 $669.47

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $85,000.00 $669.47

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 07/21/2000 5.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: "Preferred” site from initial site visit did not percolate. Site 4

(Portwood Property) located on Balch Park Road 0.5 mile north of the intersection of

Bear Creek Road confirmed for purchase. SCHEDULE: Original start date did not allow
for funds transfer. Appraisal is set for first week of January. BUDGET: Acquisition

funds transferred 8/03/99. OTHER PERTINENT INFORMATION: Right of entry completed
and distributed. There may be some variations of the zoning of the site. All

connected parties will be present at time of appraisal to guaranty clear understanding

of what CDF will be acquiring.
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PROJECT INFORMATION

ELSINORE FFS RELOCATE FACILITY

Project Location: ELSINORE
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106075

Estimated Project Cost: $1,250,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(30) $220,000.00 99177A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $220,000.00 $85,000.00 $978.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $220,000.00 $85,000.00 $978.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 08/18/2000 4.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Project site has not been acquired. CDF is focusing it's efforts on an
industrial site and has scheduled a site visit for early January. The appraisal is
scheduled for completion mid-March. SCHEDULE: The original start date did not allow
for the transfer of funds. Project has been moved down the priority list due to lack of
confirmed site. Prospect of completing the acquisition phase by July 2000 is very
unlikely. BUDGET: Acquisition funds transferred 8/03/99. OTHER PERTINENT
INFORMATION: The industrial site has the advantage of public water and sewer.
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PROJECT INFORMATION

Page: 79.0

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD.

Project Location: FENNER CANYON
Department: FORESTRY

Project Director: BOB BOWEN
Work Order Number: 106098

Estimated Project Cost: $1,747,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(27) $86,000.00 99171A $86,000.00
w 1999/50 3540-301-0001 (27) $114,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $6,927.50

w $114,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $200,000.00 $86,000.00 $6,927.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 03/10/2000 10/04/1999 04/13/2000 5.00%
PWB 03/10/2000 03/10/2000 04/14/2000 04/14/2000 0.00%
WORKING DRAWINGS 03/28/2000 10/01/2000 04/28/2000 11/01/2000 0.00%
BID OPEN 10/02/2000 01/02/2001 - - 0.00%
CONSTRUCTION 01/08/2001 01/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: A/E contractor has signed the contract. SCHEDULE: Preliminary Plans
are approximately one month behind schedule. BUDGET: The projectis on budget. OTHER
PERTINENT INFORMATION: CEQA document has not started and could further delay the
project.
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PROJECT INFORMATION

FORT JONES FFS RELOCATE FACILITY
Project Location: FORT JONES
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106092
Estimated Project Cost: $1,397,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001 (13) $72,000.00 99187A $72,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $72,000.00 $72,000.00 $6,764.50

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $72,000.00 $72,000.00 $6,764.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 03/14/2000 10/04/1999 04/17/2000 10.00%
PWB 03/14/2000 03/14/2000 03/14/2000 04/17/2000 0.00%
WORKING DRAWINGS 08/01/2000 01/16/2001 08/01/2000 01/16/2001 0.00%
BID OPEN 01/16/2001 05/16/2001 01/16/2001 05/16/2001 0.00%
CONSTRUCTION 05/17/2001 05/13/2002 05/17/2001 05/13/2002 0.00%

Current Comments

-PROJECT STATUS: Concept plan is complete. CDF reponded to concept site plan 7 weeks

later than scheduled. SCHEDULE: Scheduled PWB meeting of 3/14/99 will be missed. New

schedule reflects the 4/17/99 PWB meeting.BUDGET: No change.OTHER PERTINENT INFORMATION:
None.
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PROJECT INFORMATION

FORTUNA FFS RELOCATE FACILITY

Project Location: FORTUNA
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106070

Estimated Project Cost: $1,262,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(8) $150,000.00 99155A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $85,000.00 $326.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $85,000.00 $326.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 07/21/2000 6.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Site location has been determined. CEQA fieldwork completed. SCHEDULE:
The original start date did not allow for the transfer of funds. Title requested week

of 11/29/99. Appraisal to be completed 4/1/00. BUDGET: Acquisition funds

transferred 8/03/1999. OTHER PERTINENT INFORMATION: Right-of-entry acquired. Notice

to proceed has been initiated for boundary survey.
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PROJECT INFORMATION

HAMMOND FFS: RELOCATE FACILITY

Project Location: HAMMOND

Department: FORESTRY

Project Director: LARRY LBROWN

Work Order Number: 00665

Estimated Project Cost: $1,204,000.00
Current Phase: WORKING DRAWINGS

PHASE CHAPTER

S 162/96
P 324/98
wW 324/98
PHASE
S
P
w
C
PROJECT
PHASE
STUDY
PRELIMINARY
PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

PROJECT STATUS: Working drawings are continuing and 80% complete. SCHEDULE: Study was

Funds Transferred

Page: 82.0

Current Comments

delayed due to site selection and acquisition. Preliminary plans were delayed due to
the two month delay in signing the Govenor's Budget (98/99) and approval of site layout
decisions. Working drawings were delayed by the late finish of preliminary plans and

agency approval of plans. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
There are no other significant issues at this time.

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
3540-301-001(16) $259,000.00 96097A $79,000.00
3540-301-0001(29) $49,000.00 98129A $49,000.00
3540-301-0001(29) $65,000.00 99101A $65,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$259,000.00 $79,000.00 $75,076.39
$49,000.00 $49,000.00 $33,264.00
$65,000.00 $65,000.00 $30,000.00
$0.00 $0.00 $0.00
$373,000.00 $193,000.00 $138,340.39
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
07/03/1996 06/07/1997 07/15/1996 01/06/1998 100.00%
07/01/1998 12/24/1998 08/21/1998 05/14/1999 100.00%
02/19/1999 02/19/1999 05/14/1999 05/14/1999 100.00%
03/01/1999 08/01/1999 05/15/1999 02/18/2000 80.00%
09/15/1999 09/15/1999 04/01/2000 04/01/2000 0.00%
11/15/1999 11/15/2000 05/15/2000 05/15/2001 0.00%
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PROJECT INFORMATION

HARTS MILL FFS RELOCATE FACILITY

Project Location: HARTS MILL
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106091

Estimated Project Cost: $1,207,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(12) $46,000.00 99186A $46,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $46,000.00 $46,000.00 $5,868.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $46,000.00 $46,000.00 $5,868.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 03/14/2000 11/01/1999 03/14/2000 5.00%
PWB 03/14/2000 03/14/2000 04/14/2000 04/14/2000 0.00%
WORKING DRAWINGS 08/01/2000 02/16/2001 - - 0.00%
BID OPEN 02/17/2001 05/17/2001 - - 0.00%
CONSTRUCTION 05/18/2001 05/20/2002 - - 0.00%

Current Comments

PROJECT STATUS: AJ/E contract executed. Preliminary Plans have started. The property has
not been acquired. SCHEDULE: Preliminary Plans are on schedule. The project is delayed

in acquisition. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are
no significant issues at this time.
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PROJECT INFORMATION
HESPERIA FFS: RELOCATE FACILITY
Project Location: HESPERIA
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 00667
Estimated Project Cost: $1,409,000.00
Current Phase: WORKING DRAWINGS
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(11) $300,000.00
S 162/96 3540-301-001(11) $79,000.00 96099A $79,000.00
S 162/96 3540-301-001 $0.00 TO PPs ($14,000.00)
P 324/98 3540-301-0001(18) $49,000.00 98128A $49,000.00
P 162/96 3540-301-001 $0.00 FROM S $14,000.00
W 324/98 3540-301-0001 (18) $65,000.00 99078A $65,000.00
C 50/99 3540-301-0001(4) $916,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $379,000.00 $65,000.00 $50,132.89

P $49,000.00 $63,000.00 $46,106.83

w $65,000.00 $65,000.00 $49,601.00

C $916,000.00 $0.00 $0.00

PROJECT $1,409,000.00 $193,000.00 $145,840.72

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/03/1996 06/07/1997 07/15/1996 11/01/1997 100.00%
PRELIMINARY 07/01/1998 11/15/1998 09/10/1998 04/09/1999 100.00%
PWB 12/11/1998 12/11/1998 05/14/1999 05/14/1999 100.00%
WORKING DRAWINGS 02/10/1999 07/07/1999 05/19/1999 12/06/1999 100.00%
BID OPEN 10/04/1999 12/01/1999 02/22/2000 03/30/2000 0.00%
CONSTRUCTION 12/09/1999 12/08/2000 04/30/2000 03/29/2001 0.00%

Current Comments

PROJECT STATUS: 100% complete working drawings have been complete and reviewed by CDF.
PSB is updating the drawings. Interim financing has been approved. This project is bond
financed. SCHEDULE: Anticipate approval for bid and bid the project by February,

2000. BUDGET: construction cost estimate has not changed form that of PP's. OTHER

PERTINENT INFORMATION: None.
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PROJECT INFORMATION

HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY

Project Location: HOLLISTER
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106077

Estimated Project Cost: $6,203,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(40) $100,000.00 99153A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $100,000.00 $85,000.00 $3,155.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $85,000.00 $3,155.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 06/30/2000 6.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Initial site visited completed and preferred site identified on existing
airport property. SCHEDULE: The original start date did not allow for the transfer

of funds. Reappraisal to be completed 2/15/00. Completion scheduled for 6/30/00.
BUDGET: Acquisition funds transferred 8/03/99. OTHER PERTINENT INFORMATION:
Right-of-entry and preliminary title report acquired. Notice to proceed has been

initiated for environmental work and boundary survey.
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PROJECT INFORMATION

INDEPENDENCE FFS RELOCATE FACILITY

Project Location: INDEPENDENCE
Department: FORESTRY

Project Director: ART IWASA
Work Order Number: 106103

Estimated Project Cost: $1,079,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(20) $45,000.00 99148A $45,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $45,000.00 $45,000.00 $5,868.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $45,000.00 $45,000.00 $5,868.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 04/17/2000 11/17/1999 04/17/2000 10.00%
PWB - 04/17/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 01/19/2001 - - 0.00%
BID OPEN 01/22/2001 05/21/2001 - - 0.00%
CONSTRUCTION 05/22/2001 05/23/2002 - - 0.00%

Current Comments

PROJECT STAUS: Design kick-off meeting held on 12/16/99. A&E firm selected and contract
negotiations are continuing. SCHEDULE: The project remains on schedule. BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: None.
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Page: 87.0

LASSEN-MODOC RANGER UNIT HEADQUARTERS

Project Location: LASSEN COUNTY
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 00830

Estimated Project Cost: $1,237,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001 $105,000.00 98147A $105,000.00
w 324/98 3540-301-0001(08) $69,000.00 99049A $69,000.00
C 50/99 3540-301-0660(2) $1,099,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $105,000.00 $105,000.00 $105,000.00

w $69,000.00 $69,000.00 $53,582.00

c $1,099,000.00 $0.00 $0.00

PROJECT $1,273,000.00 $174,000.00 $158,582.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/30/1996 06/07/1997 07/15/1996 05/01/1998 100.00%
PRELIMINARY 08/31/1998 12/24/1998 09/10/1998 04/09/1999 100.00%
PWB 01/27/1999 01/27/1999 - 05/14/1999 100.00%
WORKING DRAWINGS 02/11/1999 06/30/1999 05/17/1999 09/30/1999 100.00%
BID OPEN - - - 02/24/2000 0.00%
CONSTRUCTION 04/01/2000 02/01/2001 04/28/2000 11/30/2000 0.00%

Current Comments

STATUS: Working Drawings comments returned to PSB 12/6/99. Tentative bid date 02/24/2000.
SCHEDULE: Preliminary plans were delayed by the two month delay in signing the
Governor's budget (98/99). Working drawings were delayed by the late finish of

Preliminaries. BUDGET: Project is currently within budget. OTHER:
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PROJECT INFORMATION

MANTON FFS RELOCATE FACILITY

Project Location: MANTON
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: 106093

Estimated Project Cost: $1,266,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 3540-301-001(11) $147,000.00 - $147,000.00
P 50/1999 3540-301-0001(14) $44,000.00 99188A $44,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $147,000.00 $147,000.00 $0.00

P $44,000.00 $44,000.00 $4,564.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $191,000.00 $191,000.00 $4,564.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 03/10/2000 01/10/2000 04/17/2000 10.00%
PWB 03/10/2000 03/10/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 01/17/2001 - - 0.00%
BID OPEN 01/18/2001 05/18/2001 - - 0.00%
CONSTRUCTION 05/21/2001 05/17/2002 - - 0.00%

Current Comments

PROJECT STATUS: Projectis on hold. Although negotiation for acquisition is successful,
owner is out of the country and plans to return in March 2000. SCHEDULE: Design is on
hold and may begin in March. BUDGET: No change. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP

Project Location: MENDOCINO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106160

Estimated Project Cost: $944,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(9) $100,000.00 99157A $100,000.00
w 50/99 3540-301-0001(9) $97,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $100,000.00 $100,000.00 $39,245.50

w $97,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $197,000.00 $100,000.00 $39,245.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 12/14/1999 07/08/1999 04/14/2000 40.00%
PWB - 12/14/1999 - 04/14/2000 0.00%
WORKING DRAWINGS 12/20/1999 06/01/2000 04/14/2000 09/26/2000 0.00%
BID OPEN 06/02/2000 10/02/2000 - - 0.00%
CONSTRUCTION 10/03/2000 10/02/2001 - - 0.00%

Current Comments

PROJECT STATUS: CEQA Categorical Exemption sent to CDF for signature on 11/18/99.
Preliminary Plans sent to CDF for review on 10/01/99. SCHEDULE: The projectis
delayed 2 months pending CDF review of Preliminary Plans. BUDGET: The project is
currently within budget. OTHER PERTINENT INFORMATION: CDF is still reviewing and
contemplating changes to Preliminary Plans. Contemplated changes may require scope

change and budget augmentation.
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PROJECT INFORMATION

NIPOMO FFS REPLACE FACILITY
Project Location: NIPOMO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106164
Estimated Project Cost: $1,427,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - - $0.00
P 50/99 3540-301-0001(31) $100,000.00 99178A $100,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $100,000.00 $100,000.00 $10,810.75

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $100,000.00 $10,810.75

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 04/17/2000 07/22/1999 04/17/2000 10.00%
PWB - 04/17/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 01/19/2001 - - 0.00%
BID OPEN 01/22/2001 05/21/2001 - - 0.00%
CONSTRUCTION 05/22/2001 05/22/2002 - - 0.00%

Current Comments

PROJECT STATUS: Schematic Site Plan sent to CDF for review on 11/19/99. PSB, Design
Services is executing contracts with Civil Consultant. PSB, Environmental Services is
preparing consultant ad for archeological study portion of Categorical Exemption.
SCHEDULE: The project remains on schedule. BUDGET: The project is on budget. OTHER
PERTINENT INFORMATION: None.
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PROJECT INFORMATION

OGO FFS: RELOCATE FACILITY

Project Location: OGO
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 00669

Estimated Project Cost: $1,021,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001 (5) $159,000.00 96101A $79,000.00
P 324/98 3540-301-0001 $45,000.00 98130A $45,000.00
w 324/98 3540-301-0001 $59,000.00 99041A $59,000.00
C 50/99 3540-301-0660 (1) $796,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $159,000.00 $79,000.00 $64,044.13

P $45,000.00 $45,000.00 $45,160.00

w $59,000.00 $59,000.00 $38,138.00

c $796,000.00 $0.00 $0.00

PROJECT $1,059,000.00 $183,000.00 $147,342.13

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/03/1996 06/07/1997 07/15/1996 05/01/1998 100.00%
PRELIMINARY 08/31/1998 12/24/1998 09/10/1998 04/09/1999 100.00%
PWB 01/27/1999 01/27/1999 - 05/14/1999 100.00%
WORKING DRAWINGS 02/11/1999 06/30/1999 05/17/1999 01/07/2000 95.00%
BID OPEN - - - - 0.00%
- - - - 0.00%

CONSTRUCTION

STATUS: Working Drawings to be completed by January 7, 2000. PMIB documents submitted for

Current Comments

10/8 PWB. Construction will be by CDF. Load calculations for water, gas and electrical

to CDF 12/17/1999. SCHEDULE: Preliminary plans were delayed due to the two month delay

in signing the Governor's Budget (98/99) and approval of site layout and Modification
Matrix decisions. Working drawings were delayed by late finish of Preliminaries and
agency approval of plans. BUDGET: Project is currently within budget. OTHER:
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PACHECO FOREST FIRE STATION

Project Location: SANTA CLARA COUNTY

Department: FORESTRY

Project Director: RAFAT ALAFRANJI

Work Order Number: 00829

Estimated Project Cost: $1,114,000.00
Current Phase: WORKING DRAWINGS

PHASE CHAPTER

Funds Transferred

P 324/98

wW 324/98

C 50/99
PHASE
S
P
w
C
PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

Current Comments

PROJECT STATUS: Late start due to late budget in 1998. Working drawings are 80%
complete. SCHEDULE: Working drawings are scheduled to be complete on 1/14/2000.

BUDGET: Construction cost estimate to be complete at the conclusion of WD. PERTINENT

INFORMATION: None.

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
3540-301-0001(7) $66,000.00 98139A $66,000.00
3540-301-0001(7) $65,000.00 99045A $65,000.00
3540-301-0001(6) $983,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$66,000.00 $66,000.00 $65,138.48
$65,000.00 $65,000.00 $8,233.71
$983,000.00 $0.00 $0.00
$1,114,000.00 $131,000.00 $73,372.19
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
07/01/1998 12/31/1998 09/11/1998 04/08/1999 100.00%
02/15/1999 02/15/1999 05/14/1999 05/14/1999 100.00%
02/11/1999 07/11/1999 05/17/1999 01/14/2000 45.00%
10/04/1999 10/04/1999 03/25/2000 05/10/2000 0.00%
12/09/1999 11/19/2000 06/29/2000 06/29/2001 0.00%
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PROJECT INFORMATION

PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
Project Location: PASO ROBLES
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 106074
Estimated Project Cost: $2,837,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001-28 $174,000.00 99175A $174,000.00
W 50/99 3540-301-0001-28 $218,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $2,608.00

w $218,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $392,000.00 $174,000.00 $2,608.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 12/17/1999 09/28/1999 02/11/2000 10.00%
PWB 01/14/2000 01/14/2000 02/11/2000 02/11/2000 0.00%
WORKING DRAWINGS 01/15/2000 05/01/2000 02/11/2000 05/01/2000 0.00%
BID OPEN 07/02/2000 10/02/2000 07/02/2000 10/02/2000 0.00%
CONSTRUCTION 10/06/2000 10/06/2001 10/06/2000 10/06/2001 0.00%

Current Comments

PROJECT STATUS: A/E is reviewing the contract for approval and signature. SCHEDULE:
Project is on schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION:
CEQA is on schedule.
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PROJECT INFORMATION

RAMONA AIR ATTACK BASE & REPLACEMENT FAC

Project Location: RAMONA, SAN DIEGO COUNTY
Department: FORESTRY

Project Director: DALE PRAWALSKY

Work Order Number: 00673

Estimated Project Cost: $2,519,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (12.0) $124,000.00 DN96105A $124,000.00
W 162/96 3540-301-001 (12.0) $124,000.00 97057A $124,000.00
C 324/98 3540-301-0001(19) $1,855,014.00 99077A $1,855,014.00
C - - $0.00 99315A $53,000.00
C - - $0.00 99334A $3,319.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $124,000.00 $124,000.00 $112,686.15

w $124,000.00 $124,000.00 $109,541.00

C $1,855,014.00 $1,911,333.00 $1,552,933.00

PROJECT $2,103,014.00 $2,159,333.00 $1,775,160.15

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/03/1996 11/01/1997 07/03/1996 11/01/1997 100.00%
PWB 11/01/1997 11/01/1997 11/01/1997 11/01/1997 100.00%
WORKING DRAWINGS 03/16/1998 10/20/1998 03/16/1998 09/03/1998 100.00%
BID OPEN 01/07/1999 01/07/1999 01/20/1999 04/28/1999 100.00%
CONSTRUCTION 02/12/1999 02/01/2000 06/01/1999 05/31/2000 80.00%

Current Comments

PROJECT STATUS: Construction is at 80% completion. SCHEDULE: Bid opening was delayed to
allow code upgrades to be completed. BUDGET: Project is within budget. OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION

RANCHERIA FFS REPLACE FACILITY
Project Location: RANCHERIA
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106169

Estimated Project Cost: $1,460,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001 (35) $102,000.00 99182A $102,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $102,000.00 $102,000.00 $7,742.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $102,000.00 $102,000.00 $7,742.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 04/14/2000 10/01/1999 04/14/2000 15.00%
PWB 04/14/2000 04/14/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 02/07/2001 - - 0.00%
BID OPEN 02/08/2001 06/08/2001 - - 0.00%
CONSTRUCTION 06/11/2001 06/11/2002 - - 0.00%

Current Comments

PROJECT STATUS: PSB Preliminary Plan Phase efforts continuing with site plan being
reviewed by CDF. SCHEDULE: Projectis on schedule. BUDGET: Project is on budget.



REAL ESTATE SERVICES DIVISION  Page: 96.0

PROJECT INFORMATION

RAYMOND FFS RELOCATE FACILITY

Project Location: RAYMOND
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106081

Estimated Project Cost: $1,179,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(45) $100,000.00 99163A $70,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $100,000.00 $70,000.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $100,000.00 $70,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 08/11/2000 5.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Initial site visit yielded preferred site owned by school district.
SCHEDULE: The original start date did not allow for the transfer of funds. Appraisal
is scheduled for mid-February with completion prior to April 1. The CEQA will be done
by 12/30/99. BUDGET: Acquisition funds transferred 8/03/99. OTHER PERTINENT
INFORMATION: CDF wants to be sure the roadway interest is quit claimed away, this
currently shows up on Record Of Survey. Environmental work, boundary surveys, perc
tests and test wells have been intitiated.
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RELOCATE FACILITY - AVIATION M.U.

Project Location: SACRAMENTO COUNTY
Department: FORESTRY

Project Director: PAUL DAVIDSON

Work Order Number: 00799

Estimated Project Cost: $25,000,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-001(31) $148,000.00 98284A $148,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $148,000.00 $148,000.00 $148,000.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $148,000.00 $148,000.00 $148,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1998 05/01/1999 11/01/1998 09/30/1999 100.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Study completed and delivered to CDF on September 30, 1999. SCHEDULE:
Study delayed due to late transfer of funds (4 mo) and negotiations with County of

Sacramento on possibility of property purchase or long term lease at Mather (1 mo).

BUDGET: Study completed within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

REPLACE UTILITIES/APARATUS BLDG VALLECITO
Project Location: VALLECITO
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106110
Estimated Project Cost: $1,737,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001-39 $123,000.00 99248A $123,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $123,000.00 $123,000.00 $8,068.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $123,000.00 $123,000.00 $8,068.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 04/17/2000 11/02/1999 04/14/2000 5.00%
PWB 04/14/2000 04/14/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 01/20/2001 - - 0.00%
BID OPEN 01/21/2001 05/21/2001 - - 0.00%
CONSTRUCTION 05/22/2001 05/23/2002 - - 0.00%

Current Comments

PROJECT STATUS: Standard Agreement with A/E being processed. SCHEDULE: Projectis on
schedule. BUDGET: Projectis on budget.



REAL ESTATE SERVICES DIVISION  Page: 99.0
PROJECT INFORMATION

RIVERSIDE RUH ECC
Project Location: RIVERSIDE
Department: FORESTRY
Project Director: DAVE EDWARDS
Work Order Number: 00671
Estimated Project Cost: $1,937,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(9) 30.30.030 $86,000.00 96103A $86,000.00
P 162/96 3540-301-001(9) ($5,748.00) CarryTWD ($5,748.00)
w 162/96 3540-301-001(9) 30.30.030 $119,000.00 97031A $119,000.00
w 162/96 3540-301-001(9) $5,748.00 CarryFPP $5,748.00
C 324/98 3540-301-001(16) $1,699,320.00 99053A $1,649,320.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $80,252.00 $80,252.00 $72,896.40

w $124,748.00 $124,748.00 $109,196.41

C $1,699,320.00 $1,649,320.00 $479,622.62

PROJECT $1,904,320.00 $1,854,320.00 $661,715.43

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/03/1996 01/15/1997 07/15/1996 01/15/1997 100.00%
PWB 06/13/1997 06/13/1997 06/13/1997 06/13/1997 100.00%
WORKING DRAWINGS 01/16/1997 11/27/1997 06/15/1997 01/19/1999 100.00%
BID OPEN 10/29/1998 10/29/1998 03/11/1999 05/20/1999 100.00%
CONSTRUCTION 01/29/1998 02/05/1999 06/14/1999 05/09/2000 32.00%

Current Comments

PROJECT STATUS: Construction continues and is approximately 32% complete. Second floor
framing and first floor elect. and mech. items are being installed. SCHEDULE:

Regulatory reviews took longer than expected delaying the bid opening. Construction is

approx. 3 weeks behind schedule. Contractor is working on making this time up. BUDGET:
Project is on budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION

ROHNERVILLE AIR ATTACK BASE
Project Location: ROHNERVILLE, HUMBOLDT COUNTY
Department: FORESTRY
Project Director: CHRISTAL WATERS
Work Order Number: 00675

Estimated Project Cost: $1,649,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (4.0) $84,000.00 DN96107A $84,000.00
W 162/96 3540-301-001 (4.0) $86,000.00 97056A $86,000.00
C 324/98 354-301-0001(5) $1,479,000.00 98282A $1,393,555.00
C 324/98 3540-301-0001 $0.00 99118A $61,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $84,000.00 $84,000.00 $83,939.50

w $86,000.00 $86,000.00 $84,732.16

C $1,479,000.00 $1,454,555.00 $1,231,942.30

PROJECT $1,649,000.00 $1,624,555.00 $1,400,613.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/13/1998 02/26/1999 10/13/1998 05/13/1999 100.00%
PWB - 05/14/1999 - 05/14/1999 100.00%
WORKING DRAWINGS 05/17/1999 10/15/1999 05/15/1999 01/10/2000 95.00%
BID OPEN - 12/20/1999 - 10/14/1998 100.00%
CONSTRUCTION 03/14/2000 11/13/2000 12/05/1998 10/25/1999 100.00%

Current Comments

Construction complete. Project in warranty period.
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PROJECT INFORMATION

SAN BERNARDINO RHU ECC

Project Location: SAN BERNARDINO
Department: FORESTRY

Project Director: DAVE EDWARDS
Work Order Number: 00670

Estimated Project Cost: $1,784,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(10)30.30.030 $79,000.00 96102A $79,000.00
P - CARRYTWD (%$2,752.00) CARRYTWD (%$2,752.00)
W 162/96 3540-301-001(10)30.30.030 $116,000.00 97077A $116,000.00
W - CARRYFPP $2,752.00 CARRYFPP $2,752.00
C 324/98 3540-301-001(17) $1,591,000.00 99054A $1,484,553.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $76,248.00 $76,248.00 $69,661.24

w $118,752.00 $118,752.00 $110,159.86

C $1,591,000.00 $1,484,553.00 $324,467.00

PROJECT $1,786,000.00 $1,679,553.00 $504,288.10

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/03/1996 01/15/1997 07/15/1996 01/15/1997 100.00%
PWB - - 04/11/1997 04/11/1997 100.00%
WORKING DRAWINGS 01/16/1997 11/27/1997 04/15/1997 12/15/1998 100.00%
BID OPEN 10/15/1998 10/15/1998 03/09/1999 05/20/1999 100.00%
CONSTRUCTION 01/15/1999 01/15/2000 10/04/1999 09/15/2000 25.00%

Current Comments

PROJECT STATUS: Construction continues and is approximately 25% coomplete. Second floor
framing has started. SCHEDULE: Regulatory reviews and site acquisition took longer

than expected. Construction remains on schedule. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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SAN MARCOS FFS. RELOCATE FACILITY

Project Location: SAN MARCOS
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106095

Estimated Project Cost: $1,255,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(23) $48,000.00 99149A $48,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $48,000.00 $48,000.00 $1,222.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $48,000.00 $48,000.00 $1,222.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 03/10/2000 10/04/1999 09/08/2000 1.00%
PWB - 03/10/2000 - 09/08/2000 0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001 09/09/2000 04/04/2001 0.00%
BID OPEN 07/02/2001 12/10/2001 07/02/2001 12/10/2001 0.00%
CONSTRUCTION 12/11/2001 12/09/2002 12/11/2001 12/09/2002 0.00%

Current Comments

PROJECT STATUS: Project site has not been acquired. Site has been selected where
existing Escondido City fire station located on County Felicita Park property will be

vacated shortly. We are pursuing a long-term lease due to fact the County is unable to

sell the property but is anxious to have the CDF station at this location. SCHEDULE:
Executed lease of property has delayed preliminary plans. BUDGET: PP funds transferred
8/3/99. PP proposals have not been requested from consultant. OTHER PERTINENT
INFORMATION: RESD/RESS is waiting for APN info from CDF to order a title report for CDF
review.
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SAN MARCOS FOREST FIRE STATION

Project Location: SAN DIEGO COUNTY
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 00838

Estimated Project Cost: $222,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(21) $222,000.00 98146A $92,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $222,000.00 $92,000.00 $14,089.13

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $222,000.00 $92,000.00 $14,089.13

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1998 06/01/1999 09/11/1998 - 20.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

STATUS: Currently working on alternative site at Vallecito Park. Pending site visit with

CDF, PSB environmental, PMB, and PSB acquisition staff in January. SCHEDULE: Finding an
acceptable site for this project has been very difficult. Project was put on hold by CDF

until an acceptable site can be found. BUDGET: Project is within budget. OTHER:
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SAN MATEO SANTA CRUZ RANGER HQ REPLACE AUTO SHOP

Project Location: SAN MATEO SANTA CRUZ
Department: FORESTRY

Project Director: RICHARD LANG

Work Order Number: 106083

Estimated Project Cost: $625,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(11) $40,000.00 99185A $40,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $40,000.00 $40,000.00 $1,222.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $40,000.00 $40,000.00 $1,222.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/03/1999 03/10/2000 08/03/1999 08/30/2000 1.00%
PWB - 03/10/2000 - 08/30/2000 0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001 08/31/2000 03/26/2001 0.00%
BID OPEN 07/02/2001 12/10/2001 07/02/2001 12/10/2001 0.00%
CONSTRUCTION 12/11/2001 12/09/2002 12/11/2001 12/09/2002 0.00%

Current Comments

PROJECT STATUS: Existing shop will be demolished, new 5 bay shop will occupy same area.
Existing underfloor hoist will require hazardous material mitigation due to history of

fluid leakage. SCHEDULE: Design kickoff meeting held 11/17/99. Suspended negotiatons
with #1 consultant, initiating negotiatons with #2 consultant. BUDGET: PP funds

transferred 8/3/99. PP phase appears to be underfunded. OTHER PERTINENT INFORMATION:
None.



REAL ESTATE SERVICES DIVISION  Page: 105.0

PROJECT INFORMATION

SAND CREEK RELOCATE FACILITY

Project Location: SAND CREEK
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106106

Estimated Project Cost: $1,306,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(34) $55,000.00 99181A $55,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $55,000.00 $55,000.00 $4,401.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $55,000.00 $55,000.00 $4,401.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 04/14/2000 11/02/1999 04/14/2000 5.00%
PWB 04/14/2000 04/14/2000 04/14/2000 04/14/2000 0.00%
WORKING DRAWINGS 08/01/2000 01/21/2001 - - 0.00%
BID OPEN 01/21/2001 05/21/2001 - - 0.00%
CONSTRUCTION 05/22/2001 05/22/2002 - - 0.00%

Current Comments

PROJECT STATUS: A/E contract signed by the contractor. SCHEDULE: The projectis on
schedule. BUDGET: The project is on budget. OTHER PERTINENT INFORMATION: There are
no other significant project issues at this time.
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SANTA CLARA RUH AUTO SHOP

Project Location: SANTA CLARA
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106082

Estimated Project Cost: $863,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(10) $40,000.00 99183A $40,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $40,000.00 $40,000.00 $1,222.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $40,000.00 $40,000.00 $1,222.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/03/1999 03/10/2000 08/03/1999 08/30/2000 1.00%
PWB - 03/10/2000 - 08/30/2000 0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001 08/31/2000 03/26/2001 0.00%
BID OPEN 07/02/2001 12/10/2001 07/02/2001 12/10/2001 0.00%
CONSTRUCTION 12/11/2001 12/09/2002 12/11/2001 12/09/2002 0.00%

Current Comments

PROJECT STATUS: Building location has been selected, will require demolition of
existing structure. Configuration will be five bays, two double through bays and one
dead-end bay. Dozer storage shed will be 16' X 60'. SCHEDULE: Design kickoff meeting
held 11/16/99. Suspended negotiatons with #1 consultant, initiating negotiatons with #2
consultant. BUDGET: PP funds transferred 8/3/99. PP phase appears to be
underfunded. OTHER PERTINENT INFORMATION: None.
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SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY

Project Location: SAN LUIS OBISPO
Department: FORESTRY

Project Director: DAVE EDWARDS
Work Order Number: 106161

Estimated Project Cost: $8,875,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(21) $570,000.00 99147A $570,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $570,000.00 $570,000.00 $445,560.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $570,000.00 $570,000.00 $445,560.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 01/17/2000 07/02/1999 02/17/2000 75.00%
PWB 02/11/2000 02/11/2000 03/10/2000 03/10/2000 0.00%
WORKING DRAWINGS 07/15/2000 04/27/2001 07/15/2000 04/27/2001 0.00%
BID OPEN 07/23/2001 07/23/2001 10/23/2001 10/23/2001 0.00%
CONSTRUCTION 10/16/2001 07/21/2003 01/16/2002 10/21/2003 0.00%

Current Comments

PROJECT STATUS: Design continues and is approximately 75% complete. CEQA should be
completed for PWB in March. SCHEDULE: The original project schedule was to optimistic
for the CEQA process, PWB schedule has slipped one month for that reason. BUDGET:
Project is on budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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SONOMA AIR ATTACK BASE

Project Location: SANTA ROSA, SONOMA COUNTY
Department: FORESTRY

Project Director: DALE PRAWALSKY

Work Order Number: 00674

Estimated Project Cost: $2,156,000.00
Current Phase: CONSTRUCTION

Funds Transferred

Page: 108.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3240-301-001 (2.0) $108,000.00 DN96106A $108,000.00
P 162/96 3240-301-001 ($7,800.00) MOVTOWD ($7,800.00)
w 162/96 3240-301-001 (2.0) $111,000.00 97062A $111,000.00
w 162/96 3240-301-001 $7,800.00 MOVFMPP $7,800.00
C 324/98 3240-301-0001(2) $1,698,950.00 99073A $1,698,950.00
C 324/98 3240-301-0001(2) $65,000.00 99269A $65,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $100,200.00 $100,200.00 $82,658.00

w $118,800.00 $118,800.00 $102,888.31

c $1,763,950.00 $1,763,950.00 $1,337,169.50

PROJECT $1,982,950.00 $1,982,950.00 $1,522,715.81

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/03/1996 11/01/1997 07/03/1996 11/01/1997 100.00%
PWB 11/01/1997 11/01/1997 11/01/1997 11/01/1997 100.00%
WORKING DRAWINGS 03/16/1998 10/20/1998 03/16/1998 09/03/1998 100.00%
BID OPEN 01/07/1999 01/07/1999 01/20/1999 04/28/1999 100.00%
CONSTRUCTION 02/12/1999 02/01/2000 06/01/1999 05/26/2000 72.00%

Current Comments

PROJECT STATUS: Construction is at 72% completion. SCHEDULE: Project was delayed because
of Bid protest. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION

SONORA FFS RELOCATE FACILITY
Project Location: SONORA
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: 106105
Estimated Project Cost: $2,540,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(33) $87,000.00 99180A $87,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $87,000.00 $87,000.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $87,000.00 $87,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/01/1999 04/09/2000 11/01/1999 06/30/2000 10.00%
PWB - 04/09/2000 - - 0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001 - - 0.00%
BID OPEN 07/02/2001 12/10/2001 - - 0.00%
CONSTRUCTION 12/11/2001 12/09/2002 - - 0.00%

Current Comments

PROJECT STATUS: Original site had to be abandon due to historic site. New site has not
been selected. SCHEDULE: The project remains behind schedule due to new site
aquasition. BUDGET: Project may run over budget due to site location difficulties.

OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

SPRINGVILLE FFS RELOCATE FACILITY

Project Location: SPRINGVILLE
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106079

Estimated Project Cost: $1,211,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(44) $200,000.00 99162A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $200,000.00 $85,000.00 $3,466.25

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $85,000.00 $3,466.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 08/11/2000 7.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Initial site visit completed. Site has been confirmed and the area is
approximately 300' by 650'. SCHEDULE: The original start date did not allow for the

transfer of funds. The appraisal is scheduled for March 1, 2000. BUDGET:

Acquisition funds transferred 8/03/99. OTHER PERTINENT INFORMATION: Right-of-entry
and preliminary title report have been acquired. Notice to proceed has been initiated

for environmental work, boundary survey, perc test and test well.
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PROJECT INFORMATION
STEVENS CREEK FFS
Project Location: STEVENS CREEK
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 00736
Estimated Project Cost: $1,036,000.00
Current Phase: WORKING DRAWINGS
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(4) $59,000.00 98127A $59,000.00
W 324/98 3540-301-0001(4) $64,000.00 99044A $64,000.00
C 50/99 3540-301-0001(3) $913,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $59,000.00 $59,000.00 $56,583.00

w $64,000.00 $64,000.00 $48,206.00

C $913,000.00 $0.00 $0.00

PROJECT $1,036,000.00 $123,000.00 $104,789.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/01/1998 12/31/1998 09/10/1998 04/08/1999 100.00%
PWB 01/15/1999 01/15/1999 05/14/1999 05/14/1999 100.00%
WORKING DRAWINGS 02/11/1999 07/11/1999 05/17/1999 12/06/1999 100.00%
BID OPEN 10/04/1999 10/04/1999 02/29/2000 03/29/2000 0.00%
CONSTRUCTION 12/09/1999 11/19/2000 04/29/2000 04/10/2001 0.00%

Current Comments

PROJECT STATUS: 100% working drawings are complete and reviewed by CDF. Request for bid
has been prepared and was forwarded to CDF to submit to DOF. SCHEDULE: Working
drawings are being updated and plan to bid the project in February, 2000. BUDGET:

Project construction cost estimate is 13% more than the PP estimate. OTHER PERTINENT

INFORMATION: None.
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PROJECT INFORMATION

SWEETWATER FFS RELOCATE FACILITY

Project Location: SWEETWATER
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106068

Estimated Project Cost: $1,162,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(5) $172,000.00 99173A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $172,000.00 $85,000.00 $2,125.96

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $172,000.00 $85,000.00 $2,125.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 08/25/2000 5.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Initial site visit identified only 1 possible site with potentially high
development costs. Advertisement yielded no responses. SCHEDULE: CDF canceled planned
environmental work and placed project on two month hold. Prospect of completing the
acquisition phase by July 2000 is very unlikely. BUDGET: Acquisition funds

transferred 8/03/99. OTHER PERTINENT INFORMATION: RESD contacting property-owners in

the area.
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PROJECT INFORMATION

TWAIN HARTE RELOCATE FACILITY

Project Location: TWAIN HARTE
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106078

Estimated Project Cost: $1,352,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(43) $200,000.00 99161A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $200,000.00 $85,000.00 $686.67

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $85,000.00 $686.67

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 08/18/2000 5.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Site has not been selected. CDF looking at possible sites available
from CalTrans. SCHEDULE: Prospect of completing the acquisition phase by July 2000
is very unlikely. BUDGET: Acquisition funds transferred 8/3/99. OTHER PERTINENT
INFORMATION: None.
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PROJECT INFORMATION

UKIAH AIR ATTACK BASE RELOCATE FACILITY
Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106066
Estimated Project Cost: $7,405,000.00
Current Phase: ALL

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $244.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $0.00 $0.00 $244.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 01/14/1999 - - 0.00%
PWB - 01/14/1999 - - 0.00%
WORKING DRAWINGS 06/15/2000 12/15/2000 - - 0.00%
BID OPEN - 03/15/2001 - - 0.00%
CONSTRUCTION 03/16/2001 03/08/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary plans on hold pending resolution of site acquasition

problems. SCHEDULE: New schedule will be developed when site is released. BUDGET: No
change. OTHER PERTINENT INFORMATION: CEQA Neg Dec and Wetlands Biological consultants
selected. Design on hold pending resolution of site problems.



REAL ESTATE SERVICES DIVISION

UKIAH FFS REPLACE FACILITY

Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106067

Estimated Project Cost: $2,364,000.00
Current Phase: PRELIMINARY

PROJECT INFORMATION

Funds Transferred

Page: 115.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(18) $140,000.00 99190A $140,000.00
w 50/99 3540-301-0001(18) $153,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $140,000.00 $140,000.00 $38,506.25

w $153,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $293,000.00 $140,000.00 $38,506.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 01/14/2000 07/07/1999 04/14/2000 25.00%
PWB - 01/14/2000 - 04/14/2000 0.00%
WORKING DRAWINGS 01/15/2000 06/30/2000 04/14/2000 02/11/2000 0.00%
BID OPEN 07/03/2000 11/03/2000 02/11/2000 03/02/2001 0.00%
CONSTRUCTION 11/06/2000 03/08/2002 - - 0.00%

Current Comments

PROJECT STATUS: CEQA Categorical Exemption sent to CDF for signature on 11/18/99.
Schematic Site Plan approved by CDF on 12/02/99. PSB, Design Services to complete
Preliminary Site and Architectural Plans for CDF review by 2/25/00. PSB, Design

Services is executing contracts with the Civil Consultant. SCHEDULE: The project is
delayed 3 months. PSB was forced to use a longer consultant selection process. BUDGET:
The project is currently within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

USONA FFS REPLACE FACILITY
Project Location: USONA
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106166
Estimated Project Cost: $1,438,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(36) $105,000.00 99150A $105,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $105,000.00 $105,000.00 $17,007.25

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $105,000.00 $105,000.00 $17,007.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 04/10/2000 08/03/1999 04/10/2000 15.00%
PWB - 04/10/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 01/19/2001 - - 0.00%
BID OPEN 01/22/2001 05/22/2001 - - 0.00%
CONSTRUCTION 05/23/2001 05/24/2002 - - 0.00%

Current Comments

PROJECT STATUS: PSB, Environmental Services is preparing consultant ad for Biological
and Archeological portions of Negative Declaration. PSB, Design Services is executing
Civil Consultant contract. SCHEDULE: The project remains on schedule. BUDGET: The
projectis on budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

VALLEY CENTER FFS RELOCATE FACILITY
Project Location: VALLEY CENTER
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 106096
Estimated Project Cost: $1,534,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001 $69,000.00 99159A $49,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $69,000.00 $49,000.00 $1,548.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $69,000.00 $49,000.00 $1,548.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 03/10/2000 10/04/1999 03/10/2000 10.00%
PWB - 03/10/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 12/31/2000 - - 0.00%
BID OPEN 01/01/2001 05/17/2001 - - 0.00%
CONSTRUCTION 05/18/2001 05/17/2002 - - 0.00%

Current Comments

STATUS: Consultant working with Valley Center FFS personnal on site layout. Site layout
to be completed by mid-January. SCHEDULE: Project is on schedule. BUDGET: Project is
within budget. OTHER:
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PROJECT INFORMATION

VALLEY CENTER FOREST FIRE STATION

Project Location: SAN DIEGO COUNTY
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 00837

Estimated Project Cost: $368,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(22) $368,000.00 98143A $98,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $368,000.00 $98,000.00 $59,095.05

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $368,000.00 $98,000.00 $59,095.05

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1998 06/01/1999 09/11/1998 12/08/1999 100.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

STATUS: Acquisition complete. Parcel closed escrow 12/8/1999. SCHEDULE: Could not proceed
with acquisition until CEQA was complete. CEQA was complete in late October. BUDGET:
Project is within budget. OTHER: Design proceeding under work order #106096.
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PROJECT INFORMATION

VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE

Project Location: VENTURA
Department: FORESTRY
Project Director: RICK RUSK
Work Order Number: 106104

Estimated Project Cost: $1,597,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(26) $51,000.00 99170A $51,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $51,000.00 $51,000.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $51,000.00 $51,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 04/14/2000 11/02/1999 04/14/2000 15.00%
PWB 04/14/2000 04/14/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 01/17/2001 - - 0.00%
BID OPEN 01/18/2001 05/21/2001 - - 0.00%
CONSTRUCTION 05/22/2001 05/22/2002 - - 0.00%

Current Comments

PROJECT STATUS:A&E selected November 1, 1999. Site plan submitted for review December,
1999. SCHEDULE: On schedule. BUDGET: Within budget based on BE BOCDF87 (Aug. 99). OTHER
INFORMATION: None.



REAL ESTATE SERVICES DIVISION  Page: 120.0
PROJECT INFORMATION

WARNER SPRINGS FFS REPLACE FACILITY

Project Location: WARNER SPRINGS
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106073

Estimated Project Cost: $1,582,000.00
Current Phase: ALL

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(25) $250,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $250,000.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $250,000.00 $0.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

IN BUDGET AS ACQUISITION PROJECT. No funds transferred. Beneficial long-term lease was
negotiated. CDF not proceeding with acquisition of new site at this time. Project will
be removed from future quarterly reporting.
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PROJECT INFORMATION

WEAVERVILLE FFS RELOCATE FACILITY

Project Location: WEAVERVILLE
Department: FORESTRY

Project Director: ART IWASA
Work Order Number: 106094

Estimated Project Cost: $1,532,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(15) $53,000.00 99189A $53,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $53,000.00 $53,000.00 $8,965.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $53,000.00 $53,000.00 $8,965.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 03/14/2000 10/04/1999 03/14/2000 15.00%
PWB - 03/14/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 01/17/2001 - - 0.00%
BID OPEN 01/18/2001 05/18/2001 - - 0.00%
CONSTRUCTION 05/21/2001 05/22/2002 - - 0.00%

Current Comments

PROJECT STATUS: Design kick-off meeting held on 11/20/99. A&E firm selected and
contract negotiations are continuing. SCHEDULE: The project remains on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: None.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

BOAT LAUNCHING FACILITY -

Project Location: MILLERTON LAKE, CROWS NEST AREA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: IAN EKHOLM

Work Order Number: 00887

Estimated Project Cost: $1,457,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

Page: 122.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516(2) $101,000.00 98212A $101,000.00
w 50/99 3680-301-0516(2) $90,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $101,000.00 $101,000.00 $72,697.00

w $90,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $191,000.00 $101,000.00 $72,697.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/07/1998 02/07/1999 03/01/1999 06/11/1999 100.00%
PWB - 03/12/1999 - 06/11/1999 100.00%
WORKING DRAWINGS 07/20/1999 11/08/1999 07/15/1999 07/28/2000 20.00%
BID OPEN 10/03/2000 10/03/2000 07/31/2000 11/13/2000 0.00%
CONSTRUCTION 11/22/2000 04/20/2001 - - 0.00%

Current Comments

PROJECT STATUS: Working drawings are progressing. SCHEDULE: Project is on schedule.
BUDGET: Project currently projected within budget, and anticipating appropriation of

construction funds in 2000/2001.
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PROJECT INFORMATION
LABORATORY AND OFFICE FACILITIES
Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: 00248
Estimated Project Cost: $55,529,000.00
Current Phase: CONSTRUCTION
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 118/91 4260-001-001(B) $180,226.00 91123A $180,226.00
S 587/92 4260-001-001 $39,000.00 92067A $39,000.00
S 587/92 4260-001-001(1) $488,000.00 92200A $488,000.00
S 467/90 4260-001-001(B) $14,000.00 PCU0479 $14,000.00
S 118/91 4260-001-001(B) $268,000.00 PCU0571 $268,000.00
P 139/94 4260-001-001 $143,000.00 94049A $143,000.00
P 139/94 4260-001-001(B) $100,000.00 94154A $100,000.00
P 303/95 4260-001-001 $120,000.00 96009A $120,000.00
P - ARF LOAN $500,000.00 ARFLOAN $500,000.00
P - FROM OPDM 0309 $4,056.00 ARFTRANS $4,056.00
P - FROM DSA HPH 202 10/07/94
$12,000.00 DSATRANS $12,000.00
P - FROM DSA HPH 101 10/07/94
$245,000.00 DSATRANS $245,000.00
P - FROM DSA HPH 203 10/07/94
$130,000.00 DSATRANS $130,000.00
W 1173/94 PMIA LOAN 967021 FUNDO0660
$10,142,000.00 96146B $10,142,000.00
W 1173/94 PMIA LOAN $230,000.00 97090B $230,000.00
C 1173/94 PMIA LOAN $23,674,895.00 98086B $23,674,895.00
C 1173/94 PMIA LOAN $16,953,105.00 99087B $16,953,105.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $989,226.00 $989,226.00 $988,271.27
P $1,254,056.00 $1,254,056.00 $1,243,947.32
w $10,372,000.00 $10,372,000.00 $10,363,289.34
C $40,628,000.00 $40,628,000.00 $34,786,178.42
PROJECT $53,243,282.00 $53,243,282.00 $47,381,686.35
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - 09/30/1995 100.00%
PRELIMINARY 10/01/1995 03/30/1996 01/02/1995 03/31/1996 100.00%
PWB - - 07/12/1996 07/12/1996 100.00%



WORKING DRAWINGS 06/01/1996 02/28/1997 09/15/1996 12/22/1997 100.00%
BID OPEN - - 12/22/1997 08/10/1998 100.00%
CONSTRUCTION 08/15/1997 12/31/1999 08/10/1998 06/30/2000 80.00%
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PROJECT INFORMATION

LABORATORY AND OFFICE FACILITIES

Current Comments

Schedule: Original construction start delayed due to bringing the design within budget
prior to bidding and bidding the project twice because of the elimination of MWBE.

Window installation testing continues. Gypsum board installation and painting
continues in all buildings. MEP work continues in all buildings and installation of
casework has started. Ductwork and piping systems continue in the main lab building. A&A
Mechanical, a second tier sheet metal subcontractor has filed for bankruptcy. Brisbane
Mechanical has been hired by the first tier subcontractor to complete the work.
Agreement with Safeway concerning Safeway's use of the State's sewer line remains
outstanding. Bond sale for Phase | and Phase Il occured on 10/27/99. Project remains
on-schedule and within buget.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

PHASE || REPLACEMENT LABORATORY FAC.

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES

Work Order Number: 00677

Estimated Project Cost: $100,280,000.00
Current Phase: CONSTRUCTION

Funds Transferred

Page: 124.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 162 4260-301-0001 1996 $2,989,000.00 96109A $2,989,000.00
P CH 162 4260-301-0001 ($243,000.00) rolltowD ($243,000.00)
w CH 282 4260-301-0001 $3,851,000.00 97141A $3,851,000.00
w CH 162 4260-301-0001 $243,000.00 rollfmPP $243,000.00
C CH 324 4260-301-0660 $90,940,000.00 992448 $90,940,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $2,746,000.00 $2,746,000.00 $2,675,773.37

w $4,094,000.00 $4,094,000.00 $3,545,317.51

c $90,940,000.00 $90,940,000.00 $2,949,497.74

PROJECT $97,780,000.00 $97,780,000.00 $9,170,588.62

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/24/1996 06/30/1997 09/15/1996 06/30/1997 100.00%
PWB 10/07/1997 10/07/1997 10/07/1997 10/07/1997 100.00%
WORKING DRAWINGS 12/05/1997 08/11/1998 12/05/1997 04/15/1999 100.00%
BID OPEN - 12/17/1998 07/20/1999 07/20/1999 100.00%
CONSTRUCTION 02/11/1999 08/13/2001 10/04/1999 02/01/2002 4.00%

Current Comments

PROJECT STATUS: The contractor, Nielsen Dillingham, is working on column footings and
spread footings for Labs "A", "D" and Office "E". Work will continue on the underground
portion of the project for the next several months. SCHEDULE: Final Working Drawings
were delayed due to peer review and client review comments which needed to be
incorporated into the final documents. Contractor is slightly ahead of construction
schedule due to an aggressive start and a dry winter. BUDGET: On Budget. OTHER
PERTINENT INFORMATION: No major problems exist at this time.
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PROJECT INFORMATION

RICHMOND PHASE Il OFFICE COMPLEX

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: 106501

Estimated Project Cost: $57,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-001-0001 $0.00 99270A $57,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $57,000.00 $3,504.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $0.00 $57,000.00 $3,504.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 10/04/1999 02/01/2000 10/04/1999 02/01/2000 50.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

DOF has requested a cost benefit analysis prior to DHS submitting a COBCP for Preliminary
Plans. Currently working on cost analysis and DOF reviewing space needs.



REAL ESTATE SERVICES DIVISION  Page: 126.0

PROJECT INFORMATION

SOUTHERN CALIF OFFICE & LAB RENOVATION

Project Location: LOS ANGELES COUNTY
Department: HEALTH SERVICES

Project Director: RICHARD MYREN

Work Order Number: 106135

Estimated Project Cost: $4,518,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-301-0001 $1,304.00 99221A $1,304.00
P 50/99 4260-301-0001 $219,696.00 99221A $219,696.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,304.00 $1,304.00 $1,304.00

P $219,696.00 $219,696.00 $16,870.50

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $221,000.00 $221,000.00 $18,174.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 100.00%
PRELIMINARY 09/14/1999 03/10/2000 09/14/1999 04/14/2000 6.00%
PWB - 03/10/2000 - 04/14/2000 0.00%
WORKING DRAWINGS 03/17/2000 10/02/2000 04/15/2000 10/02/2000 0.00%
BID OPEN 10/03/2000 01/02/2001 10/03/2000 01/02/2001 0.00%
CONSTRUCTION 01/08/2001 05/31/2002 - - 0.00%

Current Comments

PROJECT STATUS: Executed A&E contract was delivered to PMB 12/15/99. Notice to Proceed
was sent to the design consultant the same day. SCHEDULE: Preliminary Plan

completion/PWB date has been revised due to longer than anticipated contract negotiation

period with the A&E consultant. However, the completion date for Working Drawings and
Bid Open have remained unchanged. BUDGET: Project is on budget. OTHER PERTINENT

INFORMATION: There are no other significant project issues at this time.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

AIR CONDITION MAIN KITCHEN

Project Location: PORTERVILLE DEVELPOMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA HEAD

Work Order Number: 00893

Estimated Project Cost: $1,111,000.00
Current Phase: PRELIMINARY

PHASE CHAPTER

P 324/1998

wW 324/1998

C 324/1998
PHASE
S
P
w
C
PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

Funds Transferred

Page: 127.0

Current Comments

PROJECT STATUS: Additional scope required for discovered licensure deficiencies and

digitial controls to match institution wide system is being evaluated by DDS.

SCHEDULE: The project schedule reflects the project status. BUDGET: Project estimate
is currently 22% over budget due to added scope requirements. DDS is evaluating
options. OTHER PERTINENT INFORMATION: At a minimum construction funds will have to be

re-appropriated.

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
4300-301-0001(1) $62,000.00 98227A $62,000.00
4300-301-0001(1) $82,000.00
4300-301-0001(1) $967,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$62,000.00 $62,000.00 $9,120.00
$82,000.00 $0.00 $0.00
$967,000.00 $0.00 $0.00
$1,111,000.00 $62,000.00 $9,120.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE

- - - - 0.00%
08/01/1998 12/01/1998 04/05/1999 03/09/2000 95.00%

- 12/01/1998 - 03/10/2000 0.00%
03/01/1999 05/01/1999 03/13/2000 06/15/2000 0.00%
08/01/1999 10/01/1999 - - 0.00%
10/01/1999 06/01/2000 - - 0.00%



REAL ESTATE SERVICES DIVISION  Page: 128.0
PROJECT INFORMATION

BOILER #4 REPLACE

Project Location: SONOMA DEVELOPMENT CENTER
Department: DEVELOPMENTAL SERVICES

Project Director: MIKE MOORE

Work Order Number: 00788

Estimated Project Cost: $543,362.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/98 4400-003-0001(a) $103,200.00 98023A $103,200.00
C 324/98 4400-003-0001(a) $440,162.00 99001A $440,162.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $103,200.00 $103,200.00 $81,280.25

C $440,162.00 $440,162.00 $57,208.13

PROJECT $543,362.00 $543,362.00 $138,488.38

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/13/1998 05/26/1999 02/02/1999 07/13/1999 100.00%
BID OPEN 05/27/1999 06/21/1999 07/14/1999 08/13/1999 100.00%
CONSTRUCTION 06/22/1999 11/01/1999 08/14/1999 02/16/2000 18.00%

Current Comments

PROJECT STATUS: Construction began on 10/18/99, and is approximately 18% complete. The
contractor is curently working on material submittals and procurement. SCHEDULE: The
project is approximately 3&1/2 months behind schedule. This delay is due to the

contractor's reluctance to sign the construction contract documents and pending change
order/claim issues. BUDGET: The project is on budget. Special Repair Funds are being
utilized on this project. OTHER PERTINENT INFORMATION: Liquidated damages are accruing,
until such time that the contractor can demonstrate compliance with the contract

completion date.



REAL ESTATE SERVICES DIVISION  Page: 129.0
PROJECT INFORMATION

EMERGENCY SECURITY IMPROVEMENTS
Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: KENT PIVONKA
Work Order Number: 00775
Estimated Project Cost: $2,363,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch 928/97 4310-301-0001(1) ($38,070.00) 97144A ($38,070.00)
P Ch 928/97 4310-301-0001(1) $106,000.00 97144A $106,000.00
w Ch 928/97 4310-301-0001(1) ($190,625.00)

w Ch 928/97 4310-301-0001(1) $284,000.00 98071A $93,375.00
w Ch928/97 4310-301-0001(1) ($8,923.00) 98071A ($8,923.00)
C Ch 928/97 4310-301-0001(1) $190,625.00

C Ch 928/97 4310-301-0001(1) $38,070.00 97144A $38,070.00
C Ch 928/97 4310-301-0001(1) $8,923.00 98071A $8,923.00
C Ch 928/97 4310-301-0001(1) $1,000,000.00 99050A $1,159,901.00
C Ch 50/99 4300-301-0001(3) $973,000.00 99166A $973,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $67,930.00 $67,930.00 $67,929.60

w $84,452.00 $84,452.00 $84,451.17

C $2,210,618.00 $2,179,894.00 $1,013,642.82

PROJECT $2,363,000.00 $2,332,276.00 $1,166,023.59

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/15/1997 01/31/1998 10/15/1997 05/15/1998 100.00%
PWB - - 06/12/1998 06/12/1998 100.00%
WORKING DRAWINGS 06/15/1998 08/21/1998 09/15/1998 01/08/1999 100.00%
BID OPEN 09/22/1998 09/22/1998 - 03/09/1999 100.00%
CONSTRUCTION 11/05/1998 02/15/1999 03/10/1999 11/30/2000 50.00%

Current Comments

PROJECT STATUS:During the last quarter the Amended Phase | design continued. The current
major design issue is the relocation of existing power lines and the supply of
electrical power to DDS supplied Modular Buildings. SCHEDULE: With the amended work 4



additional months are required. BUDGET: Project is on budget for the additional fence
and relocation of power lines.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 130.0

EMERGENCY SECURITY IMPROVEMENTS PHASE Il

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES

Project Director: TERESA HEAD

Work Order Number: 00828

Estimated Project Cost: $4,884,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch324/98 4300-301-0001(35) $122,400.00 98137A $122,400.00
w Ch324/98 4300-301-0001(35) $144,900.00 99122A $144,900.00
w Ch50/99 4300-301-0001(4) $320,000.00 99137A $320,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $122,400.00 $122,400.00 $84,900.00

w $464,900.00 $464,900.00 $55,192.00

c $0.00 $0.00 $0.00

PROJECT $587,300.00 $587,300.00 $140,092.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 01/29/1999 04/15/1999 03/22/1999 05/21/1999 100.00%
PWB 04/16/1999 04/16/1999 06/11/1999 06/11/1999 100.00%
WORKING DRAWINGS 04/19/1999 06/18/1999 06/12/1999 07/31/2000 35.00%
BID OPEN 08/12/1999 08/12/1999 08/01/2000 08/28/2000 0.00%
CONSTRUCTION 09/24/1999 06/01/2000 09/28/2000 06/28/2001 0.00%

PROJECT STATUS: Phase Il scope expanded to accommodate additional Forensic clients.

Current Comments

Environmental documentation in progress to be completed 05/31//2000. SCHEDULE: Current
schedule reflects expanded scope and funding. Due to the expanded scope, the original
schedule will be modified next report to reflect the current schedule. BUDGET: Project

is on budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

FLS UPGRADES AGNEWS DEV CTR

Project Location: SAN JOSE

Department: DEVELOPMENTAL SERVICES
Project Director: KENT PIVONKA

Work Order Number: 106111

Estimated Project Cost: $2,461,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(1) $117,000.00 99223A $117,000.00
w 50/1999 4300-301-0001(1) $143,000.00
C 50/1999 4300-301-0001(1) $2,201,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $117,000.00 $117,000.00 $13,366.00

w $143,000.00 $0.00 $0.00

c $2,201,000.00 $0.00 $0.00

PROJECT $2,461,000.00 $117,000.00 $13,366.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 05/12/2000 11/02/1999 05/12/2000 10.00%
PWB 05/12/2000 05/12/2000 05/12/2000 05/12/2000 0.00%
WORKING DRAWINGS 05/18/2000 01/01/2001 05/18/2000 01/01/2001 0.00%
BID OPEN 01/01/2001 03/01/2001 01/01/2001 04/01/2001 0.00%
CONSTRUCTION 04/01/2001 04/01/2002 04/01/2001 04/01/2002 0.00%

Current Comments

PROJECT STATUS: Hratch Kouyoumdjian & Associates has been selected the #1
Architectural/Engineering firm. Negotiations have been completed. Contractisin
progress. SCHEDULE: The project remains on schedule. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this
time.
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PROJECT INFORMATION

FORENSIC CLIENT TRAINING BUILDING

Project Location: PORTERVILLE, CA
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA HEAD

Work Order Number: 00852

Estimated Project Cost: $1,705,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(3 $83,000.00 98184A $83,000.00
W 324/98 4300-301-0001(3) $90,000.00 99010A $90,000.00
C 324/98 4300-301-0001(3) $1,532,000.00 99260A $1,106,800.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $83,000.00 $83,000.00 $82,800.00

w $90,000.00 $90,000.00 $89,960.00

C $1,532,000.00 $1,106,800.00 $0.00

PROJECT $1,705,000.00 $1,279,800.00 $172,760.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/03/1998 11/19/1998 09/03/1998 11/19/1998 100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 01/15/1999 100.00%
WORKING DRAWINGS 12/17/1998 04/09/1999 01/16/1999 05/28/1999 100.00%
BID OPEN 05/11/1999 06/11/1999 06/15/1999 09/21/1999 100.00%
CONSTRUCTION 06/11/1999 02/17/2000 10/24/1999 04/24/2000 5.00%

Current Comments

PROJECT STATUS: Construction continues and is approximately 5% complete. Underground
utility work is underway. SCHEDULE: The project schedule has slipped approximately 2

1/2 months due to delays during Informal bidding, delay in funding transfer and slow

response of required contract documentation by the Contractor. BUDGET: Projectis on
budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

MASTER PLAN, BLDG UTILIZATION

Project Location: SONOMA DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES

Project Director: WENDY GOFF

Work Order Number: 00552

Estimated Project Cost: $1,605,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - Letter Transfer $200,000.00 - $200,000.00
S - Letter Transfer $470,000.00 - $470,000.00
S 139/94 4300-003-001 (A) $100,000.00 94141A $100,000.00
S 282/97 4300-003-0001(a) $835,000.00 98068A $835,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,605,000.00 $1,605,000.00 $1,003,050.25

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,605,000.00 $1,605,000.00 $1,003,050.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 06/02/1995 02/01/1999 12/15/1997 04/01/2000 99.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

A DDS Task Force was formed last December (1998) to develop a course of action for the
Department's direction as to the provision of care and service to DDS clients. This
direction will effect the implementation of the 10 year plan options as presented by

Vanir Construction Management. The Task Force has not met since its initial meeting
because a Director has yet to be appointed for the Department of Developmental Services.
Therefore, no further developments have been made regarding the master plan.
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PROJECT INFORMATION
SECURITY IMPROVEMENTS
Project Location: LANTERMAN DEVELOPMENTAL CENTER, POMONA
Department: DEVELOPMENTAL SERVICES
Project Director: SEAN FREITAS
Work Order Number: 00787
Estimated Project Cost: $4,992,900.00
Current Phase: WORKING DRAWINGS
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(16) $248,000.00 98170A $248,000.00
W 324/98 4300-301-0001(16) $260,000.00 99037A $260,000.00
C 324/98 4300-301-0001(16) $4,484,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $248,000.00 $248,000.00 $234,588.54

w $260,000.00 $260,000.00 $229,885.00

C $4,484,000.00 $0.00 $0.00

PROJECT $4,992,000.00 $508,000.00 $464,473.54

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/15/1996 11/19/1997 02/01/1998 03/12/1999 100.00%
PWB 12/01/1997 12/01/1997 03/12/1999 03/12/1999 100.00%
WORKING DRAWINGS 11/20/1997 04/15/1998 04/01/1999 06/30/1999 100.00%
BID OPEN 07/01/1999 07/15/1999 08/29/2000 11/26/2000 0.00%
CONSTRUCTION 08/01/1999 11/30/2000 11/27/2000 07/27/2001 0.00%

Current Comments

PROJECT STATUS: THIS PROJECT REMAINS ON-HOLD PER FINANCE SINCE 9/1/99. A scope change to
modify the project to house Behavioral Clients only shall be requested at the 02/2000
PWB meeting pending legislative review of Finance's 20 day letter. SCHEDULE: This
project is behind schedule due to a protracted environmental review process and
subsequent law suit filed against the original project scope. BUDGET: Project is on

budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at

this time.
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PROJECT INFORMATION

SECURITY IMPROVEMENTS PH llI
Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA HEAD
Work Order Number: 106184
Estimated Project Cost: $1,614,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(5) $126,000.00 99219A $126,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $126,000.00 $126,000.00 $11,084.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $126,000.00 $126,000.00 $11,084.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/03/1999 02/11/2000 09/01/1999 05/31/2000 5.00%
PWB - 02/11/2000 - 06/29/2000 0.00%
WORKING DRAWINGS 02/12/2000 03/31/2000 06/30/2000 11/29/2000 0.00%
BID OPEN 04/03/2000 04/28/2000 11/30/2000 12/27/2000 0.00%
CONSTRUCTION 06/01/2000 02/01/2001 01/30/2001 06/21/2001 0.00%

Current Comments

PROJECT STATUS: Design work continues and is approximately 10% complete. SCHEDULE: The
project schedule is tied to previous emergency phases at PDC. BUDGET: Projectis on
budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

250 BED ADDITION ATASCADERO STATE HOSPITAL
Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: 00726
Estimated Project Cost: $34,578,574.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001 $1,176,000.00 97103A $1,176,000.00
w 282/97 4440-301-0001 $2,022,000.00 98005A $2,022,000.00
w 282/97 4440-301-0001 ($200,000.00) WD401toC350 ($200,000.00)
C 324/98 4440-301-0660 $31,380,574.00 990238 $31,380,574.00
C 324/98 4440-301-0001 $200,000.00 WD401toC350 $200,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $1,176,000.00 $1,176,000.00 $818,582.00

w $1,822,000.00 $1,822,000.00 $1,444,973.64

c $31,580,574.00 $31,580,574.00 $11,429,484.62

PROJECT $34,578,574.00 $34,578,574.00 $13,693,040.26

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/31/1997 11/17/1997 08/31/1997 11/17/1997 100.00%
PWB 12/10/1997 12/10/1997 02/12/1998 02/12/1998 100.00%
WORKING DRAWINGS 01/01/1998 07/31/1998 03/01/1998 07/31/1998 100.00%
BID OPEN 01/15/1999 01/15/1999 01/15/1999 01/15/1999 100.00%
CONSTRUCTION 03/04/1999 02/28/2001 04/05/1999 04/04/2001 30.00%

Current Comments

"PROJECT STATUS: Construction continues and activities have included the completion of
first floor masonry at Building B, continuation of masonry at Building A, start of

masonry at Building C, structural steel and metal decking at Building B. Admissions Unit
activities include framing, rough-in of mechanical, electrical and plumbing. SCHEDULE:
Project is on schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time."
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PROJECT INFORMATION

ADA PHASE | - INSTALL ELEVATOR
Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: 00940
Estimated Project Cost: $273,000.00
Current Phase: ALL

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $800.00

C $0.00 $0.00 $0.00

PROJECT $0.00 $0.00 $800.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 06/03/1999 10/01/1999 - - 0.00%
PWB - 10/01/1999 - - 0.00%
WORKING DRAWINGS 10/04/1999 12/15/1999 - - 0.00%
BID OPEN 12/16/1999 03/15/1900 - - 0.00%
CONSTRUCTION 03/16/1900 06/30/1900 - - 0.00%

Current Comments

PROJETC STATUS: PMB was informed by DMH on 12/10/99 that this project has been cancelled.
SCHEDULE: n/a BUDGET: nfa OTHER PERTINENT INFORMATION: This project will be deleted
from the next report.



Project Location: PATTON STATE HOSPITAL

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 138.0

EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

Department: MENTAL HEALTH
Project Director: DALE PRAWALSKY

Work Order Number: 00742

Estimated Project Cost: $7,255,000.00

Current Phase: BID OPEN

PHASE CHAPTER

P 282/97
W 324/98
C 50/99

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
4440-301-0001 $179,000.00 97110A $179,100.00
4440-301-0001 (2) $418,000.00 98176A $418,000.00
4440-301-0660(2) $7,784,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$179,000.00 $179,100.00 $176,381.43
$418,000.00 $418,000.00 $380,222.00
$7,784,000.00 $0.00 $0.00
$8,381,000.00 $597,100.00 $556,035.43
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
09/12/1997 01/08/1998 08/28/1997 02/06/1998 100.00%
01/28/1998 02/10/1998 05/15/1998 06/12/1998 100.00%
08/31/1998 01/15/1999 01/15/1999 01/03/2000 95.00%
- - 01/03/2000 05/29/2000 0.00%
11/02/1999 11/08/2000 05/29/2000 12/31/2001 0.00%

Current Comments

PROJECT STATUS: Fire Marshal is reviewing plans. Completion of review is scheduled for
01/03/2000. SCHEDULE: Constructibility review comments delayed completion of working
drawings. BUDGET: Revised cost estimate is being reviewed by A/E. This review will be
completed and delivered to PMB by 12/30/1999. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION

FIRE PROTECTION SYSTEM PHASE Il
Project Location: NAPA STATE HOSPTIAL
Department: MENTAL HEALTH
Project Director: ROY TJEN-A-LOOI
Work Order Number: 00565

Estimated Project Cost: $1,653,850.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 4440-301-0001(1) $56,300.00 94159A $56,300.00
W 303/95 4440-301-0001(1) $91,700.00 96031A $91,700.00
C 282/97 4440-301-0001(2) $1,505,850.00 98105A $1,505,850.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $56,300.00 $56,300.00 $52,041.00

w $91,700.00 $91,700.00 $82,228.29

C $1,505,850.00 $1,505,850.00 $1,323,575.15

PROJECT $1,653,850.00 $1,653,850.00 $1,457,844.44

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/24/1995 01/19/1996 08/21/1995 02/14/1996 100.00%
PWB - - 03/15/1996 03/15/1996 100.00%
WORKING DRAWINGS 03/19/1996 04/01/1997 03/26/1996 12/23/1997 100.00%
BID OPEN 07/01/1997 07/01/1997 06/04/1998 06/04/1998 100.00%
CONSTRUCTION 10/16/1997 04/17/1998 08/25/1998 10/14/1999 99.00%

Current Comments

PROJECT STATUS:The construction is substatially complete. SCHEDULE: The project is behind
schedule as a result of the problem described below. BUDGET: Project is on budget.
PERTINENT INFORMATION: During the testing of the fire alarm equipment the phone lines

were discovered to be inadequate to carry the signals. Working towards the resolution of

this problem.



Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER

Work Order Number: 00145

Estimated Project Cost: $15,178,882.00
Current Phase: CONSTRUCTION

PHASE CHAPTER

93/89

162/96
467/90
162/96
162/96
162/96
162/96
162/96

O0O0O0OD0O0OSST

PHASE

0osoo

PROJECT

PHASE

STUDY
PRELIMINARY
PWB

WORKING DRAWINGS

BID OPEN
CONSTRUCTION

REAL ESTATE SERVICES DIVISION  Page: 140.0
PROJECT INFORMATION
FLSEI, 70 BUILDING
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
4440-301-036 (8) $298,000.00 PCU 0273 $298,000.00
4440-301-0001 (3) $237,000.00 96087A $237,000.00
4440-301-036 (6) $700,790.00 PCU 0393 $700,790.00
4440-301-0001 (3) $12,687,570.00 97051A $12,687,570.00
4440-301-0001 $494,000.00 97172A $494,000.00
4440-301-0001 $554,000.00 98039A $554,000.00
4440-301-0001 $109,000.00 99005B $109,000.00
4440-301-001(3) $259,522.00 99258A $259,522.00
4440-301-0001 ($161,000.00) E 98/99-122 ($161,000.00)
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)

$0.00 $0.00 $0.00

$298,000.00 $298,000.00 $297,944.00

$937,790.00 $937,790.00 $914,548.92

$13,943,092.00 $13,943,092.00 $12,933,631.21

$15,178,882.00

ORIGINAL
START

07/01/1989
07/29/1990
09/01/1990

04/15/1997

ORIGINAL

COMPLETE

06/20/1990
07/29/1990
06/01/1991

04/15/1999

$15,178,882.00

CURRENT
START

07/01/1989
07/29/1990
09/01/1990
04/22/1997
06/18/1997

Current Comments

"PROJECT STATUS: Construction is 99% complete with the exception of punch list items
(items to be corrected). Punchlist includes several outstanding items that prohibit
beneficial occupancy. A meeting will take place with the general contractor to

determine their intentions on completing the punch list. SCHEDULE: New completion date

$14,146,124.13

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
06/20/1990 100.00%
07/29/1990 100.00%
01/10/1997 100.00%
04/22/1997 100.00%
01/14/2000 99.00%



is scheduled for January 14, 2000. BUDGET: Project is within augmented budget. OTHER
PERTINENT INFORMATION: Direct Construction Unit will visit site to determine costs for
completing "punch list" items. This is an alternative that will be used if General
Contractor fails in his obligations."
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PROJECT INFORMATION

IMPROVE PERIMETER SECURITY

Project Location: ATASCADERO
Department: MENTAL HEALTH

Project Director: TOM SCHANBERGER
Work Order Number: 106305

Estimated Project Cost: $902,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 4440-301-0001 (21) $95,000.00 99226A $95,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $95,000.00 $95,000.00 $4,890.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $95,000.00 $95,000.00 $4,890.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 03/10/2000 07/02/1999 03/10/2000 50.00%
PWB 03/10/2000 03/10/2000 - - 0.00%
WORKING DRAWINGS 03/11/2000 06/07/2000 - - 0.00%
BID OPEN 06/08/2000 11/08/2000 - - 0.00%
CONSTRUCTION 11/09/2000 01/10/2001 - - 0.00%

Current Comments

"PROJECT STATUS: Project is in Preliminary Design Phase. Environmental is in process of
doing report. SCHEDULE: Project is one month behind due to environmental impact (fence
will cross streambed), the Environmental Report will not be ready for the February SPWB
hearing. Project should be ready for March SPWB date. BUDGET: Expenditures are not
indicative of Percentage Complete due to not receiving Contractor Invoices. Project is

within budget. OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time."
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LIBRARY RETROFIT/REPLACEMENT STUDY

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY

Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: 00796

Estimated Project Cost: $4,660,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287/97 1760-301-0768(15) $251,000.00 980368 $251,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $251,000.00 $251,000.00 $51,912.50

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $251,000.00 $251,000.00 $51,912.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/01/1997 07/21/1998 12/01/1997 05/01/2001 21.00%
PWB 07/22/1998 08/04/1998 - - 0.00%
WORKING DRAWINGS 08/05/1998 01/29/1999 - - 0.00%
BID OPEN 01/30/1999 05/07/1999 - - 0.00%
CONSTRUCTION 05/08/1999 05/05/1900 - - 0.00%

Current Comments

PROJECT STATUS: Environmental Services is continuing in their effort to advertise for a
consultant to prepare the EIR. SCHEDULE: The "Original Start", "Original Complete" and
"Current Start" dates have been revised to reflect the original design and construction
project schedule for the Library. The "Current Completion" date has been revised. See
comment below. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
Environmental services now estimates that from the time the ad is published to the

delivery of the EIR will be 12-16 months.
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METRO SH - EMERGENCY GENERATOR

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH

Project Director: RICHARD MYREN

Work Order Number: 00797

Estimated Project Cost: $158,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 4440-011-0001 (b) $48,000.00 98040A $48,000.00
S - - $0.00 RedistToWD ($48,000.00)
" - - $0.00 RedistFromS $48,000.00
W - - $0.00 RedistToC ($14,600.00)
C 1045/84 4440-505-942 $110,000.00 99267A $110,000.00
C - - $0.00 RedistFromW $14,600.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $48,000.00 $0.00 $0.00

P $0.00 $0.00 $0.00

W $0.00 $33,400.00 $12,794.50

C $110,000.00 $124,600.00 $0.00

PROJECT $158,000.00 $158,000.00 $12,794.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/15/1999 01/26/2000 10/15/1999 01/26/2000 65.00%
BID OPEN 02/25/2000 04/11/2000 02/25/2000 04/11/2000 0.00%
CONSTRUCTION 05/22/2000 09/22/2000 05/22/2000 09/22/2000 0.00%

Current Comments

PROJECT STATUS: 95% Working Drawings were issued by PSB on 12/7/99. They have been
distributed to the client for review and comment concurrent with submittal to the State

Fire Marshal and the South Coast Air Quality Management District. SCHEDULE: Project is

on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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NEW MENTAL HEALTH TREATMENT FACILITY
Project Location: TBD
Department: MENTAL HEALTH
Project Director: PELLA MCCORMICK
Work Order Number: 00856
Estimated Project Cost: $297,000,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - - $0.00
P 324/98 4440-301-0001 (11) $5,475,000.00 98189A $4,630,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $5,475,000.00 $4,630,000.00 $3,247,821.47

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $5,475,000.00 $4,630,000.00 $3,247,821.47

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/04/1998 03/30/2000 09/04/1998 03/30/2000 95.00%
PWB - 03/30/2000 - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

"PROJECT STATUS: Site Suitability Studies, architectural programming, facility concepts,
master planning and schematic design have been completed. The environmental process has
commenced and is scheduled to complete spring 2000. SCHEDULE: The project remains on
schedule. BUDGET: The project remains on budget. OTHER PERTINENT INFORMATION:
Thirty-day notification of JLBC as required by Supplemental Language, was submitted by

DOF to JLBC on December 17, 1999." (12/17/99)
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SECURITY IMPROVEMENTS
Project Location: NAPA STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: PELLA MCCORMICK
Work Order Number: 00721
Estimated Project Cost: $6,987,800.00
Current Phase: CONSTRUCTION
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162 4440-011-001 $30,000.00 97047A $30,000.00
P 282 4440-301-0001 $218,000.00 97104A $218,000.00
P 282 4440-011-0001 $250,000.00 97107A $250,000.00
P 282 4440-301-0001 $185,000.00 97108A $185,000.00
W 282 4440-301-0001 (3) $218,000.00 98008A $218,000.00
W 282 4440-301-0001 $67,000.00 98079A $67,000.00
C 282 4440-301-0001 $3,082,978.00 98081A $3,082,978.00
C 282 4440-301-0001 $1,483,564.00 99036A $1,483,564.00
C 282 4440-301-0001 $100,581.00 99067A $100,581.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $30,000.00 $30,000.00 $29,999.36

P $653,000.00 $653,000.00 $268,912.65

w $285,000.00 $285,000.00 $247,535.08

C $4,667,123.00 $4,667,123.00 $4,407,430.87

PROJECT $5,635,123.00 $5,635,123.00 $4,953,877.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/01/1997 10/29/1997 08/28/1997 11/14/1997 100.00%
PWB 10/29/1997 11/14/1997 01/16/1998 01/16/1998 100.00%
WORKING DRAWINGS 11/14/1997 02/12/1998 01/17/1998 02/13/1998 100.00%
BID OPEN - - 04/22/1998 05/21/1998 100.00%
CONSTRUCTION 01/05/1998 06/30/1998 08/04/1998 03/01/2000 65.00%

Current Comments

"PROJECT STATUS: The project was split into two Bid Packages at the 1/16/98 PWB meeting.
Bid Package 1 is valued at $3,953,978, Bid Package 2 is valued at $2,537,822. Bid
Package 1, Fencing - Construction completed July 19, 1999. Bid Package 2, Visitor
Center - Construction is 65% complete. SCHEDULE: The project is on schedule to



complete 3/1/00. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: There
are no other significant project issues at this time." (12/17/99)
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PROJECT INFORMATION

STATEWIDE HOSPITAL SECURITY STUDY

Project Location: STATEWIDE - PSH, ASH, NSH, MSH
Department: MENTAL HEALTH

Project Director: DALE PRAWALSKY

Work Order Number: 00916

Estimated Project Cost: $150,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 4440-001-0001(b) $150,000.00 98252A $150,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $150,000.00 $133,351.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $150,000.00 $133,351.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 10/02/1998 04/01/1999 03/25/1999 01/03/2000 95.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Final report will be delivered 01/03/2000. SCHEDULE:Original schedule
was extended to allow additional hospital administration input . BUDGET: Project is
within budget. OTHER PERTINENT INFORMATION: None
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JS/UI/DI OFFICE RENOVATION

Project Location: SAN FRANCISCO

Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: LEE ROBERTS

Work Order Number: 00557

Estimated Project Cost: $8,227,824.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-301-8709(3) $259,000.00 95018A $259,000.00
W 303/95 5100-301-8709(3) $333,000.00 96145A $333,000.00
W 324/98 5100-301-0588 $65,000.00 98132A $65,000.00
C 324/98 5100-301-0588 $2,935,000.00 99090A $2,392,530.00
C 324/98 5100-301-0870, 0871 $4,119,000.00 99091A $3,303,970.00
C - TRANSFROMDSA $73,972.00 HEO201 $73,972.00
C - TRANSFROMDSA $442,852.00 HEO308 $442,852.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $259,000.00 $259,000.00 $258,468.80

w $398,000.00 $398,000.00 $393,313.66

C $7,570,824.00 $6,213,324.00 $2,942,975.06

PROJECT $8,227,824.00 $6,870,324.00 $3,594,597.52

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION 06/14/1999 10/25/2000 06/14/1999 11/09/2000 45.00%

Current Comments

PROJECT STATUS: Concrete work is complete, mechanical and electrical rough in is nearly
complete. PROJECT SCHEDULE: On schedule. BUDGET: On budget.
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RENOVATION AND ASBESTOS ABATEMENT

Project Location: SAN BERNARDINO

Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: ART IWASA

Work Order Number: 00827

Estimated Project Cost: $2,301,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5100-301-0870(2) $95,000.00 98151A $95,000.00
w 324/98 5100-301-0870(2) $127,000.00 99011A $127,000.00
C 50/99 5100-301-0871(1) $1,652,000.00
C 50/99 5100-301-0870 (2) $427,000.00

By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $0.00 $0.00 $0.00
P $95,000.00 $95,000.00 $63,023.33
w $127,000.00 $127,000.00 $123,046.29
c $2,079,000.00 $0.00 $0.00
PROJECT $2,301,000.00 $222,000.00 $186,069.62
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/25/1998 02/11/1999 08/25/1998 03/12/1999 100.00%
PWB - 02/12/1999 - 03/12/1999 100.00%

WORKING DRAWINGS 02/13/1999 10/17/1999 03/31/1999 10/21/1999 100.00%
BID OPEN - 10/18/1999 10/22/1999 01/14/2000 80.00%

CONSTRUCTION 01/04/2000 12/08/2000 01/20/2000 09/29/2000 0.00%

Current Comments

PROJECT STAUS: Bid opening was 12/14/99. Apparent low bidder is $1,234,429.
Construction contracts is reviewing bid for completeness. SCHEDULE: The project
remains on schedule. BUDGET: The project is on budget. OTHER PERTINENT INFORMATION:

None.
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PROJECT INFORMATION

TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT
Project Location: TORRENCE
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106138
Estimated Project Cost: $1,959,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 5100-301-0870 (3) $79,000.00 '99231F $79,000.00
W 1999/50 5100-301-0870 (3) $127,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $79,000.00 $79,000.00 $10,513.50

w $127,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $206,000.00 $79,000.00 $10,513.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/02/1999 05/12/2000 12/02/1999 05/12/2000 5.00%
PWB 05/12/2000 05/12/2000 05/12/2000 05/12/2000 0.00%
WORKING DRAWINGS 05/13/2000 11/01/2000 05/13/2000 11/01/2000 0.00%
BID OPEN 11/02/2000 03/02/2001 - - 0.00%
CONSTRUCTION 03/03/2001 03/06/2002 - - 0.00%

Current Comments

PROJECT STATUS: A/E contract sent to contractor for signature. SCHEDULE: Projectis on
schedule. BUDGET: Project on budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT
Project Location: VALLEJO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106137
Estimated Project Cost: $2,592,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 5100-301-0870 (1) $134,000.00 '99228F $134,000.00
W 1999/50 5100-301-0870(1) $157,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $134,000.00 $134,000.00 $11,410.00

w $157,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $291,000.00 $134,000.00 $11,410.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/02/1999 05/12/2000 12/02/1999 05/12/2000 5.00%
PWB 05/12/2000 05/12/2000 05/12/2000 05/12/2000 0.00%
WORKING DRAWINGS 05/13/2000 11/01/2000 05/13/2000 11/01/2000 0.00%
BID OPEN 11/02/2000 03/02/2001 - - 0.00%
CONSTRUCTION 03/03/2001 03/06/2002 - - 0.00%

Current Comments

PROJECT STATUS: A/E contract sent to contractor for signature. SCHEDULE: Projectis on
schedule. BUDGET: Project on budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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VENDING MACHINE STRUCTURES - PRIORITY 2

Project Location: SO. CAL REST AREAS:RIVERSIDE & INYO CNTY
Department: CALIFORNIA DEPARTMENT OF REHABILITATION
Project Director: WENDY GOFF

Work Order Number: 00569

Estimated Project Cost: $819,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 93/55 51+0-001-001 (A) TF 0463 $12,000.00 WOWO 7/95 $12,000.00
P 95/303 5160-001-001 (A) $41,900.00 96035A $41,900.00
w 95/303 5160-001-001 (A) $45,700.00 96035A $45,700.00
C 97/282 5160-001-001 $719,500.00 97185A $719,500.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $12,000.00 $12,000.00 $10,738.44

P $41,900.00 $41,900.00 $23,474.50

w $45,700.00 $45,700.00 $13,980.75

c $719,500.00 $719,500.00 $2,084.50

PROJECT $819,100.00 $819,100.00 $50,278.19

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 05/25/1995 11/10/1995 12/01/1995 06/01/1996 100.00%
PRELIMINARY 08/21/1995 04/24/1996 03/01/1996 03/01/1997 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS 09/12/1995 02/14/1996 03/08/1997 12/15/1999 99.90%
BID OPEN 03/14/1996 03/14/1996 - - 0.00%
CONSTRUCTION 02/15/1996 06/21/1996 - - 0.00%

Current Comments

PROJECT STATUS: Caltrans indicated (8/99) that the Coso Junction rest area facility site

will need major refurbishing (tear down & replacement). At BEP's vendor groups' request,

the Coso Junction site has been removed from this project. Regardless of plans having

been completed for the other Priority 2 sites, Caltrans HQ has determined that it no

longer approves of the standard plans for the vending structures, therefore further

negotiation between Caltrans and BEP is needed prior to putting these structures out to

bid. SCHEDULE: Projects on hold pending Caltrans/BEP decision and direction.
BUDGET:Project is vendor profit-funded. OTHER PERTINENT INFORMATION: Cosco Junction's
savings to be applied to plan modifications.
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PROJECT INFORMATION

VENDING MACHINE STRUCTURES - PRIORITY 3

Project Location: I-5 NORTH REST AREAS (9)

Department: CALIFORNIA DEPARTMENT OF REHABILITATION
Project Director: WENDY GOFF

Work Order Number: 00629

Estimated Project Cost: $1,997,700.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 95/303 5160-001-001 (A) $18,000.00 96034A $18,000.00
P 97/256 5160-001-001 $215,900.00 97093A $251,900.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $18,000.00 $18,000.00 $17,308.00

P $215,900.00 $251,900.00 $1,723.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $233,900.00 $269,900.00 $19,031.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 08/04/1995 10/04/1995 03/01/1996 05/01/1997 100.00%
PRELIMINARY 06/24/1996 08/19/1996 12/15/1998 01/05/1900 25.00%
PWB - - - - 0.00%
WORKING DRAWINGS 08/12/1996 10/01/1996 - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION 11/06/1996 05/06/1997 - - 0.00%

Current Comments

PROJECT STATUS: Rehab/BEP is maintaining "request to hold" pending the outcome of
discussions with Caltrans regarding their anticipated master planning of the rest areas
statewide in fiscal year 99/00. SCHEDULE: Projects are on hold until conclusions are
made between BEP and Caltrans.) BUDGET: Project budget is vendor-funded. OTHER
PERTINENT INFORMATION: None
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PROJECT INFORMATION

Page: 153.0

BRINE POND SITE CONT. CLEANUP - CIM

Project Location: CA INSTITUTION FOR MEN, CHINO
Department: CORRECTIONS

Project Director: JAMES KEELING

Work Order Number: 00213

Estimated Project Cost: $896,113.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 467/90 5240-301-751(14) $90,000.00 PCU0409 $90,000.00
P 1115/92 747001-5250-92-855 $56,000.00 92069B $56,000.00
P 55/93 5240-302-746(8) $112,000.00 92186B $112,000.00
P 55/93 5240-302-746(8) $16,000.00 93173B $16,000.00
P 55/93 5240-302-746(8) $30,000.00 94110B $30,000.00
w 1115/92 747001-5250-92-855 $67,000.00 93030B $67,000.00
w 55/93 5240-302-746(8) $58,000.00 96093B $58,000.00
C - Doc Cancelled $0.00
C 55/93 5240-302-746(8) $467,113.00 99140B $467,113.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $90,000.00 $90,000.00 $81,439.00

P $214,000.00 $214,000.00 $146,537.27

W $125,000.00 $125,000.00 $87,965.02

C $467,113.00 $467,113.00 $326,491.25

PROJECT $896,113.00 $896,113.00 $642,432.54

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 08/01/1991 07/16/1993 08/01/1991 07/16/1993 100.00%
PRELIMINARY 07/16/1993 01/28/1994 07/16/1993 05/01/1996 100.00%
PWB - - 06/14/1996 06/14/1996 100.00%
WORKING DRAWINGS 07/09/1996 04/03/1997 07/09/1996 05/14/1999 100.00%
BID OPEN - - 05/17/1999 06/17/1999 100.00%
CONSTRUCTION - - 10/12/1999 01/31/2000 90.00%

Current Comments

PROJECT STATUS: All closure construction has been completed, ahead of contract
requirements. SCHEDULE: PMB was not scheduled to do construction. A last minute

decision by CDC to have PMB do the Closure Work Only, resulted in current schedules

reflecting actuals. BUDGET: Within Budget. OTHER PERTINENT INFORMATION: The contractor



is in the process of establishing the required monitoring wells. This work is being
done with our consultant and Regional Water Quality Control Board concurrence. When
finished, the contractor/consultant will prepare closure documents to be signed off by

the RWQCB.



REAL ESTATE SERVICES DIVISION  Page: 154.0
PROJECT INFORMATION

270 SHOWER REPAIR

Project Location: CVSP - BLYTHE
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00896

Estimated Project Cost: $75,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-001-0001(a) $75,000.00 98234A $75,000.00
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $75,000.00 $75,000.00 $22,094.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $75,000.00 $75,000.00 $22,094.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 03/01/1999 03/22/2000 03/01/1999 04/24/2000 75.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Pre-schematic phase document received August 2, 1999 and forwarded to
client for review and approval. Contract with A/E ammended to include Preliminary Phase
portion of contract. Form 22 for Working Drawings forwarded to CDC December 17, 1999.
Preliminary Phase submittal received from A/E December 28, 1999. SCHEDULE: This project
is on schedule. BUDGET: This project is on buget.
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PROJECT INFORMATION

AVENAL ASP CCCMS

Project Location: AVENAL STATE PRISON - CCCM
Department: CORRECTIONS

Project Director: STEPHEN DURHAM

Work Order Number: 00764

Estimated Project Cost: $495,000.00
Current Phase: PRELIMINARY

Funds Transferred

Page: 155.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(14) $47,000.00 97162A $47,000.00
w 324/98 5240-301-0001(30) $94,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $47,000.00 $47,000.00 $47,119.00

w $94,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $141,000.00 $47,000.00 $47,119.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 02/01/1998 04/08/1999 100.00%
PWB 07/10/1998 07/10/1998 - - 0.00%
WORKING DRAWINGS 09/21/1998 04/30/1999 - - 0.00%
BID OPEN 06/18/1999 - - - 0.00%
CONSTRUCTION 07/19/1999 07/19/2000 - - 0.00%

Current Comments

100% DD and estimates delivered February 5, 1999.  Project has been put on hold due to
underfunding. No current schedule for presentation at PWB.
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PROJECT INFORMATION

BOILER REPLACEMENT

Project Location: CTF SOLEDAD
Department: CORRECTIONS
Project Director: MIKE MOORE

Work Order Number: 00804

Estimated Project Cost: $6,294,000.00
Current Phase: PRELIMINARY

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a) $68,000.00 98049A $68,000.00
P 50/99 5280-001-00001(a) $177,000.00 99282A $177,000.00
w 50/99 5280-001-00001(a) $271,000.00 99282A $271,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $68,000.00 $68,000.00 $61,966.50

P $177,000.00 $177,000.00 $326.00

w $271,000.00 $271,000.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $516,000.00 $516,000.00 $62,292.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/29/1998 02/19/1999 06/19/1998 05/28/1999 100.00%
PRELIMINARY 02/20/1999 12/20/1999 10/29/1999 03/02/2000 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 12/21/1999 06/16/2000 03/03/2000 06/30/2000 0.00%
BID OPEN 06/17/2000 10/12/2000 - - 0.00%
CONSTRUCTION 10/13/2000 10/30/2001 - - 0.00%

Funds Transferred

Page: 156.0

Current Comments

PROJECT STATUS: Study has been completed. Funding has been received for the Preliminary
and Design phase costs. Architect has been selected, and negotiations for a contract
have commenced. SCHEDULE: Funding for preliminary plans and working drawings was
received on 10/29/99. Project is currently behind schedule; the goal is to recover lost
time, and complete working drawings by late June of 2000. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: Due to emergency conditions, sequencing of boiler
replacement has been amended to replace Central Facility boilers first, in lieu of South
Facility boilers. Project is utilizing Special Repair funds.
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PROJECT INFORMATION
BOILER RETROFIT - DVI
Project Location: DVI - TRACY
Department: CORRECTIONS
Project Director: KIM PETERS
Work Order Number: 00651
Estimated Project Cost: $1,165,539.00
Current Phase: CONSTRUCTION
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 303/95 5240-001-001 (A) $100,000.00 *96070A $88,000.00
W 282/97 5240-001-0001(A) $3,200.00 - $3,200.00
C 282/97 5240-001-0001(A) ($3,200.00) - ($3,200.00)
C 282/97 5240-001-0001(a $1,065,539.00 98050A $1,065,539.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $103,200.00 $91,200.00 $86,410.59

C $1,062,339.00 $1,062,339.00 $863,983.93

PROJECT $1,165,539.00 $1,153,539.00 $950,394.52

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 05/06/1996 01/10/1997 05/06/1996 12/15/1997 100.00%
BID OPEN - - 03/17/1998 03/17/1998 100.00%
CONSTRUCTION - - 06/04/1998 12/22/1999 98.00%

Current Comments

PROJECT STATUS: Substantial Completion / Emissions Compliance Testing are scheduled for
December 21 to 23, 1999. A small portion of the project will need to be postponed until
July/2000. This portion consists of work to steam pipe flange, which must be delayed to
July when steam service to institution can be disrupted for 2 to 3 days. Construction
contract will be modified by change order to account for postponed work. PROJECT
SCHEDULE: Project is currently 98% complete. PROJECT BUDGET: Project is currently

within budget.
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PROJECT INFORMATION

CALIFORNIA REHABILITATION CENTER - NORCO / PERIMETER FENCE
Project Location: NORCO
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106426
Estimated Project Cost: $1,700,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001 (22) $120,000.00 99242A $120,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $120,000.00 $120,000.00 $13,203.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $120,000.00 $120,000.00 $13,203.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/01/1999 03/10/2000 10/01/1999 03/10/2000 10.00%
PWB 03/10/2000 03/10/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 02/07/2001 - - 0.00%
BID OPEN 02/08/2001 06/08/2001 - - 0.00%
CONSTRUCTION 06/11/2001 05/31/2002 - - 0.00%

Current Comments

PROJECT STATUS: Standard Agreement with A/E has been executed and Preliminary Plan Phase
documents being prepared. SCHEDULE: Projectis on schedule. BUDGET: Projectis on
budget.
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PROJECT INFORMATION

CELL WINDOW MODIFICATION, CENTRAL MEDICAL FACILITY

Project Location: VACAVILLE
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106115

Estimated Project Cost: $5,376,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(14) $185,000.00 99212A $185,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $185,000.00 $185,000.00 $12,958.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $185,000.00 $185,000.00 $12,958.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/02/1999 02/18/2000 08/02/1999 02/18/2000 5.00%
PWB 02/18/2000 02/18/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 01/20/2001 - - 0.00%
BID OPEN 01/21/2001 05/21/2001 - - 0.00%
CONSTRUCTION 05/22/2001 05/23/2002 - - 0.00%

Current Comments

PROJECT STATUS: Standard Agreement with A/E has been executed and Preliminary Plan Phase
documents being prepared. SCHEDULE: Projectis on schedule. BUDGET: Projectis on
budget.



REAL ESTATE SERVICES DIVISION Page: 160.0
PROJECT INFORMATION
CENTRAL KITCHEN REPLACEMENT
Project Location: CMC/WEST
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 00874
Estimated Project Cost: $6,276,000.00
Current Phase: PRELIMINARY
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(18) $273,000.00 98200A $273,000.00
W 324-98 5240-301-0001(18) $258,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $273,000.00 $273,000.00 $105,374.67

w $258,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $531,000.00 $273,000.00 $105,374.67

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/06/1998 04/11/1999 10/06/1998 03/27/2000 60.00%
PWB - 06/10/1999 - 03/27/2000 0.00%
WORKING DRAWINGS 06/11/1999 12/24/1999 03/20/2000 11/28/2000 0.00%
BID OPEN 12/25/1999 - - - 0.00%
CONSTRUCTION 03/01/2000 01/11/2001 - - 0.00%

Current Comments

PROJECT STATUS: Projectis in Preliminary Plans. BUDGET: Project is on budget.
SCHEDULE: Progress in preliminary plans was delayed due to implementation of
client-requested modifications and completion of value-engineering requested by
Department of Finance as a condition of approval of the requested modifications. These
activities have been completed and final preliminary plans are under preparation.
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PROJECT INFORMATION

CHINO CIM CENTRAL RCSE

Project Location: CA. INST. FOR MEN, CHINO - CENTRAL FACILITY
Department: CORRECTIONS

Project Director: Bobby Khaghani

Work Order Number: 00772

Estimated Project Cost: $1,438,800.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(3) $82,000.00 97154A $82,000.00
w 324/98 5240-301-0001(13) $165,000.00 99321A $165,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $82,000.00 $82,000.00 $76,115.52

w $165,000.00 $165,000.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $247,000.00 $247,000.00 $76,265.52

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 08/03/1998 05/14/1999 100.00%
PWB 07/10/1998 07/10/1998 11/12/1999 11/12/1999 100.00%
WORKING DRAWINGS 04/13/1999 08/10/1999 12/08/1999 06/20/2000 5.00%
BID OPEN 10/27/1999 10/27/1999 - - 0.00%
CONSTRUCTION 12/14/1999 12/13/2000 - - 0.00%

Current Comments

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is ammended, sign and returned for DGS execution. SCHEDULE:

The project is currently on schedule. BUDGET: The project is currently on budget for

the Working Drawing Phase. OTHER PERTINENT INFORMATION: Original schedule was delay

approximately one year due to funding issues. DOF approval to proceed received on
11/12/99.
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PROJECT INFORMATION
CHINO CIM MINIMUM CCCMS
Project Location: CA. INST. FOR MEN, CHINO - MINIMUM FACILITY
Department: CORRECTIONS
Project Director: Bobby Khaghani
Work Order Number: 00770
Estimated Project Cost: $787,100.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(5) $45,000.00 97156A $45,000.00
w 324/98 5240-301-0001(15) $91,000.00 99320A $91,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $45,000.00 $45,000.00 $41,045.00

w $91,000.00 $91,000.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $136,000.00 $136,000.00 $40,885.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 08/03/1998 05/14/1999 100.00%
PWB 07/10/1998 07/10/1998 11/12/1999 11/12/1999 100.00%
WORKING DRAWINGS 04/13/1999 08/10/1999 12/08/1999 06/20/2000 5.00%
BID OPEN 10/27/1999 10/27/1999 - - 0.00%
CONSTRUCTION 12/14/1999 12/13/2000 - - 0.00%

Current Comments

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is ammended, sign and returned for DGS execution. SCHEDULE:

The project is currently on schedule. BUDGET: The project is currently on budget for

the Working Drawing Phase. OTHER PERTINENT INFORMATION: Original schedule was delay
approximately one year due to funding issues. DOF approval to proceed received on

11/12/99.
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PROJECT INFORMATION
CHOWCHILLA CCWF CCCMS
Project Location: CENTRAL CALIF. WOMEN'S FACILITY - CCCM
Department: CORRECTIONS
Project Director: STEPHEN DURHAM
Work Order Number: 00758
Estimated Project Cost: $571,000.00
Current Phase: WORKING DRAWINGS
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(19) $54,000.00 97167A $54,000.00
W 324/98 5240-301-0001(36) $109,000.00 99323A $109,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $54,000.00 $54,000.00 $44,320.00

w $109,000.00 $109,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $163,000.00 $163,000.00 $44,320.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/12/1998 03/03/1999 02/01/1998 04/08/1999 100.00%
PWB 03/04/1999 03/04/1999 11/12/1999 11/12/1999 100.00%
WORKING DRAWINGS 03/26/1999 07/01/1999 12/08/1999 06/27/2000 2.00%
BID OPEN 07/02/1999 07/02/1999 - - 0.00%
CONSTRUCTION 10/23/1999 06/22/2000 - - 0.00%

Current Comments

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved

on 12/8/99, A&E contract is ammended, sign and returned

for DGS execution. SCHEDULE:

The project is currently on schedule. BUDGET: The project is currently on budget for
the Working Drawing Phase. OTHER PERTINENT INFORMATION: Original schedule was delay
approximately one year due to funding issues. DOF approval to proceed received on

11/12/99.
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PROJECT INFORMATION
CHOWCHILLA CCWF RCSE & EOP
Project Location: CENTRAL CALIF. WOMEN'S FACILITY - EOP & RCSE
Department: CORRECTIONS
Project Director: STEPHEN DURHAM
Work Order Number: 00759
Estimated Project Cost: $1,116,000.00
Current Phase: WORKING DRAWINGS
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(18) $106,000.00 97166A $106,000.00
W 324/98 5240-301-0001(34) $213,000.00 99322A $213,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $106,000.00 $106,000.00 $87,085.69

w $213,000.00 $213,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $319,000.00 $319,000.00 $87,085.69

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 02/01/1998 04/08/1999 100.00%
PWB 07/10/1998 07/10/1998 11/12/1999 11/12/1999 100.00%
WORKING DRAWINGS 09/21/1998 04/30/1999 12/08/1999 06/27/2000 2.00%
BID OPEN 06/18/1999 - - - 0.00%
CONSTRUCTION 07/19/1999 07/19/2000 - - 0.00%

Current Comments

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved

on 12/8/99, A&E contract is ammended, sign and returned

for DGS execution. SCHEDULE:

The project is currently on schedule. BUDGET: The project is currently on budget for

the Working Drawing Phase. OTHER PERTINENT INFOR

MATION: Original schedule was delay

approximately one year due to funding issues. DOF approval to proceed received on

11/12/99.



REAL ESTATE SERVICES DIVISION  Page: 165.0
PROJECT INFORMATION

COGENERATION STUDY

Project Location: R.J. DONOVAN - SAN DIEGO, CA
Department: CORRECTIONS

Project Director: MARK ANDERSON

Work Order Number: 00819

Estimated Project Cost: $64,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-301-001(1) $69,000.00 98103A $64,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $69,000.00 $64,000.00 $28,819.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $69,000.00 $64,000.00 $28,819.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 06/25/1998 08/31/1999 06/25/1998 12/29/1999 99.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 02/01/2000 07/15/2000 - - 0.00%
BID OPEN 07/15/2000 07/15/2000 - - 0.00%
CONSTRUCTION 07/16/2000 02/28/2001 - - 0.00%

Current Comments

PROJECT STATUS: Study is complete. Client and PMB comments on draft final report have

been delivered to the consultant for incorporation into the final report. SCHEDULE: The

study phase was completed four months behind schedule, due to the contractor's staff
shortages. BUDGET: The project is on budget. OTHER PERTINENT INFORMATION: There are no
significant issues at this time.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

CORCORAN COR CCCMS & EOP

Project Location: CALIF. STATE PRISON, CORCORAN - CCCM & EOP

Department: CORRECTIONS
Project Director: STEPHEN DURHAM
Work Order Number: 00760

Estimated Project Cost: $1,802,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

Page: 166.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(17) $172,000.00 97165A $172,000.00
w 324/98 5240-301-0001(34) $343,000.00 99324A $343,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $172,000.00 $172,000.00 $125,161.54

w $343,000.00 $343,000.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $515,000.00 $515,000.00 $125,161.54

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/12/1998 03/03/1999 12/04/1998 06/10/1999 100.00%
PWB 03/04/1999 03/04/1999 11/12/1999 11/12/1999 100.00%
WORKING DRAWINGS 03/26/1999 07/01/1999 12/08/1999 06/23/2000 2.00%
BID OPEN 07/02/1999 07/02/1999 - - 0.00%
CONSTRUCTION 10/23/1999 06/12/2000 - - 0.00%

Current Comments

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved

on 12/8/99, A&E contract is ammended, sign and returned for DGS execution. SCHEDULE:

The project is currently on schedule. BUDGET: The project is currently on budget for
the Working Drawing Phase. OTHER PERTINENT INFORMATION: Original schedule was delay
approximately one year due to funding issues. DOF approval to proceed received on

11/12/99.



REAL ESTATE SERVICES DIVISION  Page: 167.0
PROJECT INFORMATION

CORRECTIONAL TREATMENT CENTER, PHASE Il

Project Location: MULE CREEK STATE PRISON, IONE, CA
Department: CORRECTIONS

Project Director: KENT PIVONKA

Work Order Number: 00857

Estimated Project Cost: $2,127,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(32) $83,000.00 98191A $83,000.00
W 324/98 5240-301-0001(32) $140,000.00 99057A $140,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $83,000.00 $83,000.00 $79,380.00

w $140,000.00 $140,000.00 $98,639.00

C $0.00 $0.00 $0.00

PROJECT $223,000.00 $223,000.00 $178,019.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/18/1998 11/30/1998 09/24/1998 04/09/1999 100.00%
PWB 12/11/1998 12/11/1998 04/09/1999 04/09/1999 100.00%
WORKING DRAWINGS 01/04/1999 04/23/1999 04/10/1999 03/05/2000 98.00%
BID OPEN 08/12/1999 08/12/1999 - - 0.00%
CONSTRUCTION 09/09/1999 11/18/2000 - - 0.00%

Current Comments

PROJECT STATUS: 95% Working Drawings have been completed and reviewed by CDC and
Architectural Peer (OSHPD) Review. California State Fire Marshal and Department of

State Architect- Access Compliance approval expected during week of Jan 24-28, 2000.
SCHEDULE: The Project is behind schedule due to unresolved A/E issues, increase in CDC
review times, and replacement boiler issue. BUDGET: The Project remains on budget.
OTHER PERTINENT INFORMATION: CDC has indicated that construction will be performed by
Inmate Day Labor (IDL).



REAL ESTATE SERVICES DIVISION  Page: 168.0
PROJECT INFORMATION

CTC - PHASE I
Project Location: SAN QUENTIN
Department: CORRECTIONS
Project Director: GORDEN HILL
Work Order Number: 00873
Estimated Project Cost: $15,342,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(20) $483,000.00 98199A $483,000.00
P 324/98 5240-301-0001(20) $51,000.00 99281A $51,000.00
w 324/98 5240-301-0001(20) $796,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $534,000.00 $534,000.00 $332,651.53

w $796,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $1,330,000.00 $534,000.00 $332,651.53

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/17/1998 05/24/1999 09/17/1998 01/14/2000 75.00%
PWB 06/11/1999 06/11/1999 - 03/10/2000 0.00%
WORKING DRAWINGS 07/14/1999 12/28/1999 03/13/2000 12/21/2000 0.00%
BID OPEN 03/14/2000 03/14/2000 12/22/2000 04/09/2001 0.00%
CONSTRUCTION 05/16/2000 01/07/2002 04/10/2001 12/18/2002 0.00%

Current Comments

PROJECT STATUS: Project and EIR are on hold at 75% DD until the analysis of the cost

impact of the relocation of the CTC to inside the secure perimeter is completed. HMC

contract amendment completed. Aerial survey flyover and geotechnical borings have been
completed. Lab work is in process. SCHEDULE: Project schedule will be updated after
discussions with CDC, LAO, and DOF on the cost analysis. Budget: Project was within

budget at 75% DD. OTHER PERTINENT INFORMATION: CDC had requested an augmentation for
redesign based on the new site location. The LAO only allowed money to analyze the cost

impact of relocation. $51,000 was approved at the 10/8/99 PWB meeting for analysis.



Project Location: CSP/SOLANO
Department: CORRECTIONS
Project Director: GORDEN HILL
Work Order Number: 00876

Estimated Project Cost: $3,587,000.00
Current Phase: PRELIMINARY

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

CTC - PHASE I

Funds Transferred

Page: 169.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(17) $86,000.00 98202A $86,000.00
w 324/98 5240-301-0001(17) $150,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $78,508.03

w $150,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $236,000.00 $86,000.00 $78,508.03

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/21/1998 04/21/1999 09/21/1998 07/09/1999 99.00%
PWB 05/14/1999 05/14/1999 - - 0.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 - - 0.00%
BID OPEN 01/18/2000 01/18/2000 - - 0.00%
CONSTRUCTION 03/21/2000 03/20/2001 - - 0.00%

Current Comments

PROJECT STATUS: Projectis on hold. SCHEDULE: The project will restart after PWB
approval. BUDGET: Project is over budget relative to Construction Phase funding. Funds
for working drawings were not re-appropriated in the FY 1999/2000 budget. OTHER
PERTINENT INFORMATION: Trailer Bill for working drawings available 1/1/2000 but cannot

proceed because of over budget issue.



REAL ESTATE SERVICES DIVISION  Page: 170.0
PROJECT INFORMATION

CTC - PHASE I
Project Location: IMPERIAL
Department: CORRECTIONS
Project Director: GORDEN HILL
Work Order Number: 00872
Estimated Project Cost: $2,471,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(42) $108,000.00 98198A $108,000.00
W 324/98 5240-301-0001(42) $168,000.00 99103A $168,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $108,000.00 $108,000.00 $107,227.00

w $168,000.00 $168,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $276,000.00 $276,000.00 $107,227.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/22/1998 04/21/1999 09/22/1998 05/14/1999 100.00%
PWB 05/14/1999 05/14/1999 - 05/14/1999 100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 12/16/1999 08/11/2000 0.00%
BID OPEN 01/18/2000 01/18/2000 08/12/2000 12/06/2000 0.00%
CONSTRUCTION 03/21/2000 12/15/2000 12/07/2000 09/17/2001 0.00%

Current Comments

PROJECT STATUS: Contract amendment for Working Drawings was approved 1/4/2000. SCHEDULE:
CDC directed PMB to stop project design in June of 1999. Project was on hold until

12/15/1999. BUDGET: Construction cost is over budget. OTHER PERTINENT INFORMATION: On
December 15, 1999, CDC was told by DOF to proceed with the working drawing phase and

that construction will be funded based on the working drawing estimate. Construction

funding will be requested in 2000/2001 budget.



REAL ESTATE SERVICES DIVISION  Page: 171.0
PROJECT INFORMATION

CTC - PHASE I

Project Location: BLYTHE
Department: CORRECTIONS
Project Director: GORDEN HILL
Work Order Number: 00871

Estimated Project Cost: $2,377,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(43) $108,000.00 98197A $108,000.00
W 324/98 5240-301-0001(43) $168,000.00 99102A $168,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $108,000.00 $108,000.00 $107,624.68

w $168,000.00 $168,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $276,000.00 $276,000.00 $107,624.68

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/22/1998 04/21/1999 09/22/1998 05/14/1999 100.00%
PWB 05/14/1999 05/14/1999 - 05/14/1999 100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 12/16/1999 09/14/2000 0.00%
BID OPEN 01/18/2000 01/18/2000 09/15/2000 01/03/2001 0.00%
CONSTRUCTION 03/21/2000 12/15/2000 01/04/2001 10/15/2001 0.00%

Current Comments

PROJECT STATUS: Contract amendment for Working Drawings was approved 1/4//2000.

SCHEDULE: CDC directed PMB to stop project design in June of 1999. Project was on
hold until 12/15/1999. BUDGET: Construction cost is over budget. OTHER PERTINENT
INFORMATION: On December 15, 1999, CDC was told by DOF to proceed with the working
drawing phase and that construction will be funded based on the working drawing
estimate. Construction funding will be requested in 2000/2001 budget.



REAL ESTATE SERVICES DIVISION  Page: 172.0
PROJECT INFORMATION

CTC - PHASE I

Project Location: CIW/FONTERIA
Department: CORRECTIONS
Project Director: GORDEN HILL
Work Order Number: 00870

Estimated Project Cost: $13,610,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(23) $399,000.00 98196A $399,000.00
W 324/98 5240-301-0001(23) $704,000.00 99280A $704,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $399,000.00 $399,000.00 $398,457.20

w $704,000.00 $704,000.00 $35,400.00

C $0.00 $0.00 $0.00

PROJECT $1,103,000.00 $1,103,000.00 $433,857.20

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/17/1998 05/24/1999 09/17/1998 10/08/1999 100.00%
PWB 06/11/1999 06/11/1999 - 10/08/1999 100.00%
WORKING DRAWINGS 07/14/1999 12/28/1999 10/11/1999 08/09/2000 24.00%
BID OPEN 03/14/2000 03/14/2000 08/10/2000 11/27/2000 0.00%
CONSTRUCTION 05/16/2000 01/07/2002 11/28/2000 08/07/2002 0.00%

Current Comments

PROJECT STATUS: PWB approval on 10/8/99. 50% Working Drawing Submittal scheduled for
1/25/2000. SCHEDULE: Project remains on schedule. BUDGET: Project is on budget.
Construction funding scheduled for FY 2000/2001. OTHER PERTINENT INFORMATION: There are
no significant project issues at this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Project Location: North Kern State Prison
Department: CORRECTIONS

Project Director: GORDEN HILL

Work Order Number: 00868

Estimated Project Cost: $3,143,000.00
Current Phase: WORKING DRAWINGS

CTC - PHASE I

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(41) $83,000.00 98193A $83,000.00
w - - $0.00
w 324/98 5240-301-0001(41) $140,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $83,000.00 $83,000.00 $75,855.38

w $140,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $223,000.00 $83,000.00 $75,855.38

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 02/23/1999 07/09/1999 02/23/1999 07/09/1999 99.00%
PWB 07/09/1999 07/09/1999 01/14/2000 01/14/2000 0.00%
WORKING DRAWINGS 07/10/1999 04/12/2000 01/15/2000 10/19/2000 0.00%
BID OPEN 04/13/1999 07/30/2000 10/20/2000 02/05/2001 0.00%
CONSTRUCTION 07/31/2000 05/13/2001 02/06/2001 11/21/2001 0.00%

Page: 173.0

Current Comments

PROJECT STATUS: Projectis on hold until the January 14, 2000 PWB Meeting. SCHEDULE:
The project will restart after PWB approval. BUDGET: Project is over budget based on
LAO reduced construction allowance. OTHER PERTINENT INFORMATION: Trailer Bill makes
funding available 1/1/2000. Construction Phase funding was not in 99/00 Budget.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

DELANO NKSP CCCMS

Project Location: NORTH KERN STATE PRISON - CCCM
Department: CORRECTIONS

Project Director: MICHAEL ZARI

Work Order Number: 00754

Estimated Project Cost: $948,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

Page: 174.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(25) $51,000.00 97171A $51,000.00
w 324/98 5240-301-0001(40) $101,000.00 99310A $101,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $51,000.00 $51,000.00 $42,077.40

w $101,000.00 $101,000.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $152,000.00 $152,000.00 $42,077.40

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999 100.00%
PWB - - 11/12/1999 11/12/1999 100.00%
WORKING DRAWINGS - - 12/13/1999 04/10/2000 5.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings have just now started and are approximately 5%
complete. SCHEDULE: The project remains on the revised schedule. BUDGET: Projectis
on budget for the Working Drawing Phase only. OTHER PERTINENT INFORMATION: This
project was underfunded in the FY 1999/2000 and was delayed until the November 12, 1999
Boards. Department of Corrections comments were received November 30, 1999 and
submitted to RBB, Inc. December 2, 1999 for incorporation into the Working drawing

phase. CDC augmentation and PWB approval was given at the November 12, 1999 Boards for

the Working Drawing Phase only. An updated schedule has been given to CDC for review.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

DELANO NKSP RCSE

Project Location: NORTH KERN STATE PRISON - RCSE
Department: CORRECTIONS

Project Director: MICHAEL ZARI

Work Order Number: 00755

Estimated Project Cost: $1,150,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

Page: 175.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(24) $68,000.00 97170A $68,000.00
w 324/98 5240-301-0001(39) $137,000.00 99311A $137,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $68,000.00 $68,000.00 $55,198.10

w $137,000.00 $137,000.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $205,000.00 $205,000.00 $55,198.10

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999 100.00%
PWB - - 11/12/1999 11/12/1999 100.00%
WORKING DRAWINGS - - 12/13/1999 04/10/2000 5.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings have just now started and are approximately 5%
complete. SCHEDULE: The project remains on the revised schedule. BUDGET: Projectis
on budget for the Working Drawing Phase only. OTHER PERTINENT INFORMATION: This
project was underfunded in the FY 1999/2000 and was delayed until the November 12, 1999
Boards. Department of Corrections comments were received November 30, 1999 and
submitted to RBB, Inc. December 2, 1999 for incorporation into the Working drawing

phase. CDC augmentation and PWB approval was given at the November 12, 1999 Boards for

the Working Drawing Phase only. An updated schedule has been given to CDC for review.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 176.0

DENTAL CLINIC

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS

Project Director: ROBERT OATES
Work Order Number: 00883

Estimated Project Cost: $736,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(4) $61,000.00 98208A $61,000.00
w 324/98 5240-301-0001(4) $69,000.00 99134A $69,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $61,000.00 $61,000.00 $60,894.00

w $69,000.00 $69,000.00 $19,293.50

c $0.00 $0.00 $0.00

PROJECT $130,000.00 $130,000.00 $80,187.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/22/1998 03/10/1999 09/22/1998 06/11/1999 100.00%
PWB 04/09/1999 04/09/1999 - 06/11/1999 100.00%
WORKING DRAWINGS 05/12/1999 08/25/1999 07/10/1999 02/01/2000 75.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Form 22 for working drawing phase funds approved June 22, 1999.
Working drawings submitted on September 10, 1999 to CDC, State Fire Marshal and Folsom
State Prison for review and approval. Fire Marshal comments received and will require
redesign of fire-rated corridors. SCHEDULE: The projectis on schedule. BUDGET: The
project is on budget. OTHER PERTINENT INFORMATION: This project is awaiting funding
for construction.



REAL ESTATE SERVICES DIVISION  Page: 177.0
PROJECT INFORMATION

EFFLUENT DISPOSAL PIPELINE

Project Location: JAMES TOWN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00875

Estimated Project Cost: $10,077,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-305-0001(29) $592,000.00 98201A $592,000.00
P 50/99 5240-301-0001(24) $350,000.00 99192A $350,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $942,000.00 $942,000.00 $214,685.93

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $942,000.00 $942,000.00 $214,685.93

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/01/1998 12/11/1998 09/17/1998 12/14/2000 10.00%
PWB 11/12/1999 11/12/1999 12/14/200 12/14/200 0.00%
WORKING DRAWINGS 07/01/1999 01/18/2000 01/11/2001 09/20/2001 0.00%
BID OPEN 01/18/2000 01/18/2000 09/21/2001 11/21/2001 0.00%
CONSTRUCTION 03/01/2000 07/31/2001 11/23/2001 11/23/2002 0.00%

Current Comments

PROJECT STATUS: Pipe alignment investigation continues. Meeting held with Department of
Health Services, Division of Drinking Water on December 10, 1999 to get concurrence on

the project. Meeting held with Oakdale Irrigation District on december 14, 1999 to

proposed use of their canal as a discharge point for the project. Two viable reservoir

sites have been located to the East and South-East of SCC; these are being reviewed for
cost and buildability. BUDGET: Project is on budget. SCHEDULE: The construction
schedule is being impacted due to issues with pipeline alignment.



REAL ESTATE SERVICES DIVISION Page: 178.0
PROJECT INFORMATION
EFFLUENT STORAGE RESERVOIR
Project Location: AVENAL
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00938
Estimated Project Cost: $567,000.00
Current Phase: CONSTRUCTION
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 5240-301-723(02) $567,000.00 99055B $567,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $567,000.00 $567,000.00 $28,819.08

PROJECT $567,000.00 $567,000.00 $28,819.08

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN 06/29/1999 06/29/1999 06/29/1999 06/29/1999 100.00%
CONSTRUCTION 08/31/1999 02/28/2000 08/31/1999 02/28/2000 0.00%

Current Comments

PROJECT STATUS: The contract was sent to Mauldin-Dorfmeir for signing September 14, 1999.
The contract was approved for construction September 30, 1999. Dewatering of the

reservoir is in progress. Excavation scheduled to begin December 27, 1999. SCHEDULE:

The project is on schedule. BUDGET: This project is on budget.



Project Location: CHINO

Department: CORRECTIONS
Project Director: BURTON SHANOFF

Work Order Number: 00936

Estimated Project Cost: $1,701,000.00
Current Phase: PRELIMINARY

PHASE CHAPTER

P -
W -
C -
C -
PHASE
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PROJECT
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WORKING DRAWINGS
BID OPEN
CONSTRUCTION

PROJECT STATUS: The CEQA process is complete. The kick off for the Preliminary Design

REAL ESTATE SERVICES DIVISION  Page: 179.0
PROJECT INFORMATION

ENERGY RETROFIT CIM CHINO

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- $121,590.00 99031B $121,590.00
- $91,630.00 99031B $91,630.00
- $1,348,200.00
- $139,580.00 99031B $139,580.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$121,590.00 $121,590.00 $58,505.00
$91,630.00 $91,630.00 $0.00
$1,487,780.00 $139,580.00 $0.00
$1,701,000.00 $352,800.00 $58,505.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
07/30/1999 02/11/2000 07/30/1999 02/18/2000 50.00%
02/18/2000 02/18/2000 - - 0.00%
02/21/2000 05/25/2000 - - 0.00%
05/26/2000 08/29/2000 - - 0.00%
08/30/2000 08/28/2001 - - 0.00%

Current Comments

was on 9/30/99. The interim Preliminary Plans (PP) were submitted and the completion of

the PP's is in progress. SCHEDULE: It is anticipated that this project will be

submitted for PP approval at the February, 2000 PWB. BUDGET: The budget will be
reviewed at the completion of the PP phase.
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PROJECT INFORMATION

EROSION CONTROL AND STORM WATER RUN OFF REPAIR

Project Location: IRONWOOD STATE PRISON - BLYTHE
Department: CORRECTIONS

Project Director: CHRIS AMBROSINO

Work Order Number: 00817

Estimated Project Cost: $811,950.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a) $80,000.00 98098A $80,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $80,000.00 $80,000.00 $11,815.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $80,000.00 $80,000.00 $11,815.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 10/01/1998 05/12/1999 10/29/1998 07/10/2000 10.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Engineer has received executed contract and is beginning study work.
BUDGET: Projectis on budget. SCHEDULE: Commencement of study investigation delayed
due to project re-advertisement to meet requirements of government code.
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PROJECT INFORMATION

FOLSOM REPRESA FSP CCCMS & COP

Project Location: CALIF. STATE PRISON SACTO - CCCM & EOC
Department: CORRECTIONS

Project Director: SEAN FREITAS

Work Order Number: 00773

Estimated Project Cost: $1,983,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(2) $185,000.00 97153A $185,000.00
W CH 324/98 5240-303-0001(10) $371,000.00 99058A $371,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $185,000.00 $185,000.00 $108,750.80

w $371,000.00 $371,000.00 $29,852.00

C $0.00 $0.00 $0.00

PROJECT $556,000.00 $556,000.00 $138,602.80

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/15/1996 11/19/1997 02/01/1998 03/12/1999 100.00%
PWB 12/01/1997 12/01/1997 03/12/1999 03/12/1999 100.00%
WORKING DRAWINGS 11/20/1997 04/15/1998 03/13/1999 06/14/2000 15.00%
BID OPEN 07/01/1999 07/15/1999 06/15/2000 09/12/2000 0.00%
CONSTRUCTION 08/01/1999 11/30/2000 09/13/2000 09/07/2001 0.00%

Current Comments

PROJECT STATUS: The A/E's contract was approved to begin the working drawing phase on
October 25, 1999. The CCCMS relocation drawing submittal was received by the Architect

on November 29,1999 and is currently being reviewed by CDC and PMB. The working drawing
phase is approximately 15% complete. SCHEDULE: Project is behind the original schedule
due to time required to site the project prior to starting PPs, A/E contracting

difficulties, increased design review time, and the relocation of the CCCMS space.

BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION

FRONTERA CIW CCCMS & EOP

Project Location: CALIF. INSTITUTE FOR WOMEN - CCCM & EOC
Department: CORRECTIONS

Project Director: MICHAEL ZARI

Work Order Number: 00767

Estimated Project Cost: $1,028,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(11) $64,000.00 97159A $64,000.00
W 324/98 5240-301-0001 $127,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $64,000.00 $64,000.00 $67,958.00

w $127,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $191,000.00 $64,000.00 $67,958.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 07/11/1999 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: This project is on hold pending additional funds. SCHEDULE: The
project has no revised schedule since itis on hold. BUDGET: The projectis

underfunded by current budget and is on hold. OTHER PERTINENT INFORMATION: The
Preliminary Plan Drawings have been reviewed and re-issued to Coleman Caskey for
intergration into the working drawing phase. The Preliminary Plan project estimate
exceeds the original proposed cost due to the small size of this building and the
specified material changes. The working drawing funds are to be re-appropriated to the
next FY 2000/ 2001 due to the project being put on hold pending additional funds.
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PROJECT INFORMATION

FRONTERA CIW RCSE

Project Location: CALIF. INSTITUTE FOR WOMEN - RCSE
Department: CORRECTIONS

Project Director: MICHAEL ZARI

Work Order Number: 00766

Estimated Project Cost: $797,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(12) $40,000.00 97160A $40,000.00
W 324/98 5240-301-0001(22) $79,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $40,000.00 $40,000.00 $35,022.00

w $79,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $119,000.00 $40,000.00 $35,022.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 07/11/1999 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: This project is on hold pending additional funds. SCHEDULE: The
project has no revised schedule since itis on hold. BUDGET: The projectis

underfunded by current budget and is on hold. OTHER PERTINENT INFORMATION: The
Preliminary Plan Drawings have been reviewed and re-issued to Coleman Caskey for
intergration into the working drawing phase. The Preliminary Plan project estimate
exceeds the original proposed cost due to the small size of this building and the
specified material changes. The working drawing funds are to be re-appropriated to the
next FY 2000/ 2001 due to the project being put on hold pending additional funds.
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Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES

Work Order Number: 00879

Estimated Project Cost: $851,000.00
Current Phase: WORKING DRAWINGS

PHASE CHAPTER

P 324/98

P 324/98

wW 324/98

wW 324/98
PHASE
S
P
w
C
PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

GANG SHOWER #1

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-301-0001(9) $31,000.00 98204A $31,000.00
5240-301-0001(9) $200.00 99130A $200.00
5240-301-0001(9) ($200.00) 99130A ($200.00)
5240-301-0001(9) $44,000.00 99130A $44,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$31,200.00 $31,200.00 $31,200.00
$43,800.00 $43,800.00 $20,456.00
$0.00 $0.00 $0.00
$75,000.00 $75,000.00 $51,416.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
09/22/1998 04/09/1999 09/22/1998 06/11/1999 100.00%
05/14/1999 05/14/1999 - 06/11/1999 100.00%
06/16/1999 10/29/1999 07/12/1999 02/01/2000 100.00%
01/18/2000 01/18/2000 - - 0.00%
03/21/2000 11/15/2000 - - 0.00%
Current Comments

PROJECT STATUS: Documents complete. Direct Construction Unit estimating cost of
constructing overlapping scope with seismic project. SCHEDULE: The projectis on
schedule for construction in the next fiscal year (00/01). BUDGET: The project is on
budget. OTHER PERTINENT INFORMATION: This project is awaiting funding for construction.
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PROJECT INFORMATION

GAS DELIVERY PIPE AGGREGATION

Project Location: SAN QUENTIN STATE PRISON
Department: CORRECTIONS

Project Director: CHRIS AMBROSINO

Work Order Number: 00923

Estimated Project Cost: $811,950.00
Current Phase: WORKING DRAWINGS

Funds Transferred

Page: 185.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-0660229 $95,000.00 982768 $95,000.00
P 1686/55 8850-801-0660229 $25,000.00 99071B $25,000.00
P - - ($58,948.00) To WD's ($58,948.00)
w - - $58,948.00 From PP's $58,948.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $61,052.00 $61,052.00 $43,007.00

w $58,948.00 $58,948.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $120,000.00 $120,000.00 $43,007.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/06/1998 02/04/1999 10/06/1998 12/10/1999 100.00%
PWB - 05/20/1999 - 12/10/1999 100.00%
WORKING DRAWINGS 05/21/1999 10/03/1999 12/10/1999 04/30/2000 5.00%
BID OPEN 10/04/1999 12/09/1999 - - 0.00%
CONSTRUCTION 12/10/1999 11/15/2000 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans Approved By Public Works Board 12/10/99. Contract for
Working Drawing Phase in progress. BUDGET: Projectis on budget. SCHEDULE: Completion
of preliminary plans delayed due to materially different subsurface conditions related
to configuration and condition of 140-year-old water system discovered during

underground survey work.
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PROJECT INFORMATION

HOSPITAL SECURITY PERIMETER FENCE

Project Location: NORCO
Department: CORRECTIONS

Project Director: CHRIS AMBROSINO
Work Order Number: 00878

Estimated Project Cost: $10,143,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-301-0001(272) $346,000.00 98203A $346,000.00
P 324/98 5240-301-0001(272) $427,000.00 98203A $427,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $346,000.00 $346,000.00 $126,313.10

P $427,000.00 $427,000.00 $0.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $773,000.00 $773,000.00 $126,313.10

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 10/16/1998 03/11/1999 10/16/1998 04/27/2000 65.00%
PRELIMINARY 03/12/1999 02/05/2000 04/28/2000 05/23/2001 0.00%
PWB - 04/05/2000 - 05/23/2001 0.00%
WORKING DRAWINGS 04/06/2000 08/23/2000 - - 0.00%
BID OPEN 08/24/2000 10/29/2000 - - 0.00%
CONSTRUCTION 10/30/2000 10/25/2002 - - 0.00%

Current Comments

PROJECT STATUS: Cost/benefit modeling of base alternative and three client-requested
alternatives to be completed in December, 1999. Alternative to be implemented to be
selected, in January, 2000. BUDGET: Project is on budget. SCHEDULE: Completion of

study phase delayed due to investigation of alternative project and staffing

configurations merited but not contemplated at commencement of study phase. PPs will
begin in April 2000 after alternative is selected and study complete.
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PROJECT INFORMATION

INFRASTRUCTURE IMPROVEMENTS ADMIN

Project Location: CRC NORCO
Department: CORRECTIONS

Project Director: CHRIS AMBROSINO
Work Order Number: 106157

Estimated Project Cost: $0.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a) $150,000.00 99209A $150,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $150,000.00 $1,548.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $150,000.00 $1,548.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/07/1999 06/30/2000 09/22/1999 08/08/2000 10.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Architect/Engineer team selected 12/08/99. Fee proposal development and
initial site visit, underway. BUDGET: Project is on budget. SCHEDULE: Added time to
complete scope and contract due to complexity of scope of study of this historic

structure reflected in the above schedule.
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PROJECT INFORMATION

IONE MCSP CCCMS & EOP

Project Location: MULE CREEK STATE PRISON - CCCM & EOC
Department: CORRECTIONS

Project Director: SEAN FREITAS

Work Order Number: 00763

Estimated Project Cost: $2,327,000.00
Current Phase: PRELIMINARY

Funds Transferred

Page: 188.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(15) $161,000.00 97163A $161,000.00
W CH 324/98 5240-303-0001(31) $321,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($)
S $0.00 $0.00
P $161,000.00 $161,000.00
w $321,000.00 $0.00
C $0.00 $0.00
PROJECT $482,000.00 $161,000.00
ORIGINAL ORIGINAL CURRENT
PHASE START COMPLETE START
STUDY - - -
PRELIMINARY 12/04/1997 05/29/1998 05/26/1998
PWB 07/10/1998 07/10/1998 -
WORKING DRAWINGS 07/11/1998 06/30/1999 -
BID OPEN 07/01/1999 11/01/1999 -
CONSTRUCTION 11/02/1999 11/28/2000 -

Current Comments

PROJECT STATUS: Preliminary plans have been completed. Project currently on hold due to
underfunding of construction appropriation in FY 99-00 budget. CDC has determined that
projects cannot be done by IDL within the appropriation even with allowable 20%
augmentation. Project funding to be addressed in FY 00-01 budget. SCHEDULE: Project is
behind the original schedule due to time required to site the project prior to starting

PPs, A/E contracting difficulties, increased design review time, and value engineering
required due to underfunding. BUDGET: This project is currently $549,000 over budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.

EXPENDED($)

$0.00
$114,494.50
$0.00
$0.00

$114,494.50

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
04/09/1999 100.00%
- 0.00%
- 0.00%
- 0.00%
- 0.00%
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PROJECT INFORMATION

LANCASTER LAC CCCMS & EOP

Project Location: CALIF. STATE PRISON, L.A. COUNTY - CCCM & EOC
Department: CORRECTIONS

Project Director: MICHAEL ZARI

Work Order Number: 00762

Estimated Project Cost: $1,980,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(16) $168,000.00 97164A $168,000.00
W 324/98 5240-301-0001(40) $336,000.00 99080A $336,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $168,000.00 $168,000.00 $158,557.06

w $336,000.00 $336,000.00 $61,399.50

C $0.00 $0.00 $0.00

PROJECT $504,000.00 $504,000.00 $219,956.56

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 04/09/1999 100.00%
PWB 07/10/1998 07/10/1998 04/09/1999 04/09/1999 100.00%
WORKING DRAWINGS 07/11/1998 12/11/1998 08/10/1999 01/10/2000 99.00%
BID OPEN 12/12/1998 04/11/1999 - - 0.00%
CONSTRUCTION 04/12/1998 04/12/1999 - - 0.00%

Current Comments

PROJECT STATUS: The Working Drawings are 99% complete. SCHEDULE: The project is on
schedule. BUDGET: The project is on budget for the Working Drawing Phase. OTHER
PERTINENT INFORMATION: The project as designed meets the program requirements and
stays within the gross square footage as programmed. The construction budget slightly
exceeds the original proposed construction cost. This project was approved by the

Public Works Board at the April 9,1999 hearings. The 99% Working Drawings where

received November 30, 1999 and distributed to CDC and the State Fire Marshall. CDC
comments will be incorporated into drawings by February 14, 2000. CDC confirmed on
11/29/1999 that Inmate Day Labor will be building this project.
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PROJECT INFORMATION

NEW ELECTRICAL SUBSTATION
Project Location: WASCO STATE PRISON, WASCO, KERN COUNTY
Department: CORRECTIONS
Project Director: RICHARD MYREN
Work Order Number: 00809

Estimated Project Cost: $1,638,059.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-06602296 $1,638,059.00 98070B $389,200.00
W 1686/55 8850-801-066022 $0.00 99039B $157,219.00
C 1686/55 8850-801-066022 $0.00 99301B $938,155.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $1,638,059.00 $389,200.00 $385,846.40

w $0.00 $157,219.00 $114,165.21

C $0.00 $938,155.00 $0.00

PROJECT $1,638,059.00 $1,484,574.00 $500,011.61

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/06/1998 10/21/1998 10/06/1998 02/11/1999 100.00%
PWB - 11/13/1998 - 03/12/1999 100.00%
WORKING DRAWINGS 11/14/1998 03/26/1999 02/23/1999 08/26/1999 100.00%
BID OPEN 03/27/1999 07/26/1999 08/27/1999 11/29/1999 100.00%
CONSTRUCTION 07/27/1999 08/26/2000 11/30/1999 12/23/2000 0.00%

Current Comments

PROJECT STATUS: Bids were opened on 10/14/99. The low bidder met all requirements and the
final notice to proceed is pending the full execution of the contract. SCHEDULE: A

minor delay has occured because of longer than anticipated time to finalize constrcution
contract. BUDGET: Project is under budget owing to low bid being less than estimated.

OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

NEW POTABLE WATER SOURCE PH I
Project Location: CClI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106118
Estimated Project Cost: $1,725,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001 (3) $133,000.00 99236A $133,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $133,000.00 $133,000.00 $11,084.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $133,000.00 $133,000.00 $11,084.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/16/1999 04/13/2000 11/16/1999 04/13/2000 15.00%
PWB 04/14/2000 04/14/2000 04/14/2000 04/14/2000 0.00%
WORKING DRAWINGS 08/01/2000 01/15/2001 08/01/2000 01/15/2001 0.00%
BID OPEN 01/15/2001 05/16/2001 01/15/2001 05/16/2001 0.00%
CONSTRUCTION 05/17/2001 01/16/2002 05/17/2001 01/16/2002 0.00%

Current Comments

PROJECT STATUS: Preliminary plan design is underway. SCHEDULE: Project is on schedule.
BUDGET: Awaiting completion of preliminary plan design for cost estimate.
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PROJECT INFORMATION

Page: 192.0

NEW POTABLE WATER SOURCE, PHASE |

Project Location: CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
Department: CORRECTIONS

Project Director: DENNIS WEHSELS

Work Order Number: 00840

Estimated Project Cost: $1,174,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-3) $187,000.00 98156A $187,000.00
w 324/98 5240-301-0001(2-3) $66,000.00 99007A $66,000.00
C 324/98 5240-301-0001(2-3) $921,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $187,000.00 $187,000.00 $182,000.00

w $66,000.00 $66,000.00 $43,605.00

c $921,000.00 $0.00 $0.00

PROJECT $1,174,000.00 $253,000.00 $225,445.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/01/1998 10/15/1998 09/01/1998 01/14/1999 100.00%
PWB 12/11/1998 12/11/1998 01/15/1999 01/15/1999 100.00%
WORKING DRAWINGS 12/14/1998 02/12/1999 01/18/1999 05/15/2000 90.00%
BID OPEN 02/12/1999 04/14/1999 05/16/2000 05/16/2000 0.00%
CONSTRUCTION 06/02/1999 09/02/1999 07/01/2000 10/01/2000 0.00%

PROJECT STATUS: The Department of Health Services (DHS), Office of Drinking Water has

Current Comments

now required the Department of Corrections to construct a test well to verify quality of
groundwater before proceeding to construction. SCHEDULE: Project has been delayed
approximately eight months attempting to obtain DHS approval to construct a groundwater
production well at the location selected by the consultant. BUDGET: An augmentation
has been submitted to Department of Finance for inclusion on the January 2000, PWB

agenda to fund the construction of the test well.
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PROJECT INFORMATION

Page: 193.0

NORCO CRC CCCMS

Project Location: CALIF. REHAB. CENTER - CCCM
Department: CORRECTIONS

Project Director: JOHN OTTO

Work Order Number: 00765

Estimated Project Cost: $835,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(13) $44,000.00 97161A $44,000.00
w 324/98 5240-301-0001(28) $87,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $44,000.00 $44,000.00 $39,581.00

w $87,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $131,000.00 $44,000.00 $39,421.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 08/03/1998 05/14/1999 100.00%
PWB 07/10/1998 07/10/1998 - - 0.00%
WORKING DRAWINGS 04/13/1999 08/10/1999 - - 0.00%
BID OPEN 10/27/1999 10/27/1999 - - 0.00%
CONSTRUCTION 12/04/1999 12/13/2000 - - 0.00%

PROJECT STATUS: While submittal to PWB was expected for July board meeting, this project

Current Comments

was actually put on the June PWB agenda. Since revised construction cost figures,
proposed in 99/2000 budget, haven't been approved yet, PWB did not approve this project.

SCHEDULE:As of 9/1/99 project is on hold pending additional funding for Working Drawing

Phase.
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PROJECT INFORMATION
PCE CONTAMINATION CLEAN-UP - CIM
Project Location: CIM CHINO, CA
Department: CORRECTIONS
Project Director: REG EDEN
Work Order Number: 00428
Estimated Project Cost: $7,481,200.00
Current Phase: BID OPEN
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 55/93 5240-302-746 (7) $706,000.00 92193B $706,000.00
S 55/93 5240-001-751 $82,000.00 93072B $82,000.00
S 139/94 5240-001-751 $100,000.00 94102B $100,000.00
S 303/95 5240-301-724 (1) $1,784,000.00 95028B $1,784,000.00
S 303/95 5240-001-001 5250-95-1-21 $335,000.00 95091B $335,000.00
S 192/96 5240-001-0001 (A) $55,000.00 97060A $55,000.00
P 282/97 5240-301-0001 (11) $792,000.00 97109A $792,000.00
P 324/98 5240-301-0001 (a) $10,000.00 98106A $10,000.00
W 282/97 5240-98-301 $132,000.00 98133A $132,000.00
W 324/98 5240-001-0001 (a) $37,200.00 99003A $37,200.00
W 324/98 5240-001-001 (a) $320,000.00 99108A $320,000.00
C - - $3,128,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $3,062,000.00 $3,062,000.00 $2,993,862.20

P $802,000.00 $802,000.00 $703,222.58

w $489,200.00 $489,200.00 $163,883.36

C $3,128,000.00 $0.00 $0.00

PROJECT $7,481,200.00 $4,353,200.00 $3,860,968.14

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/16/1993 08/16/1994 07/16/1993 09/15/1998 100.00%
PRELIMINARY 02/15/1997 10/15/1997 09/15/1997 07/01/1998 100.00%
PWB 06/15/1997 08/15/1997 07/10/1998 07/10/1998 100.00%
WORKING DRAWINGS 04/15/1997 12/15/1997 07/11/1998 08/15/1999 100.00%
BID OPEN 01/01/1998 02/01/1998 08/15/1999 02/28/2000 0.00%
CONSTRUCTION 03/15/1998 11/15/1998 04/28/2000 04/28/2001 0.00%

Current Comments

PROJECT STATUS: Project funding for Construction has been approved. SCHEDULE: Project



delayed by unforeseen subsurface conditions and unusal regulatory restraints Wil
proceed with the bidding of the project in January of 2000. BUDGET: Project on budget.
OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION

Page: 195.0

RENOVATE BRANCH CIRCUIT #1

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS

Project Director: ROBERT OATES
Work Order Number: 00880

Estimated Project Cost: $2,363,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(5) $86,000.00 98205A $86,000.00
w 324/98 5240-301-0001(5) $95,000.00 99131A $95,000.00
w 324/98 5240-301-0001(5) $4,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $85,871.01

w $99,000.00 $95,000.00 $29,150.00

c $0.00 $0.00 $0.00

PROJECT $185,000.00 $181,000.00 $115,261.01

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/17/1998 05/12/1999 09/17/1998 06/11/1999 100.00%
PWB 06/11/1999 06/11/1999 - 06/11/1999 100.00%
WORKING DRAWINGS 07/14/1999 12/29/1999 07/10/1999 02/01/2000 75.00%
BID OPEN 03/14/2000 03/14/2000 - - 0.00%
CONSTRUCTION 05/16/2000 05/15/2001 - - 0.00%

Current Comments

PROJECT STATUS: Form 22 for working drawing phase funds approved June 22, 1999.
SCHEDULE: The projectis on schedule. BUDGET: The projectis on budget. OTHER
PERTINENT INFORMATION: This project is awaiting funding for construction.
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PROJECT INFORMATION

RENOVATE BRANCH CIRCUIT #2

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS

Project Director: ROBERT OATES
Work Order Number: 00881

Estimated Project Cost: $740,400.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(7) $43,000.00 98206A $43,000.00
w 324/98 5240-301-0001(7) $67,000.00 99132A $67,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $43,000.00 $43,000.00 $42,941.00

w $67,000.00 $67,000.00 $20,911.00

c $0.00 $0.00 $0.00

PROJECT $110,000.00 $110,000.00 $63,852.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/24/1998 04/07/1999 09/24/1998 06/11/1999 100.00%
PWB 05/14/1999 05/14/1999 - 06/11/1999 100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 07/10/1999 02/01/2000 75.00%
BID OPEN 01/18/2000 01/18/2000 - - 0.00%
CONSTRUCTION 03/21/2000 09/18/2000 - - 0.00%

Current Comments

PROJECT STATUS: Form 22 for working drawing phase funds approved June 22, 1999.
Working drawings submitted on September 10, 1999 to CDC, State Fire Marshal and Folsom
State Prison for review and approval SCHEDULE: The projectis on schedule. BUDGET:
The project is on budget. OTHER PERTINENT INFORMATION: This project is awaiting

funding for construction.
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PROJECT INFORMATION

RENOVATE BRANCH CIRCUIT #3

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS

Project Director: ROBERT OATES
Work Order Number: 00882

Estimated Project Cost: $920,400.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(8) $54,000.00 98207A $54,000.00
w 324/98 5240-301-0001(8) $84,000.00 99133A $84,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $54,000.00 $54,000.00 $53,349.00

w $84,000.00 $84,000.00 $22,603.25

c $0.00 $0.00 $0.00

PROJECT $138,000.00 $138,000.00 $75,952.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/24/1998 04/09/1999 09/24/1998 06/11/1999 100.00%
PWB 05/14/1999 05/14/1999 - 06/11/1999 100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 07/10/1999 02/01/2000 75.00%
BID OPEN 01/18/2000 01/18/2000 - - 0.00%
CONSTRUCTION 03/21/2000 10/16/2000 - - 0.00%

Current Comments

PROJECT STATUS: Form 22 for working drawing phase funds approved June 22, 1999.
Working drawings submitted on September 10, 1999 to CDC, State Fire Marshal and Folsom
State Prison for review and approval SCHEDULE: The projectis on schedule. BUDGET:
The project is on budget. OTHER PERTINENT INFORMATION: This project is awaiting

funding for construction.
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PROJECT INFORMATION

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS

Project Director: ROBERT OATES
Work Order Number: 00884

Estimated Project Cost: $1,745,000.00
Current Phase: WORKING DRAWINGS

RENOVATE H&V

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(6) $62,000.00 98209A $62,000.00
w 324/98 5240-301-0001(6) $72,000.00 99135A $72,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $62,000.00 $62,000.00 $61,417.00

w $72,000.00 $72,000.00 $20,319.00

c $0.00 $0.00 $0.00

PROJECT $134,000.00 $134,000.00 $81,736.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/17/1998 04/09/1999 09/17/1998 06/11/1999 100.00%
PWB 06/11/1999 06/11/1999 - 06/11/1999 100.00%
WORKING DRAWINGS 07/14/1999 12/29/1999 07/10/1999 02/01/2000 75.00%
BID OPEN 03/14/2000 03/14/2000 - - 0.00%
CONSTRUCTION 05/16/2000 05/15/2001 - - 0.00%

Current Comments

PROJECT STATUS: Form 22 for working drawing phase funds approved June 22, 1999.
Working drawings submitted on September 10, 1999 to CDC, State Fire Marshal and Folsom
State Prison for review and approval SCHEDULE: The projectis on schedule. BUDGET:
The project is on budget. OTHER PERTINENT INFORMATION: This project is awaiting

funding for construction.
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PROJECT INFORMATION
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REPAIR FIRE ALARM & SPRINKLER SYSTEM

Project Location: CORCORAN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00897

Estimated Project Cost: $150,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-001-0001(a) $80,000.00 98233A $80,000.00
P 50/99 5240-001-0001(a) $70,000.00 99243A $70,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $150,000.00 $150,000.00 $13,360.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $150,000.00 $150,000.00 $13,360.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 08/03/1999 12/01/1999 10/27/1999 02/24/2000 15.00%
PRELIMINARY 01/27/2000 05/25/2000 04/21/2000 08/17/2000 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

PROJECT STATUS: Additional funding approved by CDC, August 6, 1999. Form 22 issued to

Current Comments

client August 10, 1999. A/E contract approved October 27, 1999. Project kickoff meeting
is held at project site December 20, 1999. SCHEDULE: The schedule for this portion of
the project has been extended due to augmentation of funding for this phase. BUDGET:

This project is on budget.
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PROJECT INFORMATION

REPLACE EVAPORATIVE COOLING AND AIR HANDLING UNITS

Project Location: CHUCKAWALLA
Department: CORRECTIONS
Project Director: KATHRYN O'SHEA
Work Order Number: 00733

Estimated Project Cost: $3,050,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 5240-001-0001(A) $165,000.00 97083A $165,000.00
w 162/96 5240-001-0001(A) $132,500.00 97083A $132,500.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $165,000.00 $165,000.00 $38,156.00

w $132,500.00 $132,500.00 $2,274.00

c $0.00 $0.00 $0.00

PROJECT $297,500.00 $297,500.00 $40,430.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - 03/03/1999 01/15/2000 50.00%
PRELIMINARY 01/15/1998 08/15/1998 02/15/2000 11/01/2000 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 12/01/1998 07/01/1998 01/01/2001 10/01/2001 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: CDC decided on 12/8/99 to Change Scope. CDC will deliver new scope early
January 2000. BUDGET: Savings of approximately $235,000 from canceled PP & WD to be used
to suppliment future work on this project once the scope is defined. SCHEDULE: Budget

package reflecting new CDC scope will be generated by PMB by 4/2000. COMMENTS: None.
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PROJECT INFORMATION

REPLACE LOCKING DEVICES CIM

Project Location: CALIF' INSTITUTION FOR MEN, CHINO
Department: CORRECTIONS

Project Director: LEE ROBERTS

Work Order Number: 00514

Estimated Project Cost: $2,611,500.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 55/93 5240-302-746 (01) $80,000.00 93189B $80,000.00

P - - $7,500.00

W 324/98 5240-301-0001(12) $129,000.00 98173A $129,000.00

C 324/98 5240-301-0001(12) $2,395,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $87,500.00 $80,000.00 $79,921.71

w $129,000.00 $129,000.00 $113,371.62

C $2,395,000.00 $0.00 $0.00

PROJECT $2,611,500.00 $209,000.00 $193,293.33

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/01/1994 12/15/1994 02/01/1995 10/23/1995 100.00%
PWB - - 07/10/1998 07/10/1998 100.00%
WORKING DRAWINGS 09/15/1998 03/10/1999 07/13/1998 07/22/1999 100.00%
BID OPEN 06/01/1999 06/01/1999 03/15/2000 03/15/2000 0.00%
CONSTRUCTION 08/03/1999 10/25/2000 05/18/2000 08/10/2001 0.00%

Current Comments

PROJECT STATUS: Working Drawings are complete. Construction is on hold until
reappropriated construction money is available. SB 1126, carries CDC reappropriations,
makes funds available on January 1, 2000. Request to proceed to bid with recognized
deficit of 2% will be made of the PWB during the January meeting.PROJECT SCHEDULE:
Awaiting funding. BUDGET: 2% Deficit.
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PROJECT INFORMATION
REPLACEMENT MEN'S DORM
Project Location: CRC - NORCO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 00877
Estimated Project Cost: $54,838,000.00
Current Phase: PRELIMINARY
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001 $1,033,000.00 98210A $983,000.00
W 324/98 5240-301-0001 $494,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $1,033,000.00 $983,000.00 $271,834.81

w $494,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,527,000.00 $983,000.00 $271,834.81

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/16/1998 03/06/1999 10/16/1998 05/11/2000 65.00%
PWB - 06/04/1999 - 05/11/2000 0.00%
WORKING DRAWINGS 06/05/1999 10/22/1999 05/12/2000 10/06/2000 0.00%
BID OPEN 10/23/1999 12/28/1999 - - 0.00%
CONSTRUCTION 12/29/1999 02/08/2000 - - 0.00%

Current Comments

PROJECT STATUS: Dormitory prototype scope modifications approved by DOF 12/07/99.
Preliminary Plans have resumed. Environmental (CEQA) process underway. BUDGET: Project
is on budget. SCHEDULE: Progress in completing preliminary plans delayed due to
modifications to dormitory prototype and completion of CEQA requirements related to

demolition of existing historic dormitory structures.
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PROJECT INFORMATION
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RICHARD J. DONOVAN REVERSE OSMOSIS PURIFICATION

Project Location: SAN DIEGO
Department: CORRECTIONS
Project Director: GORDEN HILL
Work Order Number: 106116

Estimated Project Cost: $3,882,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(17) $167,000.00 99238A $167,000.00
w 50/1999 5240-301-0001(17) $188,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $167,000.00 $167,000.00 $12,958.50

w $188,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $355,000.00 $167,000.00 $12,958.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/02/1999 02/03/2000 09/08/1999 02/03/2000 35.00%
PWB 02/18/2000 02/18/2000 02/18/2000 02/18/2000 0.00%
WORKING DRAWINGS 02/21/2000 08/31/2000 02/21/2000 08/31/2000 0.00%
BID OPEN 09/01/2000 12/08/2000 - - 0.00%
CONSTRUCTION 12/08/2000 12/07/2001 - - 0.00%

Current Comments

PROJECT STATUS: Boyle Engineering Corporation contract has been executed. Boyle is

currently in the schematic design phase. SCHEDULE: Project remains on schedule. BUDGET:

Project is on budget. OTHER PERTINENT INFORMATION: There are no other significant

project issues at this time.
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PROJECT INFORMATION

ROAD REPAIR MULE CREEK STATE PRISON

Project Location: IONE, CA
Department: CORRECTIONS
Project Director: KIM PETERS
Work Order Number: 00777

Estimated Project Cost: $1,089,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 282/97 5240-001-0001(a) $45,000.00 98011A $45,000.00
C 282/97 5240-001-0001(a) $901,000.00 98091A $901,000.00
C 324/98 5240-001-0001(a) $140,850.00 98187A $140,850.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $45,000.00 $45,000.00 $29,805.15

c $1,041,850.00 $1,041,850.00 $998,217.76

PROJECT $1,086,850.00 $1,086,850.00 $1,028,022.91

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 06/05/1995 10/18/1995 01/07/1997 06/23/1998 100.00%
BID OPEN 05/15/1998 05/15/1998 08/04/1998 08/04/1998 100.00%
CONSTRUCTION 06/15/1998 10/31/1998 11/09/1998 07/15/1999 100.00%

Current Comments

PROJECT STATUS: Construction is complete, project will be deleted from next report.
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PROJECT INFORMATION

ROOFING STUDY

Project Location: STATEWIDE
Department: CORRECTIONS

Project Director: DALE PRAWALSKY
Work Order Number: 00886

Estimated Project Cost: $600,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-001-0001(a) $500,000.00 98228A $500,000.00
S 324/98 5240-001-0001(a) $100,000.00 99030A $100,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $600,000.00 $600,000.00 $573,719.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $600,000.00 $600,000.00 $573,719.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 10/02/1998 04/01/1999 03/25/1999 03/01/2000 95.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Computer software is complete. "Beta" testing and training is in
progress. SCHEDULE: Schedule was extended to maintain scope of roofing survey and
provide more detailed information in computer program. BUDGET: Project is within budget.
OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION

SAN DIEGO RJD RCSE

Project Location: RICHARD J. DONOVAN - CCCM & RCSE
Department: CORRECTIONS

Project Director: MICHAEL ZARI

Work Order Number: 00768

Estimated Project Cost: $1,183,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(8) $76,000.00 97158A $76,000.00
W 324/98 5240-301-0001(19) $152,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $76,000.00 $76,000.00 $59,671.00

w $152,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $228,000.00 $76,000.00 $59,671.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 07/11/1999 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: This project is on hold pending additional funds. SCHEDULE: The
project has no revised schedule since itis on hold. BUDGET: The projectis

underfunded by current budget and is on hold. OTHER PERTINENT INFORMATION: The
Preliminary Plan Drawings have been reviewed and re-issued to Coleman Caskey for
intergration into the working drawing phase. The Preliminary Plan project estimate
exceeds the original proposed cost due to the small size of this building and the
specified material changes. The working drawing funds are to be re-appropriated to the
next FY 2000/ 2001 due to the project being put on hold pending additional funds.
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PROJECT INFORMATION

SLO CAL MENS COLONY WASTWATER UPGRADE

Project Location: SAN LUIS OBISPO
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106153

Estimated Project Cost: $23,385,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001(161) $950,000.00 99203A $950,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $950,000.00 $950,000.00 $201,555.84

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $950,000.00 $950,000.00 $201,555.84

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/16/1999 04/13/2000 08/16/1999 04/13/2000 35.00%
PWB 04/14/2000 04/14/2000 04/14/2000 04/14/2000 0.00%
WORKING DRAWINGS 08/01/2000 04/15/2001 08/01/2000 04/15/2001 0.00%
BID OPEN 04/16/2001 08/15/2001 04/16/2001 08/15/2001 0.00%
CONSTRUCTION 09/01/2001 03/01/2003 09/01/2001 03/01/2003 0.00%

Current Comments

PROJECT STATUS: Environmental planners are currently working on CEQA document to ensure
it does not delay submittal of preliminary plans to PWB for approval. Topographical

mapping of the sewer line is 100% complete. PROJECT SCHEDULE: Project is on schedule.
BUDGET: Awaiting completion of preliminary plans for cost estimate.
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PROJECT INFORMATION

SOIL & GROUNDWATER CONTAMINATION - DVI
Project Location: DVI-TRACY
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: 00305
Estimated Project Cost: $700,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 91/118 5240-001-751 $56,064.00 PCUO0573 $56,064.00
P 95/303 5240-001-001 A $298,705.00 *96074A $298,705.00
P 92/587 5240-001-747 21 $172,932.00 92149B $172,932.00
P 93/55 5240-001-751 $22,000.00 93125B $22,000.00
P 95/303 5240-001-001 A $72,000.00 95068A $72,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $56,064.00 $56,064.00 $79,629.62

P $565,637.00 $565,637.00 $388,559.53

w $0.00 $0.00 $16,535.90

C $0.00 $0.00 $0.00

PROJECT $621,701.00 $621,701.00 $484,725.05

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 09/05/1991 05/10/1992 09/05/1991 05/10/1992 100.00%
PRELIMINARY 05/25/1993 12/01/1995 05/25/1993 12/26/1996 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS 03/31/1999 09/30/1999 05/01/1999 09/30/1999 100.00%
BID OPEN - - 03/01/2000 05/15/2000 0.00%
CONSTRUCTION 10/01/1999 01/03/2000 05/16/2000 08/30/2000 0.00%

Current Comments

PROJECT STATUS: Support Project, with a lengthy study process. Ready to bid. SCHEDULE:
The required extensive earthwork is weather-dependent so construction will be done in
Spring/Summer of 2000. BUDGET: Due to scope of earthwork (+/- $200K), Client will

provide additional funds for construction. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

SOLANO VACAVILLE SOL CCCMS

Project Location: CALIF. STATE PRISON, SOLANO - CCCM
Department: CORRECTIONS

Project Director: SEAN FREITAS

Work Order Number: 00769

Estimated Project Cost: $770,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(7) $47,000.00 97157A $47,000.00
W CH 324/98 5240-303-0001(16) $94,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $47,000.00 $47,000.00 $39,850.42

w $94,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $141,000.00 $47,000.00 $39,850.42

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 05/28/1998 04/09/1999 100.00%
PWB 07/10/1998 07/10/1998 - - 0.00%
WORKING DRAWINGS 07/11/1998 06/30/1999 - - 0.00%
BID OPEN 07/01/1999 11/01/1999 - - 0.00%
CONSTRUCTION 11/02/1999 11/28/2000 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary plans have been completed. Project currently on hold due to
underfunding of construction appropriation in FY 99-00 budget. CDC has determined that
projects cannot be done by IDL within the appropriation even with allowable 20%
augmentation. Project funding to be addressed in FY 00-01 budget. SCHEDULE: Project is
behind the original schedule due to time required to site the project prior to starting

PPs, A/E contracting difficulties, increased design review time, and value engineering
required due to underfunding. BUDGET: This project is currently $249,000 over budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

Page: 210.0

STORM DRAINAGE

Project Location: AVENAL STATE PRISON - AVENAL
Department: CORRECTIONS

Project Director: MIKE MOORE

Work Order Number: 00783

Estimated Project Cost: $1,342,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- - $0.00
S 282/97 5240-001-0001(a) $80,000.00 98003A $80,000.00
P 50/99 5280-001-0001(a) $124,000.00 99284A $124,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $80,000.00 $80,000.00 $79,865.30

P $124,000.00 $124,000.00 $0.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $204,000.00 $204,000.00 $79,865.30

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 01/29/1998 02/26/1999 10/20/1998 06/23/1999 100.00%
PRELIMINARY 02/27/1999 09/28/1999 11/02/1999 02/29/2000 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 09/29/1999 05/11/2000 - - 0.00%
BID OPEN 05/12/2000 07/25/2000 - - 0.00%
CONSTRUCTION 07/26/2000 12/10/2000 - - 0.00%

Current Comments

PROJECT STATUS: Study is complete. Consultant has been selected and fees negotiated for
Preliminary Plans Phase; awaiting award of contract to proceed. SCHEDULE: Project is
behind schedule. Funding for Preliminary Plans was received on 11/2/99. The goal is to
recover lost time, and complete construction by early December, 2000. BUDGET: Project

is on budget. OTHER PERTINENT INFORMATION: Project is utilizing Special Repair funds.
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PROJECT INFORMATION

STUDY - FIRE ALARM CSP SACTO

Project Location: FOLSOM
Department: CORRECTIONS
Project Director: MARK ANDERSON
Work Order Number: 00724

Estimated Project Cost: $120,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred
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PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 5240-001-081(a) $100,000.00 97044A $100,000.00
S 162/96 5240-001-081(a) $100,000.00 97044A ($33,000.00)
S 282/97 5240-001-0001(a) $20,000.00 97137A $20,000.00
w - - $33,000.00
w 162/96 5240-001-081(a) $100,000.00 97044A $33,000.00
w 50/99 5240-001-0001(a) $126,000.00 99253A $126,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $220,000.00 $87,000.00 $86,105.50

P $0.00 $0.00 $0.00

w $259,000.00 $159,000.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $479,000.00 $246,000.00 $86,105.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 09/07/1997 01/05/1998 10/14/1997 03/15/1999 100.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 01/01/2000 10/01/2000 01/01/2000 06/15/2000 2.00%
BID OPEN 05/20/2000 05/20/2000 06/15/2000 10/15/2000 0.00%
CONSTRUCTION 05/21/2000 03/31/2001 10/15/2000 10/01/2001 0.00%

Current Comments

PROJECT STATUS: The study is complete. A Form 22 was processed to transfer funds for
Working Drawings on 11/24/99. SCHEDULE: The project is on schedule. BUDGET: The
project is on budget. OTHER PERTINENT INFORMATION: There are no significant issues at

this time.



Project Location: CHINO
Department: CORRECTIONS
Project Director: KENT PIVONKA
Work Order Number: 106113

Estimated Project Cost: $1,107,000.00
Current Phase: PRELIMINARY

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

TB/HIV CONTROLS CHINO

Funds Transferred

Page: 212.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(12) $60,000.00 99225A $60,000.00
w 50/1999 5240-301-0001(12) $80,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $60,000.00 $60,000.00 $11,165.50

w $80,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $140,000.00 $60,000.00 $11,165.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 02/18/2000 11/02/1999 02/18/2000 40.00%
PWB 02/18/2000 02/18/2000 02/18/2000 02/18/2000 0.00%
WORKING DRAWINGS 02/21/2000 01/12/2001 02/21/2000 01/12/2001 0.00%
BID OPEN 01/12/2001 04/20/2001 - - 0.00%
CONSTRUCTION 04/20/2001 07/12/2002 - - 0.00%

Current Comments

PROJECT STATUS: Seneca Engineering Contruction Management (Architectural/Engineering
firm) contract has been executed. Seneca is currently in the schematic design phase.

SCHEDULE: Project remains on schedule. BUDGET: Project is on budget. OTHER PERTINENT

INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

TB/HIV CONTROLS VACAVILLE

Project Location: VACAVILLE
Department: CORRECTIONS
Project Director: KENT PIVONKA
Work Order Number: 106114

Estimated Project Cost: $426,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(13) $32,000.00 99224A $32,000.00
w 50/1999 5240-301-0001(13) $37,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $32,000.00 $32,000.00 $9,535.50

w $37,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $69,000.00 $32,000.00 $9,535.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/02/1999 02/18/2000 09/17/1999 02/18/2000 40.00%
PWB 02/18/2000 02/18/2000 02/18/2000 02/18/2000 0.00%
WORKING DRAWINGS 02/21/2000 01/12/2001 02/21/2000 01/12/2001 0.00%
BID OPEN 01/12/2000 04/20/2001 - - 0.00%
CONSTRUCTION 04/20/2001 10/26/2001 - - 0.00%

Current Comments

PROJECT STATUS: Seneca Engineering Construction Management (Architectural/Engineering
firm) contract has been executed. Seneca is currently in the schematic design phase.
SCHEDULE: Project remains on schedule. BUDGET: Project is on budget. OTHER PERTINENT

INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

TRACY DVI RCSE

Project Location: DEUEL VOCATIONAL INSTITUTE - RCSD
Department: CORRECTIONS

Project Director: SEAN FREITAS

Work Order Number: 00761

Estimated Project Cost: $1,044,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(1) $49,000.00 97152A $49,000.00
w CH 324/98 5240-303-0001(3) $97,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $49,000.00 $49,000.00 $38,814.50

w $97,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $146,000.00 $49,000.00 $38,814.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 09/24/1998 04/09/1999 100.00%
PWB 07/10/1998 07/10/1998 - - 0.00%
WORKING DRAWINGS 07/11/1998 06/30/1999 - - 0.00%
BID OPEN 07/01/1999 11/01/1999 - - 0.00%
CONSTRUCTION 11/02/1999 11/28/2000 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary plans have been completed. Project currently on hold due to

underfunding of construction appropriation in FY 99-00 budget. CDC has determined that

projects cannot be done by IDL within the appropriation even with the allowable 20%
augmentation. Project funding to be addressed in the FY 00-01 budget. SCHEDULE: Project

is behind the original schedule due to time required to site the project prior to

starting PPs, A/E contracting difficulties, increased design review time, and value
engineering required due to underfunding. BUDGET: This project is currently $505,000
over budget. OTHER PERTINENT INFORMATION: There are no other significant project issues

at this time.
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PROJECT INFORMATION

UNDERGROUND UTILITIES STUDY

Project Location: FOLSOM STATE PRISON
Department: CORRECTIONS

Project Director: MICHAEL ZARI

Work Order Number: 00939

Estimated Project Cost: $200,000.00
Current Phase: ALL

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $200,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $200,000.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $0.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

New Project. Funding and schedule information to be included in next report.
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PROJECT INFORMATION

WASCO WSP CCCMS

Project Location: WASCO STATE PRISON - CCCM
Department: CORRECTIONS

Project Director: MICHAEL ZARI

Work Order Number: 00756

Estimated Project Cost: $894,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred
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PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(21) $51,000.00 97169A $51,000.00
w 324/98 5240-301-0001(38) $101,000.00 99309A $101,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $51,000.00 $51,000.00 $39,715.00

w $101,000.00 $101,000.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $152,000.00 $152,000.00 $39,715.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999 100.00%
PWB - - 11/12/1999 11/12/1999 100.00%
WORKING DRAWINGS - - 12/13/1999 04/10/2000 5.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings have just now started and are approximately 5%
complete. SCHEDULE: The project remains on the revised schedule. BUDGET: Projectis
on budget for the Working Drawing Phase only. OTHER PERTINENT INFORMATION: This
project was underfunded in the FY 1999/2000 and was delayed until the November 12, 1999
Boards. Department of Corrections comments were received November 30, 1999 and
submitted to RBB, Inc. December 2, 1999 for incorporation into the Working drawing

phase. CDC augmentation and PWB approval was given at the November 12, 1999 Boards for

the Working Drawing Phase only. An updated schedule has been given to CDC for review.
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PROJECT INFORMATION
WASCO WSP RCSE
Project Location: WASCO STATE PRISON - RCSE
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00757
Estimated Project Cost: $1,191,000.00
Current Phase: PRELIMINARY
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(20) $72,000.00 97168A $72,000.00
W 324/98 5240-301-0001(37) $144,000.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $0.00 $0.00 $0.00
P $72,000.00 $72,000.00 $55,506.85
w $144,000.00 $0.00 $0.00
C $0.00 $0.00 $0.00
PROJECT $216,000.00 $72,000.00 $55,506.85
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999 99.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: This project is on hold pending additional funds. SCHEDULE: The
project has no revised schedule since itis on hold. BUDGET: The projectis

underfunded by current budget and is on hold. OTHER PE

RTINENT INFORMATION: Preliminary

Plan Drawings have been reviewed and approved with comments. This project was not
approved at the November 12, 1999 boards for the working drawing phase. The working
drawing approval is to be re-appropriated to the next FY 2000 / 2001 due to the project

being put on hold pending additional funds.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

WASTEWATER TREATMENT RENOVATION

Project Location: CALIFORNIA CORRECTIONAL INSTITUTION , TEHACHAPI

Department: CORRECTIONS

Project Director: DENNIS WEHSELS

Work Order Number: 00839

Estimated Project Cost: $11,069,000.00
Current Phase: WORKING DRAWINGS

PHASE CHAPTER

Funds Transferred

P 324/98
W 324/98
C 50/99

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

PROJECT STATUS: Working drawings delayed due to new requirements for biosolids disposal

Page: 218.0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-301-0001(2-2) $336,000.00 98155A $336,000.00
5240-301-0001(2-2) $472,000.00 99088A $472,000.00
5240-301-0001(2) $10,261,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$336,000.00 $336,000.00 $337,061.30
$472,000.00 $472,000.00 $216,554.50
$10,261,000.00 $0.00 $0.00
$11,069,000.00 $808,000.00 $553,375.80
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
09/01/1998 11/30/1998 11/01/1998 05/13/1999 100.00%
01/15/1999 01/15/1999 05/14/1999 05/14/1999 100.00%
01/18/1999 05/14/1999 05/17/1999 03/15/2000 90.00%
05/14/1999 09/01/1999 03/16/2000 03/16/2000 0.00%
10/14/2000 10/13/2000 05/01/2000 05/01/2001 0.00%

Current Comments

in Kern County. Consultant reevaluating disposal options and associated costs. PROJECT
SCHEDULE: Working drawings are 90% complete, and approximately six weeks behind
schedule. BUDGET: Awaiting completion of working drawings for final cost estimate.
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PROJECT INFORMATION

50 BED INTENSIVE TREATMENT LIVING UNIT

Project Location: SYCRC/C NORWALK
Department: YOUTH AUTHORITY
Project Director: KIM PETERS

Work Order Number: 00705

Estimated Project Cost: $5,018,400.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 5460-301-0751 (1.5) $175,000.00 96192B $175,000.00
W 282/97 5460-302-0001 $256,000.00 97128B $256,000.00
C 282/97 5460-302-0001 $239,000.00 99048B $239,000.00
C 282/97 5460-302-0001 $4,348,400.00 FED $ $4,348,400.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $175,000.00 $175,000.00 $147,711.32

w $256,000.00 $256,000.00 $232,215.98

C $4,587,400.00 $4,587,400.00 $2,880,843.17

PROJECT $5,018,400.00 $5,018,400.00 $3,260,770.47

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/13/1996 06/30/1997 12/13/1996 06/30/1997 100.00%
PWB - - 10/10/1997 10/10/1997 100.00%
WORKING DRAWINGS 10/14/1997 03/13/1998 03/01/1999 01/13/1999 100.00%
BID OPEN 06/04/1998 06/04/1997 03/09/1999 05/04/1999 100.00%
CONSTRUCTION 08/10/1998 12/31/1999 05/04/1999 05/31/2000 68.00%

Current Comments

PROJECT STATUS: Construction CMU walls, utilities, and concrete roof planks are currently

in progress. PROJECT SCHEDULE: Construction is approximatly 68% complete. Change Order #
3is issued and extends project completion date to May/31/2000. PROJECT BUDGET: Project

is currently within budget..
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PROJECT INFORMATION

FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER

Project Location: WHITTIER
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106129

Estimated Project Cost: $2,994,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(131) $128,000.00 99195A $128,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $128,000.00 $128,000.00 $11,247.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $128,000.00 $128,000.00 $11,247.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/16/1999 02/10/2000 07/16/1999 02/10/2000 10.00%
PWB - 02/11/2000 - 04/14/2000 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Submission of preliminary plans to Public Works Board delayed by as much
as two months by mutual agreement of Youth Authority, Finance, and Legislative Analyst's

Office. SCHEDULE: On hold pending the development of a new departmental Lockup

prototype, rather than an institution specific design. BUDGET: Current budget expected

to apply to new design.
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PROJECT INFORMATION

HEMAN G. STARK FIRE ALARM SYSTEM

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106127

Estimated Project Cost: $2,120,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(18) $97,000.00 99233A $97,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $97,000.00 $97,000.00 $33,387.35

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $97,000.00 $97,000.00 $33,387.35

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/01/1999 02/11/2000 07/01/1999 02/11/2000 50.00%
PWB - 02/11/2000 - 02/11/2000 0.00%
WORKING DRAWINGS 01/17/2000 10/20/2000 01/17/2000 10/20/2000 0.00%
BID OPEN 12/21/2000 12/21/2000 12/21/2000 12/21/2000 0.00%
CONSTRUCTION 02/21/2001 02/22/2002 02/21/2001 02/22/2002 0.00%

Current Comments

PROJECT STATUS:Preliminary Plans submitted to DYA 12/23/99 for review and comment..
SCHEDULE: This projectis on schedule. BUDGET: This project is within budget.
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PROJECT INFORMATION

HEMAN G. STARK WARD ROOM SECURITY LIGHTING

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106159

Estimated Project Cost: $1,780,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(19) $61,000.00 99205A $61,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $61,000.00 $61,000.00 $14,594.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $61,000.00 $61,000.00 $14,594.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/07/1999 01/14/2000 07/19/1999 02/18/2000 75.00%
PWB - 01/14/2000 - 02/18/2000 0.00%
WORKING DRAWINGS 01/17/2000 05/21/2000 01/17/2000 06/21/2000 0.00%
BID OPEN 07/22/2000 09/21/2000 07/22/2000 10/20/2000 0.00%
CONSTRUCTION 09/22/2000 09/21/2001 09/22/2000 02/20/2002 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans submitted to DYA 12/23/99 for review and comment..
SCHEDULE: This project is on schedule. BUDGET: This project is within budget.
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PROJECT INFORMATION

HEMAN G. STARK WARD ROOM SECURITY WINDOWS
Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106126
Estimated Project Cost: $3,104,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(16) $141,000.00 99204A $141,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $141,000.00 $141,000.00 $30,179.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $141,000.00 $141,000.00 $30,179.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/07/1999 01/14/2000 07/15/1999 02/18/2000 50.00%
PWB 01/14/2000 01/14/2000 01/14/2000 02/18/2000 0.00%
WORKING DRAWINGS 01/17/2000 05/21/2000 01/17/2000 06/21/2000 0.00%
BID OPEN 07/22/2000 09/21/2000 07/22/2000 10/20/2000 0.00%
CONSTRUCTION 09/22/2000 09/21/2001 09/22/2000 10/19/2001 0.00%

Current Comments

PROJECT STATUS:Preliminary Plans submitted to DYA 12/27/99 for review and comment.
SCHEDULE: This project is on schedule. BUDGET: The first estimate of this project
shows this project to be over budget. At this time, the estimate is under review for
accuracy.
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PROJECT INFORMATION

INTEGRATED PERSONAL ALARM
Project Location: SOUTHERN RECEPTION CENTER/CLINIC
Department: YOUTH AUTHORITY
Project Director: NIK KARLSSON
Work Order Number: 00583
Estimated Project Cost: $1,137,483.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746 (5) $45,000.00 95012B $45,000.00
W 282/97 MOVE TO C ($2,000.00) 97133A ($2,000.00)
W 282/97 5460-301-0001(8 $70,000.00 97133A $70,000.00
C 282/97 MOVE FROM W $2,000.00 97133A $2,000.00
C 282/97 5460-301-0001(8) $1,119,000.00 98095A $953,283.00
C 282/97 5460-301-0001 (8) $0.00 99095A $35,000.00
C 282/97 5460-301-0001 $0.00 99274A $34,200.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $45,000.00 $45,000.00 $44,225.00

w $68,000.00 $68,000.00 $65,293.28

C $1,121,000.00 $1,024,483.00 $937,508.00

PROJECT $1,234,000.00 $1,137,483.00 $1,047,026.28

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/08/1995 04/30/1996 08/08/1995 05/16/1996 100.00%
PWB - - 06/15/1996 06/15/1996 100.00%
WORKING DRAWINGS 09/18/1997 02/11/1998 10/08/1997 03/10/1998 100.00%
BID OPEN 05/07/1997 05/07/1998 03/11/1998 08/11/1998 100.00%
CONSTRUCTION 07/31/1998 07/29/1999 08/12/1998 02/14/2000 99.00%

Current Comments

PROJECT STATUS - Base contract complete except for a few punch list items. Change order
#5 still in progress. PROJECT SCHEDULE - Change orders have extended the schedule and
delayed turning the system over to DYA. DYA requested that system not be turned over

until check in/out feature is running (CO#5) and not before Jan. 1, 2000. BUDGET-

Within budget. OTHER PERTINENT INFORMATION- This is a pilot project.
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PROJECT INFORMATION
MASTER KEY SYSTEM
Project Location: HEMAN G. STARK YOUTH TRAINING SCHOOL
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 00748
Estimated Project Cost: $1,149,000.00
Current Phase: BID OPEN
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 97/282 5460-301-000116 $50,000.00 97126A $50,000.00
W 98/324 5460-301-0001(13) $93,000.00 98135A $93,000.00
C 98/324 5460-301-0001(13) $1,006,000.00 99240A $751,083.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $50,000.00 $50,000.00 $49,865.00

w $93,000.00 $93,000.00 $91,293.12

C $1,006,000.00 $751,083.00 $38,565.63

PROJECT $1,149,000.00 $894,083.00 $179,723.75

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/02/1998 03/16/1999 03/03/1999 10/07/1999 100.00%
PWB 05/14/1999 05/14/1999 06/11/1999 06/11/1999 100.00%
WORKING DRAWINGS 07/01/1999 12/27/1999 06/14/1999 11/15/1999 100.00%
BID OPEN 05/03/2000 05/03/2000 11/16/1999 05/08/2000 100.00%
CONSTRUCTION 07/03/2000 07/02/2001 05/10/2000 12/16/2000 15.00%

Current Comments

PROJECT STATUS: Pricing for minor discrepancies received and is being evaluated. Meeting
scheduled for site on Feb. 1 to review comments on door schedule submittal, which is to
be delivered Jan 14. Also on Feb. 1, keying scheme will be given to contractor. DYA

needs to decide upon a scheme for presentation at that meeting. PROJECT SCHEDULE: On

schedule. Budget: Within budget.
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NELLES VISITORS SECURITY ENTRANCE & HALL

Project Location: WHITTIER, L.A. COUNTY
Department: YOUTH AUTHORITY

Project Director: BOB BOWEN

Work Order Number: 00846

Estimated Project Cost: $1,775,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(6) $0.00 98171A ($13,685.00)
P 324/98 5460-301-0001(6) $60,000.00 98171A $60,000.00
w 324/98 5460-301-0001(6) $0.00 98171A $13,685.00
w 324/98 5460-301-0001(6) $90,000.00 99104A $90,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $60,000.00 $46,315.00 $45,264.00

w $90,000.00 $103,685.00 $60,211.48

c $0.00 $0.00 $0.00

PROJECT $150,000.00 $150,000.00 $105,155.48

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/02/1998 05/25/1999 09/02/1998 05/14/1999 100.00%
PWB 06/11/1999 06/11/1999 05/14/1999 05/14/1999 100.00%
WORKING DRAWINGS 05/17/1999 04/28/2000 05/24/1999 07/17/2000 90.00%
BID OPEN 08/01/2000 11/03/2000 - - 0.00%
CONSTRUCTION 11/06/2000 05/24/2001 - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings are being reviewed by DYA. PROJECT SCHEDULE: Working
Drawings are approximately 90% complete and on schedule. BUDGET: Project on budget.
OTHER PERTINENT INFORMATION: There are no significant project issues at this time.
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NEW MENTAL HEALTH BUILDING AND CTC UPGRADE

Project Location: HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA
Department: YOUTH AUTHORITY

Project Director: LEE ROBERTS

Work Order Number: 00844

Estimated Project Cost: $2,455,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(13-5) $106,000.00 98154A $106,000.00
w 324/98 5460-301-0001(13-5) $170,000.00 99096A $170,000.00
C 50/99 5460-301-0660(6) $1,978,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $106,000.00 $106,000.00 $105,938.95

w $170,000.00 $170,000.00 $128,961.36

c $1,978,000.00 $0.00 $0.00

PROJECT $2,254,000.00 $276,000.00 $234,580.31

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/02/1998 03/16/1999 03/03/1999 10/07/1999 100.00%
PWB 05/14/1999 05/14/1999 06/11/1999 06/11/1999 100.00%
WORKING DRAWINGS 07/01/1999 12/27/1999 06/14/1999 02/25/2000 98.00%
BID OPEN 05/03/2000 05/03/2000 02/28/2000 04/19/2000 0.00%
CONSTRUCTION 07/03/2000 07/02/2001 06/14/2000 10/26/2001 0.00%

Current Comments

PROJECT STATUS: Pending PWB action in February for budget adjustment. Value engineering
conducted. SCHEDULE: Working drawings two months late due to estimate review and
alignment. BUDGET: On budget with PP estimate but not PP appropriation. Twenty day
letter sent to acknowledge change. Pending PWB approval. OTHER PERTINENT INFORMATION:

None
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PROJECT INFORMATION

NORWALK YCF VISITORS FACILITY

Project Location: NORWALK, L.A. COUNTY
Department: YOUTH AUTHORITY

Project Director: BOB BOWEN

Work Order Number: 00847

Estimated Project Cost: $1,338,000.00
Current Phase: PWB

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(8) $0.00 98172A ($12,720.00)
P 324/98 5460-301-0001(8) $48,000.00 98172A $48,000.00
w 324/98 5460-301-0001(8) $0.00 98172A $12,720.00
w 324/98 5460-301-0001(8) $75,000.00 99106A $75,000.00
C 1999/50 5460-301-0660(3) $1,215,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $48,000.00 $35,280.00 $35,211.00

w $75,000.00 $87,720.00 $55,778.20

c $1,215,000.00 $0.00 $0.00

PROJECT $1,338,000.00 $123,000.00 $90,749.20

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/02/1998 05/26/1999 09/02/1998 05/14/1999 100.00%
PWB 05/17/1999 05/17/1999 05/17/1999 05/17/1999 100.00%
WORKING DRAWINGS 05/17/1999 02/01/2000 05/17/1999 02/21/2000 95.00%
BID OPEN 02/01/2000 04/28/2000 02/22/2000 04/17/2000 0.00%
CONSTRUCTION 05/01/2000 11/18/2000 06/17/2000 01/03/2001 0.00%

Current Comments

PROJECT STATUS: Working Drawings are being reviewed by DYA. PROJECT SCHEDULE:
Construction will start approximately three weeks behind schedule. BUDGET: Project on
budget. OTHER PERTINENT INFORMATION: There are no siginificant project issues at this
time.
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PROJECT INFORMATION

PERSONAL ALARM SYSTEM

Project Location: FRED C. NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: 00865

Estimated Project Cost: $1,770,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 324/98 5460-301-0001(7-1) $93,000.00 98222A $93,000.00
C 55/99 5460-301-0001(12) $1,677,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $93,000.00 $93,000.00 $71,163.60

c $1,677,000.00 $0.00 $0.00

PROJECT $1,770,000.00 $93,000.00 $71,163.60

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999 100.00%
BID OPEN 06/07/1999 10/01/1999 - - 0.00%
CONSTRUCTION 12/06/1999 04/06/2001 - - 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes. SCHEDULE: The Construction Phase schedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic

(SYCRCC), and upgrading of Construction Documents. BUDGET: Project is on budget.

OTHER PERTINENT INFORMATION: DYA/PMB working on master scheduling for Construction
Phase of all Personal Alarm System projects.
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PROJECT INFORMATION

PERSONAL ALARM SYSTEM

Project Location: KARL HOLTON YOUTH CORRECTIONAL DRUG AND ALCOHOL TREATMENT FACILITY, STOCKTON
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: 00862

Estimated Project Cost: $1,009,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-3) $62,000.00 98219A $62,000.00
C 55/99 5460-301-0001(8) $947,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $62,000.00 $62,000.00 $50,652.80

C $947,000.00 $0.00 $0.00

PROJECT $1,009,000.00 $62,000.00 $50,652.80

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999 100.00%
BID OPEN 06/07/1999 10/01/1999 - - 0.00%
CONSTRUCTION 12/06/1999 04/06/2001 - - 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes. SCHEDULE: The Construction Phase schedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic

(SYCRCC), and upgrading of Construction Documents. BUDGET: Project is on budget.

OTHER PERTINENT INFORMATION: DYA/PMB working on master scheduling for Construction
Phase of all Personal Alarm System projects.
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PROJECT INFORMATION

PERSONAL ALARM SYSTEM

Project Location: HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: 00866

Estimated Project Cost: $1,933,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 324/98 5460-301-0001(13-6) $149,000.00 98223A $149,000.00
C 55/99 5460-301-0001(17) $1,784,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $149,000.00 $149,000.00 $104,152.90

c $1,784,000.00 $0.00 $0.00

PROJECT $1,933,000.00 $149,000.00 $104,152.90

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999 100.00%
BID OPEN 06/07/1999 10/01/1999 - - 0.00%
CONSTRUCTION 12/06/1999 04/06/2001 - - 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes. SCHEDULE: The Construction Phase schedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic

(SYCRCC), and upgrading of Construction Documents. BUDGET: Project is on budget.

OTHER PERTINENT INFORMATION: DYA/PMB working on master scheduling for Construction
Phase of all Personal Alarm System projects.
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PROJECT INFORMATION

PERSONAL ALARM SYSTEM

Project Location: EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: 00863

Estimated Project Cost: $1,790,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 324/98 5460-301-0001(5-4) $118,000.00 98220A $118,000.00
C 55/99 5460-301-0001(9) $1,672,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $118,000.00 $118,000.00 $77,981.00

c $1,672,000.00 $0.00 $0.00

PROJECT $1,790,000.00 $118,000.00 $77,341.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999 100.00%
BID OPEN 06/07/1999 10/01/1999 - - 0.00%
CONSTRUCTION 12/06/1999 04/06/2001 - - 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes. SCHEDULE: The Construction Phase schedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic

(SYCRCC), and upgrading of Construction Documents. BUDGET: Project is on budget.

OTHER PERTINENT INFORMATION: DYA/PMB working on master scheduling for Construction
Phase of all Personal Alarm System projects.
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PROJECT INFORMATION

PERSONAL ALARM SYSTEM

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: 00864

Estimated Project Cost: $1,633,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 324/98 5460-301-0001(11-1) $73,000.00 98221A $73,000.00
C 55/99 5460-301-0001(12) $1,560,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $73,000.00 $73,000.00 $56,349.30

c $1,560,000.00 $0.00 $0.00

PROJECT $1,633,000.00 $73,000.00 $56,349.30

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999 100.00%
BID OPEN 06/07/1999 10/01/1999 - - 0.00%
CONSTRUCTION 12/06/1999 04/06/2001 - - 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes. SCHEDULE: The Construction Phase schedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic

(SYCRCC), and upgrading of Construction Documents. BUDGET: Project is on budget.

OTHER PERTINENT INFORMATION: DYA/PMB working on master scheduling for Construction
Phase of all Personal Alarm System projects.
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PROJECT INFORMATION

PERSONAL ALARM SYSTEM

Project Location: O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: 00861

Estimated Project Cost: $1,006,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 324/98 5460-301-0001(5-2) $60,000.00 98218A $60,000.00
C 55/99 5460-301-0001(7) $946,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $60,000.00 $60,000.00 $48,686.80

c $946,000.00 $0.00 $0.00

PROJECT $1,006,000.00 $60,000.00 $48,686.80

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999 100.00%
BID OPEN 06/07/1999 10/01/1999 - - 0.00%
CONSTRUCTION 12/06/1999 04/06/2001 - - 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes. SCHEDULE: The Construction Phase shedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic

(SYCRCC), and upgrading of Construction Documents. BUDGET: Project is on budget.

OTHER PERTINENT INFORMATION: DYA/PMB working on master scheduling for Construction
Phase of all Personal Alarm System projects.
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PROJECT INFORMATION

PERSONAL ALARM SYSTEM

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: 00860

Estimated Project Cost: $1,883,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 324/98 5460-301-0001(5-1) $69,000.00 98217A $69,000.00
C 55/99 5460-301-0001(6) $1,814,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $69,000.00 $69,000.00 $53,601.60

c $1,814,000.00 $0.00 $0.00

PROJECT $1,883,000.00 $69,000.00 $53,601.60

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999 100.00%
BID OPEN 06/07/1999 10/01/1999 - - 0.00%
CONSTRUCTION 12/06/1999 04/06/2001 - - 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes. SCHEDULE: The Construction Phase schedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic

(SYCRCC), and upgrading of Construction Documents. BUDGET: Project is on budget.

OTHER PERTINENT INFORMATION: DYA/PMB working on master scheduling for Construction
Phase of all Personal Alarm System projects.
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PROJECT INFORMATION

PERSONAL ALARM SYSTEM

Project Location: NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER AND CLINIC, SACRAMENTO
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: 00859

Estimated Project Cost: $1,117,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(4-6) $58,000.00 98216A $58,000.00
C 55/99 5460-3-1-0001(5) $1,059,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $58,000.00 $58,000.00 $47,156.70

C $1,059,000.00 $0.00 $0.00

PROJECT $1,117,000.00 $58,000.00 $47,156.70

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999 100.00%
BID OPEN 06/07/1999 10/01/1999 - - 0.00%
CONSTRUCTION 12/06/1999 04/06/2001 - - 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes. SCHEDULE: The Construction Phase schedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic

(SYCRCC), and upgrading of Construction Documents. BUDGET: Project is on budget.

OTHER PERTINENT INFORMATION: DYA/PMB working on master scheduling for Construction
Phase of all Personal Alarm System projects.
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PROJECT INFORMATION

Page: 237.0

PRESTON CYF REMODEL VISITING HALL

Project Location: AMADOR CO.
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106128

Estimated Project Cost: $879,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(4) $60,000.00 99206A $60,000.00
w 50/99 5460-301-0001(4) $52,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $60,000.00 $60,000.00 $5,868.00

w $52,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $112,000.00 $60,000.00 $5,868.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/19/1999 12/03/1999 07/19/1999 01/13/2000 99.00%
PWB - 01/14/2000 - 01/14/2000 0.00%
WORKING DRAWINGS 01/17/2000 07/18/2000 01/17/2000 07/18/2000 0.00%
BID OPEN 09/20/2000 10/30/2000 09/20/2000 10/30/2000 0.00%
CONSTRUCTION 10/31/2000 02/27/2001 10/31/2000 02/27/2001 0.00%

PROJECT STATUS: Preliminary plans submitted in December for the January Public Works

Current Comments

Board meeting as required. SCHEDULE: Projectis on schedule. BUDGET: Projectis

within budget.
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PROJECT INFORMATION
S.W. PERSONAL ALARM SYSTEM
Project Location: PRESTON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 00751
Estimated Project Cost: $2,348,000.00
Current Phase: WORKING DRAWINGS
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5460-301-0001(2) $381,000.00 97135A $381,000.00
W 324/98 5460-301-0001(4-1) $156,000.00 98224A $156,000.00
C 50/99 5460-301-0001(3) $1,811,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $381,000.00 $381,000.00 $377,178.33

w $156,000.00 $156,000.00 $110,071.00

C $1,811,000.00 $0.00 $0.00

PROJECT $2,348,000.00 $537,000.00 $487,009.33

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/01/1997 05/01/1998 09/30/1997 09/10/1998 100.00%
PWB 06/12/1998 06/12/1998 09/11/1998 09/11/1998 100.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999 100.00%
BID OPEN 06/07/1999 10/01/1999 - 0.00%
CONSTRUCTION 12/06/1999 04/06/2001 - 0.00%

Current Comments

NOTE: This WO#00751 includes the Preliminary Plan Phase and PWB schedule for the
Personal Alarms project at nine CYA sites. This WO#00751 has been assigned to Preston
site for the Working Drawing and Construction Phases. PROJECT STATUS: Working Drawing

Phase (Construction Documents), 100% complete except for updating to address SYCRCC

changes. SCHEDULE: The Construction Phase schedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic

(SYCRCC) and upgrading of Construction Documents. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: DYA/PMB working on master scheduling for Construction Phase of

all Personal Alarm System projects.
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PROJECT INFORMATION

SEWER REPLACEMENT LINE

Project Location: WHITTIER, CA - FRED C. NELLES YCF
Department: YOUTH AUTHORITY

Project Director: GORDEN HILL

Work Order Number: 00855

Estimated Project Cost: $1,809,700.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(7) $120,000.00 98185A $120,000.00
W 324/98 5460-301-0001(7) $109,000.00 99098A $109,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $120,000.00 $120,000.00 $85,597.82

w $109,000.00 $109,000.00 $44,219.53

C $0.00 $0.00 $0.00

PROJECT $229,000.00 $229,000.00 $129,817.35

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/02/1998 03/01/1999 09/02/1998 06/11/1999 100.00%
PWB 03/12/1999 03/12/1999 06/11/1999 06/11/1999 100.00%
WORKING DRAWINGS 04/05/1999 06/10/1999 06/14/1999 03/17/2000 65.00%
BID OPEN 08/17/1999 08/17/1999 07/01/2000 09/15/2000 0.00%
CONSTRUCTION 10/18/1999 05/24/2000 11/15/2000 09/15/2001 0.00%

Current Comments

PROJECT STATUS: PSB is working on Working Drawings. PROJECT SCHEDULE: Working Drawings
65% complete, approximately 7 weeks behind schedule due to delays in design. 100%

completed plans, specs, and estimate to be delivered 2/18/00. BUDGET: Project is under

budget.
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PROJECT INFORMATION

SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS
Project Location: SAN LUIS OBISPO
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106125
Estimated Project Cost: $2,082,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(10) $101,000.00 99234A $101,000.00
W 50/99 5460-301-0001(10) $118,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $101,000.00 $101,000.00 $19,967.50

w $118,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $219,000.00 $101,000.00 $19,967.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/19/1999 02/10/2000 07/19/1999 02/10/2000 75.00%
PWB - 02/11/2000 - 02/11/2000 0.00%
WORKING DRAWINGS 03/15/2000 09/13/2000 03/15/2000 09/13/2000 0.00%
BID OPEN 09/14/2000 02/08/2001 09/14/2000 02/08/2001 0.00%
CONSTRUCTION 02/09/2001 12/03/2001 02/09/2001 12/03/2001 0.00%

Current Comments

PROJECT STATUS: Preliminary plans will be submitted in January for the February Public
Works Board meeting as required. SCHEDULE: Projectis on schedule. BUDGET: Project
is within budget.
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PROJECT INFORMATION

SPECIAL EDUCATION ASSESSMENT CENTER VENTURA

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY

Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 00849

Estimated Project Cost: $1,094,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

Page: 241.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(9) $54,000.00 98178A $54,000.00
w 98/324 5460-301-0001(9) $73,000.00 99099A $73,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $54,000.00 $54,000.00 $54,000.00

w $73,000.00 $73,000.00 $6,520.00

c $0.00 $0.00 $0.00

PROJECT $127,000.00 $127,000.00 $60,520.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/02/1998 01/15/1999 09/02/1998 06/11/1999 100.00%
PWB - 03/12/1999 - 06/11/1999 100.00%
WORKING DRAWINGS 04/02/1999 08/12/1999 06/12/1999 03/22/2000 40.00%
BID OPEN 10/15/1999 10/15/1999 07/17/2000 11/16/2000 0.00%
CONSTRUCTION 12/14/1999 09/14/2000 - - 0.00%

Current Comments

PROJECT STATUS: Working drawings are progressing, but more slowly than originally
scheduled because there is no construction funding. The additional time is being used
to assess the impact of the Ward Separation Plan on this project. SCHEDULE: The start
of construction was delay by eleven months because of the loss of appropriation for
construction. BUDGET: This project is projected to be on budget.
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PROJECT INFORMATION

UPGRADE CORRECTIONAL TREATMENT FACILITY

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA
Department: YOUTH AUTHORITY

Project Director: LEE ROBERTS

Work Order Number: 00843

Estimated Project Cost: $1,964,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(10-5) $70,000.00 98153A $70,000.00
w 324/98 5460-301-0001(10-5) $116,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $70,000.00 $70,000.00 $69,665.76

w $116,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $186,000.00 $70,000.00 $69,345.76

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/02/1998 03/16/1999 03/03/1999 10/07/1999 100.00%
PWB 05/14/1999 05/14/1999 07/14/2000 07/14/2000 0.00%
WORKING DRAWINGS 07/01/1999 12/27/1999 - - 0.00%
BID OPEN 05/03/2000 05/03/2000 - - 0.00%
CONSTRUCTION 07/03/2000 07/02/2001 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary plans are complete working on revised COBCP for inclusion in

next year's budget. PROJECT SCHEDULE: Waiting for next year's funding. BUDGET: Will

require additional funding.
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PROJECT INFORMATION

Page: 243.0

VISITOR'S SECURITY ENTRANCE/HALL DEWITT

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY

Project Director: IAN EKHOLM

Work Order Number: 00848

Estimated Project Cost: $2,926,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(5) $97,000.00 98177A $97,000.00
w 98/324 5460-301-0001(5) $137,000.00 99075A $137,000.00
C 50/99 5460-301-0660(1) $2,692,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $97,000.00 $97,000.00 $96,991.00

w $137,000.00 $137,000.00 $56,430.50

c $2,692,000.00 $0.00 $0.00

PROJECT $2,926,000.00 $234,000.00 $153,421.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/02/1998 01/05/1999 09/12/1998 05/14/1999 100.00%
PWB - 03/12/1999 - 05/14/1999 100.00%
WORKING DRAWINGS 04/01/1999 08/15/1999 05/15/1999 11/22/1999 99.00%
BID OPEN 10/15/1999 10/15/1999 11/23/1999 03/23/2000 0.00%
CONSTRUCTION 12/14/1999 07/14/2000 03/24/2000 01/24/2001 0.00%

Current Comments

PROJECT STATUS: Working drawings are complete and advertising for bids will occur
January with bid opening in early March. SCHEDULE: The current schedule reflects the
delayed passage of the budget last year, but most of that delay has been made up.
BUDGET: Project is within budget.
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PROJECT INFORMATION

Page: 244.0

VISITOR'S SECURITY ENTRANCE/VISITING HALL VENTURA

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY

Project Director: IAN EKHOLM

Work Order Number: 00850

Estimated Project Cost: $2,926,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(10) $97,000.00 98179A $97,000.00
w 98/324 5460-301-0001(10) $137,000.00 99100A $137,000.00
C 50/99 5460-301-0660(4) $2,692,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $97,000.00 $97,000.00 $89,265.07

w $137,000.00 $137,000.00 $82,880.50

c $2,692,000.00 $0.00 $0.00

PROJECT $2,926,000.00 $234,000.00 $172,145.57

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/02/1998 01/05/1999 09/02/1998 06/11/1999 100.00%
PWB - 03/12/1999 - 06/11/1999 100.00%
WORKING DRAWINGS 04/01/1999 08/15/1999 06/12/1999 12/08/1999 99.00%
BID OPEN 10/15/1999 10/15/1999 12/09/1999 03/23/2000 0.00%
CONSTRUCTION 12/14/1999 07/13/2000 03/24/2000 11/30/2000 0.00%

Current Comments

PROJECT STATUS: Working drawings are complete and advertising for bids will occur
January with bid opening in early March. SCHEDULE: The current schedule reflects the
delayed budget passage last year, but most most of that delay has been made up. BUDGET:
Project is within budget.
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PROJECT INFORMATION
WARD SEPARATION PLAN - VENTURA
Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 00851
Estimated Project Cost: $847,000.00
Current Phase: BID OPEN
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(11) $56,000.00 98180A $56,000.00
W 98/324 5460-301-0001(11) $72,000.00 99062A $72,000.00
C 98/324 5460-301-0001(11) $719,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $56,000.00 $56,000.00 $55,769.08

w $72,000.00 $72,000.00 $58,073.36

C $719,000.00 $0.00 $0.00

PROJECT $847,000.00 $128,000.00 $113,842.44

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/02/1998 02/18/1999 09/02/1998 04/09/1999 100.00%
PWB - 03/12/1999 - 04/09/1999 100.00%
WORKING DRAWINGS 03/29/1999 08/17/1999 04/10/1999 06/29/1999 100.00%
BID OPEN 11/02/1999 11/02/1999 06/30/1999 01/19/2000 95.00%
CONSTRUCTION 12/28/1999 12/26/2000 01/20/2000 06/08/2000 0.00%

Current Comments

PROJECT STATUS: Project is currently out to bid, but bid opening will be delayed until
after the holidays. SCHEDULE: The two month delay in the original schedule resulted
from the delay in passing the budget last year. BUDGET: Project is expected to be
within budget.
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PROJECT INFORMATION

WATER LINE REPLACEMENT
Project Location: PRESTON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 00826

Estimated Project Cost: $2,270,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(4) $332,000.00 98136A $332,000.00
W 324/98 5460-301-0001(4) $124,000.00 99097A $124,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $332,000.00 $332,000.00 $248,041.30

w $124,000.00 $124,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $456,000.00 $456,000.00 $248,041.30

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/02/1998 06/11/1999 09/03/1998 06/11/1999 100.00%
PWB - 06/11/1999 - 09/10/1999 100.00%
WORKING DRAWINGS 07/15/1999 11/05/1999 09/13/1999 04/10/2000 40.00%
BID OPEN 01/11/2000 01/11/2000 07/31/2000 11/17/2000 0.00%
CONSTRUCTION 03/13/2000 12/12/2000 - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings should be completed ahead of the current schedule.
SCHEDULE: The loss of appropriation for construction in 99/00 has delayed the start of
construction until April 2001 because late summer is the only time trenching is

practical in the Sutter Creek area. BUDGET: Project is on budget.
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PROJECT INFORMATION

CALIFORNIA SCHOOL FOR THE BLIND - FREMONT

Project Location: FREMONT
Department: EDUCATION

Project Director: CHUCK STEVENS
Work Order Number: 106131

Estimated Project Cost: $2,184,920.00
Current Phase: PWB

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001 $95,000.00 *11229 $95,000.00
w 50/99 6110-301-0001 $146,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $95,000.00 $95,000.00 $59,711.00

w $146,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $241,000.00 $95,000.00 $59,711.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 01/14/2000 07/02/1999 01/14/2000 95.00%
PWB 01/14/2000 01/14/2000 01/14/2000 01/14/2000 0.00%
WORKING DRAWINGS 01/15/2000 10/11/2001 - - 0.00%
BID OPEN 10/12/2000 01/08/2001 - - 0.00%
CONSTRUCTION 01/09/2001 11/30/2001 - - 0.00%

"PROJECT STATUS: Preliminary Plan submittal requirements for the January PWB meeting
were given to DOF on December 16,1999. SCHEDULE: The project remains on schedule.

Current Comments

BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: There are no other

significant project issues at this time."
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PROJECT INFORMATION

CALIFORNIA SCHOOL FOR THE DEAF - RIVERSIDE

Project Location: RIVERSIDE
Department: EDUCATION

Project Director: CHUCK STEVENS
Work Order Number: 106132

Estimated Project Cost: $6,041,680.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001 3 $254,000.00 *11230 $254,000.00
w 50/99 6110-301-0001 3 $347,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $254,000.00 $254,000.00 $75,340.50

w $347,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $601,000.00 $254,000.00 $75,340.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 04/14/2000 07/02/1999 04/14/2000 60.00%
PWB 04/14/2000 04/14/2000 04/14/2000 04/14/2000 0.00%
WORKING DRAWINGS 04/15/2000 12/14/2000 - - 0.00%
BID OPEN 12/15/2000 04/16/2001 - - 0.00%
CONSTRUCTION 04/17/2001 04/17/2002 - - 0.00%

Current Comments

"PROJECT STATUS: The preliminary plan phase is approximately 60% complete. SCHEDULE:
The project remains on schedule. BUDGET: Projectis on budget. OTHER PERTINENT

INFORMATION: There are no other significant project issues at this time."
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FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF

Project Location: FREMONT
Department: EDUCATION

Project Director: CHUCK STEVENS
Work Order Number: 106292

Estimated Project Cost: $1,828,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-005-0001 $75,000.00 99229A $75,000.00
w 50/99 6110-005-0001 $113,000.00 99229A $113,000.00
C 50/99 6110-005-0001 $1,640,000.00 99229A $1,640,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $75,000.00 $75,000.00 $10,024.50

w $113,000.00 $113,000.00 $0.00

c $1,640,000.00 $1,640,000.00 $0.00

PROJECT $1,828,000.00 $1,828,000.00 $10,024.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/01/1999 05/30/2000 09/01/1999 05/03/2000 5.00%
PWB - - - - 0.00%
WORKING DRAWINGS 05/31/2000 08/30/2000 05/04/2000 08/18/2000 0.00%
BID OPEN 08/31/2000 12/16/2000 08/21/2000 10/02/2000 0.00%
CONSTRUCTION 12/17/2000 09/26/2001 11/20/2000 08/29/2001 0.00%

Current Comments

"PROJECT STATUS: Fee negotiations with the design consultant are almost complete.
SCHEDULE: The projectis on schedule. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time."
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REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
Project Location: CALIFORNIA SCHOOL FOR THE BLIND, FREMONT, CA
Department: EDUCATION
Project Director: CHUCK STEVENS
Work Order Number: 00784
Estimated Project Cost: $1,593,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 6110-005-001 $120,000.00 98055A $120,000.00
P 162/96 5240-001-001 $137,000.00 98289A $137,000.00
P 162/96 5240-001-001 $137,000.00 990358 $137,000.00
w 50/99 6110-005-0001 $137,000.00
C 282/97 6110-005-001 $120,000.00 98042A $120,000.00
C 162/96 6110-005-001 $80,000.00 FT96150A $80,000.00
C 139/94 6110-005-001 $120,000.00 FT97067A $120,000.00
C 162/96 6110-005-001 $120,000.00 FT97068A $120,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $394,000.00 $394,000.00 $8,037.73

w $137,000.00 $0.00 $640.00

c $440,000.00 $440,000.00 $0.00

PROJECT $971,000.00 $834,000.00 $8,677.73

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/12/1999 08/06/2000 10/12/1999 04/24/2000 20.00%
PWB - - - - 0.00%
WORKING DRAWINGS 08/07/2000 11/15/2000 04/25/2000 09/14/2000 0.00%
BID OPEN 11/16/2000 03/02/2001 09/15/2000 10/27/2000 0.00%
CONSTRUCTION 03/03/2001 10/28/2001 12/18/2000 08/13/2001 0.00%

Current Comments

"PROJECT STATUS: The consultant is working on Preliminary Plans which are about 20%
complete. SCHEDULE: The project remains on schedule. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this
time."
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HASTINGS COLLEGE OF LAW
Project Location: HASTINGS COLLEGE OF THE LAW
Department: HASTINGS COLLEGE OF THE LAW
Project Director: ROY TJEN-A-LOOI
Work Order Number: 00564

Estimated Project Cost: $9,493,221.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 139/94 6600-001-001 $69,000.00 94153A $69,000.00
P 162/96 6600-301-0658(1) $282,000.00 96156B $282,000.00
W 162/96 6600-301-0658(1) $411,000.00 97030B $411,000.00
C 282/97 6600-301-0658(1) $8,732,000.00 98061B $7,991,221.00
C 282/97 6600-301-0658(1) $0.00 982868 $400,000.00
C 282/97 6600-301-0658(1) $0.00 99012B $340,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $69,000.00 $69,000.00 $68,958.80

P $282,000.00 $282,000.00 $272,997.36

w $411,000.00 $411,000.00 $399,804.53

C $8,732,000.00 $8,731,221.00 $8,078,237.42

PROJECT $9,494,000.00 $9,493,221.00 $8,819,998.11

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 11/01/1995 08/01/1996 11/01/1995 08/01/1996 100.00%
PRELIMINARY 08/29/1996 03/07/1997 08/29/1996 03/07/1997 100.00%
PWB 03/10/1997 04/11/1997 05/09/1997 05/09/1997 100.00%
WORKING DRAWINGS 04/12/1997 10/01/1997 06/10/1997 12/30/1997 100.00%
BID OPEN 12/22/1997 12/22/1997 04/28/1998 04/28/1998 100.00%
CONSTRUCTION 04/20/1998 12/27/1999 06/15/1998 07/30/1999 100.00%

Current Comments

PROJECT STATUS: Project completed. Contractor completing punchlist items. SCHEDULE: This
project was completed five months ahead of schedule. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: The DVBE subcontractor has filed a lawsuit enforcing a stop

notice for insufficient payment. PMB and OLS pursuing resolution.



REAL ESTATE SERVICES DIVISION  Page: 252.0
PROJECT INFORMATION

MEADOWVIEW MASTER PLAN

Project Location: SACRAMENTO
Department: FOOD AND AGRICULTURE
Project Director: LEIGH GEHRIG

Work Order Number: 00929

Estimated Project Cost: $77,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 8570-001-001 $77,000.00 98291A $77,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $77,000.00 $77,000.00 $76,335.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $77,000.00 $77,000.00 $76,335.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 12/23/1998 01/31/2000 12/23/1998 10/05/2000 100.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Project is complete. Finish was delayed: PSB submitted draft Final
Report in June 1999 but did not finalize Report until October 1999.
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RELOCATE TRUCKEE AGRICULTURE INSPECTION

Project Location: TRUCKEE
Department: FOOD AND AGRICULTURE
Project Director: DAVE EDWARDS
Work Order Number: 00853

Estimated Project Cost: $7,319,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 8570-301-0001 $439,000.00 98183A $439,000.00
P 324/98 8570-301-0001 $237,000.00 98183A $237,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $439,000.00 $439,000.00 $16,676.00

P $237,000.00 $237,000.00 $44,007.50

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $676,000.00 $676,000.00 $60,683.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 08/26/1998 09/15/1999 08/26/1998 01/15/2000 95.00%
PRELIMINARY 12/15/1998 09/15/1999 12/15/1998 12/31/1999 95.00%
PWB 02/11/2000 02/11/2000 02/11/2000 02/11/2000 0.00%
WORKING DRAWINGS 02/15/2000 10/15/2000 07/01/2000 02/01/2001 0.00%
BID OPEN 02/15/2001 02/15/2001 05/08/2001 05/08/2001 0.00%
CONSTRUCTION 06/15/2001 08/07/2002 07/11/2001 09/13/2002 0.00%

PROJECT STATUS: Site acquisition should be completed in January. Preliminary Plans are

Current Comments

95% complete, waiting review comments. SCHEDULE: Completion of site acquisition as
slipped one month due to the owners new request concerning Union Mills Road. This has
caused the PWB date to slip as well. Finance has postponed WD funding until July, 2000.

BUDGET: Project budget has been increased to incorporate Caltrans requirements. OTHER
PERTINENT INFORMATION: The CEQA document is being amended to incorporate added truck
merge lane.
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ARMORY
Project Location: LOS ANGELES
Department: MILITARY
Project Director: JOHN HENRIKSON
Work Order Number: 00618
Estimated Project Cost: $20,932,000.00
Current Phase: PWB

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 303/95 8940-301-001(2) $60,000.00 95075A $60,000.00

P 303/95 8940-301-001(2) $677,000.00 95075A $677,000.00

P 303/95 8940-301-001(2) $263,000.00 96010A $263,000.00

P 162/96 8940-301-001(2) $5,405,000.00 98012A $5,405,000.00
W 282/97 8940-301-0890(2) $140,000.00

W 282/97 8940-301-001(2) $430,000.00

C 324/98 8940-301-0890(1) $7,330,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $60,000.00 $60,000.00 $59,930.00

P $6,345,000.00 $6,345,000.00 $5,175,457.35

w $570,000.00 $0.00 $0.00

C $7,330,000.00 $0.00 $0.00

PROJECT $14,305,000.00 $6,405,000.00 $5,235,387.35

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 10/11/1995 07/01/1997 10/11/1995 06/30/1997 100.00%
PRELIMINARY 02/01/1996 02/01/1998 02/01/1996 05/01/1998 100.00%
PWB 05/08/1998 05/08/1998 05/08/1998 05/08/1998 100.00%
WORKING DRAWINGS 05/11/1998 12/23/1998 - - 0.00%
BID OPEN 02/18/1999 02/18/1999 - - 0.00%
CONSTRUCTION 03/12/1999 06/22/2000 - - 0.00%

Current Comments

ROJECT STATUS: Waiting on Federal approval to proceed to working drawing phase.
SCHEDULE: A revised schedule will be prepared after Federal funding is approved.
BUDGET: Project was within budget. The construction budget has not been updated since
May, 1998. OTHER: N/A



REAL ESTATE SERVICES DIVISION  Page: 255.0
PROJECT INFORMATION

CONSOLIDATED DINING FACILITY

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY

Project Director: BURTON SHANOFF

Work Order Number: 00642

Estimated Project Cost: $4,899,300.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001(1) 70.10.010 $223,000.00 96048A $223,000.00
P - TRANS LETTER $59,500.00 LETTER $59,500.00
w 324/98 8940-301-0001(1) $198,000.00 99051A $198,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $282,500.00 $282,500.00 $190,069.00

w $198,000.00 $198,000.00 $2,119.00

c $0.00 $0.00 $0.00

PROJECT $480,500.00 $480,500.00 $192,188.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/18/1996 07/30/1997 04/18/1997 01/29/1999 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - 12/01/1999 - 20.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans (PP) are complete. The CEQA process continues. PP
approval by PWB is not required. State funds were available to start 65% (interim)

Working Drawings (WD) and this work is in progress. 65% WD's are scheduled for
completion by the end of February 2000. The Military has informed us that Federal funds

will not be available within the Federal 99/2000 Budget Act for the remainder of the

WD's and construction. SCHEDULE: This project will go on hold upon the completion of

the 65% WD's. Duration of WD's is contingent on undetermined Military review time of WD
interim and final submittals and possible Federal appropriation in the October 2000/2001
Budget Act. If appropriated, Federal funds would be available approximately January,

2001. BUDGET: The Military has approved the A/E PP construction cost estimate with the



understanding that some of the movable kitchen equipment will be deleted from the
Federal funding list.
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PROJECT INFORMATION

OMS INGLEWOOD

Project Location: INGLEWOOD
Department: MILITARY

Project Director: BURTON SHANOFF
Work Order Number: 00921

Estimated Project Cost: $2,616,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1) $143,000.00 98268A $143,000.00
w 324/98 8940-301-0001(1) $49,000.00 98268A $49,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $143,000.00 $143,000.00 $63,159.70

w $49,000.00 $49,000.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $192,000.00 $192,000.00 $63,159.70

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/09/1998 09/17/1999 07/28/1999 03/13/2000 45.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: The CEQA process is in progress. The interim PP submittal has been
completed by PSB and is presently being reviewed by the Military. The Military has
informed us that Federal funds will not be available within the Federal 99/2000 Budget

Act for working drawings and construction. SCHEDULE: This project will go on hold upon
the completion of the PP's. Duration of the PP's & WD's is contingent upon undetermined
Military review time of the PP & WD interim and final submittals and the possible

Federal appropriation in the October 2000/2001 Budget Act. If appropriated, Federal

funds would be available approximately January, 2001. BUDGET: The budget will be
reviewed with the Military in January, 2000.
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OMS ONTARIO

Project Location: ONTARIO
Department: MILITARY

Project Director: BURTON SHANOFF
Work Order Number: 00922

Estimated Project Cost: $2,698,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1) $147,000.00 98269A $147,000.00
W 324/98 8940-301-0001(1) $51,000.00 98269A $51,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $147,000.00 $147,000.00 $79,259.64

w $51,000.00 $51,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $198,000.00 $198,000.00 $79,259.64

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/09/1998 09/17/1999 07/28/1999 03/13/2000 45.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: The CEQA process is in progress. The interim PP submittal has been
completed by PSB and is presently being reviewed by the Military. The Military has
informed us that Federal funds will not be available within the Federal 99/2000 Budget

Act for working drawings and construction. SCHEDULE: This project will go on hold upon
the completion of the PP's. Duration of PP's & WD's is contingent upon undetermined
Military review time of the PP & WD interim and final submittals and the possible

Federal appropriation in the October 2000/2001 Budget Act. If appropriated, Federal

funds would be available approximately January, 2001. BUDGET: The Budget will be
reviewed with the Military in January, 2000.
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ORGANIZATIONAL MAINT. SHOP MODS. & ADD.

Project Location: SAN DIEGO

Department: MILITARY

Project Director: BURTON SHANOFF

Work Order Number: 00641

Estimated Project Cost: $3,960,700.00
Current Phase: PRELIMINARY

PHASE CHAPTER

P 303/95

P -

P -

w 324/98

W -

C 324/98
PHASE
s
P
W
C
PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

PROJECT STATUS: Preliminary Plans (PP) are complete. The CEQA process continues.

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
8940-301-001 70.10.010 $56,000.00 96047A $56,000.00
Letter $9,500.00 Letter $9,500.00
Letter $144,000.00 Letter $144,000.00
8940-301-0001(1) $83,000.00 98280A $83,000.00
Letter ($9,500.00) Letter ($9,500.00)
8940-301-000(1) $260,000.00 99121A $260,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$209,500.00 $209,500.00 $200,362.00
$73,500.00 $73,500.00 $0.00
$260,000.00 $260,000.00 $0.00
$543,000.00 $543,000.00 $200,362.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
10/18/1996 11/19/1997 02/02/1998 07/01/1998 100.00%
- - - - 0.00%
- - - - 0.00%
- - - - 0.00%
- - - - 0.00%
Current Comments
PP

approval by PWB is not required. The start of Working Drawings (WD's) is unknown.
There were not any additional State funds allocated for WD's. The Military has informed
us that Federal funds will not be available within the Federal 99/2000 Budget Act for

the WD's and construction. SCHEDULE: Duration of WD's is contingent on undetermined
Military review time of WD interim and final submittals and the possible Federal
appropriation in the October 2000/2001 Budget Act. If appropriated, Federal funds would



be available approximately January 2001. BUDGET: Military has approved the A/E PP
construction cost estimate.
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ORGANIZATIONAL MAINTENANCE SHOP MODS.

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY

Project Director: BURTON SHANOFF

Work Order Number: 00643

Estimated Project Cost: $3,097,500.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8904-301-001(1) $95,000.00 96045A $95,000.00
P - TRANSLETTER $125,500.00 LETTER $125,500.00
w 324/98 8904-301-001(1) $95,000.00 99052A $95,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $220,500.00 $220,500.00 $128,743.60

w $95,000.00 $95,000.00 $2,200.50

c $0.00 $0.00 $0.00

PROJECT $315,500.00 $315,500.00 $130,944.10

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/18/1996 07/30/1997 04/18/1997 01/29/1999 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - 12/01/1999 - 20.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans (PP) are complete. The CEQA process continues. PP
approval by PWB is not required. State funds were available for 65% (interim) Working

Drawings (WD) which are presently in progress and scheduled for completion by the end of

January, 2000. The Military has informed us that Federal funds will not be available
within the Federal 99/2000 Budget Act for the remainder of the WD's and construction.

SCHEDULE: This project will go on hold upon the completion of the 65% WD's. Duration of

the WD's is contingent upon undetermined Military review time of WD interim and final
submittals and possible Federal appropriation in the October 2000/2001 Budget Act. If
appropriated., Federal funds would be available approximately January 2001. BUDGET:
Military has approved the A/E PP construction cost estimate.
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LINCOLN THEATER RENOVATION

Project Location: VETERANS HOME OF CALIFORNIA - YOUNTVILLE
Department: VETERANS AFFAIRS

Project Director: CHUCK STEVENS

Work Order Number: 00805

Estimated Project Cost: $11,400,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - - $190,000.00 98126A $190,000.00
P 324/98 8960-301-0001 $18,000.00 99076A $18,000.00
P - - $160,000.00 99207A $160,000.00
w - - ($485,000.00)
w - - $598,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $852.00

P $368,000.00 $368,000.00 $311,244.50

w $113,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $481,000.00 $368,000.00 $312,096.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/01/1998 11/15/1998 07/01/1998 08/15/1999 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS 03/01/1999 01/31/2000 08/15/1999 03/01/2000 80.00%
BID OPEN 02/15/2000 03/15/2000 07/01/2000 08/01/2000 0.00%
CONSTRUCTION 05/01/2000 08/31/2001 10/15/2000 12/15/2001 0.00%

Current Comments

PROJECT STATUS: DOF approved the Friends of the Lincoln Theater (FLT) to pay the
Architect directly for Working Drawings. Special Legislation is being introduced to

allow bidding and construction to begin. SCHEDULE: Because the project is in need of
special legislation the schedule has slipped. Depending on when the authority to bid is
enacted the current schedule will most likely be modified one way or the other. BUDGET:
The budget and scope has grown over time however the current budget is recognized buy
the Freind of the Lincoln Theater. OTHER PERTINENT INFORMATION: Project is funded
mostly by the FLT under a lease agreement with the Department of Veterans Affairs and




the Department of General Services. Under the agreement, the State will pay for the
seismic upgrade, for hazardous material abatement and for some upgrade to the HVAC
system. The schedule shown is not the desired schedule. The desired schedule has the
facility in operation for the opening of the Napa Symphony season in October 2001.
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PROJECT INFORMATION

NORTHERN CALIFORNIA VETERANS CEMETERY

Project Location: SHASTA COUNTY
Department: VETERANS AFFAIRS
Project Director: LARRY LBROWN
Work Order Number: 106744

Estimated Project Cost: $0.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)

S 604/99 SB 4 $70,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $70,000.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $70,000.00 $0.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 12/14/1999 01/31/2000 12/14/1999 01/31/2000 70.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

-PROJECT STATUS: The budget package draft will be completed January 14, 2000. SCHEDULE:
Project is on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
This project is funded by Senate Bill No. 4.
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PROJECT INFORMATION

VETERANS HOME OF CALIF.- CHULA VISTA

Project Location: CHULA VISTA
Department: VETERANS AFFAIRS
Project Director: ANDRE ARNOLD
Work Order Number: 00711

Estimated Project Cost: $35,789,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W Ch335/96 - $12,000,000.00 97006B $1,351,100.00
C Ch335/96 - $0.00 97192B $10,123,900.00

C Ch335/96 FedFunds $22,621,950.00 99026B $22,621,950.00

C Ch335/96 - $986,000.00 99026B $364,050.00
C - - $0.00

C - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $12,000,000.00 $1,351,100.00 $1,990,418.00

C $23,607,950.00 $33,109,900.00 $24,390,403.00

PROJECT $35,607,950.00 $34,461,000.00 $26,380,821.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 100.00%
PWB 02/15/1997 - 02/15/1997 02/15/1997 100.00%
WORKING DRAWINGS - 12/15/1997 02/15/1997 09/17/1997 100.00%
BID OPEN - 09/15/1997 09/17/1997 11/13/1997 100.00%
CONSTRUCTION - 09/15/1999 04/15/1998 04/15/2000 77.00%

Current Comments

PROJECT STATUS: Interior finish work continues in first phase building(s). Exterior work
continues with landscaping, paving. General construction is approximately 77% complete.

. SCHEDULE: The project remains on schedule for expected completion in phases starting
Feb. 15, 2000 and completing Apr. 15, 2000. BUDGET: $406,948.00 augmentatation request
submitted to PWB for 1/19/00 agenda and approval. OTHER PERTINENT INFORMATION:
Mechanical subcontractor issues resolved and commissioning plan for mechanical and
electrical systems has resumed.
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YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: ROBERT UVALLE
Work Order Number: 106149

Estimated Project Cost: $1,940,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 8960-301-001(3) $122,000.00 99214A $122,000.00
w 1999/50 8960-301-001(3) $130,000.00 99308A $130,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $122,000.00 $122,000.00 $79,890.00

w $130,000.00 $130,000.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $252,000.00 $252,000.00 $79,890.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 12/10/1999 07/02/1999 12/10/1999 100.00%
PWB 12/10/1999 12/10/1999 12/10/1999 12/10/1999 100.00%
WORKING DRAWINGS 12/17/1999 06/01/2000 12/17/1999 06/01/2000 0.00%
BID OPEN 06/02/2000 10/02/2000 - - 0.00%
CONSTRUCTION 10/03/2000 08/23/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary plans completed and approved by PWB on 12/10/99 SCHEDULE:
Project remains on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:

There are no project issues at this time.
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PROJECT INFORMATION

JEFFERSON HALL REHAB (SECTION L)

Project Location: YOUNTVILLE

Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE

Work Order Number: 106148

Estimated Project Cost: $3,343,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- - $0.00

P 1999/50 8960-301-001(1) $170,000.00 99215A $170,000.00

W 1999/50 8960-301-001(1) $227,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $170,000.00 $170,000.00 $125,480.00

w $227,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $397,000.00 $170,000.00 $125,480.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 12/10/1999 07/02/1999 12/10/1999 100.00%
PWB - 12/10/1999 - 01/14/2000 0.00%
WORKING DRAWINGS 12/17/1999 06/10/2000 01/17/2000 07/10/2000 0.00%
BID OPEN 06/11/2000 10/02/2000 - - 0.00%
CONSTRUCTION 10/06/2000 10/12/2001 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans submitted to DOF for 1/14/2000 PWB review SCHEDULE:
Original PWB submission 12/10/1999 extended to 1/14/2000 reflecting additional CEQA (cat

ex) time requirements; WD current schedule also extended. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: There are no other issues at this time.
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LAUNDRY BUILDING RENOVATION

Project Location: YOUNTVILLE

Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE

Work Order Number: 106183

Estimated Project Cost: $1,773,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 8960-301-001(2) $87,000.00 99216A $87,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $87,000.00 $87,000.00 $58,106.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $87,000.00 $87,000.00 $58,106.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/01/1999 03/10/2000 10/01/1999 03/10/2000 60.00%
PWB 03/10/2000 03/10/2000 - - 0.00%
WORKING DRAWINGS 03/11/2000 09/30/2000 - - 0.00%
BID OPEN 10/01/2000 01/01/2001 - - 0.00%
CONSTRUCTION 01/02/2001 01/10/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans in progress. SCHEDULE: The project is on schedule
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no significant
project issues at this time.
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RECTOR RESERVOIR

Project Location: YOUNTVILLE

Department: VETERANS HOME YOUNTVILLE
Project Director: DALE PRAWALSKY

Work Order Number: 00891

Estimated Project Cost: $4,470,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- - $0.00

P 324/98 8960-301-0001(3) $245,000.00 98229A $245,000.00

W 324/98 8960-301-0001(3) $266,000.00 99056A $266,000.00

C 324/98 8960-301-0001(3) $230,617.00 99278A $230,617.00

C 324/98 8960-301-0001(3) $3,959,000.00 99279A $3,959,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $245,000.00 $245,000.00 $228,574.00

w $266,000.00 $266,000.00 $186,551.00

C $4,189,617.00 $4,189,617.00 $12,464.00

PROJECT $4,700,617.00 $4,700,617.00 $427,589.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/17/1998 03/11/1999 02/15/1999 04/09/1999 100.00%
PWB 03/12/1999 03/12/1999 04/09/1999 04/09/1999 100.00%
WORKING DRAWINGS 03/12/1999 05/19/1999 04/09/1999 06/28/1999 100.00%
BID OPEN 07/08/1999 07/08/1999 06/28/1999 10/18/1999 100.00%
CONSTRUCTION 08/27/1999 08/25/2000 12/06/2000 12/06/2000 2.00%

Current Comments

PROJECT STATUS: Contractor was issued Notice to Proceed on 12/06/1999. SCHEDULE: Project
bid over original budget. Additional funds were approved to allow project to proceed.

Schedule was also extended to allow Contractor to submit proper bonds for construction.
BUDGET: Project was not within budget due to increased equipment costs in major

components. OTHER PERTINENT INFORMATION: None
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SECURITY IMPROVEMENTS

Project Location: LOS ANGELES
Department: FRANCHISE TAX BOARD
Project Director: JIM SYLVIA

Work Order Number: 106173

Estimated Project Cost: $438,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT  TRANSFERRED($)
P 50/99 1730-301-0001 $30,000.00 - $30,000.00
w 50/99 1730-301-0001 $45,000.00
C 50/99 1730-301-0001 $363,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $30,000.00 $30,000.00 $2,648.00

w $45,000.00 $0.00 $0.00

C $363,000.00 $0.00 $0.00

PROJECT $438,000.00 $30,000.00 $2,648.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/01/1999 11/30/1999 01/03/2000 01/14/2000 90.00%
PWB - - - - 0.00%
WORKING DRAWINGS 02/01/2000 05/31/2000 - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION 08/01/2000 11/30/2000 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans are in progress. SCHEDULE: The Preliminary Plans
schedule was extended due to a scope reduction. BUDGET: Total estimated project cost

will be reduced due to the scope reduction: OTHER PERTINENT INFORMATION: A Form 22 in
the amount of $30,000 was approved by DOF on 8/25/99. A site visit took place on

9/14/99. RESD determined that the proposed project (installation of a bank of security
windows) has already been accomplished by the facility. The project will consist of

completing the remaining 10% of work not already accomplished.



REAL ESTATE SERVICES DIVISION  Page: 2.0
PROJECT INFORMATION

SECURITY IMPROVEMENTS

Project Location: STOCKTON
Department: FRANCHISE TAX BOARD
Project Director: JIM SYLVIA
Work Order Number: 106172

Estimated Project Cost: $276,000.00
Current Phase: ALL

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001 $28,000.00 - $28,000.00

w 50/99 1760-301-0001 $39,000.00

Cc 50/99 1760-301-0001 $209,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $28,000.00 $28,000.00 $18,993.00

W $39,000.00 $0.00 $0.00

C $209,000.00 $0.00 $0.00

PROJECT $276,000.00 $28,000.00 $18,993.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/01/1999 11/30/1999 - 01/14/2000 90.00%
PWB - - - - 0.00%
WORKING DRAWINGS 02/01/2000 05/31/2000 - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION 08/01/2000 11/30/2000 - - 0.00%

Current Comments

PROJECT STATUS: The Preliminary Plans are in progress. SCHEDULE: The Preliminary Plans
schedule was extended due to a scope reduction. BUDGET: Total estimated project cost

will be reduced due to the scope reduction. OTHER PERTINENT INFORMATION: A Form 22 in
the amount of $28,000 was approved by DOF on 8/25/99. A site visit was also conducted on
8/25/99.
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1 INMATE HOUSING

Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 505SPS

Estimated Project Cost: $7,798,435.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 $382,000.00 - $382,000.00
w 162/96 1760-301-768 $427,000.00 - $427,000.00
C 162/96 1760-301-768 $6,363,000.00 - $6,363,000.00
C 162/96 1760-301-768 $626,435.00 Augmentation $626,435.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $382,000.00 $382,000.00 $382,000.00

W $427,000.00 $427,000.00 $427,000.00

C $6,989,435.00 $6,989,435.00 $5,265,000.00

PROJECT $7,798,435.00 $7,798,435.00 $6,074,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/04/1996 07/11/1997 09/04/1996 07/11/1997 100.00%
PWB - - - 08/08/1997 100.00%
WORKING DRAWINGS 08/20/1997 02/06/1998 08/20/1997 04/17/1998 100.00%
BID OPEN - - 11/07/1997 - 100.00%
CONSTRUCTION 02/01/1998 11/01/1998 02/17/1998 04/22/2000 70.00%

Current Comments

PROJECT STATUS: Construction is currently underway with a scheduled completion date of

4/22/00. SCHEDULE: Due site conditions, the completion date has been delayed 175 days.

BUDGET: Augmentation to construction appropriation in the amount of $1,003,941 ($626,435
augmentation and Bid Savings of $377,506) was approved by DOF 4/29/99. OTHER PERINENT

INFORMATION: There are no other significant project issues at this time.
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5 INMATE HOUSING

Project Location: FOLSOM, CDC
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 506SPS

Estimated Project Cost: $3,897,426.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 $133,000.00 - $133,000.00
w 162/96 1760-301-768 $333,000.00 - $333,000.00
C 162/96 1760-301-768 $3,133,000.00 - $3,133,000.00
C 162/96 1760-301-768 $298,426.00 Augmentation $298,426.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $133,000.00 $133,000.00 $133,000.00

W $333,000.00 $333,000.00 $333,000.00

C $3,431,426.00 $3,431,426.00 $2,913,000.00

PROJECT $3,897,426.00 $3,897,426.00 $3,379,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/04/1996 07/11/1997 09/04/1996 07/11/1997 100.00%
PWB - - - 08/08/1997 100.00%
WORKING DRAWINGS 08/20/1997 02/06/1998 08/20/1997 04/17/1997 100.00%
BID OPEN - - 11/07/1997 - 100.00%
CONSTRUCTION 02/01/1998 11/01/1999 02/17/1998 01/14/2000 95.00%

Current Comments

PROJECT STATUS: Construction is currently underway with a scheduled completion date of
1/14/00. SCHEDULE: Due to site conditions, the completion date has been delayed 175

days. BUDGET: An augmentation to the construction appropriation in the amount of $469,
428 ($298,426 augmentation and $171,002 Bid Savinsg) was approved by the DOF on 4/29/99.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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ARMORY

Project Location: SANTA BARBARA
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 601SPS

Estimated Project Cost: $2,721,000.00
Current Phase: CONSTRUCTION

Funds Transferred

Page: 5.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768 $294,000.00 - $294,000.00
w 162/96 1760-301-768 $404,000.00 - $404,000.00
C 282/97 1760-301-768 $4,802,000.00 - $2,023,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $294,000.00 $294,000.00 $294,000.00

W $404,000.00 $404,000.00 $404,000.00

C $4,802,000.00 $2,023,000.00 $909,000.00

PROJECT $5,500,000.00 $2,721,000.00 $1,607,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/04/1996 07/11/1997 09/04/1996 07/11/1997 100.00%
PWB - - - 08/08/1997 100.00%
WORKING DRAWINGS 08/20/1997 02/06/1998 08/20/1997 04/17/1998 100.00%
BID OPEN 08/15/1998 - 04/21/1999 - 100.00%
CONSTRUCTION 07/01/1999 01/30/2000 08/06/1999 04/18/2000 72.00%

Current Comments

PROJECT STATUS: Construction continues and is approximately 72% complete. SCHEDULE: The
schedule was revised due to historic review and approval requirements. The retrofit

scheme changed significantly. Working Drawings were delayed about two months due to a
required coordination with a client funded project at the site. Bidding was delayed due

to the possible sale of the site by the Military Department. Construction is on

schedule. BUDGET: Bid savings totalling $2,779,000 were reverted at the 7/9/99 PWB.

Return of approximately $200,000 of bid savings will be requested. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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ARMORY STRUCTURAL RETROFIT

Project Location: VENTURA
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 711SPS

Estimated Project Cost: $1,979,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-768 $47,000.00 - $47,000.00
w 324/98 1760-301-768 $149,500.00 - $149,500.00
C 324/98 1760-301-768 $1,782,500.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $47,000.00 $47,000.00 $47,000.00

W $149,500.00 $149,500.00 $131,000.00

C $1,782,500.00 $0.00 $0.00

PROJECT $1,979,000.00 $196,500.00 $178,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 02/20/1998 07/10/1998 02/20/1998 10/07/1998 100.00%
PWB - - 11/13/1998 - 100.00%
WORKING DRAWINGS 09/15/1998 12/30/1998 01/18/1999 12/17/1999 100.00%
BID OPEN 02/15/1999 - 02/02/2000 - 0.00%
CONSTRUCTION 03/15/1999 12/30/1999 05/15/2000 02/15/2001 0.00%

Current Comments

PROJECT STATUS: Contract documents are complete and the project is currently in the

bidding process. SCHEDULE: Bids are to be received by 3/8/00. BUDGET: No change. OTHER

PERTINENT INFORMATION: There are nother significant project issues at this time.



Project Location: CHINO

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 7.0

CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT

Department: GENERAL SERVICES
Project Director: MARY HOY
Work Order Number: 713SPS

Estimated Project Cost: $3,914,000.00
Current Phase: WORKING DRAWINGS

PHASE CHAPTER

Funds Transferred

P 282/97
w 324/98
Cc 324/98

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

PROJECT STATUS:Funding for Working Drawings were approved at the 9/10/99 PWB. The design

Current Comments

consultant contract has been executed. Working Drawings are currently in progress.
SCHEDULE: Preliminary Plans have been delayed due to consultant contract difficulties.

BUDGET: The project is on budget. OTHER PERTINENT INFORMATION: There are no other

significant project issues at this time.

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
1760-301-768 $148,000.00 - $148,000.00
1760-301-768 $244,000.00 - $244,000.00
1760-301-768 $3,522,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$148,000.00 $148,000.00 $116,000.00
$244,000.00 $244,000.00 $9,000.00
$3,522,000.00 $0.00 $0.00
$3,914,000.00 $392,000.00 $125,000.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE  COMPLETE

- - - - 0.00%
02/20/1998 09/04/1998 02/20/1998 08/13/1999 100.00%

- - 09/10/1999 09/10/1999 100.00%
09/15/1998 03/30/1999 11/11/1999 04/28/2000 30.00%
05/15/1999 - 09/03/2000 - 0.00%
07/01/1999 07/01/2000 12/18/2000 11/18/2001 0.00%



REAL ESTATE SERVICES DIVISION Page: 8.0
PROJECT INFORMATION
DINING ROOM #2/BUILDING 6
Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 504SPS
Estimated Project Cost: $2,281,083.00
Current Phase: CONSTRUCTION
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 $83,000.00 - $83,000.00
w 162/96 1760-301-768 $195,000.00 - $195,000.00
C 162/96 1760-301-768 $1,670,000.00 - $1,670,000.00
C 162/96 1760-301-768 $163,868.00 - $163,868.00
C 162/96 1760-301-768 $169,215.00 Augmentation $169,215.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $83,000.00 $83,000.00 $83,000.00

w $195,000.00 $195,000.00 $195,000.00

C $2,003,083.00 $2,003,083.00 $1,509,000.00

PROJECT $2,281,083.00 $2,281,083.00 $1,787,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/01/1995 03/29/1996 09/01/1995 03/29/1996 100.00%
PWB - - - 07/12/1996 100.00%
WORKING DRAWINGS 09/06/1996 04/26/1997 09/06/1996 04/26/1997 100.00%
BID OPEN - - 11/07/1997 - 100.00%
CONSTRUCTION 02/02/1998 10/15/1999 02/17/1998 09/30/1998 100.00%

Current Comments

PROJECT STATUS: This portion of the seismic retrofit project is complete. SCHEDULE: The
schedule was delayed 175 days due to the significant number of unknown site conditions.
BUDGET: An augmentation to the construction appropriation in the amount of $264,630 ($95,
415 in bid savings and $169,215 augmentation), was approved by PWB on 5/14/99 to cover
extended overhead and additional guarding and management related to the time extension.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 9.0

DINING ROOM 1, BUILDING 15

Project Location: FOLSOM
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 613SPS

Estimated Project Cost: $1,501,169.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768 $98,000.00 - $98,000.00
w 162/96 1760-301-768 $121,000.00 - $121,000.00
C 282/97 1760-301-768 $1,357,000.00 - $1,282,169.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $98,000.00 $98,000.00 $98,000.00

W $121,000.00 $121,000.00 $121,000.00

C $1,357,000.00 $1,282,169.00 $1,053,000.00

PROJECT $1,576,000.00 $1,501,169.00 $1,272,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/04/1996 03/14/1997 09/04/1996 03/14/1997 100.00%
PWB - - - 05/09/1997 100.00%
WORKING DRAWINGS 05/12/1997 06/06/1997 05/12/1997 06/06/1997 100.00%
BID OPEN 03/15/1998 - 11/07/1997 - 100.00%
CONSTRUCTION 02/02/1998 10/15/1999 01/10/2000 04/22/2000 0.00%

PROJECT STATUS: Construction is currently underway with a scheduled completion date of

Current Comments

4/22/00. SCHEDULE: Due to the significant number of unknown site conditions being
discovered, the completion date has been delayed 175 days. BUDGET: The project is on

budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at

this time.



REAL ESTATE SERVICES DIVISION Page: 10.0
PROJECT INFORMATION
EDD BUILDING STRUCT'L RETROFIT
Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MARY HOY
Work Order Number: 530SPS
Estimated Project Cost: $9,288,630.00
Current Phase: CONSTRUCTION
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-303-185(1) $83,000.00 - $83,000.00
P 303/95 5100-303-588 $74,000.00 - $74,000.00
P 303/95 5100-303-870 $305,000.00 - $305,000.00
w 162/96 1760-301-768 $496,000.00 - $545,000.00
C 324/98 1760-301-768 $9,811,000.00 - $8,281,630.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $462,000.00 $462,000.00 $462,000.00

w $496,000.00 $545,000.00 $545,000.00

C $9,811,000.00 $8,281,630.00 $260,000.00

PROJECT $10,769,000.00 $9,288,630.00 $1,267,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/01/1995 03/29/1996 09/01/1995 03/29/1996 100.00%
PWB - - - 08/09/1996 100.00%
WORKING DRAWINGS 07/26/1996 06/26/1997 07/26/1996 06/26/1997 100.00%
BID OPEN 08/15/1998 - 04/29/1999 04/29/1999 100.00%
CONSTRUCTION 10/01/1998 03/30/2000 10/04/1999 03/04/2001 10.00%

Current Comments

PROJECT STATUS: The project is on schedule and is approximately 10% complete. SCHEDULE:
The project is on schedule. BUDGET: The project is on budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.



REAL ESTATE SERVICES DIVISION  Page: 11.0
PROJECT INFORMATION

GYM, VOC ED, WING V STRUCTURAL RETROFIT

Project Location: SOLEDAD
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 709SPS

Estimated Project Cost: $2,367,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $47,000.00 - $47,000.00

w 324/98 1760-301-768 $253,000.00 - $253,000.00

Cc 324/98 1760-301-768 $2,067,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $47,000.00 $47,000.00 $47,000.00

W $253,000.00 $253,000.00 $1,000.00

C $2,067,000.00 $0.00 $0.00

PROJECT $2,367,000.00 $300,000.00 $48,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 02/20/1998 06/30/1998 02/20/1998 08/31/1999 100.00%
PWB 07/09/1998 - 09/10/1999 - 100.00%
WORKING DRAWINGS 09/15/1998 12/30/1998 10/19/1999 04/01/2000 30.00%
BID OPEN 01/15/1999 - 05/01/2000 - 0.00%
CONSTRUCTION 03/01/1999 12/30/1999 08/07/2000 05/01/2001 0.00%

Current Comments

PROJECT STATUS: Consultants are preparing the Working Drawings. SCHEDULE: Working
Drawings are due at the end of March and bid documents are due to be complete by mid

April. BUDGET: No change. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

J KITCHEN & LAUNDRY

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 610SPS

Estimated Project Cost: $757,100.00
Current Phase: CONSTRUCTION

Funds Transferred

Page: 12.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768 $15,000.00 - $15,000.00
w 162/96 1760-301-768 $126,000.00 - $126,000.00
C 324/98 1760-301-768 $674,000.00 - $616,100.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $15,000.00 $15,000.00 $15,000.00

W $126,000.00 $126,000.00 $126,000.00

C $674,000.00 $616,100.00 $254,000.00

PROJECT $815,000.00 $757,100.00 $395,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/04/1996 06/06/1997 09/04/1996 06/06/1997 100.00%
PWB - - - 07/11/1997 100.00%
WORKING DRAWINGS 08/20/1997 01/02/1998 08/20/1997 09/01/1998 100.00%
BID OPEN 09/15/1998 - 04/21/1999 - 100.00%
CONSTRUCTION 11/01/1998 08/30/1999 07/12/1999 03/15/2000 57.00%

Current Comments

PROJECT STATUS: Construction continues and is approximately 57% complete. SCHEDULE: The
project is on schedule for completion in mid March. BUDGET: On the basis of 80% Working
Drawings, projected construction costs exceeded the project budget. The construction
appropriation of $626,000 was reverted and new funding was appropriated in the 98/99

Budget. Bid savings totalling $57,900 was reverted on 6/4/99 by Executive Order. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 13.0

LIBRARY & COURTS BUILDING

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 527SPS

Estimated Project Cost: $18,789,144.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 $1,422,000.00 - $1,422,000.00
w 162/96 1760-301-768 $2,883,000.00 - $2,883,000.00
C 162/96 1760-301-768 $17,506,000.00 - $14,484,144.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $1,422,000.00 $1,422,000.00 $1,422,000.00

W $2,883,000.00 $2,883,000.00 $2,883,000.00

C $17,506,000.00 $14,484,144.00 $8,819,000.00

PROJECT $21,811,000.00 $18,789,144.00 $13,124,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/01/1995 03/29/1996 09/01/1995 03/29/1996 100.00%
PWB - - - 08/09/1996 100.00%
WORKING DRAWINGS 07/26/1996 06/26/1997 08/26/1996 06/26/1997 100.00%
BID OPEN - - 11/04/1997 - 100.00%
CONSTRUCTION 12/01/1997 12/31/1999 01/20/1998 02/18/2000 81.00%

Current Comments

PROJECT STATUS: Construction is currently underway SCHEDULE: Construction is scheduled
for completion on 2/18/00. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 14.0

MEADOWVIEW ARMORY STRUCTURAL RETROFIT

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 707SPS

Estimated Project Cost: $1,593,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $55,000.00 - $55,000.00
w 324/98 1760-301-768 $117,000.00 - $117,000.00
C 324/98 1760-301-768 $1,421,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $55,000.00 $55,000.00 $55,000.00

W $117,000.00 $117,000.00 $103,000.00

C $1,421,000.00 $0.00 $0.00

PROJECT $1,593,000.00 $172,000.00 $158,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 02/20/1998 05/01/1998 02/20/1998 10/07/1998 100.00%
PWB - - 11/13/1998 - 100.00%
WORKING DRAWINGS 09/15/1998 01/15/1999 11/20/1998 12/17/1999 100.00%
BID OPEN 02/15/1999 - 02/02/2000 - 0.00%
CONSTRUCTION 03/15/1999 12/30/1999 05/15/2000 02/15/2001 0.00%

Current Comments

PROJECT STATUS: Contract documents are complete and the project is currently in the
bidding process. SCHEDULE: The schedule for Preliminary Plans was delayed due to
difficulties in obtaining consultant contracts. Working Drawings were delayed due to

contract related issues. BUDGET: No change. OTHER PERTINENT INFORMATION: There are no

other significant project issues at this time.




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION
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NEUMILLER INFIRMARY

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU

Work Order Number: 705SPS

Estimated Project Cost: $6,623,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $340,000.00 - $340,000.00
w 324/98 1760-301-768 $473,000.00 - $473,000.00
C 324/98 1760-301-768 $5,810,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $340,000.00 $340,000.00 $340,000.00

W $473,000.00 $473,000.00 $420,000.00

C $5,810,000.00 $0.00 $0.00

PROJECT $6,623,000.00 $813,000.00 $760,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - 06/30/1998 02/20/1998 09/15/1998 100.00%
PWB - - 10/09/1998 - 100.00%
WORKING DRAWINGS 10/15/1998 05/01/1999 10/15/1998 04/07/2000 90.00%
BID OPEN 06/15/1999 - 07/07/2000 - 0.00%
CONSTRUCTION 09/01/1999 10/01/2000 08/18/2000 09/21/2001 0.00%

Current Comments

PROJECT STATUS: Working Drawings are delayed due to medical planning and design
considerations. SCHEDULE: The schedule has been delayed. BUDGET:Funds to be reverted and
reappropriated in FY 00/01 Budget. OTHER PERTINENT INFORMATION: A request to separate

the North Block project from the Neumiller Infirmary is being prepared.
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PROJECT INFORMATION
NORTH BLOCK STRUCTURAL RETROFIT
Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 706SPS
Estimated Project Cost: $4,170,000.00
Current Phase: WORKING DRAWINGS
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $135,000.00 - $135,000.00
w 324/98 1760-301-768 $277,000.00 - $277,000.00
C 324/98 1769-301-768 $3,758,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $135,000.00 $135,000.00 $135,000.00

w $277,000.00 $277,000.00 $257,000.00

C $3,758,000.00 $0.00 $0.00

PROJECT $4,170,000.00 $412,000.00 $392,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 02/20/1998 06/30/1998 02/20/1998 09/15/1998 100.00%
PWB - - 10/09/1998 - 100.00%
WORKING DRAWINGS 10/15/1998 05/01/1999 10/15/1998 12/17/1999 100.00%
BID OPEN 06/15/1999 - 02/18/2000 - 0.00%
CONSTRUCTION 09/01/1999 10/01/2000 05/19/2000 02/02/2001 0.00%

Current Comments

PROJECT STATUS: This project was combined with Neumiller Infirmary (SPS 705) for bidding,
but will now be separated due to design and construction schedule changes. Working
Drawings were delayed due to contract related issues, but are now complete. SCHEDULE:
Project is on schedule. BUDGET:Construction funds were reappropriated in the FY 99/00
Budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at

this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 17.0

OFFICER AND GUARDS STRUCTURAL RETROFIT

Project Location: FOLSOM PRISON
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 708SPS

Estimated Project Cost: $4,608,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-768 $146,000.00 - $146,000.00
w 324/98 1760-301-768 $296,000.00 - $296,000.00
C 324/98 1760-301-768 $4,166,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $146,000.00 $146,000.00 $146,000.00

W $296,000.00 $296,000.00 $24,300.00

C $4,166,000.00 $0.00 $0.00

PROJECT $4,608,000.00 $442,000.00 $170,300.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 02/20/1998 08/07/1998 02/20/1998 05/11/1999 100.00%
PWB 09/11/1998 - 05/14/1999 - 100.00%
WORKING DRAWINGS 09/15/1998 01/30/1999 09/13/1999 04/21/2000 10.00%
BID OPEN 03/15/1998 - 07/01/2000 - 0.00%
CONSTRUCTION 05/01/1999 05/01/2000 10/01/2000 10/07/2001 0.00%

Current Comments

PROJECT STATUS: Consultant contracts for Working Drawings were executed 9/13/99.
SCHEDULE: The project is on schedule. BUDGET: Funding for Working Drawings and

Construction was appropriated in the 98/99 Budget. Construction funds were
reappropriated in FY 99/00. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 18.0

REL. MICROWAVE TOWER (PKG. #1)

Project Location: LOS ANGELES-11 SITES
Department: GENERAL SERVICES
Project Director: BILL BUTLER

Work Order Number: 51401SPS

Estimated Project Cost: $6,245,239.00
Current Phase: CONSTRUCTION

PHASE CHAPTER

Funds Transferred

C 95/303
PHASE
S
p
W
C
PROJECT
PHASE
STUDY
PRELIMINARY
PWB
WORKING DRAWINGS
BID OPEN

CONSTRUCTION

PROJECT STATUS: The project is complete and will be deleted from the next status report.

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
1760-301-768 $0.00 - $2,364,446.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $2,364,446.00 $2,364,446.00
$0.00 $2,364,446.00 $2,364,446.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE  COMPLETE
- - - - 0.00%
- - - - 0.00%
- - - - 0.00%
- - 04/01/1996 12/18/1996 100.00%
- - 03/26/1997 - 100.00%
06/12/1997 02/27/1998 06/12/1997 09/15/1999 100.00%

Current Comments

SCHEDULE: The project was completed on schedule. BUDGET: Project was completed within
budget. OTHER PERTINENT INFORMATION: Los Alamitos: Complete. Kellogg Hill Generator
Building: Contract work is complete. One client-requested change order (dedicated
service disconnect switch) is pending. Baldwin Hill: Tower is complete, but a generator
test must be conducted and coordinated with the contractor, Construction Services, CHP
Telecommunications, and DGS Telecommunications. CHP was given occupancy of equipment
vault at Baldwin Hills on 6/14/99. LaHabra: Tower work is complete and the contractor
has excavated for the vault footings.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 19.0

REL. MICROWAVE TOWERS (PKG #3)

Project Location: LOS ANGELES-3 SITES
Department: GENERAL SERVICES
Project Director: BILL BUTLER

Work Order Number: 51403SPS

Estimated Project Cost: $4,639,361.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 - $0.00 - $1,420,636.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

W $0.00 $0.00 $0.00

C $0.00 $1,420,636.00 $0.00

PROJECT $0.00 $1,420,636.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 07/01/1996 04/01/1998 07/01/1996 12/17/1999 100.00%
BID OPEN 01/15/1997 - 02/02/1900 - 0.00%
CONSTRUCTION 03/01/1998 07/30/1998 05/02/1900 10/06/1900 0.00%

PROJECT STATUS: Bid opening is scheduled for 2/2/00. SCHEDULE: Project is on schedule.

Current Comments

BUDGET: Construction funds were reappropriated in FY 99/00. OTHER PERTINENT INFORMATION:

Castro Peak: DGS Environmental Section applied to the California Coastal Commission for

a technical waiver for this site and had a decision in early April 1999. Oat Mountain:
RESD has conducted very difficult and protracted negotiations for this site. The fourth
redesign of the site was approved by the County Spervisor in early January 1999. Design
of the tower has been completed and vault design is underway. Once final approval of the
lease is approved by the L.A. County, RESD will complete site plans. La Habra Road
Improvements: Working Drawings are complete. All design funds are being tracked within

the parent project (SPS514). Drawings include Castro Peak tower, Oat Mountain tower and

vault, and La Habra road improvements.
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REL. MICROWAVE TOWERS (PKG. #2)

Project Location: LOS ANGELES-1 SITE
Department: GENERAL SERVICES
Project Director: BILL BUTLER

Work Order Number: 51402SPS

Estimated Project Cost: $1,415,400.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 1760-301-768 $921,200.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

W $0.00 $0.00 $0.00

C $921,200.00 $0.00 $0.00

PROJECT $921,200.00 $0.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 07/01/1996 11/30/1996 07/01/1996 12/17/1999 100.00%
BID OPEN 04/30/1998 - 02/02/1900 - 0.00%
CONSTRUCTION 06/10/1998 12/10/1998 05/02/1900 10/06/1900 0.00%

Current Comments

PROJECT STATUS: Bid opening is scheduled for 2/2/00. SCHEDULE: The project is on
schedule. BUDGET: All funds transferred are being tracked within the parent project (SPS
514). OTHER PERTINENT INFORMATION: Santiago Peak: Bids for this site were received
4/30/98, but all bids exceeded the State's Estimate and were rejected 10/20/98.Tentative
approval from the U.S. Forest Service was cancelled due to last minute objections from

neighboring telecommunications companies claiming signal interference. RESD met with the
neighbors, DGS Telecommunications, and the U.S. Forest Service at the site and came to a

verbal agreement with all parties to a revised site plan to accommodate the neighbor's
concerns. The most recent preliminary redesign scheme was approved by the U.S. Forest
Service 1/25/99 after many delays.
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PROJECT INFORMATION

RELOCATE COMM MICROWAVE CENTER

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 514SPS

Estimated Project Cost: $12,300,000.00
Current Phase: PRELIMINARY

PHASE CHAPTER

Funds Transferred

P 95/303
w 95/303
Cc 95/303

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
1760-301-768 $439,000.00 - $439,000.00
1760-301-768 $7,154,718.00 - $7,154,718.00
1760-301-768 $4,706,282.00

By Phase Summary

APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$439,000.00 $439,000.00 $439,000.00
$7,154,718.00 $7,154,718.00 $7,154,718.00
$4,706,282.00 $0.00 $0.00
$12,300,000.00 $7,593,718.00 $7,593,718.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
09/01/1995 05/16/1996 09/01/1995 05/16/1996 100.00%
- - - 06/14/1996 100.00%
- - - - 0.00%
- - - - 0.00%
- - - - 0.00%

Current Comments

PROJECT STATUS: Bid package No. 1 is complete. Working Drawings for bid package No. 2
and 3 are scheduled for bid opening on 2/2/00. SCHEDULE: The project is on schedule.
BUDGET: The project is on budget. OTHER PERTINENT INFORMATION: This project has been
phased due to the differences in the CEQA approval schedules and lease negotiations. The
final phase of Preliminary Plans was approved at the 6/14/96 Public Works Board Meeting.
The amount transferred for Working Drawings includes equipment funds for DGS
Telecommunications. Estimated project cost noted above reflects overall project
appropriations. Transfers of funds for Preliminary Plans and Working Drawings are

indicated here, and transfers for Construction will be indicated under the sub work

orders. For project status for Working Drawings and Construction, please reference
sub-work orders 01, 02 and 03.
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SOUTH BLOCK

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU

Work Order Number: 606SPS

Estimated Project Cost: $9,194,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768 $235,000.00 - $235,000.00
w 282/97 1760-301-768 $419,000.00 - $419,000.00
C 324/98 1760-301-768 $8,540,000.00 - $5,653,800.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $235,000.00 $235,000.00 $235,000.00

W $419,000.00 $419,000.00 $419,000.00

C $8,540,000.00 $5,653,800.00 $3,400,000.00

PROJECT $9,194,000.00 $6,307,800.00 $4,054,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/04/1996 05/30/1997 09/04/1996 05/30/1997 100.00%
PWB - - 07/11/1997 07/11/1997 100.00%
WORKING DRAWINGS 08/20/1997 03/06/1998 08/20/1997 09/01/1998 100.00%
BID OPEN 11/02/1998 - 01/26/1999 01/26/1999 100.00%
CONSTRUCTION 01/01/1999 06/01/2000 04/05/1999 09/25/2000 60.00%

Current Comments

PROJECT STATUS: Construction continues and is approximately 60% complete. SCHEDULE: The
schedule for completion of Working Drawings was extended in order to coordinate with SPS

609. BUDGET: Construction funds were appropriated in the 98/99 Budget. DOF approval to
Proceed to Bid was received on 8/27/98. Bid savings were reverted at the 4/9/99 PWB.

Delays have been experienced due to difficulties in obtaining executed consultant

contracts. OTHER PERTINENT INFORMATION: Augmentation from bid savings is currently being
prepared to spplement agency retained (guarding costs) items. The bid opening was held

1/26/99, and the contract was awarded to Overaa & Co. on 2/24/99 at 38% under the

State's estimate.
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PROJECT INFORMATION
STRUCT'L RETROFIT, EDUC G VOC
Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 602SPS
Estimated Project Cost: $822,900.00
Current Phase: CONSTRUCTION
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768 $19,000.00 - $19,000.00
w 162/96 1760-301-768 $114,000.00 - $114,000.00
C 324/98 1760-301-768 $763,000.00 - $689,900.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $19,000.00 $19,000.00 $19,000.00

w $114,000.00 $114,000.00 $114,000.00

C $763,000.00 $689,900.00 $244,000.00

PROJECT $896,000.00 $822,900.00 $377,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/04/1996 06/06/1997 09/04/1996 06/06/1997 100.00%
PWB - - - 07/11/1997 100.00%
WORKING DRAWINGS 08/20/1997 01/02/1998 08/20/1997 06/30/1998 100.00%
BID OPEN 09/15/1998 - 04/21/1999 - 100.00%
CONSTRUCTION 11/01/1998 08/30/1998 07/12/1999 03/15/2000 57.00%

Current Comments

PROJECT STATUS: Construction continues and is approximately 57% complete. SCHEDULE: The
project is on schedule for completion in mid March. BUDGET: Bid savings totalling $73,

000 were reverted on 6/4/99 by Executive Order. OTHER PERTINENT INFORMATION: There are no
other significant project issue sta this time.
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STRUCTURAL RETROFIT OFFICE BLDG

Project Location: SANTA ANA
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 603SPS

Estimated Project Cost: $11,550,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768 $257,000.00 - $257,000.00
w 162/96 1760-301-768 $344,000.00 - $344,000.00
C 324/98 1760-301-768 $10,949,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $257,000.00 $257,000.00 $257,000.00

W $344,000.00 $344,000.00 $344,000.00

C $10,949,000.00 $0.00 $0.00

PROJECT $11,550,000.00 $601,000.00 $601,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/04/1996 05/30/1997 09/04/1996 05/30/1997 100.00%
PWB - - - 06/13/1997 100.00%
WORKING DRAWINGS 07/11/1997 12/11/1997 - 12/17/1999 100.00%
BID OPEN 09/15/1998 - 01/03/2000 - 0.00%
CONSTRUCTION 11/01/1998 12/30/1999 04/15/2000 06/15/2001 0.00%

Current Comments

PROJECT STATUS: Contract documents are complete and the project is currently in the
bidding process. SCHEDULE: Delays in the completion of Working Drawings resulted from
difficulties in obtaining executed consultant contracts. The bid opening continues to be
delayed because of consultant contract issues, but is now tentatively set for 1/3/99.
BUDGET: No change. OTHER PERTINENT INFORMATION: The MOU between the State and the JPA
(City of Santa Ana and County of Orange) is still in process and due for a resolution

soon.
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VAN WESTON HALL STRUCTURAL RETROFIT

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 712SPS

Estimated Project Cost: $1,653,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $58,000.00 - $58,000.00

w 324/98 1760-301-0768 $122,000.00 - $122,000.00

Cc 324/98 1760-301-0768 $1,473,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $58,000.00 $58,000.00 $58,000.00

W $122,000.00 $122,000.00 $10,000.00

C $1,473,000.00 $0.00 $0.00

PROJECT $1,653,000.00 $180,000.00 $68,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 02/20/1998 07/10/1998 02/20/1998 08/13/1999 100.00%
PWB 09/12/1998 - 09/10/1999 - 100.00%
WORKING DRAWINGS 09/15/1998 12/30/1998 10/01/1999 04/01/2000 30.00%
BID OPEN 01/30/1999 - 05/01/2000 - 0.00%
CONSTRUCTION 03/15/1999 11/30/1999 08/01/2000 05/01/2001 0.00%

Current Comments

PROJECT STATUS: Consultants are preparing the Working Drawings. SCHEDULE: Working
Drawings are due for completion at the end of March and bid documents are due to be

completed by mid April. BUDGET: No change. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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WEST BLOCK

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU

Work Order Number: 609SPS

Estimated Project Cost: $4,154,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768 $140,000.00 - $140,000.00
w 162/96 1760-301-768 $314,000.00 - $314,000.00
C 324/98 1760-301-768 $5,332,000.00 - $3,700,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $140,000.00 $140,000.00 $140,000.00

W $314,000.00 $314,000.00 $314,000.00

C $5,332,000.00 $3,700,000.00 $1,036,000.00

PROJECT $5,786,000.00 $4,154,000.00 $1,490,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/15/1996 05/30/1997 07/15/1996 05/30/1997 100.00%
PWB - - - 07/11/1997 100.00%
WORKING DRAWINGS 08/20/1997 03/06/1998 08/20/1997 09/01/1998 100.00%
BID OPEN 11/02/1998 - 01/26/1999 - 100.00%
CONSTRUCTION 01/01/1999 06/01/2000 04/05/1999 09/25/2000 60.00%

PROJECT STATUS: Construction continues and is approximately 60% complete. SCHEDULE:

Current Comments

Project is on schedule. BUDGET: Augmentation from bid savings is being prepared to
supplement construction contingency and agency retained (guarding costs) items. Bid

savings were reverted at the 4/9/99 PWB. OTHER PERTINENT INFORMATION: DOF approval to

Proceed to Bid was received on 8/27/98.The bid opening was held 1/26/99, and the low
bidder, Overaa & Co., at 38% under State's estimate.
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WING L, WING R STRUCTURAL RETROFIT

Project Location: DVI TRACY
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 710SPS

Estimated Project Cost: $1,762,000.00
Current Phase: WORKING DRAWINGS

PHASE CHAPTER

282/97
324/98
324/98
324/98

0=s=sT

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

PROJECT STATUS: Working Drawings are in progress. SCHEDULE: Delays in Working Drawings

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
1760-301-768 $57,000.00 - $57,000.00
1760-301-768 $153,000.00 - $153,000.00
1760-301-768 $30,000.00 Augmentation $30,000.00
1760-301-768 $1,522,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$57,000.00 $57,000.00 $57,000.00
$183,000.00 $183,000.00 $69,000.00
$1,522,000.00 $0.00 $0.00
$1,762,000.00 $240,000.00 $126,000.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE  COMPLETE

- - - - 0.00%
02/20/1998 07/10/1998 02/20/1998 11/15/1998 100.00%

- - 12/11/1998 - 100.00%
09/15/1998 12/30/1998 05/12/1999 03/17/2000 90.00%
02/15/1999 - - - 0.00%
04/01/1999 09/30/1999 01/05/2001 08/17/2001 0.00%

Current Comments

have been experienced due to consultant contract issues. BUDGET: A reevaluation of
project design revealed the need for additional Working Drawing funding. An augmentation

request ($30,000/19.6%) was approved at the 5/14/99 PWB. OTHER PERTINENT INFORMATION:

There are no other significant project issues at this time.
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FIRE & LIFE SAFETY IMPVTS, PHASE 2

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: GARY SILLS
Work Order Number: 405BHO

Estimated Project Cost: $2,594,900.00
Current Phase: WORKING DRAWINGS

PHASE CHAPTER

139/94
139/94
139/94
282/97
50/99

00s=s7T

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

PROJECT INFORMATION

Funds Transferred

Page: 28.0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
2660-311-042 $66,000.00 - $66,000.00
2660-311-042 $90,000.00 - $90,000.00
2660-311-042 $31,200.00 - $31,200.00
2660-495-0042 $2,407,700.00 - $1,629,700.00
2660-311-0042 $778,000.00 - $778,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $11,974.00
$66,000.00 $66,000.00 $66,000.00
$121,200.00 $121,200.00 $121,200.00
$3,185,700.00 $2,407,700.00 $0.00
$3,372,900.00 $2,594,900.00 $199,174.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE  COMPLETE
- - - - 0.00%
04/01/1995 01/16/1996 04/01/1995 01/16/1995 100.00%
- - - 03/01/1996 100.00%
06/01/1996 10/25/1996 02/06/1998 06/19/1998 100.00%
- - - - 0.00%
01/17/2000 12/31/2000 - - 0.00%

Current Comments

PROJECT STATUS: As of 1/5/00, bid award documents have been processed through the
Department of Transportation and are currently with the Department of Finance pending
approval. SCHEDULE: Construction contract to be awarded by 1/17/00. Working Drawings
were delayed while two schemes were being developed for review by the Department of
Transportation. BUDGET: Low bid resulted in a bid savings of $75,465. OTHER PERTINENT
INFORMATION: DOT requested additional construction funds of $778,000 in the 1999 Budget

Bill.
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PROJECT INFORMATION

SEISMIC RETROFIT

Project Location: REDDING
Department: TRANSPORTATION
Project Director: JOEL MCRONALD
Work Order Number: 106171

Estimated Project Cost: $28,000.00
Current Phase: ALL

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2660-311-0042 $28,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $28,000.00 $0.00 $0.00

W $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $28,000.00 $0.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: A Form 22 requesting funds for Preliminary PLans in the amount of $28,000
was approved by Department of Finance on 1/5/00 and is currently with the Controller's

Office. SCHEDULE: Upon final approval of the funds, Preliminary Plans will be prepared

for the "Structural Only" retrofit at the District 2 Office Building in Redding. BUDGET:

No change. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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ADA COMPLIANCE RETROFIT PH I

Project Location: STATEWIDE
Department: HIGHWAY PATROL
Project Director: BOB SIU

Work Order Number: 642CHO

Estimated Project Cost: $1,692,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 2720-301-044(4) $141,000.00 - $141,000.00
w 162/96 2720-301-044(4) $208,000.00 - $208,000.00
Cc 162/96 2720-301-044(4) $1,343,000.00 - $831,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $141,000.00 $141,000.00 $141,000.00

W $208,000.00 $208,000.00 $208,000.00

C $1,343,000.00 $831,000.00 $728,530.76

PROJECT $1,692,000.00 $1,180,000.00 $1,077,530.76

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/01/1996 01/30/1997 12/01/1996 01/30/1997 100.00%
PWB - - - 06/27/1997 100.00%
WORKING DRAWINGS 04/01/1997 06/30/1997 10/13/1997 10/01/1999 100.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Pending CHP direction on the Academy project. Working Drawings for the
Academy are now complete. SCHEDULE: The project is pending CHP direction. BUDGET:
Balance of the construction appropriation ($512,000) expired on 6/30/99. OTHER PERTINENT
INFORMATION: This project consists of 1) a large ADA retrofit project at the CHP Academy

in West Sacramento and 2) a group of smaller ADA retorfit projects at 29 different

locations throughout the state. The smaller projects, with the exception of two

locations, are complete.
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WATER WELL

Project Location: FISH SPRINGS HATCHERY
Department: FISH AND GAME

Project Director: HASSAN PEJUHESH

Work Order Number: 201RFH

Estimated Project Cost: $929,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 587/92 3600-301-200 $16,000.00 - $16,000.00
w 587/92 3600-301-200 $35,000.00 - $35,000.00
C 282/97 3600-301-200 $0.00 - $15,000.00
C 282/97 3600-301-200 $0.00 - $30,960.00
C 282/97 3600-301-200 $878,000.00 - $832,040.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $16,000.00 $16,000.00 $16,000.00

W $35,000.00 $35,000.00 $35,000.00

C $878,000.00 $878,000.00 $878,000.00

PROJECT $929,000.00 $929,000.00 $929,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/03/1992 02/11/1994 08/03/1992 02/11/1994 100.00%
PWB - 02/19/1994 - - 100.00%
WORKING DRAWINGS 06/01/1994 01/31/1995 06/01/1994 01/31/1995 100.00%
BID OPEN - - 05/06/1998 05/06/1998 100.00%
CONSTRUCTION 06/09/1995 11/15/1997 08/19/1998 12/29/1999 100.00%

Current Comments

PROJECT STATUS: A flow switch was installed on 12/29/99. This project is complete and
will be deleted from the next status report. SCHEDULE: The project was completed on

schedule. BUDGET: The project was completed within budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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BOAT INSTRUCTION & SAFETY CENTER

Project Location: CASTAIC LAKE SRA

Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES

Work Order Number: 106174

Estimated Project Cost: $1,797,000.00

Current Phase: ALL

PHASE CHAPTER

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)

P 50/99

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

3680-301-0516 $128,000.00

By Phase Summary

APPROPRIATION($) TRANSFERRED($)
$0.00 $0.00
$128,000.00 $128,000.00
$0.00 $0.00
$0.00 $0.00
$128,000.00 $128,000.00
ORIGINAL ORIGINAL CURRENT
START COMPLETE START
09/01/1999 01/28/2000 -

Current Comments

PROJECT STATUS: A Form 22 in the amount of $128,000 was approved by Department of
Fianance on 8/12/99. Preliminary Plans are underway and are 65% complete. SCHEDULE: The

project is on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There

are no other significant project issues at this time.

$128,000.00

EXPENDED($)

$0.00
$29,250.75
$0.00
$0.00

$29,250.75

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
- 65.00%
- 0.00%
- 0.00%
- 0.00%
- 0.00%
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BOAT INSTRUCTION & SAFETY CTR
Project Location: CROWN COVE (Silverstrand)
Department: DEPT OF BOATING AND WATERWAYS
Project Director: CURT MOORE
Work Order Number: 602DBW
Estimated Project Cost: $1,545,575.00
Current Phase: CONSTRUCTION
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 16/96 3680-301-516 $119,000.00 - $119,000.00
w 282/97 3680-301-516 $106,000.00 - $106,000.00
C 324/98 3680-301-516 $1,320,575.00 - $1,320,575.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $119,000.00 $119,000.00 $119,000.00

w $106,000.00 $106,000.00 $106,000.00

C $1,320,575.00 $1,320,575.00 $361,964.29

PROJECT $1,545,575.00 $1,545,575.00 $586,964.29

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/01/1996 04/01/1997 09/01/1996 04/04/1997 100.00%
PWB - - - 10/10/1997 100.00%
WORKING DRAWINGS 12/03/1997 03/06/1998 03/02/1998 06/26/1998 100.00%
BID OPEN 03/17/1999 - 04/01/1999 - 100.00%
CONSTRUCTION 09/01/1998 09/01/1999 09/05/1999 05/31/2000 35.00%

PROJECT STATUS: The bid opening was held on 4/1/99 and the contract awarded to Halbert

Current Comments

COnstruction Co., Inc. A pre-construction start meeting was held on 7/15/99 and the
contractor was notified of the official start date of 9/5/99. SCHEDULE: The project is
on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: Completion date

is scheduled for 5/31/00.
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PROJECT INFORMATION

Page: 34.0

BOAT LAUNCHING FACILITIES

Project Location: FOLSOM LAKE (GRANITE BAY)
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES

Work Order Number: 601DBW

Estimated Project Cost: $1,766,600.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3680-301-516 $50,000.00 - $50,000.00
w 162/96 3680-301-516 $70,000.00 - $70,000.00
w 162/96 3680-301-516 $11,400.00 Augmentation $11,400.00
C 282/97 3680-301-516 $1,635,200.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $50,000.00 $50,000.00 $50,000.00

W $81,400.00 $81,400.00 $81,400.00

C $1,635,200.00 $0.00 $0.00

PROJECT $1,766,600.00 $131,400.00 $131,400.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/01/1996 06/30/1997 10/01/1996 06/30/1997 100.00%
PWB - - - 06/13/1997 100.00%
WORKING DRAWINGS 07/07/1997 12/12/1997 07/07/1997 10/22/1999 100.00%
BID OPEN 07/29/1998 09/10/1998 11/10/1999 - 0.00%
CONSTRUCTION 09/08/1998 03/01/1999 - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings were delivered to the client on 11/8/99. At the request
of the Department of Boating and Waterways, Construction has been delayed for one
season. SCHEDULE: A Construction schedule will be established once the project is

awarded. BUDGET: An $11,400 Working Drawings fee augmentation to revise the documents
and rebid the project was approved at the 6/12/98 PWB. A Form 22 for this amount was
approved by DOF on 8/10/99. OTHER PERTINENT INFORMATION: The Department of Boating and
Waterways met with Department of Finance on 12/3/98 to discuss reinstatement of full
scope of work and a new appropriation to augment Construction funds. The proposed

appropraition will total $1,635,200 or 62.5 % above the appropriation under Chapter

282/97, Item 3680-301-516.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

BOAT LAUNCHING FACILITY

Project Location: LAKE NATOMA

Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES

Work Order Number: 501DBW

Estimated Project Cost: $1,745,700.00
Current Phase: CONSTRUCTION

Funds Transferred

Page: 35.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 3680-301-516 $67,000.00 - $67,000.00
w 303/95 3680-301-516 $82,000.00 - $82,000.00
C 162/96 3680-301-516 $1,462,000.00 - $1,596,700.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $67,000.00 $67,000.00 $67,000.00

W $82,000.00 $82,000.00 $82,000.00

C $1,462,000.00 $1,596,700.00 $1,596,700.00

PROJECT $1,611,000.00 $1,745,700.00 $1,745,700.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/01/1995 05/03/1996 09/01/1995 05/03/1996 100.00%
PWB - - - 06/14/1996 0.00%
WORKING DRAWINGS 10/08/1996 02/28/1997 10/08/1996 02/28/1997 100.00%
BID OPEN - 11/05/1997 - - 100.00%
CONSTRUCTION 03/16/1998 12/10/1998 02/18/1998 09/20/1999 100.00%

PROJECT STATUS: All contract work was completed by 9/20/99 and the Director's Acceptance

Current Comments

of COntract was issued on 12/17/99. SCHEDULE: The project is complete and will be
deleted from the next status report. BUDGET: All contingency funds of $97,000 have been

expended covering 18 change orders. OTHER PERTINENT INFORMATION: On 1/14/99, a punch

list inspection was held. Plant establishment period expired on 3/22/99 and the final

pavement correction was completed on 5/28/99.
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PROJECT INFORMATION
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BOAT LAUNCHING FACILITY

Project Location: PYRAMID LAKE

Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES

Work Order Number: 701DBW

Estimated Project Cost: $1,148,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-516 $45,000.00 - $45,000.00
w 324/98 3680-301-516 $83,000.00 - $83,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $45,000.00 $45,000.00 $45,000.00

W $83,000.00 $83,000.00 $30,670.77

C $0.00 $0.00 $0.00

PROJECT $128,000.00 $128,000.00 $75,670.77

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/22/1997 12/26/1997 09/22/1997 01/08/1999 100.00%
PWB - - 06/11/1999 06/11/1999 100.00%
WORKING DRAWINGS 06/07/1999 10/29/1999 09/01/1999 01/28/2000 85.00%
BID OPEN 02/16/2000 02/16/2000 - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Construction is scheduled to begin after use season (9/00). SCHEDULE: The
Working Drawings completion date has been rescheduled to 1/28/00. The Working Drawings

start date was extended from 6/99 to 9/99 due to delays in receipt of U.S. Forest

Service review and approval of Preliminary Plans. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: Working Drawings funds were approved at the 6/11/99 PWB.
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PROJECT INFORMATION

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER

Project Location: LAKE NATOMA

Department: DEPT OF BOATING AND WATERWAYS
Project Director: CURT MOORE

Work Order Number: 102781

Estimated Project Cost: $2,669,000.00
Current Phase: PWB

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-516 $123,000.00 - $123,000.00
w 50/99 3680-301-510 $147,000.00 - $147,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $123,000.00 $123,000.00 $123,000.00

W $147,000.00 $147,000.00 $15,950.75

C $0.00 $0.00 $0.00

PROJECT $270,000.00 $270,000.00 $138,950.75

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/01/1998 04/02/1999 - 04/30/1999 100.00%
PWB 05/14/1999 - 06/11/1999 - 100.00%
WORKING DRAWINGS 10/04/1999 04/07/2000 - - 5.00%
BID OPEN 10/11/2000 - - - 0.00%
CONSTRUCTION 01/08/2001 01/11/2002 - - 0.00%

Current Comments

PROJECT STATUS: A Working Drawings start meeting was held on 10/28/99. A slight delay was
caused by client requested changes. SCHEDULE: Project on schedule. BUDGET: Funding for
Working Drawings ($147,000) were included in the FY 99/00 Budget and a Form 22 was

approved by DOF on 7/22/99. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
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SPILLWAY BOAT LAUNCHING FACILITY

Project Location: LAKE OROVILLE SRA

Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES

Work Order Number: 704DBW

Estimated Project Cost: $2,534,200.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-516 $95,100.00 - $95,100.00
w 324/98 3680-301-516 $132,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $95,100.00 $95,100.00 $95,100.00

W $132,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $227,100.00 $95,100.00 $95,100.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/14/1997 03/13/1998 08/03/1998 10/14/1999 100.00%
PWB 11/12/1999 - 02/11/2000 - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

PROJECT STATUS: The Preliminary Plans were delivered to the client on 10/14/99. RESD is

Current Comments

currently making review corrections and the package was delivered to DBW on 1/7/00.
SCHEDULE: Project is on schedule. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: A meeting was held on 12/3/98 with DBW and DOF to clarify the project
definition. The new project level cost is more than the original budget. A finance

letter was issued to augment by 18% of the original figure listed in the 98/99 Budget,

as reappropriated. Both the Preliminary Plans and the Working Drawings were augmented at

the 6/11/99 PWB.
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LIVING UNIT DOORS-UNIT 1 AND 3

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: BOB MASSETTI
Work Order Number: 704YTS

Estimated Project Cost: $5,372,700.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 97/282 5460-301-0001(12) $167,000.00 - $167,000.00
w 98/324 5460-301-0001(12) $180,500.00 - $180,500.00
C 98/324 5460-301-0001(12) $4,200,500.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $167,000.00 $167,000.00 $167,000.00

W $180,500.00 $180,500.00 $180,500.00

C $4,200,500.00 $0.00 $0.00

PROJECT $4,548,000.00 $347,500.00 $347,500.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/30/1997 12/31/1997 09/30/1997 02/24/1998 100.00%
PWB - - 04/10/1998 04/10/1998 100.00%
WORKING DRAWINGS 09/28/1998 01/29/1999 09/28/1998 02/16/1999 100.00%
BID OPEN 04/30/1999 - 03/02/2000 - 0.00%
CONSTRUCTION 07/26/1999 07/21/2000 - - 0.00%

Current Comments

PROJECT STATUS: The project is being filed for bids. A mandatory pre-bid site inspection
will be held on 2/3/00, and the bid opening will be held on 3/2/00. SCHEDULE: The

project remains on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
On 5/3/99, a project scope change was requested by DYA. The project scope change
consists of changing the Unit 1& 3 doors from new sliding & swinging doors to ADA

in-kind sliding & swinging doors.
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MAINTENANCE BUILDING

Project Location: F. C NELLES SCHOOL
Department: YOUTH AUTHORITY
Project Director: DOUG TOMKA

Work Order Number: 012YNS

Estimated Project Cost: $2,764,300.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 587/92 5460-301-751 $65,000.00 - $65,000.00
w 55/93 5460-301-746 $133,000.00 - $133,000.00
C 282/97 5460-301-660 $2,582,000.00 - $2,566,300.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $65,000.00 $65,000.00 $65,000.00

W $133,000.00 $133,000.00 $133,000.00

C $2,582,000.00 $2,566,300.00 $2,501,699.00

PROJECT $2,780,000.00 $2,764,300.00 $2,699,699.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/05/1992 02/26/1993 10/06/1992 03/10/1993 100.00%
PWB - - 04/09/1993 04/09/1993 100.00%
WORKING DRAWINGS 09/01/1993 01/30/1994 08/31/1993 02/01/1994 100.00%
BID OPEN - - 04/30/1998 04/30/1998 100.00%
CONSTRUCTION 08/10/1998 08/09/1999 08/10/1998 12/17/1999 100.00%

Current Comments

PROJECT STATUS: The construction work is 100% complete. The final punch list items were
completed on 12/17/99. The construction close-out documents are in progress. SCHEDULE:
The project was completed on schedule. BUDGET: The project was completed within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.



Project Location: IONE

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

NEW BOILER PLANT

Department: YOUTH AUTHORITY

Project Director: BOB SIU

Work Order Number: 502YPI

Estimated Project Cost: $2,299,125.00
Current Phase: CONSTRUCTION

PHASE CHAPTER

303/95
303/95
282/97
282/97

0OSsST

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

Funds Transferred

Page: 41.0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5460-301-746 $112,000.00 - $76,000.00
5460-301-746 $151,000.00 - $119,800.00
5460-301-660 $1,913,000.00 - $1,913,000.00
5460-301-660 $190,325.00 Augmentation $190,325.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$112,000.00 $76,000.00 $76,000.00
$151,000.00 $119,800.00 $119,800.00

$2,103,325.00

$2,366,325.00

ORIGINAL
START

05/15/1996

ORIGINAL
COMPLETE

01/27/1997

$2,103,325.00

$2,299,125.00

CURRENT
START

08/22/1995
05/10/1996
04/28/1998
08/20/1998
11/16/1998

Current Comments

PROJECT STATUS: The overall construction work is currently 100% complete. The final
inspection was held on 10/20/99, and the punch list items were completed on 10/22/99.
Youth Authority took occupancy of the building on 11/16/99. This project is complete and
will be deleted from the next status report. SCHEDULE: Project is on schedule. BUDGET:

Project is on budget. OTHER PERTINENT INFORMATION: Negotiations of change orders are

currenlty being finalized.

$1,994,000.00

$2,189,800.00

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
12/11/1995 100.00%
05/10/1996 100.00%
06/26/1998 100.00%
08/20/1998 100.00%
10/22/1999 100.00%



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

NEW INFIRMARY

Project Location: EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: DOUG TOMKA
Work Order Number: 502YPS

Estimated Project Cost: $2,792,433.00
Current Phase: CONSTRUCTION

PHASE CHAPTER

BUDGET ITEM

303/95
303/95
303/95
282/97

0=s=sT

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

5460-301-746
5460-301-746
5460-301-746
5460-301-660

Funds Transferred
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APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
$94,000.00 $94,000.00
$190,000.00 $168,000.00
$56,000.00 Augmentation $56,000.00
$2,687,000.00 $2,474,433.00

By Phase Summary

APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$94,000.00 $94,000.00 $94,000.00
$246,000.00 $224,000.00 $224,000.00
$2,687,000.00 $2,474,433.00 $272,000.00
$3,027,000.00 $2,792,433.00 $590,000.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
- - 08/22/1995 03/21/1996 100.00%
- - 05/10/1996 05/10/1996 100.00%
05/15/1996 10/21/1996 06/25/1998 02/11/1999 100.00%
03/03/1999 03/03/1999 04/21/1999 04/21/1999 100.00%
05/31/1999 03/24/2000 08/23/1999 06/17/2000 10.00%

Current Comments

PROJECT STATUS: The foundation work and underground utilities are completed. The overall
construction is currently 10% complete. SCHEDULE: The project remains on schedule.
BUDGET: The project within on budget. OTHER PERTINENT INFORMATION: There are no other

significant project issues at this time.
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PROJECT INFORMATION
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PERIMETER SECURITY FENCING

Project Location: IONE

Department: YOUTH AUTHORITY
Project Director: FAIZI POURHOSSENI
Work Order Number: 501YPI

Estimated Project Cost: $1,563,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746 $64,000.00 - $64,000.00
w 324/98 5460-301-0001 $109,200.00 - $109,200.00
C 324/98 5460-301-0001 $1,445,800.00 - $1,384,500.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $64,000.00 $64,000.00 $64,000.00

W $109,200.00 $109,200.00 $109,200.00

C $1,445,800.00 $1,384,500.00 $0.00

PROJECT $1,619,000.00 $1,557,700.00 $173,200.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - 09/04/1995 12/29/1995 100.00%
PWB - - 03/15/1996 03/15/1996 100.00%
WORKING DRAWINGS 09/28/1998 12/28/1998 09/28/1998 02/26/1999 100.00%
BID OPEN 07/15/1999 07/15/1999 01/13/2000 01/13/2000 0.00%
CONSTRUCTION 10/08/1999 05/04/2000 04/07/2000 11/02/2000 0.00%

Current Comments

PROJECT STATUS: The rebid date for the construction contract is scheduled for

1/13/00.SCHEDULE: The project remains on schedule. BUDGET: The project is on budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
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AGRICULTURAL INSPECTION STATION

Project Location: VIDAL BORDER STATION
Department: FOOD AND AGRICULTURE
Project Director: FAIZI POURHOSSENI
Work Order Number: 301AIS

Estimated Project Cost: $591,492.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 139/94 8570-301-001 $25,400.00 - $25,400.00
w 139/94 8570-301-001 $43,600.00 - $43,600.00
C 303/95 8570-301-001 $454,000.00 - $449,000.00
C 303/95 8570-301-002 $73,492.00 Augmentation $73,492.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $25,400.00 $25,400.00 $25,400.00

W $43,600.00 $43,600.00 $43,600.00

C $527,492.00 $522,492.00 $522,492.00

PROJECT $596,492.00 $591,492.00 $591,492.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/01/1994 01/13/1995 11/01/1994 01/13/1995 100.00%
PWB - - - 05/12/1995 100.00%
WORKING DRAWINGS 08/15/1995 12/29/1995 08/15/1995 12/29/1995 100.00%
BID OPEN - - - 01/29/1997 100.00%
CONSTRUCTION 08/11/1997 12/08/1997 08/11/1997 01/31/2000 95.00%

Current Comments

PROJECT STATUS: The bonding company (Star Insurance Company) is currently securing shop

drawings and material submittals for the corrective roof replacement work. SCHEDULE: The

tentative construction completion date is 3/31/00. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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MODERNIZE PASSENGER ELEVATORS

Project Location: 1215 O STREET, SACRAMENTO
Department: FOOD AND AGRICULTURE

Project Director: DAVID BROWN

Work Order Number: 601ADA

Estimated Project Cost: $490,270.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 8570-301-601 $5,000.00 - $5,000.00
w 162/96 8570-301-601 $40,100.00 - $40,100.00
C 162/96 8570-301-601 $395,900.00 - $395,900.00
C 303/95 8570-301-601 $49,270.00 Augmentation $49,270.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $5,000.00 $5,000.00 $5,000.00

W $40,100.00 $40,100.00 $40,100.00

C $445,170.00 $445,170.00 $383,337.00

PROJECT $490,270.00 $490,270.00 $428,437.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 01/05/1997 02/10/1997 01/05/1997 02/10/1997 100.00%
PWB - - - 04/11/1997 100.00%
WORKING DRAWINGS 04/28/1997 06/16/1997 04/28/1997 06/16/1997 100.00%
BID OPEN - - 12/04/1997 - 100.00%
CONSTRUCTION 03/01/1998 02/28/1999 05/18/1998 06/22/2099 100.00%

Current Comments

PROJECT STATUS: The elevator construction work was completed on 6/22/99. The final

construction contract payment will be processed, once the elevator one year maintenance
period expires. SCHEDULE: The elevator maintenance period expiration date remains on
schedule for 5/3/00. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There
are no other significant project issues at this time.




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

SECURITY LIGHTING

Project Location: LONG BEACH/STERNS
Department: MILITARY

Project Director: DEAN HUNT

Work Order Number: 103302

Estimated Project Cost: $422,880.00
Current Phase: CONSTRUCTION

Funds Transferred

Page: 46.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001 $13,000.00 - $13,000.00
w 324/98 8940-301-0001 $43,000.00 - $43,000.00
C 324/98 8940-301-0001 $510,000.00 - $366,880.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $13,000.00 $13,000.00 $13,000.00

W $43,000.00 $43,000.00 $43,000.00

C $510,000.00 $366,880.00 $0.00

PROJECT $566,000.00 $422,880.00 $56,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998 100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998 100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999 - - 100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999 100.00%
CONSTRUCTION 09/06/1999 02/18/2000 01/10/2000 06/14/2000 0.00%

Current Comments

PROJECT STATUS: The construction contract was awrded to Minco Construction on 10/28/99.
SCHEDULE: Contract documents have been processed with a start date of 1/10/00 and a
completion date of 6/14/00. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
Working Drawings were completed and transmitted to the Military Department for

submission to Department of Finance (DOF) for approval. DOF/PWB approval to combine two
Los Angeles projects for bids was received 5/99. A Project Filing Ticket was issued and

a mandatory pre-bid walk-thru was held on 7/16/99. Bids were opened on 9/16/99.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

SECURITY LIGHTING

Project Location: GARDENA
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102808

Estimated Project Cost: $64,670.00
Current Phase: CONSTRUCTION

Funds Transferred

Page: 47.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001 $5,700.00 - $5,700.00
w 324/98 8940-301-0001 $7,550.00 - $7,550.00
C 324/98 8940-301-0001 $260,000.00 - $51,420.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $5,700.00 $5,700.00 $5,700.00

W $7,550.00 $7,550.00 $7,550.00

C $260,000.00 $51,420.00 $0.00

PROJECT $273,250.00 $64,670.00 $13,250.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998 100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998 100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999 - - 100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999 100.00%
CONSTRUCTION 09/06/1999 11/26/1999 01/10/2000 06/14/2000 0.00%

Current Comments

PROJECT STATUS: The construction contract was awarded to Minco Construction on 10/28/99.
SCHEDULE: Contract documents have been processed with a start date of 1/10/00 and a
completion date of 6/14/00. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
Working Drawings were completed and transmitted to the Military Department for
submission to Department of Finance (DOF) for approval. DOF/PWB approval to combine two
other Los Angeles projects for bids was received 4/29/99. A Project Filing Ticket was
issued and a mandatory pre-bid walk-thru was held on 7/16/99. Bids were opened on

9/16/99.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 48.0

SECURITY LIGHTING

Project Location: -SAN FRANCISCO
Department: MILITARY

Project Director: DEAN HUNT

Work Order Number: 102805

Estimated Project Cost: $229,400.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001 $17,000.00 - $17,000.00
w 324/98 8940-301-0001 $54,000.00 - $54,000.00
C 324/98 8940-301-0001 $457,000.00 - $158,400.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $17,000.00 $17,000.00 $17,000.00

W $54,000.00 $54,000.00 $54,000.00

C $457,000.00 $158,400.00 $0.00

PROJECT $528,000.00 $229,400.00 $71,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998 100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 - 100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999 - - 100.00%
BID OPEN 06/13/1999 06/13/1999 09/21/1999 09/21/1999 100.00%
CONSTRUCTION 09/06/1999 02/18/2000 12/07/1999 02/24/2000 0.00%

Current Comments

PROJECT STATUS: The construction contract was awrded to Alamo Lighting dba Pacific Power
Services on 10/28/99. SCHEDULE: Contract documents have been processed with a start date
of 12/7/99 and a completion date of 2/24/00. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: Working Drawings were completed and transmitted to the Military
Department for submission to Department of Finance (DOF) for approval. DOF has granted
approval to proceed to bid on 6/3/99. A Project Filing Ticket was issued and a mandatory
pre-bid walk-thru was held on 7/22/99. Bids were opened on 9/21/99.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

SECURITY LIGHTING

Project Location: SACRAMENTO/MEADOWVIEW
Department: MILITARY

Project Director: DEAN HUNT

Work Order Number: 102804

Estimated Project Cost: $259,420.00
Current Phase: CONSTRUCTION

Funds Transferred

Page: 49.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001 $14,000.00 - $14,000.00
w 324/98 8940-301-0001 $45,000.00 - $45,000.00
C 324/98 8940-301-0001 $374,000.00 - $200,420.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $14,000.00 $14,000.00 $14,000.00

W $45,000.00 $45,000.00 $45,000.00

C $374,000.00 $200,420.00 $0.00

PROJECT $433,000.00 $259,420.00 $59,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998 100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998 100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999 - - 100.00%
BID OPEN 08/12/1999 08/12/1999 09/16/1999 09/16/1999 100.00%
CONSTRUCTION - - 12/07/1999 04/04/2000 0.00%

Current Comments

PROJECT STATUS: The construction contract was awarded to Romstar Construction Company on
10/28/99. SCHEDULE: Contract documents have been processed with a start date of 12/7/99

and a completion date of 4/4/00. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: Working Drawings were completed and transmitted to the Military Department

for submission to DOF for approval. DOF/PWB approval to combine two Sacramento area

projects for bids was received on 4/29/99. A mandatory pre-bid walk-thru was held on

7/13/99 and bids were opened on 9/16/99.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

SECURITY LIGHTING

Project Location: LONG BEACH/REDONDO
Department: MILITARY

Project Director: DEAN HUNT

Work Order Number: 102803

Estimated Project Cost: $215,700.00
Current Phase: CONSTRUCTION

Funds Transferred

Page: 50.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001 $8,000.00 - $8,000.00
w 324/98 8940-301-0001 $29,000.00 - $29,000.00
C 324/98 8940-301-0001 $256,000.00 - $178,700.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $8,000.00 $8,000.00 $8,000.00

W $29,000.00 $29,000.00 $29,000.00

C $256,000.00 $178,700.00 $0.00

PROJECT $293,000.00 $215,700.00 $37,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998 100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998 100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999 - - 100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999 100.00%
CONSTRUCTION 09/06/1999 02/18/2000 12/07/1999 02/24/2000 0.00%

Current Comments

PROJECT STATUS: The construction contract was awarded to Alamo Lighting dba Pacific Power
SErvices on 10/28/99. SCHEDULE: Contract documents have been processed with a start date
of 12/7/99 and a completion date of 2/24/00. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION:Working Drawings were completed and transmitted to the Military
Department for submission to Department of Finance (DOF) for approval. DOF/PWB approval
to combine two other Los Angeles projects for bids was received 4/29/99. A Project
Filing Ticket was issued and a mandatory pre-bid walk-thru was held on 7/15/99. Bids

were opened on 9/16/99.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 51.0

SECURITY LIGHTING

Project Location: STOCKTON
Department: MILITARY

Project Director: DEAN HUNT
Work Order Number: 102802

Estimated Project Cost: $165,300.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001 $7,000.00 - $7,000.00
w 324/98 8940-301-0001 $28,000.00 - $28,000.00
C 324/98 8940-301-0001 $243,000.00 - $130,300.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $7,000.00 $7,000.00 $7,000.00

W $28,000.00 $28,000.00 $28,000.00

C $243,000.00 $130,300.00 $0.00

PROJECT $278,000.00 $165,300.00 $35,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998 100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998 100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999 - - 100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999 100.00%
CONSTRUCTION 09/06/1999 02/18/2000 12/07/1999 04/04/2000 0.00%

Current Comments

PROJECT STATUS: The construction contract was awarded to Romstar Construction Company on
10/28/99. SCHEDULE: Contract documents have been processed with a start date of 12/7/99

and a completion date of 4/4/00. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: Working Drawings were completed and transmitted to the Military Department
for submission to Department of Finance (DOF) for approval. DOF/PWB approval to combine
two other Sacramento projects for bids was received on 4/29/99. A Project Filing Ticket
was issued and a mandatory pre-bid walk-thru was held on 7/13/99. Bids were opened on

9/16/99.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

SECURITY LIGHTING

Project Location: SAN DIEGO
Department: MILITARY

Project Director: DEAN HUNT
Work Order Number: 102801

Estimated Project Cost: $399,100.00
Current Phase: CONSTRUCTION

Funds Transferred

Page: 52.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001 $28,000.00 - $28,000.00
w 324/98 8940-301-0001 $57,000.00 - $57,000.00
C 324/98 8940-301-0001 $966,000.00 - $314,100.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $28,000.00 $28,000.00 $28,000.00

W $57,000.00 $57,000.00 $57,000.00

C $966,000.00 $314,100.00 $0.00

PROJECT $1,051,000.00 $399,100.00 $85,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE  COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998 100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998 100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999 01/25/1999 04/16/1999 100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999 100.00%
CONSTRUCTION 09/06/1999 05/12/2000 12/13/1999 04/10/2000 0.00%

Current Comments

PROJECT STATUS: The construction contract was awarded to Riviera Electric of California

on 10/28/99. SCHEDULE: Contract documents have been processed with a start date of
12/13/99 and a completion date of 4/10/00. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: Working Drawings were completed and transmitted to the Military Department
for submission to Department Of Finance (DOF) for approval. DOF granted approval to

proceed to bid on 6/3/99. A Project Filing Ticket was issued and a mandatory pre-bid

walk-thru was held on 7/14/99. Bids were opened on 9/16/99.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

SECURITY LIGHTING

Project Location: SACRAMENTO/58TH STREET

Department: MILITARY

Project Director: DEAN HUNT
Work Order Number: 102807

Estimated Project Cost: $252,000.00
Current Phase: PRELIMINARY

PHASE CHAPTER

P 324/98
PHASE
S
p
W
C
PROJECT
PHASE
STUDY
PRELIMINARY
PWB
WORKING DRAWINGS
BID OPEN

CONSTRUCTION

Funds Transferred

Page: 53.0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
8940-301-0001 $8,000.00 - $8,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$8,000.00 $8,000.00 $4,438.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$8,000.00 $8,000.00 $4,438.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE  COMPLETE
- - - - 0.00%
- - 09/16/1999 12/31/1999 95.00%
- - 02/11/2000 - 0.00%
- - - - 0.00%
- - - - 0.00%
- - - - 0.00%

Current Comments

PROJECT STATUS: A complete PWB package requesting Preliminary Plans approval and funds to
proceed to Working Drawings was submitted to the Military Department on 1/10/00.
SCHEDULE: The project remains on schedule. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: The proposed sale of this property has been withdrawn and the project is no

longer on hold. A Form 22 in the amount of $8,000 was approved by DOF on 9/16/99.



